




Work Breakdown Structure

OSD CAPE



8 – 12 months before
Overarching
Integrated Product
Team (OIPT) Review



Work Breakdown Structure

OSD CAPE

- Derived from MIL-STD-881C
- **Product-oriented** WBS structure composed of hardware, software, services, data, and facilities elements
- Created by CWIPT at least 60 days prior to RFP release

Purpose: Achieve a consistent application of the WBS for all programmatic needs



MIL-STD 881C Appendices

OSD CAPE

New in
MIL-STD-881C





WBS Levels

OSD CAPE

Level 1

- Entire System

Level 2

- Major Elements of the System (Prime Mission Product)

Level 3

- Subordinate Items to Level 2 Elements

Level 4

- Lower level elements for high-risk, high-technical, or high-interest products

★ Level of reporting required on all program, contract, and subcontract plans



MIL-STD-881C

Appendix C: Missile Systems

OSD CAPE

Product Elements
(shown to Level 3)

	Level 1	Level 2	Level 3
1.0	Missile System		
1.1	Air Vehicle		
1.1.1		Airframe	
1.1.2		Propulsion Subsystem 1...n (Specify)	
1.1.3		Power and Distribution	
1.1.4		Guidance	
1.1.5		Navigation	
1.1.6		Controls	
1.1.7		Communications	
1.1.8		Payload	
1.1.9		Reentry System	
1.1.10		Post Boost System	
1.1.11		Ordnance Initiation Set	
1.1.12		On Board Test Equipment	
1.1.13		On Board Training Equipment	
1.1.14		Auxiliary Equipment	
1.1.15		Air Vehicle Software Release 1...n	
1.1.16		Air Vehicle Integration, Assembly, Test and Checkout	
1.2	Encasement Device		
1.2.1		Encasement Device Integration, Assembly, Test and Checkout	
1.2.2		Encasement Device Structure	
1.2.3		Encasement Device Software Release 1...n	
1.2.4		Other Encasement Device Subsystems 1...n (Specify)	
1.3	Command and Launch		
1.3.1		Command and Launch Integration, Assembly, Test and Checkout	
1.3.2		Surveillance, Identification and Tracking Sensors	
1.3.3		Launch and Guidance Control	
1.3.4		Communications	
1.3.5		Launcher Equipment	
1.3.6		Auxiliary Equipment	
1.3.7		Booster Adapter	
1.3.8		Command and Launch Software Release 1...n	
1.3.9		Other Command and Launch 1...n (Specify)	
1.4	Missile System Software Release 1...n		
1.5	Missile System Integration, Assembly, Test and Checkout		



MIL-STD-881C

Appendix L: Common Elements

OSD CAPE

Elements of cost
consistent across
all DoD acquisition
programs

	Level 1	Level 2	Level 3
1.6		System Engineering	
1.7		Program Management	
1.8		System Test and Evaluation	
1.8.1			Development Test and Evaluation
1.8.2			Operational Test and Evaluation
1.8.3			Mock-ups / System Integration Labs (SILs)
1.8.4			Test and Evaluation Support
1.8.5			Test Facilities
1.9		Training	
1.9.1			Equipment
1.9.2			Services
1.9.3			Facilities
1.10		Data	
1.10.1			Technical Publications
1.10.2			Engineering Data
1.10.3			Management Data
1.10.4			Support Data
1.10.5			Data Depository
1.11		Peculiar Support Equipment	
1.11.1			Test and Measurement Equipment
1.11.2			Support and Handling Equipment
1.12		Common Support Equipment	
1.12.1			Test and Measurement Equipment
1.12.2			Support and Handling Equipment
1.13		Operational/Site Activation	
1.13.1			System Assembly, Installation and Checkout on Site
1.13.2			Contractor Technical Support
1.13.3			Site Construction
1.13.4			Site/Ship/Vehicle Conversion
1.13.5			Sustainment/Interim Contractor Support
1.14		Industrial Facilities	
1.14.1			Construction/Conversion/Expansion
1.14.2			Equipment Acquisition or Modernization
1.14.3			Maintenance (Industrial Facilities)
1.15		Initial Spares and Repair Parts	



Program WBS

OSD CAPE

- Prepared by Government Program Office
- Developed in accordance with MIL-STD-881C
- Contains “Top-Level” WBS, covering the entire program
- Forms the basis of all CSDR Plans, Program Resource Distribution Table, and submission frequency
- Ties to the Cost Analysis Requirements Description (CARD)



Creating a Program WBS

OSD CAPE

- **Step 1:**
 - Determine which MIL-STD-881C Appendix applies to the Program
- **Step 2:**
 - Use WBS from MIL-STD-881C as starting point
- **Step 3:**
 - Expand WBS below Level 3 if necessary
 - Level 4 elements from the MIL-STD-881C Appendix should be used if available
- **Step 4:**
 - Add Common Elements from Appendix L to Level 2 or below



Aircraft System Program WBS

(MIL-STD-881C, Appendix A)

OSD CAPE

		WBS Element Code	WBS Element Name
Product- Oriented WBS Elements	{	1.0	Aircraft System - F-51 Fighter
		1.1	Air Vehicle
		1.1.1	Airframe
		1.1.2	Propulsion
		1.1.3	Vehicle Subsystems
		1.1.4	Avionics
		1.1.5	Armament/Weapons Delivery
		1.1.6	Auxiliary Equipment
		1.1.7	Furnishings and Equipment
		1.1.8	Air Vehicle Software Release 1...n
		1.1.9	Air Vehicle Integration, Assembly, Test, and Checkout
Common WBS Elements	{	1.2	System Engineering
		1.3	Program Management
		1.4	System Test and Evaluation
		1.5	Training
		1.6	Data
		1.7	Peculiar Support Equipment
		1.8	Common Support Equipment
		1.9	Operational/Site Activation
		1.10	Industrial Facilities
		1.11	Initial Spares and Repair Parts



Prime Contract WBS

OSD CAPE

- Prepared by Government Program Office in coordination with contractor (when applicable)
- Derived from the Program WBS
- Specific to a single contract and single contractor
- Contains a **product-oriented** MIL-STD-881C compliant WBS
- Serves as the starting point for developing direct reporting subcontractor(s) WBS



Creating a Prime Contract WBS

OSD CAPE

- **Step 1:**
 - Determine which elements from Program WBS are applicable to the contract
- **Step 2:**
 - Determine which MIL-STD-881C appendix applies to product under contract
- **Step 3:**
 - Expand the product-oriented WBS elements beyond Level 3 to accommodate:
 - High-value, high-risk, and high-technical-interest items
 - Subcontracted items
 - Items with no previous historical data
 - Level 4 elements from the MIL-STD-881C Appendix should be used if available
- **Step 4:**
 - Expand common WBS elements beyond Level 2, if applicable



Example Prime Contract WBS for a Lead System Integrator

OSD CAPE

WBS element
1.0 tailored to
correspond to
MDAP name

WBS Elements
that are
considered
high-value,
high-risk, and
high-technical-
interest are
broken out
beyond Level 3

WBS Element Code	WBS Element Name
1.0	F-51 Fighter
1.1	Air Vehicle
1.1.1	Airframe
1.1.1.1	Airframe Integration, Assembly, Test and Checkout
1.1.1.2	Fuselage
1.1.1.3	Wing
1.1.1.4	Empennage
1.1.1.5	Nacelle
1.1.1.6	Other Airframe Components 1...n (Specify)
1.1.2	Propulsion
1.1.3	Vehicle Subsystems
1.1.3.1	Vehicle Subsystem Integration, Assembly, Test, and Checkout
1.1.3.2	Flight Control Subsystem
1.1.3.3	Auxiliary Power Subsystem
...	...
1.1.3.12	Vehicle Subsystem Software Release 1...n
1.1.3.13	Other Subsystems 1...n (Specify)
1.1.4	Avionics
1.1.4.1	Avionics Integration, Assembly, Test, and Checkout
...	...
1.1.4.13	Other Avionics Subsystems 1...n (Specify)
1.1.5	Armament/Weapons Delivery
1.1.6	Auxiliary Equipment
1.1.7	Furnishings and Equipment
1.1.8	Air Vehicle Software Release 1...n
1.1.9	Air Vehicle Integration, Assembly, Test, and Checkout
1.2	System Engineering



Example Prime Contract WBS (cont.)

OSD CAPE

Common WBS
elements are
expanded
beyond Level 2
(if applicable)


Summary
Elements

1.2	System Engineering
1.3	Program Management
1.4	System Test and Evaluation
1.4.1	Development Test and Evaluation
1.4.2	Operational Test and Evaluation
1.4.3	Mock-ups / System Integration Labs (SILs)
1.4.4	Test and Evaluation Support
1.4.5	Test Facilities
1.5	Training
1.5.1	Equipment
1.5.2	Services
1.5.3	Facilities
1.6	Data
1.6.1	Technical Publications
1.6.2	Engineering Data
1.6.3	Management Data
1.6.4	Support Data
1.6.5	Data Depository
1.7	Peculiar Support Equipment
1.7.1	Test and Measurement Equipment
1.7.2	Support and Handling Equipment
1.8	Common Support Equipment
1.8.1	Test and Measurement Equipment
1.8.2	Support and Handling Equipment
1.9	Operational/Site Activation
1.9.1	System Assembly, Installation and Checkout on Site
1.9.2	Contractor Technical Support
1.9.3	Site Construction
1.9.4	Site/Ship/Vehicle Conversion
1.9.5	Sustainment/Interim Contractor Support
1.10	Industrial Facilities
1.10.1	Construction/Conversion/Expansion
1.10.2	Equipment Acquisition or Modernization
1.10.3	Maintenance (Industrial Facilities)
1.11	Initial Spares and Repair Parts
	Subtotal Cost
	Reporting Contractor G&A
	Reporting Contractor Undistributed Budget
	Reporting Contractor Management Reserve
	Reporting Contractor FCCM
	Total Cost
	Reporting Contractor Profit/Loss or Fee
	Total Price



Program/Contract Relationship

OSD CAPE



Level 3 Program WBS Elements Expanded to Levels 4 and 5 of Contract WBS



Subcontract WBS

OSD CAPE

- Prepared by the Government Program Office, in coordination with Contractor (when applicable)
- Specific to a single subcontract and single subcontractor
- Relates to specific products within the Prime Contract WBS
- Contains a “product-oriented” MIL-STD-881C compliant WBS, which may be different than the Appendix used for the Prime Contract WBS
- Total Price of Subcontract should appear as a Cost in the specific element of the Prime WBS



Creating a Subcontract WBS

OSD CAPE

- **Step 1:**
 - Identify the WBS elements from the Prime Contract WBS for which the subcontractor is responsible
- **Step 2:**
 - Determine which MIL-STD-881C Appendix fits the subcontractor scope of work:
 - a) Use Appendix B (Electronic Systems) if the subcontractor SOW relates to a single item on the prime contractor's WBS even if the end item is not an Electronic System
 - b) Use Appendix B if the subcontractor SOW relates to more than one WBS element on the Prime Contract WBS, and if the items may be logically grouped into a single package of work
 - c) Use the prime's WBS if a subcontractor's SOW touches multiple items on the prime's WBS and it would not be logical to regroup these elements in Appendix B (this is a rare implementation)
- **Step 3:**
 - Expand the product-oriented WBS elements to Level 3 and beyond
- **Step 4:**
 - Add common WBS elements (Appendix L) to Level 2 or beyond



Prime/Subcontract Relationship

OSD CAPE

Prime Contract WBS

(MIL-HDBK-881A Appendix C – Missile System)

WBS ELEMENT CODE	WBS REPORTING ELEMENTS
1.0	MIM-1000A Missile System
1.1	Air Vehicle
1.1.1	Propulsion (Stages I...n,]
1.1.2	Payload
1.1.2.1	Warhead
1.1.2.2	Safe Arm Device
1.1.2.3	Payload Integration, Assembly, Test & Checkout
1.1.3	Airframe
1.1.4	Reentry System
1.1.5	Post Boost System
1.1.6	Guidance and Control
1.1.6.1	Guidance Section
1.1.6.1.1	Radio Frequency (RF) Seeker
1.1.6.1.2	Guidance Section Software
1.1.6.2	Control Section
1.1.6.3	G&C Integration, Assembly, Test & Checkout
1.1.7	Ordnance Initiation Set
1.1.8	Airborne Test Equipment
1.1.9	Airborne Training Equipment
1.1.10	Auxiliary Equipment
1.1.11	Integration, Assembly, Test and Checkout
1.2	Command and Launch
1.2.1	Surveillance, Identification and Tracking Sensors
1.2.2	Launch and Guidance Control
1.2.3	Communications
1.2.4	Command and Launch Applications Software
1.2.5	Command and Launch System Software
1.2.6	Launcher Equipment
1.2.6.1	Canister
1.2.6.2	Canister/Missile Integration, Assembly, Test & Checkout
1.2.6.3	Command & Launch Unit
1.2.7	Auxiliary Equipment
1.2.8	Booster Adapter
1.3	System Engineering/Program Management

Subcontract WBS

(MIL-HDBK-881A Appendix B – Electronic/Automated Software System)

WBS ELEMENT CODE	WBS REPORTING ELEMENTS
1.0	Radio Frequency (RF) Seeker
1.1	Prime Mission Product (PMP)
1.1.1	Antenna
1.1.2	Power Supply
1.1.3	Seeker Radome
1.1.4	Seeker Housing
1.1.5	Power Supply
1.1.6	PMP Applications Software
1.1.7	PMP System Software
1.1.8	Integration, Assembly, Test and Checkout
1.2	Platform Integration
1.3	System Engineering/Program Management
1.4	System Test and Evaluation
1.5	Training
1.6	Data
1.7	Peculiar Support Equipment
1.8	Common Support Equipment
1.9	Operational/Site Activation
1.10	Industrial Facilities
1.11	Initial Spares and Repair Parts

WBS Element 1.0 from Subcontract WBS directly corresponds to WBS element 1.1.6.1.1 from Prime Contract WBS



New in MIL-STD-881C

OSD CAPE

- Three new Appendices were added:
 - Unmanned Maritime Systems, Launch Vehicles, and Automated Information Systems
- WBS defined to Level 4 or 5 for some appendices
 - WBS is still mandatory to Level 3
 - For reporting below Level 3, MIL-STD-881C Level 4/5 elements should be used if available
- Includes a mechanism for expanding WBS for program-unique items and new technologies
 - Elements called “Other [Component] 1...n (Specify)” and similar
- WBS elements follow a standard numbering scheme

MIL-STD-881C was implemented in October 2011,
superseding MIL-HDBK 881A



MIL-STD-881C Implementation

OSD CAPE

- New programs
 - Definition: A Pre-MDAP or MAIS program about to enter the TD phase or a program with no current CSDR reporting
 - Must utilize MIL-STD-881C WBS for all CSDR Plans
- Existing programs
 - Definition: Any active MDAP or MAIS Program with approved CSDR plans and active reporting
 - New contracts issued within the current phase should use MIL-STD-881C WBS, unless the CWIPT documents a need to maintain the existing WBS
 - When the program transitions to the next acquisition phase, the MIL-STD-881C WBS should be used
 - Requests for exceptions must be presented to DCARC and DDCA



MIL-STD-881C Implementation

OSD CAPE

1...n Construct for a related set of elements

MIL-STD 881C Appendix A

WBS Element Code	WBS Element Name
1.0	F-51 Fighter
1.1	Air Vehicle
...	...
1.1.7	Furnishings and Equipment
1.1.8	Air Vehicle Software Release 1...n
1.1.9	Air Vehicle Integration, Assembly, Test, and Checkout

WBS Implementation

WBS Element Code	WBS Element Name
1.0	F-51 Fighter
1.1	Air Vehicle
...	...
1.1.7	Furnishings and Equipment
1.1.8	Air Vehicle Software Releases
1.1.8.1	Air Vehicle Software Release 1
1.1.8.2	Air Vehicle Software Release 2
1.1.8.3	Air Vehicle Software Release 3
1.1.9	Air Vehicle Integration, Assembly, Test, and Checkout

1...n Construct for independent components

MIL-STD 881C Appendix A

WBS Element Code	WBS Element Name
1.0	F-51 Fighter
1.1	Air Vehicle
1.1.1	Airframe
1.1.1.1	Airframe Integration, Assembly, Test and Checkout
1.1.1.2	Fuselage
1.1.1.3	Wing
1.1.1.4	Empennage
1.1.1.5	Nacelle
1.1.1.6	Other Airframe Components 1...n (Specify)
1.1.2	Propulsion

WBS Implementation

WBS Element Code	WBS Element Name
1.0	F-51 Fighter
1.1	Air Vehicle
1.1.1	Airframe
1.1.1.1	Airframe Integration, Assembly, Test and Checkout
1.1.1.2	Fuselage
1.1.1.3	Wing
1.1.1.4	Empennage
1.1.1.5	Nacelle
1.1.1.6	Stealth Special Airframe Part A
1.1.1.7	Stealth Special Airframe Part B
1.1.2	Propulsion



Advanced WBS Development

OSD CAPE

- Common challenges not addressed here
 - Multiple Variants
 - Multiple CLINs
 - Multiple Phases included on one contract
 - Example: Production and Sustainment must have separate plans
 - Implementation of MAIS and CLS reporting
 - IDIQ contracts and Support contracts
 - Special cases of expandable 1...n elements in MIL-STD-881C



WBS Rules and Conventions

OSD CAPE


- **Always:**
 - Comply with MIL-STD-881C
 - Report to Level 3 or below for hardware items
 - Report to Level 2 or below for common elements
 - Use a logical numbering scheme for WBS element codes (1.0, 1.1, 1.1.1, etc.)
 - Specify military designations, e.g., AN/APG-77
- **Never:**
 - Change the structure of a MIL-STD-881C appendix
 - Change the sequencing of MIL-STD-881C elements
 - Change the names of MIL-STD-881C elements
 - Have a single child WBS element
 - Leave “1...n (Specify)” or “Other” in the final WBS



Resource Distribution Table

OSD CAPE

Completed at least 60
days prior to RFP
release





Resource Distribution Table (RDT)

OSD CAPE


- Primary mechanism for determining which companies meet requirement for CSDR reporting
- Maps government organizations, prime contracts, subcontracts, and GFE contracts and associated dollar values on a specific program
- Indicates which WBS elements are applicable to each firm
- Developed by the lead government cost analyst on the CWIPT
- Submitted to DCARC prior to RFP release




Resource Distribution Table

OSD CAPE

Program RDT



Contract RDT





Prime Contractor vs. Subcontractor

OSD CAPE

- **Definitions:**

- Prime Contractor, i.e., a company whose contractual customer is the government
- Subcontractor, i.e., a company whose contractual customer is another contractor
 - **Direct-Reporting Subcontractor**
 - Delivers cost reports directly to DCARC (contract > \$50M)
 - Summary subcontract values are in Prime Contractor's cost reports
 - **Non-Reporting Subcontractor**
 - Not required to submit cost reports to DCARC (contract < \$50M)
 - Below dollar-threshold items that are included in the Prime Contractor's cost reports



Government Furnished Equipment (GFE)

OSD CAPE

- PM's for ACAT I Programs often procure end items from other government program offices and provide those items to the Prime as Government Furnished Equipment (GFE).
- Funds used to procure GFE by the ACAT I PM are under same CSDR requirements as funds used to procure Contractor Furnished Equipment (CFE)
 - GFE Contracts exceeding reporting thresholds are subject to CSDR reporting requirements (contracts > \$50M)
 - The ACAT I PM is responsible for developing the GFE CSDR Contract Plan and generating/delivering CDRLs in order to obtain CSDR data



Creating an RDT

OSD CAPE

- **Step 1:**
 - Use DCARC's RDT template:
(<http://dcarc.pae.osd.mil/Policy/csdrForms.aspx>)
- **Step 2:**
 - Insert Program WBS for Program RDT
 - Insert Contract WBS for Contract RDT
- **Step 3:**
 - Complete meta-data sections: contractor names, locations, estimated dollar values
- **Step 4:**
 - Enter an "X" for each WBS element that is applicable to the program for Program RDT
 - Enter an "X" for each WBS element that is applicable to the firm for Contract RDT



Program RDT Example

OSD CAPE

Key Organizations

★ Total Program RDT Dollar Value reconciles with budget for given acquisition phase

				Program Office	Prime Contractor		Subcontractors		GFE			
Prime Contractor or Sub-Contractor				Program Office	Total	In-House	Total	Sub 1	Sub 2	Total	Prime	Prime
Description				Acquisition Manager	Xample Missile			Guidance Section	Propulsion		Warhead	Test & Evaluation
Contractor/Organization Name				MISSILECOM	DCARC - Missile Division			Guide Company	Rocket Motors R Us		Boom Corp.	Gov Test Org
Contractor/Organization Location				Washington, DC	Washington, DC			Richmond, VA	Buffalo, NY		Baltimore, MD	Los Alamos, NM
Contract Number				N/A	X00059-09-C-1234			X00059-09-C-1234	X00059-09-C-1234		X00136-09-C-2468	MIPR
Total Program Office or Contract/Effort Value (Estimated), TY\$M				\$150.0	\$1,237.0	\$953.0	\$284.0	\$250.0	\$34.0	\$117.0	\$65.0	\$52.0
Subtotal Software Contract Value (Estimated), TY\$M				\$0.0	\$104.0	\$72.0	\$32.0	\$32.0	\$0.0	\$0.0	\$0.0	\$0.0
Government Organization or PARM				MISSILECOM	MISSILECOM			N/A	N/A		MISSILECOM	Gov Test Org
CCDR Direct Reporting per CWIPT (Yes/No)				N/A	N/A	Yes		Yes	No		Yes	Yes
SRDR Direct Reporting per CWIPT (Yes/No)				N/A	N/A	Yes		Yes	No		No	No
WBS NUMBERS	WBS Element Name											
	L1	L2	L3									
1.0	Missile System					X						
1.1	Air Vehicle					X						
1.1.1		Propulsion				X			X			
1.1.2		Payload				X					X	
1.1.3		Airframe				X						
1.1.4		Reentry System				N/A						
1.1.5		Post Boost System				N/A						
1.1.6		Guidance and Control				X		X				
1.1.7		Ordnance Initiation Set				N/A						
1.1.8		Airborne Test Equipment				X						
1.1.9		Airborne Training Equipment				X						
1.1.10		Auxiliary Equipment				X						
1.1.11		Integration, Assembly, Test and Checkout				X						
1.2	Command and Launch					X						
1.2.1		Surveillance, Identification and Tracking Sensors				N/A						
1.2.2		Launch and Guidance Control				N/A						
1.2.3		Communications				N/A						
1.2.4		Command and Launch Applications Software				N/A						
1.2.5		Command and Launch System Software				N/A						
1.2.6		Launcher Equipment				X						
1.2.7		Auxiliary Equipment				N/A						
1.2.8		Booster Adapter				N/A						
1.3	System Engineering/Program Management			X		X						
1.4	System Test and Evaluation					X						X

Program WBS



Program RDT Example (cont.)

OSD CAPE

★ Estimated dollar values are used in conjunction with the CSDR reporting dollar thresholds, to determine which entities will do CSDR reporting

WBS NUMBERS				WBS Element Name	Program Office	Prime Contractor	Subcontractors			GFE				
L1	L2	L3			Program Office	Total	In-House	Total	Sub 1	Sub 2	Total	Prime	Prime	
					Acquisition Manager	Xample Missile			Guidance Section	Propulsion		Warhead	Test & Evaluation	
					Contractor/Organization Name	MISSILECOM	DCARC - Missile Division		Guide Company	Rocket Motors R Us		Boom Corp.	Gov Test Org	
					Contractor/Organization Location	Washington, DC	Washington, DC		Richmond, VA	Buffalo, NY		Baltimore, MD	Los Alamos, NM	
					Contract Number	N/A	X00059-09-C-1234		X00059-09-C-1234	X00059-09-C-1234		X00136-09-C-2468	MISSILECOM	
					Total Program Office or Contract/Effort Value (Estimated), TYSM	\$150.0	\$1,237.0	\$953.0	\$284.0	\$250.0	\$34.0	\$117.0	\$65.0	\$52.0
					Subtotal Software Contract Value (Estimated), TYSM	\$0.0	\$104.0	\$72.0	\$32.0	\$32.0	\$0.0	\$0.0	\$0.0	\$0.0
					Government Organization or PAFM	MISSILECOM	MISSILECOM		N/A	N/A		MISSILECOM	Gov Test Org	
					CCDR Direct Reporting per CWIPT (Yes/No)	N/A	N/A	Yes	Yes	No		Yes	Yes	
					SRDR Direct Reporting per CWIPT (Yes/No)	N/A	N/A	Yes	Yes	No		No	No	
1.0				Missile System			X							
1.1				Air Vehicle			X							
1.1.1				Propulsion			X			X				
1.1.2				Payload			X					X		
1.1.3				Airframe			X							
1.1.4				Reentry System			N/A							
1.1.5				Post Boost System			N/A							
1.1.6				Guidance and Control			X		X					
1.1.7				Ordnance Initiation Set			N/A							
1.1.8				Airborne Test Equipment			X							
1.1.9				Airborne Training Equipment			X							
1.1.10				Auxiliary Equipment			X							
1.1.11				Integration, Assembly, Test and Checkout			X							
1.2				Command and Launch			X							
1.2.1				Surveillance, Identification and Tracking Sensors			N/A							
1.2.2				Launch and Guidance Control			N/A							
1.2.3				Communications			N/A							
1.2.4				Command and Launch Applications Software			N/A							
1.2.5				Command and Launch System Software			N/A							
1.2.6				Launcher Equipment			X							
1.2.7				Auxiliary Equipment			N/A							
1.2.8				Booster Adapter			N/A							
1.3				System Engineering/Program Management	X		X							
1.4				System Test and Evaluation			X						X	

★ "X" indicates that a company is producing a given WBS element, "N/A" indicates no costs associated with the element



Contract RDT Example

OSD CAPE

★ Total Contract
RDT Dollar Value
reconciles with
contract value

Prime Contractor or Sub-Contractor

Description

Contractor/Organization Name

Contractor/Organization Location

Contract Number

Total Program Office or Contract/Effort Value (Estimated), TY\$M

Subtotal Software Contract Value (Estimated), TY\$M

Government Organization or PARM

CCDR Direct Reporting per CWIPT (Yes/No)

SRDR Direct Reporting per CWIPT (Yes/No)

WBS NUMBERS	L1	L2	L3	L4	WBS Element Name
1.0					MIM-1000A Xample Missile System
1.1					Air Vehicle
1.1.1					Propulsion
1.1.2					Payload
1.1.2.1					Warhead
1.1.2.2					Safe Arm Device
1.1.2.3					Payload Integration, Assembly, Test, & Checkout
1.1.3					Airframe
1.1.4					Reentry System
1.1.5					Post Boost System
1.1.6					Guidance and Control
1.1.6.1					Guidance Section
1.1.6.2					Control/Actuators System
1.1.6.3					G&C Application Software
1.1.6.4					G & C Integration, Assembly, Test & Checkout
1.1.7					Ordnance Initiation Set
1.1.8					Airborne Test Equipment
1.1.9					Airborne Training Equipment
1.1.10					Auxiliary Equipment
1.1.11					Integration, Assembly, Test and Checkout
1.2					Command and Launch

Contract
WBS

Prime Contractor			Subcontractors			Guide Company Subcontractors
Total	In-House	IWO	Total	Sub 1	Sub 2	Sub 1
Xample Missile	Xample Missile	Command & Launch		Guidance Section	Propulsion	Seeker
DCARC - Missile Division	DCARC - Missile Division	DCARC - West Coast		Guide Company	Rocket Motors R Us	Not-real, Inc.
Washington, DC	Washington, DC	San Diego, CA		Richmond, VA	Buffalo, NY	Denver, CO
X00059-09-C-1234	X00059-09-C-1234	X00059-09-C-1234		X00059-09-C-1234	X00059-09-C-1234	X00059-09-C-1234
\$1,237.0	\$853.0	\$100.0	\$284.0	\$250.0	\$34.0	\$75.0
\$104.0	\$72.0	\$0.0	\$32.0	\$32.0	\$0.0	\$0.0
MISSILECOM				N/A	N/A	N/A
N/A	Yes	Yes		Yes	No	Yes
N/A	Yes	No		Yes	No	No
	X					
	X					
	X				X	
	X					
	X					
	X					
	X					
	N/A					
	N/A					
	X					
	X			X		X
	X					
	X					
	X					
	X					
	X					
	X					
	X	X				

★ Subcontractor reporting may be required for
2nd tier subcontractors that pass the reporting
threshold (contracts > \$50M)



RDT Responsibilities


OSD CAPE

- PM responsible for Program and Contract RDTs prior to RFP according to the DFARS
 - Competitive Awards: Blank Contract RDT inserted in RFP, contractors responsible for submitted completed RDT with proposal
 - Sole-Source Awards: Completed Contract RDT, with input from contractor, inserted in RFP



CSDR Plan Development

OSD CAPE





CSDR Plans (DD Form 2794)

OSD CAPE


- Derived from MIL-STD-881C WBS structure
- One overarching Program Plan required per phase, e.g., EMD, LRIP, FRP, Sustainment
- Types: Program, Contract, and Subcontract
- Required prime contract and subcontract plans determined by RDT and CWIPT
- Designate which CSDRs are required for each WBS element
- Establish submission events and frequency of reporting
- cPet tool should be used to create all Program and Contract plans



CSDR Plans and the OSD Acquisition Process

OSD CAPE

The CSDR process restarts at Each Acquisition Phase





CSDR Plan Number Methodology

OSD CAPE


AA - YY - X – C# - S#

- **AA** is either:
 - A (Army)
 - AF (Air Force)
 - D (Department of Defense)
 - N (Navy)
- **YY**: Year the program plan was created (e.g. 97, 09)
- **X**: Alphabetical plan number of the year (e.g. A = 1st plan, B = 2nd plan, C = 3rd plan, etc.)
- **C#**: Prime Contractor Number (e.g. C1 = Prime #1, C2 = Prime #2)
- **S#**: Subcontractor Number (e.g. S1 = Sub #1)
- Plan revisions are denoted by an “(R)” after the plan number.
 - (R) = first revision, (R1) = second revision, (R2) = third revision, etc.
- Example: A-11-D-C1-S2(R)
 - Army plan – Program Plan created in 2011 – the “Dth” Army plan of 2011 – Sub #2 under Prime #1 – First revision



CSDR Plan Development

OSD CAPE





Program Plan

OSD CAPE

- Prepared by Government Program Office
- Developed in accordance with MIL-STD-881C
- Summarizes all CSDR requirements for an acquisition phase of a given program
- Program Plan is not placed on contract; no data submitted directly against it
- Forms the basis of all Prime Contract and Subcontract Plans
- Summarizes reporting frequency for all Prime Contract and Subcontract Plans

Program Plan

COST AND SOFTWARE DATA REPORTING PLAN						Form Approved OMB No. 0704-0188					
The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Executive Service Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.											
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.											
1. MAJOR PROGRAM NAME: a. PHASE/MILESTONE <input type="checkbox"/> Pre-A <input type="checkbox"/> B <input type="checkbox"/> C-FRP <input type="checkbox"/> A <input type="checkbox"/> C-LRIP <input type="checkbox"/> O&S				c. PRIME MISSION PRODUCT		2. MIL-STD-881 APPENDIX USE					
				3. SUBMISSION <input type="checkbox"/> INITIAL <input type="checkbox"/> CHANGE		4. CURRENT SUBMISSION DATE (MM/DD/YYYY)					
5. LAST APPROVED PLAN DATE (YYYYMMDD)											
6a. POINT OF CONTACT (POC) NAME AND ADDRESS (Include ZIP Code)			6b. TELEPHONE NUMBER (Include Area Code)		6c. FAX NUMBER (Include Area Code)		6d. E-MAIL ADDRESS				
7. PLAN TYPE <input type="checkbox"/> PROGRAM <input type="checkbox"/> CONTRACT (PRIM) <input type="checkbox"/> CONTRACT (SUB)		8. PREPARING ORGANIZATION		9a. CONTRACTOR NAME/ADDRESS i. PERFORMING ORGANIZATION ii. DIVISION		9b. CONTRACT NUMBER		9c. APPROPRIATION <input type="checkbox"/> RDT&E <input type="checkbox"/> PROCUREMENT <input type="checkbox"/> O&M			
								10. APPROVED PLAN NUMBER			
11. VBS ELEMENT CODE		12. VBS REPORTING ELEMENTS				13. REPORTS REQUIRED (X if applicable)					
a. PROGRAM/CONTRACT/SUBCONTRACT	b. CONTRACT/SUBCONTRACT					DD 1921-3 (CBDR): <input type="checkbox"/>					
						a. CWBS DICTIONARY	b. DD 1921 (CDSR)	c. DD 1921-1 (FCHR)	d. DD 1921-2 (PCR)	e. DD 1921-4 (CLSDR)	f. SRDR FORMATS

Required Reports (Block 13)

Metadata

(Blocks 1-10)

↓ WBS Element Code and WBS Reporting Elements (Blocks 11-12)



Program Plan (Cont.)

OSD CAPE

14. CSDR SUBMISSION DATES				
a. SUBMISSION	b. FORM(S)	c. EVENT	d. AS OF DATE (YYYYMMDD)	e. DUE DATE (YYYYMMDD)

15. REMARKS	
1. Program Overview 2. Contracting Approach 3. Quantity Overview	

DD FORM 2794 (PAGE 2), 20110518

PREVIOUS EDITION IS OBSOLETE

Submission
Events
(Block 14)

Program
Plan
Language
(Block 15)



Contract Plan

OSD CAPE

- Prepared by Prime Contractor, based on the Program Plan, and approved by the Government Program Office and DCARC
- Contains a MIL-STD-881C compliant WBS
- Specific to a single contractor and single contract
- Details the reporting required for lower level elements that address high-risk, high-value or high-technical-interest areas of the program
- Reflects the collection of cost and software data by reporting elements, report type, and frequency of reporting
- Includes “Summary Elements” that capture a contract’s indirect costs
- May include special instructions for the contractor



Contract Plan: Summary Elements

OSD CAPE

- **All contract plans must have the following summary elements in Item 11 (WBS Reporting Elements), below the WBS:**

SUBTOTAL COST

REPORTING CONTRACTOR GENERAL & ADMINISTRATIVE (G&A)

REPORTING CONTRACTOR UNDISTRIBUTED BUDGET

REPORTING CONTRACTOR MANAGEMENT RESERVE

REPORTING CONTRACTOR FACILITIES CAPITAL COST OF MONEY

TOTAL COST


REPORTING CONTRACTOR PROFIT/LOSS OR FEE

TOTAL PRICE



Contract/Subcontract Plan: Submission Events

OSD CAPE



- All Contract/Subcontract plans must have a CWBS Dictionary event.
 - CWBS Dictionary is due with the first cost report
- If required by the CWIPT, Initial Reports are due 180 Days after contract award to ensure ability to report consistent with CSDR Plan and CDRLs
- Interim Reports:
 - Development Efforts
 - Reports are to be delivered before major milestones or decision points, as well as at the end of the effort
 - Production Programs
 - One report after each fiscal year buy
 - Typically request interim LRIP reports in preparation for FRP
 - Given CA approval, CWIPT can request additional interim reports
- Final Reports due within 180 Days after the final delivery of the end item, and when costs are at least 95% complete



Contract/Subcontract Plan

OSD CAPE

COST AND SOFTWARE DATA REPORTING PLAN										Form Approved OMB No. 0704-0188	
<p>The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.</p> <p>PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.</p>											
1. MAJOR PROGRAM a. NAME: b. PHASE/MILESTONE <input type="checkbox"/> Pre-A <input type="checkbox"/> B <input type="checkbox"/> C-FRP <input type="checkbox"/> C-LRIP <input type="checkbox"/> O&S c. PRIME MISSION PRODUCT 2. MIL-STD-881 APPENDIX USE <input type="checkbox"/> INITIAL <input type="checkbox"/> CHANGE 3. SUBMISSION 4. CURRENT SUBMISSION DATE (YYYYMMDD) 5. LAST APPROVED PLAN DATE (YYYYMMDD)											
6a. POINT OF CONTACT (POC) NAME AND ADDRESS (Include ZIP)				6b. TELEPHONE NUMBER (Include Area Code)		6c. FAX NUMBER (Include Area Code)		6d. E-MAIL ADDRESS			
7. PLAN TYPE <input type="checkbox"/> PROGRAM <input type="checkbox"/> CONTRACT (PRIM) <input type="checkbox"/> CONTRACT (SUB)		8. PREPARING ORGANIZATION		9a. CONTRACTOR NAME/ADDRESS i. PERFORMING ORGANIZATION ii. DIVISION				9b. CONTRACT NUMBER		9c. APPROPRIATION <input type="checkbox"/> RDT&E <input type="checkbox"/> PROCUREMENT <input type="checkbox"/> O&M	
11. WBS ELEMENT CODE a. PROGRAM/CONTRACT/SUBCONTRACT b. CONTRACT/SUBCONTRACT		12. WBS REPORTING ELEMENTS				13. REPORTS REQUIRED (X if applicable) DD 1921-3 (CBDR): <input type="checkbox"/>					
						a. CWBS DICTIONARY		b. DD 1921 (CDSR)		c. DD 1921-1 (FCHR)	
								d. DD 1921-2 (PCR)		e. DD 1921-4 (CLSDR)	
										f. SRDR FORMATS	

Metadata:

(Blocks 1-10)

Required Reports

(Block 13)

WBS Element Code and Reporting Elements

(Blocks 11-12)

Summary Elements

(Block 12)



Contract/Subcontract Plan (Cont.)

OSD CAPE

14. CSDR SUBMISSION DATES				
a. SUBMISSION	b. FORM(S)	c. EVENT	d. AS OF DATE (YYYYMMDD)	e. DUE DATE (YYYYMMDD)

15. REMARKS
<ol style="list-style-type: none"> 1. Recurring vs. Nonrecurring Definitions 2. Cost Accounting Standards (CAS) Disclosure Statement Differences 3. Progress Curve Reporting (DD Form 1921-2) Unit or Lot Reporting Instructions 4. Standard Contractor Business Data Report (DD Form 1921-3) Language

DD FORM 2794 (PAGE 2), 20110518

PREVIOUS EDITION IS OBSOLETE

Submission
Events
(Block 14)

Contract
Plan
Language
(Block 15)



Plan Summary Table

OSD CAPE


	Program Plan	Contract Plan	Subcontract Plan
Responsible Parties	PM and CWIPT	PM, CWIPT, and contractor	PM, CWIPT, contractor, and subcontractor
WBS Level	To Level 3 per Reference (f) or lower to show key subcontracts	To Level 3 per contract scope or lower for key/high-risk elements	To Level 3 per contract scope or lower for key/high-risk elements
Required Delivery	Prior to RFP, Prior to contract and subcontract plans	Prior to RFP Prior to subcontract plan	Upon prime-contract award
Cost Reporting	No	Yes	Yes
Software Reporting	No	Yes	Yes
Special End Notes	Program overview, contracting approach, and unique contractor instructions	Unique contractor instructions	Unique contractor instructions
Report Type/Frequency	Compilation of contract and subcontract plans	Specific to contract and its related direct reporting subs	Specific to contract and consistent with prime contract plan
Contract Number	Contains several contracts	Single contract	Single contract
RDT	Program (including GFE)	Contract	Subcontract
Relationship among plans	One program plan may have many contract/subcontract plans	One contract plan may have many subcontract plans	Subcontract plan has one prime contractor. Subcontract plan may also require second tier subcontract plan(s)



Plan Approval and Revision Process

UNCLASSIFIED

OSD CAPE



UNCLASSIFIED




Reasons for Plan Revisions

OSD CAPE

- All Program, Contract, and Subcontract CSDR Plans are considered “living documents” that are updated as the program requirements, scope, and schedule evolve and change
- Plan revisions are required under the following conditions:
 - Additional scope added that is not captured by the existing CWBS
 - WBS element name changes
 - Changes in make/buy decisions that effect Level 3 and Level 4 WBS elements
 - New subcontractors added
 - Significant FMS dollars added to accommodate foreign nation participation
 - Contract stop-work or program restructuring
 - Significant program re-baseline efforts
 - Nunn-McCurdy breach
- Plan revisions are not required for:
 - Changes to submission event dates (these must be requested by the Program Office Lead Reviewer via the CSDR Submit-Review website)

DCARC Information Technology Tools Review

John McGahan
DCARC IT Project Manager
Tecolote Research, Inc.



30 November 2011



DCARC Systems Overview



Defense Cost and Resource Center

Enhancing DoD Cost Analysis

Home About Policy & Manuals CSDR Training Events Validation cPet CSDR-SR DACIMS EVM-CR Other dcarcweb@osd.mil



Portal Login

[Request Portal Access](#)

[Registration Instructions](#)

eRoom Login

[Request eRoom Access](#)

Contact Us

Relevant Links

- [CSDR Manual \(Oct 2011\)](#)
- [Planning Forms and Instructions](#)
- [Data Item Descriptions \(DIDs\) and Forms](#)

What's New

- **[Sign Up Today for CSDR Training! November 30, 2011 - Fort Worth, TX](#)**
- [The DCARC Office has moved to the MARK Center](#)
- ***** NEW CSDR Manual (May 2011) *****
- ***** NEW 2011 DIDs and Forms *****
- [Defense Federal Acquisition Regulation Supplement: Cost and Software Data Reporting System \(DFARS Case 2008-D027\)](#)

Last Updated: 10/28/2011

Metrics

[DCARC Summary Data Metrics](#)



Mission

The DCARC, which is part of OSD Cost Assessment and Program Evaluation (CAPE), exists to collect Major Defense Acquisition Program (MDAP) cost and software resource data and make those data available to authorized Government analysts. This website is the authoritative source of information associated with the Cost and Software Data Reporting (CSDR) system, including but not limited to: policy and guidance, training materials, and data. CSDRs are DoD's only systematic mechanism for capturing completed development and production contract "actuals" that provide the right visibility and consistency needed to develop credible cost estimates. Since credible cost estimates enable realistic budgets, executable contracts and program stability, CSDRs are an invaluable resource to the DoD cost analysis community and the entire DoD acquisition community.

EVM

The EVM Central Repository (CR) is a joint effort between DCARC and OUSD/AT&L to provide centralized reporting, collection, and distribution for Key Acquisition EVM data. The CR provides a reliable source of authoritative EVM data and access for OSD, the Services, and the DoD Components. The CR houses Contract Performance Reports (CPRs), Contract Funds Status Report (CFSR), and the Integrated Master Schedules (IMS) submitted by contractors (and reviewed and approved by Program Management Offices) for ACAT 1C & 1D (MDAP) and ACAT 1A (MAIS) programs. There are now approximately 80 ACAT 1A, 1C, and 1D programs and 210 contracts and tasks reporting data into the EVM-CR.

Authoritative Source for CSDR and EV Data for Major Defense Acquisition Programs
[HTTP://DCARC.PAE.OSD.MIL/](http://DCARC.PAE.OSD.MIL/) - changing to - [HTTP://DCARC.CAPE.OSD.MIL/](http://DCARC.CAPE.OSD.MIL/)



DCARC Systems Overview

OSD CAPE

Defense Cost and Resource Center

Enhancing DoD Cost Analysis

Home | About | Policy & Manuals | CSDR Training | Events | Validation | cPet | CSDR-SR | DACIMS | EVM-CR | Other | dcarcweb@osd.mil

New Data Item Descriptions (DIDs) and Forms Available

New DIDs and forms were approved in conjunction with the October 2011 reissuing of DoD 5000.04-M-1. These DIDs shall be implemented on all applicable future contracts that are awarded based on solicitations or requests for proposal issued after October 2011. However, contractors, in coordination with the government program managers, have the option to implement the new DIDs on existing contract actions at no cost to the government.

Go to the [official DIDs website](#) and type the DID # (e.g., DI-FNCL-81565) into the Document ID field and hit Submit.

2011 Forms
2007 Forms

DD Form 1921 (05-18-2011) DI-FNCL-81565C	PDF	1921 Form (Excel)
DD Form 1921-1 (05-18-2011) DI-FNCL-81566C	PDF	1921-1 Form (Excel)
DD Form 1921-2 (05-18-2011) DI-FNCL-81567C	PDF	1921-2 Form (Excel)
DD Form 1921-3 (05-18-2011) DI-FNCL-81765B	PDF	1921-3 Form (Excel)
CWBS DID (05-18-2011) DI-MGMT-81334D	PDF	
SRDR Initial Developer Report (05-25-2011) DI-MGMT-81739B	PDF	SRDR Sample Formats
SRDR Final Developer Report (05-18-2011) DI-MGMT-81740A	PDF	SRDR Instructions

The document below provides a summary of the major changes between the new DIDs and the old CCDR DIDs and SRDR guidance.

[Summary of changes to CSDR forms, DIDs, and instructions.](#)

Portal Login

[Request Portal Access](#)
[Registration Instructions](#)

eRoom Login

[Request eRoom Access](#)

Contact Us

Relevant Links

- [CSDR Manual \(Oct 2011\)](#)
- [Planning Forms and Instructions](#)
- [Data Item Descriptions \(DIDs\) and Forms](#)

Access latest CSDR guidance, formats, and DIDs



DCARC Systems Overview

OSD CAPE

DCARC Knowledge Portal

For Official Use Only
When this document is printed, it needs to be stamped top and bottom with the appropriate classification.

Defense Cost and Resource Center - Enhancing DoD Cost Analysis

Username: mcgahanjj **Roles:** cPetWeb_User, CSDRSR_Reviewer, CSDRSR_Submitter, DACIMS35_Analyst, EVM_Analyst, EVM_Reviewer, EVM_Submitter [Log Out](#)


[Home](#) [Contact Us](#)

Knowledge Portal Home


DCARC Applications

- [cPetWeb \(CSDR Planning and Execution Tool\)](#)
- [CSDR Submit-Review Web Site](#)
- [1921-3 & FPR Submit - Review Web Site](#)
- [DACIMS \(Defense Automated Cost Information Management System\) 3.5 Web Site](#)
- [EVM \(Earned Value Management\) Web Site](#)



Weapon System Supplier / Data Provider



DoD Stakeholder / Data Consumer



DCARC Portal (User Access & Security Layer)



DCARC Portal Provides Single Login Access To CSDR and EVM Systems



CSDR Systems Overview

OSD CAPE

- Key DCARC IT Systems Supporting CSDR Functions
 - cPET (Web): Preparing CSDR Plans, RDT, Validations
 - cPET (Desktop): Preparing CSDR submissions, pre-validation
 - CSDR-SR: Manages CSDR Submission and Review Business Functions
 - DACIMS: CSDR Repository Supporting Cost Estimating Functions



Core CSDR IT Systems

CSDR Plans and RDT



cPET-Web: CSDR Plan Development

OSD CAPE

- Access from DCARC Portal
- Create/Edit CSDR Plans
 - Define WBS and reporting requirements
 - Define submission events
 - Assign contractors and create RDT

DCARC For Official Use Only
When this document is printed, it needs to be stamped top and bottom with the appropriate classification.

CSDR Planning & Execution Tool (cPet) Website

Defense Cost and Resource Center - Enhancing DoD Cost Analysis

Username: jmcgahan Roles: cPetWeb_User, CSDRSR_Admin, CSDRSR_DCARCAdmin, CSDRSR_Reviewer, CSDRSR_Submitter, DACIMS35_Admin, DACIMS35_Analyst, EVM_Admin, EVM_Analyst, EVM_Reviewer, EVM_Submitter, EVMWS_Admin, Helpdesk_Admin, Portal_Admin, VisDisp_Admin, VisDisp_Analyst [Log Out](#)

[DCARC Home](#) [Contact Us](#) [cPetWeb Administration](#) [cPetWeb Home](#) [Manage Plans](#) [My Groups](#) [Other cPet Functions](#)

Manage Plans

Search Plans

Program Name:

Search Results

Program Name	Document Type	File Name	Last Updated	
cPet Demonstration Space System (CDSS)	Contract Plan	cPet Demonstration Space System (CDSS)	7/28/2010	
cPet Demonstration Space System (CDSS)	Program Plan	cPet Demonstration Space System (CDSS)	7/28/2010	

New Plan

Add a new:

Import a new plan:

Plan Detail

[Back](#) [Next](#)

[Basic Information](#) [DD2794 Narrative Text](#) [WBS Editor](#) [Requirements](#) [Submission Events](#) [Contractors](#)

Contract Plan for Program cPet Demonstration Space System (CDSS)

File Name:

Plan Specifics

☒ Initial Submission ☐ Change

Program:

Prime Mission Product:

Mil Handbook:

Milestone:

Contractor:

Preparing Organization:

Approved Plan Number:

Current Submission Date:

Last Approved Plan Date:

Contract Number:

Point of Contact

POC:

Address:

City:

State:

Zip:

Phone:

Fax:

Email:

cPET-Web: CSDR Plan Development

OSD CAPE

- Build the WBS

Plan Detail

[Back](#) [Previous](#) [Next](#)

[Export Plan to XML](#) [Export Plan to XLS](#) [Export RDT to XLS](#) [Import Plan](#)

[Basic Information](#) [DD2794 Narrative Text](#) [WBS Editor](#) [Requirements](#) [Submission Events](#) [Contractors](#)


Contract Plan for Program cPet Demonstration Space System (CDSS)

Viewing Mode: [Bulk Edit](#) ▼


[Apply Space System WBS](#)

Import

[Browse...](#)

[Import WBS](#) 

Export

[Export to Excel](#) 

Plan Detail

[Back](#) [Previous](#) [Next](#)

[Export Plan to XML](#) [Export Plan to XLS](#) [Export RDT to XLS](#) [Import Plan](#)

[Basic Information](#) [DD2794 Narrative Text](#) [WBS Editor](#) [Requirements](#) [Submission Events](#) [Contractors](#)









































Contract Plan for Program cPet Demonstration Space System (CDSS)

Viewing Mode: [Free Edit](#) ▼

[Save Changes](#)

[Save and Renumber](#)

WARNING: In FREE EDIT MODE. No changes will be saved until you click the "Save Changes" or "Save Changes and Renumber WBS" button.

Row	Program WBS Element Code	WBS Element Code	WBS Element Name	
1		1	Space System	   
2		1.1	SEIT / PM and Other Common Elements	   
3		1.2	Space Vehicle (1...n as required)	   
4		1.2.1	SEIT / PM and Other Common Elements	   
5		1.2.2	Spacecraft Bus	   
6		1.2.2.1	SEIT / PM and Other Common Elements	   
7		1.2.2.2	Structures and Mechanisms Subsystem	   
8		1.2.2.3	Thermal Control Subsystem	   
9		1.2.2.4	Electric Power Subsystem	   
10		1.2.2.5	Attitude Control Subsystem	   

cPET-Web: CSDR Plan Development

OSD CAPE

- Define Reporting Requirements

Plan Detail

Back Previous Next

Export Plan to XML Export Plan to XLS Export RDT to XLS Import Plan

Basic Information DD2794 Narrative Text WBS Editor Requirements Submission Events Contractors

Contract Plan for Program - Bot Demonstration Space System (CDSS)

Save Changes

1921 ☐ All ☐ All

As long as you are navigating within the cPetWeb Website, your changes will autosave. But, if you leave the site or close the browser, make sure to click the save button below, to ensure your latest changes have been saved.

Row	Program Element Code	Contract Element Code	Element Name	N/A	CWBS Dictionary	1921	1921-1	1921-2	SRDR
1		1	Space System	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
2		1.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
3		1.2	Space Vehicle (1...n as required)	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
4		1.2.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
5		1.2.2	Spacecraft Bus	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
6		1.2.2.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
7		1.2.2.2	Structures and Mechanisms Subsystem	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
8		1.2.2.3	Thermal Control Subsystem	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
9		1.2.2.4	Electric Power Subsystem	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

cPET-Web: CSDR Plan Development

OSD CAPE

- Define Submission Events and Requirements

Plan Detail

Your submission events were reordered successfully

[Back](#) [Previous](#) [Next](#)

Export Plan to XML

Export Plan to XLS

Export RDT to XLS

Import Plan

[Basic Information](#)

[DD2794 Narrative Text](#)

[WBS Editor](#)

[Requirements](#)

[Submission Events](#)

[Contractors](#)

Contract Plan for Program cPet Demonstration Space System (CDSS)

[Add a new Submission Event](#)

Event #	<input type="text"/>	<input type="checkbox"/> CWBS Dictionary	<input type="checkbox"/> 1921	<input type="checkbox"/> 1921-1
Event Name:	<input type="text"/>	<input type="checkbox"/> 1921-2	<input type="checkbox"/> SRDR	
As Of Date:	<input type="text"/>			
Due Date:	<input type="text"/>			
<input type="button" value="Add"/>		<input type="button" value="Insert"/>		

[Actions](#)

<input type="radio"/> Renumber	<input type="checkbox"/> Within Headers?
<input checked="" type="radio"/> Reorder by Event #	
<input type="radio"/> Reorder By Due Date	
<input type="radio"/> Reorder by As Of Date	
<input type="button" value="Perform Action"/>	

#	Event	As Of Date	Due Date	Expected File Types	
1	Initial Review	6/30/2006	8/31/2006	CWBS Dictionary	
2	Preliminary Design Review (PDR)	10/31/2007	1/31/2008	1921,1921-1	
3	Critical Design Review (CDR)	10/31/2008	1/31/2009	1921,1921-1	
4	Initial Operational Capability (IOC)	10/31/2009	1/31/2010	1921,1921-1,CWBS Dictionary	
5	Final Review	1/31/2010	3/31/2010	1921,1921-1	



cPET-Web: CSDR Plan Development

UNCLASSIFIED

OSD CAPE

- Create Draft Plan

Plan Detail

[Back](#) [Previous](#) [Next](#)

[Export Plan to XML](#)

[Export Plan to XLS](#)

[Export RDT to XLS](#)

[Import Plan](#)

COST AND SOFTWARE DATA REPORTING PLAN

The public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Executive Service Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be penalized for failing to comply with a collection of information if it does not display a currently valid OMB control number.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

1a. PROGRAM (MDAP) cPet Demonstration Space System (CDS)		1b. PRIME MISSION PRODUCT Demo PMP		1c. MILESTONE <input checked="" type="checkbox"/> A <input type="checkbox"/> B		2. MIL-HDBK-881 APPENDIX USED <input type="checkbox"/> C: LRIP <input type="checkbox"/> C: PRODUCTION		3. MIL-HDBK-881 APPENDIX USED Space System	
3. SUBMISSION TYPE <input checked="" type="checkbox"/> INITIAL <input type="checkbox"/> CHANGE		4. CURRENT SUBMISSION DATE (YYYYMMDD) 20080512		5. LAST APPROVED PLAN DATE (YYYYMMDD)					
6a. POINT OF CONTACT (POC) NAME AND ADDRESS (Include ZIP Code) cPet User 123 Tester Lane Los Angeles, CA 55555		6b. TELEPHONE NUMBER (Include Area Code) 310-555-5555		6c. FAX NUMBER (Include Area Code) 310-555-5555		6d. E-MAIL ADDRESS tester@testing.local			
7. PLAN TYPE <input checked="" type="checkbox"/> PROGRAM <input checked="" type="checkbox"/> PRIME <input type="checkbox"/> CONTRACT <input type="checkbox"/> SUB		8. PREPARING ORGANIZATION Demo Organization		9. APPROVED PLAN NUMBER X-08-Y-C1					
10. VBS ELEMENT CODE a. PROGRAM b. CONTRACT		11. VBS REPORTING ELEMENTS		12a. CONTRACTOR NAME Teclote		12b. CONTRACT NUMBER A99/YZ-08-B-1234		13. REPORTS REQUIRED (X if applicable) a. CVBS DICTIONARY b. DD 1921 (CDSR) c. DD 1921-1 (FCWR) d. DD 1921-2 (PCR)	
								e. 3RD FORMATS	
		11.1 SEIT / PM and Other Common Elements						X	
		11.2 Space Vehicle (L.n as required)						X	
		11.2.1 SEIT / PM and Other Common Elements						X	
		11.2.2 Spacecraft Bus						X	
		11.2.2.1 SEIT / PM and Other Common Elements						X	
		11.2.2.2 Structures and Mechanisms Subsystem						X	
		11.2.2.3 Thermal Control Subsystem						X	
		11.2.2.4 Electric Power Subsystem						X	
		11.2.2.5 Attitude Control Subsystem						X	
		11.2.2.6 Propulsion Subsystem						X	
		11.2.2.7 Telemetry, Tracking, and Command Subsystem						X	
		11.2.2.8 Spacecraft Bus Flight Software						X	
		11.2.3 Communication / Payload						X	
		11.2.3.1 SEIT / PM and Other Common Elements						X	
		11.2.3.2 Communication (L.n as required)						X	
		11.2.3.3 Payload (L.n as required)						X	
		11.2.3.4 Communications / Payload Flight Software (L.n as required)						X	
		11.4 Booster Adapter						X	
		11.5 Space Vehicle Storage						X	
		11.6 Launch Systems Integration						X	
		11.7 Launch Operations & Mission Support						X	
		11.8 Ground (L.n as required)						X	
		11.9 SEIT / PM and Other Common Elements						X	
		11.10 Ground Terminal Subsystems						X	
		11.11 Command and Control Subsystems						X	
		11.12 Mission Management Subsystems						X	
		11.13 Data Archive / Storage Subsystem						X	
		11.14 Mission Data Processing Subsystem						X	
		11.15 Mission Data Analysis and Dissemination Subsystem						X	
		11.16 Mission Infrastructure Subsystem						X	
		11.17 Collection Management Subsystem						X	
		11.18 Launch Vehicle						X	
		11.19 Subtotal Cost						X	
		11.20 Reporting Contractor G&A						X	
		11.21 Reporting Contractor Undistributed Budget						X	
		11.22 Reporting Contractor Management Reserve						X	
		11.23 Reporting Contractor FCCM						X	
		11.24 Total Cost						X	
		11.25 Reporting Contractor Profit/Loss or Fee						X	
		11.26 Total Price						X	

DD FORM 2794, 20070416 PREVIOUS EDITION IS OBSOLETE

14. CSDR SUBMISSION DATES

a. SUBMISSION	b. FORM(S)	c. EVENT	d. AS OF DATE (YYYYMMDD)	e. DUE DATE (YYYYMMDD)
1	CVBS Dictionary	Initial Review	20060630	20060831
2	1921, 1921-1	Preliminary Design Review (PDR)	20071031	20080131
3	1921, 1921-1	Critical Design Review (CDR)	20081031	20090131
4	1921, 1921-1, CVBS Dictionary	Initial Operational Capability (IOC)	20091031	20100131
5	1921, 1921-1	Final Review	20100131	20100331

15. REMARKS

COST ACCOUNTING STANDARDS (CAS) DISCLOSURE STATEMENT DIFFERENCES

NON-RECURRING/RECURRING DEFINITIONS

DD FORM 2794 (BACK), 20070416 PREVIOUS EDITION IS OBSOLETE

cPET-Web: CSDR Plan Development

OSD CAPE

- Integrate with cPET-Desktop

Plan Detail

[Back](#) [Previous](#) [Next](#)
[Export Plan to XML](#)
[Export Plan to XLS](#)
[Export RDT to XLS](#)
[Import Plan](#)

WBS Editor - Contract Plan with Tecolote Research, Inc for cPet Demonstration Space System (CDSS)

WBS Element Name	Program WBS Element Code	WBS Element Code	N/A	CWBS Dict.	1921	1921-1	1921-2
Space System		1	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
SEIT / PM and Other Common Elements		1.1	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Space Vehicle (1...n as required)		1.2	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
SEIT / PM and Other Common Elements		1.2.1	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Spacecraft Bus		1.2.2	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
SEIT / PM and Other Common Elements		1.2.2.1	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Structures and Mechanisms Subsystem		1.2.2.2	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Thermal Control Subsystem		1.2.2.3	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Electric Power Subsystem		1.2.2.4	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Attitude Control Subsystem		1.2.2.5	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Propulsion Subsystem		1.2.2.6	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Telemetry, Tracking, and Communications		1.2.2.7	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Spacecraft Bus Flight Software		1.2.2.8	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Communication / Payload		1.2.3	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
SEIT / PM and Other Common Elements		1.2.3.1	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Communication (1...n as required)		1.2.3.2	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Payload (1...n as required)		1.2.3.3	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Communications / Payload Flight Software		1.2.3.4	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Booster Adapter		1.2.4	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Space Vehicle Storage		1.2.5	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Launch Systems Integration		1.2.6	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Launch Operations & Mission Support		1.2.7	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Ground (1...n as required)		1.3	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>



cPET-Web: RDT Development

OSD CAPE

- Assign Subcontractors /Responsibilities

Plan Detail

[Back](#) [Next](#)

[Export Plan to XML](#) [Export Plan to XLS](#) [Export RDT to XLS](#) [Import Plan](#)

[Basic Information](#) [DD2794 Narrative Text](#) [WBS Editor](#) [Requirements](#) [Submission Events](#) [Contractors](#) [RDT](#)

Contract Plan for Program cPet Demonstration Space System (CDSS)

Available Sub Contractors

[Add](#)

Sub Contractor Details

Contractor	Gov. Org. or PARM	CSDR Dir. Rep	Total Est. Contract Value	Software Contract Value	GFE	SRDR Dir. Rep	
Sound Decisions					<input type="checkbox"/>		
Technology Services Corp					<input type="checkbox"/>		

[Basic Information](#) [DD2794 Narrative Text](#) [WBS Editor](#) [Requirements](#) [Submission Events](#) [Contractors](#) [RDT](#)

Contract Plan for Program cPet Demonstration Space System (CDSS)

[Save Changes](#)

Sound Decisions ☒ All ☐ All

As long as you are navigating within the cPetWeb Website, your changes will autosave. But, if you leave the site or close the browser, make sure to click the save button below, to ensure your latest changes have been saved.

Row	Program Element Code	Contract Element Code	Element Name	Sound Decisions	Technology Services Corp
1		1	Space System	<input type="checkbox"/>	<input type="checkbox"/>
2		1.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input type="checkbox"/>
3		1.2	Space Vehicle (1....n as required)	<input type="checkbox"/>	<input type="checkbox"/>
4		1.2.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input type="checkbox"/>
5		1.2.2	Spacecraft Bus	<input type="checkbox"/>	<input type="checkbox"/>
6		1.2.2.1	SEIT / PM and Other Common Elements	<input type="checkbox"/>	<input type="checkbox"/>
7		1.2.2.2	Structures and Mechanisms Subsystem	<input type="checkbox"/>	<input type="checkbox"/>
8		1.2.2.3	Thermal Control Subsystem	<input type="checkbox"/>	<input type="checkbox"/>

cPET-Web: CSDR Plan Development

OSD CAPE

- Integrate with cPET-Desktop

Plan Detail

[Back](#) [Previous](#) [Next](#)
[Export Plan to XML](#)
[Export Plan to XLS](#)
[Export RDT to XLS](#)
[Import Plan](#)

Resource Distribution Table (RDT) cPet Demonstration Space System (CDSS) - The Boeing Company

Prime Contractor or Sub-Contractor Description					Prime Contractor		Subcontractors		
					Total	In-House	Total	Sub	Sub
Contractor/Organization Name					The Boeing Company			Sound Decisions	Technology Services Corp
Contractor/Organization Location									
Contract Number					A99XYZ-08-B-1234				
Total Program Office or Contract/Effort Value (Estimated), TYSM									
Subtotal Software Contract Value (Estimated), TYSM									
Government Organization or PARM									
CSDR Direct Reporting per CWIPT (Yes/No)									
SRDR Direct Reporting per CWIPT (Yes/No)									
WBS Element Name									
WBS NUMBERS	L1	L2	L3	L4	L5				
1.0	Space System					X			
1.1	SEIT/PM and Other Common Elements					X			
1.2	Space Vehicle (1...n as required)					X			
1.2.1	SEIT/PM and Other Common Elements					X			
1.2.2	Spacecraft Bus					X			
1.2.2.1	Integration, Assembly, Test and Checkout					X			
1.2.2.2	Telemetry, Tracking, and Command Subsystem					X		X	
1.2.3	Communication / Payload					X			X
1.2.3.1	Communication					X			X
1.2.3.1.1	UHF Antenna Subsystem					X			X
1.2.3.1.2	KA Antenna Subsystem					X			X
1.2.3.2	Payload					X			
1.2.3.2.1	Legacy Subsystem					X			
1.2.3.2.2	KA to UHF Subsystem					X			
1.2.4	Booster Adapter					X			
1.2.5	Space Vehicle Storage					X			
1.2.6	Launch Systems Integration					X			
1.2.7	Launch Operations & Mission Support					X			
1.2.8	test					X			
1.3	Ground (1...n as required)					X			
1.3.1	SEIT/PM and Other Common Elements					X			
1.3.2	Ground Terminal Subsystems					X			
1.3.3	Command and Control Subsystem					X			
1.3.4	Mission Management Subsystem					X			
1.3.5	Data Archive/Storage Subsystem					X			
1.3.6	Mission Data Processing Subsystem					X			
1.3.7	Mission Data Analysis and Dissemination Subsystem					X			
1.3.8	Mission Infrastructure Subsystem					X			
1.3.9	Collection Management Subsystem					X			
1.3.10	Satellite Control Subsystem					X			
1.4	Launch Vehicle					X			
1.5	User Equipment					X			



cPET Status

OSD CAPE



- Next cPET Desktop Release Will Support
 - 2011 forms (CSDR Plans, 1921, 1921-1); continuing to support older forms
 - 1921-3 (Excel import/export, validations)
 - Mil Std 881C
 - Other minor updates
 - Easier to use without having a Program Plan
 - More data validation warning
 - Converting from 2007 to 2011 formats
- Planned Schedule
 - Release candidate for testing: early November
 - Release: end of November
 - Integrate into cPET Web: target December
 - Support 2011 formats in CSDR-SR: target December
 - Add new 1921-3 validation functionality into 1921-3/FPR SR: target January



cPET Desktop Update: Coming Soon!

OSD CAPE

- Removed requirement for Program Plan





Contract Plans Without Program Plan

OSD CAPE

- So you need to identify “performing” contractor

CSDR Planning & Execution Tool

File View Tools Help

Document Info

Contract Plan with The Boeing Company for cPet Demonstration Space Sys... Contract #A99XYZ-08-B-1234, Approved Plan #X-08-Y-C1

Basic Info - Contract Plan with The Boeing Company for cPet Demonstration Space System (CDSS)

File

Basic Information Contract Information DD2794 Narrative Text

Program Name cPet Demonstration Space System (CDSS)

Phase/Milestone A

WBS System Type Space System

Plan Specifics

☒ Initial Submission
☐ Change

Preparing Organization Demo Organization

Approved Plan Number X-08-Y-C1

Current Submission Date 5/12/2008

Last Approved Plan Date / /

Basic Info - Contract Plan with The Boeing Company for cPet Demonstration Space System (CDSS)

File

Basic Information Contract Information DD2794 Narrative Text

Contract

Number A99XYZ-08-B-1234

Appropriation

☐ RDT&E ☐ Procurement ☐ O&M

Required Reports

☒ DD 1921-3 (CBDR)

Performing Organization

Name The Boeing Company

Address

Address

City

State

Zip -

Division

Name IDS - Precision Engagement and Mobility Systems

Address

Address

City St. Louis

State MO



Zip -



cPET: Supports 2007 and 2011 Forms

OSD CAPE

- Import and optionally convert plans from 2007 to 2011



cPET: Supports 2007 and 2011 Forms

OSD CAPE

- Export to Excel

CSDR Planning & Execution Tool

File View Tools Help

Document: Contract Plan with *Demo ABCD Corporation for cPet Demonstration Space System, Contract #A99VZ-08-B-1234, Approved Plan #V-08-Y-C1

Info

1921 from Demo Corp

1921-1 from Demo Corp

SECURITY CLASSIFICATION: Unclassified

COST DATA SUMMARY REPORT

The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

1. MAJOR PROGRAM a. NAME: cPet Demonstration Space System (CDSS)

2. PRIME MISSION PRODUCT Demo PMP

3. REPORTING ORGANIZATION TYPE ☒ PRIME / ASSOCIATE CONTRACTOR ☐ DIRECT-REPORTING SUBCONTRACTOR ☐ GOVERNMENT

4. NAME/ADDRESS (Include ZIP Code) a. PERFORMING ORGANIZATION Demo Corporation, 456 Test Blvd, New York, NY, 55555 b. DIVISION

5. APPROVED PLAN NUMBER X-08-Y-C1

6. CUSTOMER (Direct-reporting subcontractor use only) 7. CONTRACT TYPE CPFF 8. CONTRACT PRICE \$3,219,200.0

9. CONTRACT CEILING N/A 10. TYPE ACTION a. CONTRACT NO: A99VZ-08-B-1234 b. LATEST MODIFICATION: c. SOLICITATION NO: d. TASK ORDER/DELIVERY ORDER/LOT NO:

11. PERIOD OF PERFORMANCE a. START DATE (YYYYMMDD) 20080513 b. END DATE (YYYYMMDD) 20100131 12. APPROPRIATION a. ROUTE ☒ PROCUREMENT ☐ O&M 13. REPORT CYCLE a. INITIAL ☒ INTERIM ☐ FINAL

14. SUBMISSION NUMBER 1 15. RESUBMISSION NUMBER 0 16. REPORT AS OF (YYYYMMDD) 20081031

17. NAME (Last, First, Middle Initial) Tester, Fred A. 18. DEPARTMENT Business Operations 19. TELEPHONE NUMBER (Include Area Code) 555-555-5555 20. EMAIL ADDRESS cPetUser@demo.local 21. DATE PREPARED (YYYYMMDD) 20081201

VBS ELEMENT CODE	VBS REPORTING ELEMENTS	NUMBER OF UNITS TO DATE	COSTS INCURRED TO DATE (thousands of U.S. Dollars)			NUMBER OF UNITS AT COMPLETION	COSTS INCURRED AT COMPLETION (thousands of U.S. Dollars)		
			NONRECURRING	RECURRING	TOTAL		NONRECURRING	RECURRING	TOTAL
10	Space System		\$119,000.0	\$49,200.0	\$168,200.0	10/10	\$2,819,000.0	\$140,700.0	\$2,959,700.0
11	SEITFM and Other Common Elements		\$25,000.0	\$25,000.0	\$50,000.0		\$125,000.0	\$23,000.0	\$158,000.0
12	Space Vehicle (L.n as required)		\$229,000.0	\$13,200.0	\$242,200.0		\$1,329,000.0	\$57,200.0	\$1,386,200.0
12.1	SEITFM and Other Common Elements		\$24,000.0	\$5,000.0	\$29,000.0		\$124,000.0	\$3,000.0	\$133,000.0
12.2	Spacecraft Bus		\$22,000.0	\$2,500.0	\$24,500.0		\$222,000.0	\$10,500.0	\$232,500.0
12.2.1	Integration, Assembly, Test and Checkout		\$12,000.0	\$2,000.0	\$14,000.0		\$112,000.0	\$5,000.0	\$117,000.0
12.2.2	Telemetry, Tracking, and Command Subsystem		\$10,000.0	\$500.0	\$10,500.0		\$110,000.0	\$4,500.0	\$114,500.0
12.3	Communication / Payload		\$24,000.0	\$0.0	\$24,000.0		\$424,000.0	\$5,000.0	\$429,000.0
12.3.1	Communication		\$17,000.0	\$0.0	\$17,000.0		\$217,000.0	\$3,000.0	\$220,000.0
12.3.1.1	UHF Antenna Subsystem		\$8,000.0	\$0.0	\$8,000.0		\$108,000.0	\$4,000.0	\$112,000.0
12.3.1.2	KA Antenna Subsystem		\$9,000.0	\$0.0	\$9,000.0		\$108,000.0	\$4,000.0	\$112,000.0
15	User Equipment		\$22,000.0	\$1,000.0	\$23,000.0		\$122,000.0	\$500.0	\$122,500.0
	Subtotal Cost				\$168,200.0				\$2,959,700.0
	Reporting Contractor G&A				\$54,000.0				\$158,000.0
	Reporting Contractor Undistributed Budget				\$0.0				\$0.0
	Reporting Contractor Management Reserve				\$0.0				\$0.0
	Reporting Contractor FCCM				\$1,500.0				\$101,500.0
	Total Cost				\$523,700.0				\$3,219,200.0
	Reporting Contractor Profit/Loss or Fee				\$0.0				\$0.0
	Total Price				\$523,700.0				\$3,219,200.0

22. REMARKS

DD FORM 1921, MAY 2011



PREVIOUS EDITION IS OBSOLETE.

SECURITY CLASSIFICATION: Unclassified

cPET: Supports 1921-3

OSD CAPE

- Import and Format Check





cPET: Supports 1921-3

OSD CAPE

- View data, export to Excel, data checks

CSDR Planning & Execution Tool

File View Tools Help

Document

Contract Plan with *Demo* ABCD Corporation for cPet Demonstration Space System (CDSS)

1921 from Demo Corporation, 456 Test Blvd, New York, NY, 55555 for cPet Demonstration Space System (CDSS)

1921-1 from Demo Corporation, 456 Test Blvd, New York, NY, 55555 for cPet Demonstration Space System (CDSS)

1921-3 from ____ for ____

Info

Contract #A99XYZ-08-B-1234, Approved Plan #X-08-Y-C1

As of 10/31/2008, Contract #A99XYZ-08-B-1234, Approved Plan #X-08-Y-C1

As of 10/31/2008, Contract #A99XYZ-08-B-1234, Approved Plan #X-08-Y-C1

Fiscal Year ____, Contract # ____

1921-3 from ____ for ____

File

Reports

- Prior Year Report [FY 2008]
- Prior Year Report [FY 2009]
- Prior Year Report [FY 2010]

Report Info

Data Period: Prior Year

Fiscal Year: 2008

Start Date: 2 / 1 / 2007

End Date: 1 / 31 / 2008

Page 1 | Page 2

Direct Costs by Program

Program Name	A/F	Contract Number	Equivalent Units	Buyer	Engineering Workers	Engineering Dollars	Engineering Hours	Manufacturing Workers	Manufacturing Dollars	Manufacturing Hours	M. C.
1. Program A	F	CRT 1		Amy	0.7	10,000.0	1,054.4	0.0	0.0	0.0	
2. Program B	F	CRT 2		OSD	0.1	10,000.0	146.8	0.0	0.0	0.0	
3. Program A	F	CRT 3		OSD	0.1	5,000.0	269.1	0.0	0.0	0.0	
4. Program B	F	CTR 4		OSD	0.1	5,000.0	187.8	0.0	0.0	0.0	
5. Program A	F	CTR 5		OSD	0.1	5,000.0	183.0	0.0	0.0	0.0	
6. Program B	F	CTR 6		OSD	0.0	500.0	6.9	0.0	0.0	0.0	

Indirect Costs by Category


Name	Engineering Workers	Engineering Dollars	Engineering Hours	Manufacturing Workers	Manufacturing Dollars	Manufacturing Hours	M. C.
15. Indirect Labor	1.3	10,000.0	1,000.0	0.0	0.0	0.0	
16. Employee Benefits		0.0	0.0		0.0	0.0	
17. Payroll Taxes		0.0	0.0		0.0	0.0	
18. Employment		0.0	0.0		0.0	0.0	
19. Communication/Travel		0.0	0.0		0.0	0.0	
20. Production Related		0.0	0.0		0.0	0.0	
21. Facilities Related		0.0	0.0		0.0	0.0	

Num



Contracting


OSD CAPE





Contracting

OSD CAPE





Program Office Deliverables

OSD CAPE

60 Days Prior to RFP Release

RFP Language

Program Plan

Program WBS
Dictionary

Program RDT

Program Schedule

Contract Plan
Contract RDTInitial Gov't SW
Estimate

RFP Release

Approved Program Plan

Program RDT

Program WBS Dictionary

Approved Contract Plan
Contract RDTElectronic copy of RFP
(due 15 days after release)

Contract Award/Definitization

Contracting officer holds Post Contract Award Meeting with Prime Contractor(s)

30 Days After Contract Award

Signed Prime Contract Data Requirements Lists (DD Form 1423-1)

Prime Contractor forwards subcontractor requirements to PO

45 Days After Contract Award

Subcontractor Data Requirements List (SDRLs) forwarded to DCARC



Contract Data Requirements List (CDRLs) DD Form 1423-1

OSD CAPE

- Draft CDRLs (DD Form 1423-1) must be submitted to the DCARC 60 days prior to RFP Release
- One CDRL per required cost reporting form:
 - “Cost Data Summary Report” (DD Form 1921)
 - “Functional Cost-Hour Report” (DD Form 1921-1)
 - “Progress Curve Report” (DD Form 1921-2)
 - “Contractor Sustainment Report” (DD Form 1921-4)
 - “Contract Work Breakdown Structure” (CWBS Dictionary)
 - “Software Resources Data Reporting: Initial Developer Report and Data Dictionary” (Initial Developer Report)
 - “Software Resources Data Reporting: Final Developer Report and Data Dictionary” (Final Developer Report)
- CDRLs are cited three times within RFP:
 - Section B (Supplies and Services)
 - Section C (Description/Specs)
 - Contract Statement of Work (SOW), as attachments

Example CDRLs: <http://dcarc.pae.osd.mil/Policy/csdrContracting.aspx>

OSD CAPE

Metadata

Distribution Requirements

Standard Remarks
Language, including:

- Approved Contract Plan Number**
- Electronic Submission Instructions**
- DID Reference Number**
- Special Reporting Requirements**



Program WBS Dictionary

OSD CAPE

- Program WBS Dictionary should be submitted to DCARC by the government Program Office
 - Contains technical and cost content definitions for each Program WBS element including descriptions for government SE/PM, GFE/lab, and other non-contract items.



RFP Release

OSD CAPE

- Draft RFPs should contain a CAPE-approved CSDR Contract Plan and RDT
- Final RFPs must contain a CAPE-approved CSDR Contract Plan and RDT
- The RFP establishes the CSDR requirement, the reporting CWBS, report types, and report frequencies
- As of November 2010 the Defense Federal Acquisition Regulations Supplement (DFARS) clause formally establishes CSDR requirements pre and post contract award



Contractor Response to RFP

OSD CAPE

- As a result of the CSDR DFARS clause, the contractor shall:
 - Describe the process to be used to satisfy the requirements of the CSDR Manual and the CSDR Plan
 - Demonstrate how CSDR reporting will be based, to the maximum extent possible, upon actual cost transactions and not cost allocations
 - Demonstrate how the data from its accounting system will be mapped into the standard reporting categories required in the CSDR DIDs
 - Describe how recurring and nonrecurring costs will be segregated
 - Provide comments on the adequacy of the CSDR contract plan and RDT
 - Submit DD Form 1921 and 1921-1 with its pricing proposal
 - CSDR reporting will be required for subcontracts at any tier with a value that exceeds \$50M

<http://www.acq.osd.mil/dpap/dars/dfars/html/current/252234.htm>

(clauses 252.234.7003 and 252.234.7004)



Contracting Officer Responsibilities

OSD CAPE

- As a result of the CSDR DFARS clause, the Contracting Officer shall:
 - Implement CSDR reporting on all contracts that meet CSDR requirement thresholds
 - Consult with the DCARC to determine that the contractor has proposed a standard CSDR system that complies with the CSDR plan
 - Check proposed CSDR system for compliance with the CSDR manual and DIDs
 - Conduct a Post Award Conference to address the CSDR requirement

http://www.acq.osd.mil/dpap/dars/dfars/html/current/242_5.htm#242.503

(clause 242.503-2)



Contract Award

OSD CAPE





Post Contract Award

OSD CAPE

- Contracting Officer shall, as required by the CSDR DFARS clause, conduct a Post Award Conference to discuss the CSDR requirement:
 - Contractor's compliance with CSDR manual and DIDs
 - Requirements in approved CSDR plan and related RDT
 - Discrepancies in contractor's internal accounting system
 - Definitions of recurring vs. nonrecurring costs
- DCARC's involvement will be at the discretion of the Contracting Officer

http://www.acq.osd.mil/dpap/dars/dfars/html/current/242_5.htm#242.503

(clause 242.503-2)



Subcontractor Requirements

OSD CAPE

- Prime Contractor develops subcontract plans consistent with the Contract and Program Plans
- All subcontractor plans are submitted to the DCARC via the Government Program Office
- Prime Contractor has the responsibility of placing approved CSDR Subcontract Plans on all applicable subcontracts
- Subcontract Data Requirements Lists (SDRLs) should be completed for each required CSDR and placed on each appropriate Subcontract



CDRLs submitted to DCARC

OSD CAPE

- Final versions of the Prime Contract CDRLs (DD Form 1423-1) must be signed by the government Program Office and forwarded to the DCARC within 30 days of Contract Award
- Once each applicable subcontract is awarded, the Prime Contractor must forward SDRLs to the Program Office within 30 days of Subcontract Award
- The Program Office is required to forward SDRLs to the DCARC within 45 days of Subcontract Award