PARCA

EVM Central Repository
Industry Reviewer Guide

JAN 2017

Office of Performance Assessments and Root Cause Analyses (PARCA)



INDUSTRY REVIEWER

The intention of this role it to provide access for industry
corporate focal points to reporting compliance and data
quality reports as well as submissions delivered to the
EVM-CR by data managers within the organization.

The following document provides step-by-step
illustrations of access available for Industry Reviewers.

* Obtaining an ECA Certificate
» Creating a CADE Portal Account
* Access Submissions, Program Status and Data

Quality Reports
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CERTIFICATE REQUIREMENTS

 All users are required to have a valid CAC (Common Access
Card) or ECA (External Certificate Authority) Certificate in
order to establish an account on the CADE Portal.

We also accept certificates issued by the following
industry partners:

 Boeing « Raytheon  Lockheed Martin
* Northrop Grumman  Booz Allen Hamilton

* The type of ECA Certificate required is a Medium Token
Assurance |dentity Certificate.

* To locate approved certificate vendors, visit the ECA PKO
Program Website at
http://iase.disa.mil/pki/eca/Pages/index.aspx
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CREATING AN ACCOUNT

To request access to the CADE Portal, first go to hiip://cade.osd.mil/
and choose the option to Request CADE Account as shown below:.

Contact Us

A ‘ Reuest CADE Account

m—y I CADE Portal | FACADE Login
ml7

COST ASSESSMENT DATA ENTERPRISE

Who We Are CADE Users Policy & Guidance Tools Training News

Please contact us at CADESupporti@ Tecolote.com if you already have a
CADE Portal account and require the EVM Submitter role added to your
user profile.
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g CADE Melge]

Once access is
approved, log in to
the CADE Portal

and click the EVM-
CR application link

PORTAL HOME ADMIN REPORTS SEARCH MY ACCOUNT

CADE Portal Home

Submit & Review Applications

to access the EVM i e-cx CADE & PARCA HELP DESH
\Central Repository. -
**Important™™*

New contact information fo

We have recently made a few chan
telephone number and a single em

(253) 564-1979 x-1
CADES
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MY CONTRACTS
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MY CONTRACTS

The my contracts page will provide a comprehensive listing of all contracts

covered by your NDA letter. You can use the optional filters to find your
desired contract.

My Contracts
— Contract Filters
Program | | Contract Number | | [~ Service [TACAT—] [ DAES Group -
[] AIR FORCE Lo La
Contractor | | Commodity Group | V| ] ARMY 1 Oe
/] Only Currently Reporting ] mMavY [ 1am e
[ ] pop [ 1ac [ na
L] mpa Lo
[ 1
| Hide Options | | Clear Filters | | Apply Filters
| NDOODD-OLADDE}Q
~
Pregram: ABC Program Efforts: (D.0.01 | D.O. 02 D.0.03 |D.O.04
Con(é?ancttf:?rct— gﬂ:;: N00000-01-A-0001 Received Submissions: | View View View View
gemm; ggal‘jcely pockats: Rocket =ystel CPR Data Report: | View View View View
Commodity Group: packat IPMR Data Package: | Download | Mot Available | Download | Mot Available
ACAT: 1A < < < <
DAES Group: 4 MNovember 2016 - L 25|25
= W N =W R =R W R = W R N
Compliance Scores Uown Uown L (SRR RS g own U
OO0 [N [N |
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MY CONTRACTS: NAVIGATION

Efforts: | D.O. 01 * Received Submissions: access a list of all
Received Submissions: | View submissions delivered for a given contract.
CPR Data Report: | View ] .
IPMR Data Package: | Download  CPR Data Report: access a grid view of

electronic cost data extracts and optionally
view the Performance Over Time Chart.

 IPMR Data Package: Download a zipped
collection of cost and schedule files as well
as program milestones.

November 2016
Compliance Scores

- Sched.
B crsr

. Cost

« Compliance Scores: Provides a consolidate reporting compliance
ratings for Cost, Schedule and CFSR deliveries for the month
displayed.

NOTE: The month displayed coincides with the report date, not |
when the reports were delivered to the EVM-CR.
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RECEIVED SUBMISSIONS

To access your desired submission, click on the submission ID number

Effort: Report Categories: |AIE V| Latest Submission Status:
Submission ID | Report Category(s) | Effort Contains Admin Files | Report Date | Submission Date | Status Date | Status
| > 66343 Edit test 1 | No 11/17/2016 | Submitting
66303 Electronic Cost Edit test 1 | No 11/15/2016 11/16/2016 | Submitting
B6302 Electronic Cost Edit test 1 | No 10/2/2016 11/16/2016 | Submitting
66236 Human Readable Cost | Edit test 1 | No 5/30/2016 11/14/2016 | Submitting

STATUS DEFINITIONS
Submitting: Not yet delivered or returned to submitter for correction
Pending: Submitted and awaiting program office review

Published: Accepted by the program office or auto-published by the system after
the 10 day review window.

Rejected: Program office has rejected submission. Likely required to resubmit.
Coordination with program office needed.
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SUBMISSION DETAIL

Click file name to download specific files. Click View Submission CPR to
view data extracts from the Electronic Files.

View Submission CPRs |

Submission Detail

PROGRAM
Program Name: ABC Program
PNO:123
Service: DOD

Military Handbook:

CONTRACT
Contract Number: N000001-01-A-0001
Reporting Contractor: Spacely Sprockets
Division: Rocket Systems
Contractor Location:

Submission
Submission ID: 12345
Effort:0.0. 01
Report Types: Electronic Cost, Human Readable Cost, Native Schedule
Submission Status: Published

Weapons System: Cage Code:
SUBMISSION INFORMATION
Report Date: 9/25/2016 Year: 2016 Month: 9 Is Draft: Mo

Submission Date: 1/11/2017

Submitter Name: Jen Homer

Status Set Date: 1/11/2017

Status Set By:

John Smith

Comments

Submission Files

ost Files

File Name File Type

Contains Format 5 Data | Component | File Comment

[#9 | My Electronic Cast file XML Electronic Cost

Human Readable Cost

é& Formats 1-5 pdf

| View Submission CPRs

Schedule Files

File Name File Type Component | File Comment
j Native Schedule m Native Schedule
[ | Another Schedule. mpp Native Schedule

Format 7 Files

| There are no files of this type uploaded to this submission. |

CFSR. Files
| There are no files of this type uploaded to this submission. |

Other Files

File Name File Comment

}a Signature Page pdf supplemental information

POC INFORMATION
Name: Jen Homer

Phone: 563 5641979

Fax:

Email: jhorner@tecolote.com
Submitter Comment:
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FILE DOWNLOAD & DATA
EXTRACT

Click file name to download specific files. Click View Submission CPR to
view data extracts from the Electronic Cost Files as well as
Performance Over Time Chart and Data Quality Validation Report.

Submission Detail

PROGRAM CONTRACT Submission
Program Name: ABC Program Contract Number: N000001-01-A-0001 Submission ID: 12345
PNO:123 Reporting Contractor: Spacely Sprockets Effort:0.0. 01
Service: DOD Division: Rocket Systems Report Types: Electronic Cost, Human Readable Cost, Native Schedule
Military Handbook: Contractor Location: Submission Status: Published
Weapons System: Cage Code:

SUBMISSION INFORMATION

Report Date: 9/25/2016 Year: 2016 Month: 9 Is Draft: No
Submission Date: 1/11/2017 Submitter Name: Jen Horner
Status Set Date: 1/11/2017 Status Set By: |ghn Smith

Reviewers Comments

bmission Files

LWE‘H Submission CPRs s POC INFORMATION

Mame: Jen Homer

File Name File Type Contains Format 5 Data | Component | File Comment

Phone: 753 554
My Electronic Cost file XML Electronic Cost by 263-664-1979
}“ Email: jhorner@tecolote.com
Submitter Comment:

Human Readable Cost | Yes

Formats 1-5.pdf

View Submission CPRs.

Schedule Files

File Name File Type Component | File Comment
7] | Native Schedule.m Native Schedule
[ | Another Schedule. mpp Native Schedule

Format 7 Files

‘ There are no files of this type uploaded to this submission. ‘

CFSR. Files

‘ There are no files of this type uploaded to this submission. ‘

Other Files
File Name File Comment
}-w Signature Page. pdf supplemental information
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DATA EXTRACT & CHARTS

2. Download

| ::::ﬁ“:'rmmm ‘Tu: | 11/30/2016 ‘
1. Download Data
‘ Performance Over

Time Chart

B o— N\ Quality Validation
N
Report

Source Data Type

Report Information
Program Name Phase Contract Number | Contract Type
ABC Program Prod NOOD1-01-A-0001 | FRIFRCPIF \
Contractor Maximum WBS Level | CPR ID Final CPR \L
Spacely Sprockets 715732 ves | Remove F‘:naEPiRVJ \I
CPR Header _ Dollars in [Thousands v i
EI’ re Above Share Below Orignal NCC NCC
| 3 $1,000,000|  $1.000,000
CBB AUW Contract Ceiling | Estimated Ceiling
- - - - Ll
51,0000 SR 3180000 3. Cells contributing to Data Quality issues will
Best Case FAC | Worst Case EAC | Most Likely FAC | Target Price Estimated Price
$1,100,000] §1,100,000] $1,100,000| 81,100,000 $1.200,000 be colored in RED as Shown here
L]
Variances )
At Complete | Cumulative Schedule | Cumulative Cost | Total Schedule | Total Cost l
-$50.000~ -$70,000 ~ -$5,000 ~ -$5 000~ |-$5,000 ~ S
CPR Dates
Cunims!artna‘he‘cnnm“ itizati Da‘he"“ dC i Da‘lae‘cuntra.d:r i Dm_-| i ion Date
4/30/2015 | 11/25/2015 | 5/24/2019 | 5/24/2019 | 6/17/2019
- rformance Measurement Baseline (PMB)
|Bcw5 ‘BCWP |ncwp |CPI |5m
- - L] L]
4. Data Quality Validation Issues will be

Over Target Baseline (OTB)
[cva

¢
R BAC |EMZ
\ EAM50,000|s1.40,000|m330_oon|$330unu|szsuunq 0564~ [0671~
j |HR' il
displayed in RED at the bottom of the page.

EZE

OTBDaIt|BAC‘ ]

MIR Validation Failures
is submission.

@re ar-e no- DAMIR \_ralidatinn failures in thi
_\f[aaia\;::!::;‘alg: :::nli\s.lst equal TAB - PMB BAC
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DATA QUALITY VALIDATION REPORT

Submission Data Quality Validation Reports

Program Name: ABCProgram Report To Date: 11/30/2016

Contract Number: NODD1-01-A0001 CPR Id: 15732

The Data Quality Validation cert ane: g fion |

Report displays a list of all data Click to download to Excel I
quality checks that are done on \l

Data Validation Report

the Electronic Cost file wh e . e
e e C ro n I C OS I e W e n Share Above {Contractor Share) between 0 and 100 DAMIR X
I d d t th EV M C R Share Below (Contractor Share) between 0 and 100 DAMIR. X
u p O a e O e = - Report Period From is required DAMIR ¥
. . . Report Period From must be on or before Report Perod To DAMIR X
[} Indlcatlon Of PaSS Or' Fall for Completion Date must be on or After Start Date DAMIR X
Estimated Completion Date Must be on or After Start Date DAMIR X
e a C h C h e C k . Planned {Budget)} Completion Date must be on or after Start Date DAMIR X
OTB Date must be on or before Report Period To (or report created date) DAMIR X
] Management Reserve must be greater than or equal to 0 DAMIR X
» Optionally download report to e — :
PMB BAC must be less than or equal to TAB DAMIR X
Exce I Contract Ceiling price must be greater than or equal to Target Price DAMIR X
Estimated Contract Ceiling must be greater than or equal to Estimated Price DAMIR. X
Target Price must be greater than or equal to NCC DAMIR. X
* T h = rt = I Best Case EAC must be less than or equal to Most Likely EAC DAMIR X
I s re p O I s a s O Worst Case EAC must be greater than or equal to Most Likey EAC DAMIR X
n Best Case EAC must be less than or equal to Worst Case EAC DAMIR. X
aval Iable to Data PMB Cumulative BOWS must be less than or equal ko PMB BAC DAMIR X
PMB Cumulative BOWS musk be less than or equal ko TAB DAMIR X
M d H t h PMB Cumulative BOWP must be less than or equal to PMB BAC DAMIR, X
a n a g e rs u rl n g e PMEB Cumulative BOWP must be less than or equal to TAB DAMIR X
n Authorized Unpriced Work must equal CBB - NCC DAMIR X

submit process. e ——— o X

PMEB Cumulative BOWS must be greater than or equal to 0 DAMIR X
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Performance Over Time Chart
CPR Information

Program Name: ABCProgram
Contract Number: N0001-01-A0001

Effort Name: Production

Performance Over Time - PMB

PERFORMANCE OVER TIME CHART

The Performance Over Time Chart
displays PMB values for all reports
received on an effort.

M ~ Large squares indicate
$3,000,000 - PMB values for selected
e — report.
5 $2,000,000 _ —— BCviP \I
- ACWP
$1,000,000
o * This report is
Pg‘_'\% e AS 50«\6 N\’\ﬁ P\g\% 6?)?\6 OC}'\E) o Ao Oeo_\i) .
also available to
—~— BAC —— EAC —— BOWS —— BOWP —— ACWP
vIBAC ¥ EAC VIBCWS ¥IBCcwP ¥ Acwp Data Managers
Start End Scale  X-Axis Label Format Frequen | Reset i 1
(42412016 v [11272016v] [§ v [MmmYY v .M(::lh!yq, v| | Remet ] durlng the Smelt
Process.
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PARCA CPR DATA REPORT

EVM

. The CPR Data Report displays a grid
Efforts: | D.0. 01 | [ view of Level 1 data extracted from

Received Submissions: | View

crr o veprts v & Click to View | the electronic cost files delivered for
IPMR Data Package: | Download | the Selected effort

Optionally:

 Download report to Excel

* Report a Data Quality Issue

Download o Excal | [ Roport Dot Jssue || View Periommance Over Tune Ghar * View the Performance Over Time

November 2016
Compliance Scores

Bl sched
B crsr

. Cost

Program: ABC Program Contract: NO0D1-01-A-0001  Effort: Production C h a rt
Contract : Estimated Planned
Contract e . Completion i i . .. Most Best Case | Worst
Month [ Year | Report Date | Report From Definitization Completion | Completion | Quantity | Share Above | Share Below | Original NCC NCC .
Start Date Date Likely EAC EAC Case EAC
Date Date Date
Apr 2004 4/27/2014 3/18/2014 3/18/2014 1 1,000,000 1,000,000
May |[2014| 5/25/2014| 4/28/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
Jun 2014| 6/29/2014| s5/26/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
Jul 2014 7/27/2014 6/30/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 30 30 1,000,000| 1,000,000] 1,200,000\ 1,100,000| 1,500,000
Aug |2014| 8/31/2004| 7/28/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 1,000,000 1,000,000| 1,200,000 1,100,000| 1,500,000
Sep 2014 9/28/2014 9/1/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 30 30 1,000,000| 1,000,000] 1,200,000\ 1,100,000| 1,500,000
Oct 2014| 10/26/2014| 9/29/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
MNov 2014| 11/30/2014| 10/26/2014| 3/18/2014 3/18/2014| 8&/30/2017| 8/25/2017| 12/31/2017 1 50 50 1,000,000| 1,000,000 1,200,000 1,100,000 1,500,000
Dec |2014| 12/28/2014| 11/30/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
Jan 2015 1/25/2015| 12/28/2014| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50 1,000,000| 1,000,000 1,200,000\ 1,100,000 1,500,000
Feb |2015| 2/22/2015| 1/25/2015| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
Mar |2015| 3/29/2015| 2/22/2015| 3/18/2014 3/18/2014| 8/30/2017| 8/25/2017| 12/31/2017 1 50 50| 1,000,000 1,000,000 1,200,000 1,100,000 1,500,000
Anr amsl  araifnisl afa/nisl af1Roma afgianial  mfannzl _ies/onTl 19/ fomT 1 sn =n 1nnnnonl 1 aanannl 1 9annnnl 1 1annnal 1 san0 nnn
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IPMR DATA PACKAGE

The IPMR Data Package is a zip file

L o D.0.01 l which contains:
Received Submissions: | View
CPR Data Report: | View Click to « UN/CEFACT file for each electronic
IPMR Data Package: | Download .
y Download cost data period
comianee scmes | 8 8 B | « Most recent Format 6
BN N
 Most recent Format 7
 Program Milestones
0D [2210.zip]
CPR This zipped collection of files can
IMS be opened in our IPMR Cost
| Viewer to view Cost and Program
pragram_milestones Milestones
TPC l

* Download IPMR Cost File Viewer from http://cade.osd.mil/tools/evm-tools I
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COMPLIANCE REPORTS
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The Program Status Report displays reporting compliance information for

the corporation associated with each individual industry reviewer.

Month: j‘j_Decemh_er Vj Year: [2016

IEnable all scoring categories:
Only display as late, when late by more than this number of days: |1 V|

Select by
'S ) o) (
Service Program MilHandbook Contractor DAES Group ACAT

Please choose the last time period for reporting (reports are given in a 4 month span).

[_show rows with Missing scores only

|SPACELY SPROCKETS

Generate Report H Download This Report ]

hd|

SPACELY SPROCKETS

Contract
NOCO1-01-A-0001

Program
ABC PROGRAM

Effort

Human Readable Cost on Time

Electronk Cost Com pliance
Native Schedule on Time

v
E
-
e
o
-
&
2
ki
E
-

Format 6 on Time
Format 6 Compliance

g
g
Z
2

CFSR on Time

ABC PROGRAM NOO01-01-A-0001

Format 7 on Time

Format 7 Compliance

Electroni Cost on Time

Electronk Cost Com pliance

Human Readable Cost on Time

Format 6 on Time

Format 6 Compliance
Native Schedule on T

CFSR on Time

ON TIME DELIVERY
On Time
Late
Rejected
In Submitting
Expected this Period
Missing
Not Required this Period
Never Required

No Data

ON TIME DELIVERY
Applicable to:
- Electronic Cost

Human Readable Cost

| - Format 6

- Native Schedule
- CFSR

-Format 7

COMPLIANCE
Compliant
Not UN/CEFACT (if required)
Missing Total/Final
No Data

UN/CEFACT
Required
Not Required/Unclear

COMPLIANCE
Applicable to:
- Electronic Cost
-Format &
- Format 7

PROGRAM STATUS REPORT

Format 7 Compliance
Electronk Cost on Ti
Electronic Cost Com pl
Human Readable Cos
Format 6 on Time
Format 6 Compliance

Format 7 on Time

Format 6 Compliance
Native Schedule on T

Natire Schedule on T
CFSR on Time

Format 7 on Time
Format 7 Compliance
Electronk Cost on Ti
Electronic Cost Com pl
Human Readable Cos
Format 6 on Time

CFSR on Time

Office of Performance Assessments and Root Cause Analyses (PARCA)
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COMMON ISSUES
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COMMON REPORTING
COMPLIANCE ISSUES

Yellow rating for Electronic Cost Compliance when UN/CEFACT file is
delivered.

« The UN/CEFACT file was not tagged appropriately upon upload as both
TOTAL and FINAL.

Red compliance ratings for effort that has not yet started.
« System administrator will need to update the start date for the effort.
Incorrect Report Date provided

* This causes the report to be credited to the wrong month on the
Program Status Report. System administrator will need to correct the
report date.

Format 6 vs. Native Schedule
 The format 6 file is the considered to be XML version of the schedule.
Native Schedule is the human readable version of your schedule.

' Contact System Administrator: CADESupport@ Tecolote.com

Office of Performance Assessments and Root Cause Analyses (PARCA)



REPORTING REQUIREMENTS

The reporting requirements for a given effort are established based on the contract
CDRL (DD-1423) documents for IPMR and CFSR. To view the requirements for
one of your contracts, go to Contract Detail (by clicking on the contract number on
My Contracts page) and select the Reporting Stream Page.

Contract Detail Manage Efforts | Program Status Report | Program Administration | Mass Edit Submissions | Email Lead Reviewers

Program: ABC Program
Contract Number: NO000-00-N-0000 Contract Type: Unknown  Service: DOD

Click tab to view
Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Re po rti n g
Contract Summary —Cost —Schedule ReqUirementS

Effort Effort Number | Start Date | End Date ' Human Readable Native Schedule
& | Prod 1/1/2013 | 8f13/2019 | ElectronicCost + Electronic Schedule
7
- INCERRCT Frequency: Monthly
Format 1 Submit Days: 30,Calendar Day

| Format 2
~|Format 3 — CFSR.
| Format 4 7 )
< Format 5 Required

Frequency: Quarterly
Frequency: Monthly Submit Days: 30,Working Day
Submit Days: 30, Calendar Day

+/ History = Format 7
Frequency: Annual )
Submit Days: 30,Calendar Day Required

Frequency: Annual
Submit Days: 30,Not Set

Reporting Stream ID: 335

Office of Performance Assessments and Root Cause Analyses (PARCA)




UPLOAD HOME
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UPLOAD HOME: NEW SUBMISSION

Data Managers with assigned contracts will access Upload Home to begin a
new submission or continue existing submissions within the EVM-CR.

Upload Home

(*** EVM Data Only, No CSDR Data ***)

m Task Submission Status Assigned Contracts Submission History Contract Reguest

Continue Existing Submissions

Program Name | Submission ID | Contract Number | Report Category(s) Contract Task | Contains Admin Files | Year | Month | Report Date ’ |

Example 24416 XD000-15-A-0001 Electronic Cost, Human Readable Cost, Format 6 | Task 1 No 2015 | 3 32712015 Continue | §ancel
Exampie 24527 ¥DO00-15-A-0001 | History Task 1 No 2006 | 11 11/26{2006 | Confinue | Chncel
Example 24542 XD000-15-A-0001 | Human Readable Cost Task 1 Mo 2015 | & Continue | dancel

Start New Submission on Task
Click to continue
existing submission

Click to start a new
submission

Program | Contract Task I
Example | xXDDD0-15-4-0001 | Tagdk 1 ' Start Eut:-miss%c-r:_:
[}

Office of Performance Assessments and Root Cause Analyses (PARCA)



UPLOAD HOME: TASK SUBMISSION
STATUS

Data Managers will see a Program Status Report (PSR) view of their
assigned contracts on the Task Submission Status tab.

ON TIME DELIVERY COMPLIANCE
On Time [Compliant
Late Mot UN/CEFACT (if required)
Rejected Missing Total/Final
In Submitting Mo Data
Expedcted this Period
Missing UN/CEFACT
Upload Home Not Required this Period Required
(*** EVM Data Only, No CSDR Data ***) MNever Required Mot Reguired/Unclear
No Data
Submit Task Submission Status Assigned Contracts Submission History Contract Request OMN TIME DELIVERY. COMPLIANCE
Applicable to: Applicable to:
* Electronic Cost * Electronic Cost
Contract Task Submission Status * Human Readable Cost * Format 6
* Format 6 * Format 7
- - i * Native Schadule
Program: ‘ Contract Number: || Filter Tasks || Clear Filter | [ - CESR
- . * Format 7

Previous Month Current Month Next Month

Nov 2014 Jan 2015

Click box to start a
new submission

Format 7 on Time

.|.|. Format 7 Compliance

Electronic’ .. —wie —epliance

[0 crsR on Time

Electronic Schedule Compliance

[I/N crsron

Human Readable Cost on Time

Electronic Schedule Compliance
Electronic Schedule on Time

|. Native Schedule on Time

[0 cFsR on Time

Human Readable Cost on Time
Electronic Schedule on Time
Electronic Cost on Time

Format 7 on Time

I Format 7 Compliance

Electronic Cost on Time

(B Etectronic Cost Compliance

Contract Contract Task

NOOO0-00-N-0000 Task 1
|[Example NODOD-00-N-0000 Test Task 2
|[Example NO00D-00-N-0000 Test Task 3

Program

Office of Performance Assessments and Root Cause Analyses (PARCA)



UPLOAD HOME: ASSIGNED CONTRACTS

Data Managers can view a list of contracts where they have been
assigned as a Submitter from the Assigned Contracts tab.

Upload Home

(*** EVM Data Only, No CSDR Data ***)

Submit Task Submission Status Assigned Coniracts Submission History Contract Reguest

Currently Assigned Contracts

Prime Contract Number | Contract Task | Program Name | Program Manager | Contractor | Contractor Division
MOD00-00-N-0000 Multiple (4) gw” | Example Unkaowm ;zgre TBD EriLr-.—:l: M/
: S

Click to access
Contract Detail

Office of Performance ssessments and Root Cause Analyses (PARCA)




UPLOAD HOME: SUBMISSION HISTORY

Data Managers can view a history of all submissions delivered on their
assigned contracts from the Submission History tab.

Upload Home
(*** EVM Data Only, No CSDR Data ***)
Submit Task Submission Status Assigned Contracts Submission History Contract Request
Search Submission History
Submission ID: | | Contract Number: | | Report Category: | All v
Submission Status: [Any Status v| Program: | All Programs v|
Report Date After: | |2] Report Date Before: | |3
Search Submissions | | Reset Filters
Hide Search History Criteria
Submission ID Cat s Re Date | Submission Date | Prime Contract Number | Program Name | Last Status Date | Last Status Set By | Status
24122 IPMR Schedule 10/31/2013 | 9/11/2014 NO000-C4-0001 Example gj22/2014 System Published
24029 IPMR. Cost, Formatted Cost | 11/27/2011 NO00O-C4-0001 Bxample 7/28/2014 Jen Hormer Submitting
24014 History 11/27/2011 | 7/26/2014 NO000-C4-0001 Example 8/11/2014 Systam Published
23650 IPMR. Cost 8f25/2013 NO00O-C4-0001 Example 4/4f2014 David Augsburger | Submitting
22055 Native Schadule 11/25/2012 12/12{2012 NO0GO-C4-0001 Example 12/23/2012 System Published
Click to access I Submission Status I
Submission Detail

Office of Performance Assessments and Root Cause Analyses (PARCA) 25



UPLOAD SUBMISSION
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When starting a submission Data Managers will be presented with the
Upload Submission page which will provide the option to browse and

upload reports.

Cancel Submission

Upload Submission

Program: Example
Contract Mumber J/ Task: NOOOO-00-N-0000 / Test Task 2
Report: Month, Year: Sep, 2015 Submission ID: 53019

Unclassifed Documents Only

Select a file to Upload
Caution: The total size of each file must be less than 300 mb

| [ no files selected ] ;E.m File Comments: || Lipload |
| |

Uploaded Files |
There are no files uploaded to this submission. |

Click to Browse Click to Upload
I | |
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UPLOAD SUBMISSION: FILE TYPES

 When uploading a Machine Readabile file (XML, TRN, WSA) the system will
automatically detect the type of file uploaded.

« Machine Readable file types:
» Electronic Cost
e Format6
e Format7
» History (WSA or multi-period XML)

 When uploading a Human Readable file (PDF, DOC, XLS, etc.) The system will
require the submitter to identify the file being provided with the appropriate tag.

 Human Readable file types:
« Human Readable Cost (option to identify format 5 is included)
« CFSR
* Native Schedule
» Other (signature pages, etc.)

| Afile labeled “OTHER” will NOT be credited as delivery of any particular report type. |
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UPLOAD SUBMISSION: MACHINE READABLE

*  When uploading a Machine Readable file (XML, TRN, WSA) the system
will require you to identify if the file is Total (represents the complete

picture for this time period) or Component (represents a portion of the
total; such as a sub-contractor report).

» |If more than one Total file is submitted, the submitter needs to identify
which one is Final (the Total/Final file that represents the time period).

iy
W <

b

Sub Reports
(Components) (Total)

Prime Report
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File Defails Navigate File Periods

« When a Machine Readable — i <

Current Period Information

file is uploaded the system curment perio processad ate

Report From: | 1if26/2012 | To: | 12/30/2012 ‘ | Processed: o/4/2014

Report Links

Data Quality Validation

will display a data extract

Report Information

Performance Over Time

from the file as shown here. i [P e

7 | 178823 Yes | Remove Final CPR

« Validation errors/warnings will .

be shown in red. Bamn_{shasome[oesen[orgmnee e Click to view Data

aow commat caina [ ematea| - QUAN LY Validation Report

« To view the Data Qualit T e e |
y Time Chart

Validation report click the link

AtC EE ; E ive Cost | Total Schedule | Total Cost
(see image on slide 16)

CPR Dates
Contract Start | Contract itizati G ( Contract G i Estil G

12/15/2010 12/15/2010 2/26{2017 2/26{2017 2[26/2017

i TO VieW the Performance Perfon'Tance MeTsurement“ "| (PHB)| ‘ |
Over Time chart click the link
(see image on slide 17) e

“ Calculated Fields

DAMIR Validation Failures and DAMIR Validation Failures

There are no DAMIR validation failures in this submission.

Data Validation Warnings Data Vaidaton Warnings
. Further warnings detected within the data.
d |Sp|ayed = 2 put of 101 WBS element leaf nodes report Cumulative BCWP but not Cumulative ACWP
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UPLOAD SUBMISSION:
DATA QUALITY VALIDATION REPORT

Submission Data Quality Validation Reports

+  The Data Quality

Validation report displays e
a listing of aII. checks run - Click to Download
on the XML file. DRt to Excel

Data Validation Report

. . Description Source Passed | Failed

° Indlcatlons Of Whether PME BAC should be the same order of magnitude as NOCT EVM-CR. "
PMB BAC should be the same order of magnitude as TAB EVM-CR.
L] 1 " PME BAC should be the same order of magnituds as Target Prica EVM-CR.
this file passed or failed i e A o
PME BAC should be the same order of magnitude as Contract Cailing EVM-CR.
eaCh CheCk PMB BAC should be the sar . Urder of magnitude as Estimated Contract Ceiling EVM-CR.
- PME BAC should be the same orl=r of magnituds as CEB EVM-CR.
PMB EAC should be the same order of magnitude as Best Case EAC EVM-CR

* Ability to download report st imm e Data Validation checks

PMB EAC should be the same order of m

to Excel. e memee=e 1 and pass/fail indicator

EC I T T - T S I - I - R B B - I - B I (R B - O I I

PME EAC should be the same order of magnitude as Estimated Price EWM-CR.
PMB EAC should be the same order of magnitude as Contract Cailing EVM-CR
PME EAC should be the same order of magnitude as Estimated Contract Ceiling EWM-CR.
PMB EAC should be the same order of magnitude as CBB EVM-CR.
Level 1 Costs should be consistent between reports EWM-CR
History file should have more then one Period (unless it is the first period) EVM-CR
Detected a change in Level 2 WES Element Structure EWM-CR.
Each WBS element must report a WBS code EVM-CR. Detail Level
Each WBS elament must report 3 name EWM-CR. Detail Level
WES codes must be unigue across all WES glements EVM-CR. Detail Level
For each WES elemeant leaf node, Cumulative BCWS must be greater than or egual to 0 EWM-CR. Detail Level
For each WES element leaf node, Cumulative BOWP must be greater than or egual to 0 EWM-CR. Detail Level
For each WBS elemant leaf node, Cumulative ACWP must be greater than or equal to 0 EVM-CR Detail Level
For each WES element leaf node, BAC must be greater than or equal to 0 EVM-CR Detail Level
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UPLOAD SUBMISSION:
PERFORMANCE OVER TIME CHART

The Performance Over Time (POT) Chart provides a graphical
representation of the submitted Electronic Cost IPMR Data

Summary: PMB
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UPLOAD SUBMISSION: HUMAN
READABLE

 When a Data Manager uploads a Human Readable file (PDF, MPP,
DOC, XLS, etc.) they will be presented with the screen below.

« The appropriate file type should be selected to ensure proper credit is
given for delivered reports.

Back | Cancel Submission

Upload Submission

Program: Example
Contract Mumber / Task: N0O000-00-N-0000 / test Jen
Report: Month, Year: May, 2016 Submission ID: 61121

Upload

Processed File

Submission Options

File type could not be autodetected. Please choose an option from the following before continuing.
(O Mark File as "Other" type
O File is Native Schedule

O File is CFSR

‘ File is Human Readable Cost [_| Contains Format 5 Data

(U Delete and upload a different file Choose the appropriate file
| type and click Continue
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 The Report Date is the
ending date of the data
in the file.

* Report Date will auto-
populate if a machine
readable file is
submitted.

« |f a Human Readable
file is submitted,
submitter must enter
report date manually.

 Click Save Submission

« Click Submit.

UPLOAD SUBMISSION: REVIEW &

SUBMIT

Upload Submission

Prog[am: - M e R aE i SRR ¢ Siakisee Soom i b
Contract Number [ Tack: /RIS &S S

i W
Report: Native Schedule Month, Year: Dec, 2012 Submission ID:

Files Review & Submit

Submission Information

Cntr #: Sub Cntr #: Program
Ctr: Sub Ctr: Program Name:
Division:

Division: Location: PNO:

Location: Cage Code: Program Mar:

Cage Code: Sl Service:

Mil Handbook:

Weapon Sys:

Contract Tasks: |

Contract Type: FFP/CPAF  Start Date:  End Date:  Stops Contract Reporting?: No EDI Required On Contract?: Yes

Submission Details

Is Draft: []

Point of Contact Information

Enter ending date
of data in the file

Comment: |5y 4 DECEMBER IMS
(Max 256 chr.)

Update Contract Task POC

Save Submission

Uploaded Files

Click to Save |

File Name File Type File Level

""] Native Schedule

Click to Submit |
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SUBMISSION CONFIRMATION

Once the Submit button is clicked, all Reviewers and
Submitters assigned to the contract will receive an
automated email message alerting them to the
submission.

CADE SUPPORT
CADESupport@Tecolote.com

If you have any questions, please contact |

Office of Performance Assessments and Root Cause Analyses (PARCA)
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