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FOREWORD 
 

1. This Standard is approved for use by all Departments and Agencies of the 

Department of Defense (DoD). It is for direction and should be included as a 

contract requirement. 

 

2. This Standard addresses mandatory procedures for all programs subject to DoD 

Instruction 5000.02 Operation of the Adaptive Acquisition Framework dated 

January 23, 2020. This Standard supersedes MIL-STD-881E, dated 6 October 

2020, titled Work Breakdown Structures for Defense Materiel Items. MIL-STD 

881F is based on the cooperative efforts of the military services with assistance 

from industrial associations.  

 

3. This military standard is applicable to all defense materiel items (or major 

modifications) (a) established as an integral program element of the Future Years 

Defense Program (FYDP) or designated by (b) Defense Acquisition Executive or 

Component Acquisition Executive or otherwise designated by the (c) Under 

Secretary of Defense (Acquisition and Sustainment). This Standard is mandatory 

for all Acquisition Category (ACAT) programs. The most significant changes for 

this revision are the following: 
 

a. Appendix L - Converted from an “information only” appendix which identified 

the relationship between MIL-STD-881E Work Breakdown Structures and the 

Sustainment Cost Estimating Structure to a formal appendix which describes 

the process to report sustainment costs using the Cost Assessment and Program 

Evaluation (CAPE) Sustainment Cost Estimating Structure (CES) for 

sustainment efforts. 

b. Appendix K - Common Elements are only applicable for Appendices A 

through J and are not applicable for Appendices L or M. 

 

4. A Work Breakdown Structure (WBS) provides a consistent and visible framework 

for defense materiel items and contracts which include Memorandums of 

Agreement (MOA), Military Interdepartmental Purchase Requests (MIPR) and 

other Government and industry agreements completed to accomplish a program.  

 

5. This Standard offers uniformity in definition and consistency of approach for 

developing all levels of the WBS. Generating and applying uniform work 

breakdown structures improves communication in the acquisition process. It also 

provides direction to industry and supporting Government entities in extending 

their contract (industry or Government entity executing an agreement equivalent to 

a contract) and Program (Government) work breakdown structures. 

 

6. Comments (such as recommendations, additions, or deletions) and any pertinent 

information, which may be useful in improving this document, should be 

addressed to the Principal Deputy Assistant Secretary of Defense, Acquisition 

Enablers, Attention: Office of Acquisition Data and Analytics, 3620 Defense 

Pentagon, Room 5A1066, Washington, DC 20301. Since contact information can 

change it may be necessary to verify the currency of this address information using 

the ASSIST online database at https://assist.dla.mil. 
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GENERAL INFORMATION 

1. GENERAL INFORMATION 
 

1.1 Standard Purpose and Structure. This Standard presents direction for effectively preparing, 

understanding, and presenting a Work Breakdown Structure (WBS). It provides the framework for Department of 

Defense (DoD) Program Managers to define their program’s WBS and to defense contractors in their application 

and extension of the Program and contract WBS to report additional details associated with their agreements with 

Government Program Managers. Section 1 defines and describes the WBS. Section 2 provides instructions on 

how the WBS is applied, as well as how to develop a Program WBS in the pre-award timeframe (i.e., before a 

contract or Government performed effort has begun). Section 3 provides direction for developing and 

implementing a Contract WBS and Section 4 examines the role of the WBS in the post-award timeframe. 

Throughout this standard, the word “contract” and “defense contractor” is used to refer to both literal contracts 

with private industry, and to agreements between a Program Office, the awardee, and other Government 

organizations (e.g., test sites, depots, labs, Federally Funded Research and Development Centers [FFRDC]). This 

Standard also provides WBS definitions for specific defense materiel commodity systems in Appendices A 

through J. Appendix K addresses WBS elements that are common to all commodities (Appendices A-J) prior to 

Operations and Support activities, as well as those which use unique elements (e.g., Space Systems, Information 

Systems/Defense Business Systems, Launch Systems, and Strategic Missile Systems).  

 

Appendix L, in this version of the MIL-STD, no longer contains an overview of the relationship between 

the WBS and the Cost Assessment and Program Evaluation (CAPE) Cost Estimating Structure (CES). Instead, 

Appendix L now provides a set of definitions for all sustainment elements appropriate for inclusion in program 

and/or contract efforts. This is due to the unique circumstances and content of efforts within the Operations and 

Support (O&S) phase, which is structured differently than the traditional acquisition-oriented, commodity-based 

structures in Appendices A-J. 
 

The primary objective of this Standard is to achieve a consistent application of the WBS for all programmatic 

needs (including performance, cost, schedule, risk, budget, and contractual). Discussion and direction were compiled 

based on many years of lessons learned in employing WBSs on defense programs. 
 

1.2 Support Documentation. The foundation for a WBS is contained in DoD Directive 5000.01 “The 

Defense Acquisition System” and DOD Instruction 5000.02, “Operation of the Adaptive Acquisition Framework.” 

Figure I shows the Adaptive Acquisition Framework. 

 

DoD Directive 5000.01 supports the National Defense Strategy through the development of a more lethal 

force based on U.S. technological innovation and a culture of performance that yields a decisive and sustained US 

military advantage. The acquisition system will be designed to acquire products and services that satisfy user needs 

with measurable and timely improvements to mission capability, materiel readiness, and operational support, at a 

fair and reasonable price. It requires a disciplined approach in establishing program goals over its life cycle with 

streamlined and effective management that “is accountable for credible cost, schedule, and performance reporting.” 

Preparing a WBS is generally discussed in the context of planning and monitoring a defense system program. 

 

The WBS is a critical tool in ensuring all portions of the program are covered. The WBS also facilitates the 

required collaboration within the Integrated Product Team (IPT) structure by providing a tie between performance, 

cost, schedule, and risk information. The WBS can also facilitate the required technical rigor and integrated test and 

evaluation throughout the defense acquisition process. 
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FIGURE I. Adaptive Acquisition Framework 

 
DoD Instruction 5000.02 “Operation of the Adaptive Acquisition Framework” further outlines the required 

framework and provides impetus for use of a WBS. The evolution of the system through incremental development 

further drives the requirement to break down the system into a product-oriented structure that can be used to track 

system design over time and between specific increments of system development. The instruction sets the 

requirements for Integrated Master Schedules (IMS), EVM Integrated Program Management Data and Analysis 

Report (IPMDAR), Cost and Software Data Reporting (CSDR) and other statutory, regulatory, and contract reporting 

information and milestone requirements in which the WBS is a critical element. The WBS is also a critical link to the 

Systems Engineering Plan (SEP), which is required to be developed prior to all milestone decisions for all ACAT 

programs. Guidelines for the SEP are included in the SEP Annotated Outline (current version). 

 

The WBS is also the basis by which actual and forecasted costs are collected on contracts pursuant to the 

Cost Analysis Guidance and Procedures (DoDI 5000.73) and the Cost and Software Data Manual (DoDM 5000.04). 

 

In addition, the purpose of the Chairman of the Joint Chiefs of Staff Instruction (CJCSI) 5123.01H (current 

version) in concert with the Manual for the Operation of the Joint Capabilities Integration and Development System 

(JCIDS) (current version) is to establish the policies and procedures of the JCIDS, which directly support the DoD 

acquisition process and hence has WBS implications. 

 

The Program WBS and Contract WBS aid in documenting the work effort necessary to produce and maintain 

architectural products in a system life cycle. The DoD Architecture Framework (DoDAF) (current version) defines a 

common approach for DoD architecture description development, presentation, and integration for warfighting 

operations and business operations and processes. Finally, the Defense Acquisition Guidebook (DAG) is a source of 

best practices and includes numerous references to the use of a WBS. 
 

1.3  What Does a WBS Accomplish? The following will discuss Applications, Benefits, and Challenges 

with regard to the WBS. 

 

1.3.1 Applications. This Standard addresses two fundamental and interrelated WBS structures: (1) the 

Program WBS and (2) the Contract WBS (including flow-down reporting requirements). 
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The Program WBS provides a Government framework for specifying program objectives. Each WBS 

element provides logical summary levels for assessing technical accomplishments, for supporting the required event-

based technical reviews, and for measuring cost and schedule performance. The Program WBS defines the entire 

program in terms of hierarchically-related, product-oriented elements and includes, for example, Program Office 

Operations, Government System Engineering, Manpower, Government Furnished Equipment (GFE), and 

Government Testing (i.e., System Test and Evaluation – as defined in Appendix M). It represents the entire program 

ranging from the Government Program Manager’s responsibilities to those elements of program that the contractor 

is made  responsible to execute in support of the Program Manager via contract awards. There is only one Program 

WBS. 

 

The Contract (and Subcontract) WBS is the Government-approved WBS for program reporting purposes 

and includes all program elements (for example, hardware, software, services, data, or facilities) which are the 

contractor’s responsibility to execute in support of the Program Manager. It includes the contractor’s discretionary 

extension of the WBS to lower levels, in accordance with Government concurrence, and as required by the contract 

Statement of Work (SOW) or Performance Work Statement (PWS). Depending on the program, there may be 

multiple Contract WBSs if there is more than one prime contractor or contract. 

 

The WBS is defined, developed, and maintained throughout the system life cycle based on a disciplined 

application of the systems engineering process. The goal is to develop a WBS that defines the logical relationship 

among all program elements to a specific reporting level of indenture that does not constrain the contractor’s ability 

to define or manage the program and resources. However, if the Government considers some program elements to be 

high-cost, high-risk, highly technical, and/or special interest, the system may be defined to a lower level of the WBS 

for those elements; this is reasonable if the product-oriented logical extension is maintained. The contractor should 

extend all other elements to the level and form based on the way they are planning to develop, produce, and manage 

the system. 

 

A secondary, but still important goal, is that the WBS serves as a coordinating medium. Through the 

Program WBS and the Contract WBS, work progress is documented as resources are allocated and expended. 

Performance, cost, schedule, and technical data are routinely generated for reporting purposes. The WBS is the 

infrastructure to summarize data for successive levels of management and provide appropriate information on 

projected, actual, and status of the individual elements. When appropriately structured and used in conjunction 

with systems engineering principles, cost estimating, EVM IPMDAR, CSDR, integrated scheduling, and risk 

management, the WBS allows for program status to be continuously visible so the program manager and the 

contractor can identify, coordinate, and implement changes necessary for desired results.  

 

The WBS applies to the specific categories of defense materiel items listed below. These are further 

discussed in 1.5 and complete definitions of each are included as Appendices A through M. 
 

a. Aircraft Systems 
 

b. Electronic/Avionics/Generic Systems 
 

c. Missile/Ordnance Systems 
 

d. Strategic Missile Systems 
 

e. Sea Systems 
 

f. Space Systems 
 

g. Ground Vehicle Systems 
 

h. Unmanned Maritime Systems 
 

i. Launch Vehicle Systems 
 

j. Information Systems/Defense Business Systems 
 

k. Common Elements 
 

l. Sustainment  
 

m. Government System Test and Evaluation  
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1.3.2 Benefits. The WBS assists in several ways during the program life cycle: 

 

a. Decomposes a defense materiel item into its component parts clarifying the relationship among 

the parts, and the relationship of the tasks to be completed both to each other and to the end-

product. 

 

b. Facilitates effective planning and assignment of management and technical responsibilities. 

 

c. Aids status tracking of technical efforts, risks, resource allocations, expenditures, and 

cost/schedule/technical performance. 

 

d. Helps ensure that contractors identify the item requirements and their relationship to the WBS. 

 

e. Provides a common thread for the Earned Value Management System (EVMS), the Integrated Master 

Plan (IMP), the Integrated Master Schedule (IMS), IPMDAR, and CSDR allowing consistency in 

understanding program cost and schedule performance.  

 

1.3.3  Challenges. The primary challenge is to develop a WBS that defines the logical relationship between 

all program elements without constraining work necessary to achieve program objectives and meets program 

reporting requirements. A WBS should be sufficient to provide necessary program insights for effective status 

reporting and risk mitigation, facilitating the Program Manager’s ability to effectively manage the program and the 

contractor’s ability to effectively complete its contacts. 

 

A secondary challenge is to balance the program definition aspects of the WBS with its data-generating 

aspects. Using available data to build historic files to aid in the future development of similar defense materiel items 

is a valuable resource. The information gathered is critical to understanding the cost drivers and risk impact on future 

systems. However, the primary purpose of the WBS is to define the program’s structure based on the scope of work, 

while providing the contractor the ability to plan, establish, and manage the contract for which they are responsible. 

The need for data should be balanced and not distort or hinder the ability for the contractor to perform their 

responsibilities when executing the contact. 

 

1.4 How is the WBS Related to Other Contract Requirements? The WBS provides a basis for effective 

communication throughout the acquisition process. It is a common link, integrating planning, scheduling, cost 

estimating, cost reporting, budgeting, contracting, configuration management, performance reporting disciplines, 

and others. It permits the Government and reporting entity program managers to continually evaluate progress in 

terms of contract performance. 

 

The WBS forms the basis of reporting structures used for contracts requiring compliance with EIA-748 EVMS 

Guidelines (current version) and reports placed on contract such as the Cost and Software Data Reporting (CSDR), 

Integrated Program Management Data and Analysis Report (IPMDAR) and its legacy formats, the Integrated Program 

Management Report (IPMR) and the Contract Performance Report (CPR). 

 
1.5 Definitions. The following definitions are intended to improve continuity and support a common 

understanding of program expectations.  

 

1.5.1 Program Element (PE). The program element is the basic building block of the Future Years Defense 

Program (FYDP). The PE describes the program mission and identifies the organization responsible for performing 

the mission. A PE may consist of forces, manpower, materiel (both real and personal property), services and 

associated costs, as applicable. 

 

1.5.2 Defense Materiel Item. This term refers to equipment, apparatus, and supplies of a military force 

or other organization. It identifies a system or item usually established as an integral PE or identified as a project 

within an aggregated PE. 
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1.5.3    Work Breakdown Structure (WBS). This term is defined as: 
 

a. A product-oriented family tree composed of hardware, software, services, data, and facilities. The 

family tree results from systems engineering efforts during the pre-acquisition and acquisition of a 

defense materiel item. 

 

b. A WBS displays and defines the product, or products, to be developed and/or produced, or the services 

to be provided. It relates the elements of work to be accomplished to each other and to the end product. 

In other words, the WBS is an organized method to break down a product into sub-products at lower 

levels of detail. 

 

c. A WBS can be expressed to any level of detail. The reporting level on any program or contract will be 

coordinated between the Government and the contractor or other reporting entity (e.g., awardee, test 

site, depot, laboratory, FFRDC). For effective management of complex programs, it may require the 

WBS definition to go to lower levels. This is particularly true of items identified as high-cost, high-risk, 

high technical, and/or special interest. Under these circumstances, it is critical to define the product at 

the WBS level where this potential element appears. However, managers should distinguish between 

WBS definition and WBS reporting. The WBS should be defined at the level necessary to identify work 

progress and enable effective management, regardless of the WBS level reported for program oversight. 

 

1.5.4  Common Elements. The term “Common Elements” refers to the elements listed below that 

are applicable to all major systems and subsystems included in Appendices A-J. These common elements are 

defined in further detail in Appendix K.3: 

 

a. Integration, Assembly, Test, and Checkout 
 

b. Systems Engineering 
 

c. Program Management 

 

d. System Test and Evaluation 
 

e. Training 

 

f. Data 
 

g. Peculiar Support Equipment 

 

h. Common Support Equipment 
 

i. Operational/Site Activation 

 

j. Industrial Facilities 
 

k. Initial Spares and Repair Parts 

 

Appendix K.4 to K.7 also contain common elements for unique application of the following: 

 

a. K.4 Space Systems: those common elements that are not defined in K.3, and are unique to Space Systems, 

 

b. K.5 Launch Vehicle Systems: those common elements that are not defined in K.3, and are unique to 

Launch Vehicle Systems, 

 
c. K.6 Information Systems/Defense Business Systems: those common elements that are not defined in K.3, 

and are unique to Information Systems/Defense Business Systems, 
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d. K.7 Strategic Missile Systems: those common elements that are not defined in K.3, and are unique to 

Strategic Missile Systems. 

 
In addition to these common elements, each defense system has a unique combination of hardware and 

software, which defines the capability or end product of that system.  

 

a. Aircraft System – Applies to fixed or movable wing, rotary wing, or compound wing manned or 

unmanned air vehicles designed for powered or unpowered (for example, a glider) guided flight 

 

b. Electronic/Avionics/Generic System – Applies to electronic system capability (for example, 

processor, radio, electronic warfare, radar, etc.). This appendix also serves as a generic structure to use 

for any system or subsystem which is stand-alone or does not appear in the MIL-STD. 

 

c. Missile/Ordnance System – Applies to a tactical missile or munition (nuclear, biological, chemical, 

psychological, and pyrotechnic) in an operational endo-atmospheric environment, which produces a 

destructive effect on selected targets and the means of launching or firing them. 

 

d. Strategic Missile System – Applies to a missile which is capable of completing exo-atmospheric 

missions and is launched with the objective of delivering one or more warheads to a predetermined 

target, providing an orbital defense layer against hostile ballistic missiles, or may be used as an 

interceptor (i.e., kill vehicle) to disable or destroy a target. 

 

e. Sea System – Applies to manned surface and submersible ship platforms, systems, weapons, and 

equipment required for performing naval tasks at sea. 

 

f. Space System – Applies to unmanned Earth orbiting space vehicles (satellites) which have specific 

orbital placement parameters and operation. 

 

g. Ground Vehicle System – Applies to tracked, wheeled and amphibious vehicles that navigate over the 

ground and water. 

 

h. Unmanned Maritime System – Applies to unmanned surface and submersible ship platforms, 

systems, weapons, and equipment required to perform naval tasks at sea. 

 

i. Launch Vehicle System – Applies to development, delivery, and maintenance of launch vehicles or 

carrier rockets used to carry a payload from Earth’s surface into outer space.  

 

j. Information System/Defense Business System – Applies to development, delivery, and maintenance 

of an assembly of computer hardware, software, firmware, or any combination of these, configured to 

accomplish specific information-handling operations, such as communication, processing, and storage 

of information. Included are Enterprise Resource Planning systems (ERPs), Management Information 

Systems (MIS), business systems, networks, or other electronic information handling systems, and 

associated equipment. 

 
1.5.5 Additional Appendices. Two additional appendices are included in the MIL-STD-881F-  Appendix L 

and Appendix M. 

  

a. Sustainment (Appendix L) - Discusses the Cost Assessment and Program Evaluation (CAPE) Cost 

Estimating Structure (CES) and its sustainment definitions, found in the CAPE Operating and Support 

(O&S) Cost Estimating Structure Guide. Sustainment cost reporting is required using the Cost and 

Software Data Reporting process based on the reporting requirements defined in the Cost and Software 

Data Reporting Plan (DD Form 2794). DoDI 5000.73 establishes the policy, assigns responsibilities, 

and provides procedures for the conduct of cost estimation and analysis in the DoD, and DoDM 

5000.04 provides guidance for the collection of data via Cost and Software Data Reports. 

 

b. Government Test and Evaluation (Appendix M) - Provides the definitions for Government System 
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Test and Evaluation (ST&E) WBS elements, which are unique to the Defense Materiel Items defined in 

Appendices A-J. All elements are specific to ST&E efforts. The purpose for these definitions is to support 

the Government in identifying, collecting, and reporting costs associated with Government ST&E actions 

and activities.  
 

1.5.6 Level of Identification.  

 

a. Level 1 is the entire system and/or program, a program element, project or subprogram, for example, 

an electronic system. An “electronic system” might be a command and control system, a radar system, 
a communications system, a sensor system, navigation or guidance system, or electronic warfare system. 

 

b. Level 2 elements are the major elements subordinate to the Level 1 major elements, for example, an air 

vehicle of a missile or aircraft system. These major elements are prime mission products, which include 

all hardware and software elements. Level 2 elements also include aggregations of system-level services 

(for example, systems engineering, system test and evaluation, program management and data). 

 

c. Level 3 elements are subordinate to Level 2 major elements and include hardware, software, and 

services. For example, avionics, vehicle subsystems, or the Developmental Test and Evaluation 

(DT&E) subordinate element of System Test and Evaluation, or equipment for instruction in Training. 

 

d. Level 4 and 5 elements follow the same process of breakdown and are subordinate to Level 3 and 

represent a further definition of the hardware, software, and services. For example, major subsystems 

of the radar data processor. Lower level elements follow the same process to the lowest level 

consumable part or component as defined in the Level of Repair Analysis (LORA). 

 

1.5.7   Program WBS. The Program WBS encompasses the entire program, including the Contract(s) WBS and 

the Government’s Program WBS elements (i.e., Program Office Operations, Manpower, Government Furnished 

Equipment (GFE), Government Testing, etc.). It defines, at a high level, what is to be developed, procured, and sustained. 

The Program WBS is used by the Government Program Manager and contractor to be extended into the Contract WBS. 

It contains uniform terminology, definitions, and placement in the product-oriented family tree structure. For reporting 

purposes, the Program WBS serves as a consolidation mechanism for multiple subordinate contracts. This MIL-STD 

does not fully define a DoD Program WBS since “other Government” elements are not defined in this document. 

However, Appendix M is included for the purpose of the Government Program Management Office (PMO) to identify, 

collect and report Government ST&E costs. The appendix contains the WBS and related definitions for Government’s 

PMO efforts in supporting their ST&E activities (i.e., Developmental Test and Evaluation, Operational Test and 

Evaluation, and Live Fire Test and Evaluation). 

 

1.5.8 Contract WBS. The Contract WBS encompasses the contract deliverable WBS elements which the 

Government awards to a contractor (which may include industry defense contractors, awardees, or Government entities). 

It includes a complete WBS, extended to the agreed-to contract reporting level and any extensions to lower levels for 

reporting, which are considered high-cost, high-risk, highly technical, and/or special interest. It defines these lower level 

components as to what is to be procured and includes all the product elements (hardware, software, services, data or 

facilities), which are defined by the contractor and are their responsibility. The intent is to allow the contractor to define 

and manage the program elements as they see fit, for it is the comprehensive Contract WBS which forms the framework 

for the contractor’s management control system. 

 

1.5.9 Subcontract WBS. The Subcontract WBS is a complete WBS as included in the DoD approved 

subcontract plan and WBS extended to the agreed to contract reporting level and any discretionary extension to lower 

levels for reporting which are considered high-cost, high-risk, highly technical, and/or special interest. It defines 

these lower level components as to what is to be subcontracted and includes all the WBS elements which are defined 

by the subcontractor and are their responsibility. This comprehensive Subcontract WBS forms the framework for the 

subcontractor’s management control system. The elements in the Subcontract WBS should not be duplicated in the 

Contract WBS. The prime contractor should report the subcontractor costs in summary against the applicable 

Contract WBS. 

 

1.6 WBS Evolution. Throughout any system’s life cycle, systems engineering leads the system development 
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process. This function includes developing system specifications, functional specifications, or a set of configuration 

items through requirements analysis, functional analysis and allocation, synthesis and systems analysis, and controls. 

The important factor is satisfying total systems cost, schedule, and performance requirements at an acceptable level 

of risk. 

 

As the system is defined and developed, the DoD program manager can better understand and identify the 

WBS structure that is appropriate for the program. Figure II provides an illustration of a Weapon System 

Development Life Cycle. 

 

 

FIGURE II. “Major Capability” Acquisition System Development Lifecycle 

 

For example, the Major Capability Acquisition model will be used as an example of the application of the 

WBS. The Materiel Development Decision (MDD) is the formal entry into the Materiel Solution Analysis phase 

and the acquisition process and is mandatory for all programs. The purpose of this phase is to pursue a materiel 

solution to an identified capability gap that meets an established capability need (such as a high technology type 

aircraft, with incremental improvement to an existing capability, or an entirely new “breakout” or other 

transformational capability). The Initial Capabilities Document (ICD) establishes conditions for the scope of 

alternatives to be considered in an Analysis of Alternatives (AoA). The AoA process plays a key role in the selection 

of a preferred system solution that satisfies the capability need documented in the approved ICD. Throughout the 

AoA process, a WBS is the key communication tool to establish life cycle cost estimates, the potential solution 

structure, and the baseline for measuring cost, schedule, and performance criteria. 

 

Throughout the Materiel Solution Analysis phase into the Technology Maturation and Risk Reduction phase 

(TMRR), the Program WBS provides the basis for the system to be broken into its component parts and support the 

definition of a potential Contract WBS. The purpose of the TMRR phase is to reduce technical risk, determine the 

appropriate set of technologies to be integrated into a full system, demonstrate critical technologies on representative 

prototypes, and in many cases to initiate traceable requirements flow down to complete a preliminary design for the 

full requirement/full system. These activities form the more detailed development of the WBS. 

 

Program offices planning a Preliminary Design Review (PDR) in the TMRR phase should have a well-

   -   Derived from DODI 5000.2T and DODI 5000.85 Major Capability Acquisition  
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documented and defined WBS and associated development schedules. This means that the Program WBS needs to 

be defined with its associated Contract WBS prior to Milestone B. It is essential that both the Government and the 

contractor can agree on a fully defined WBS at PDR and future Engineering and Manufacturing Development 

(EMD) activities. 

 

By the end of the EMD phase, the establishment of the product baseline for all configuration items requires 

that production-representative articles be demonstrated in their intended environment and that manufacturing processes 

have been effectively demonstrated prior to Milestone C. Hence, by the end of EMD, the WBS is defined at its lowest 

levels, which best represents the entire system. 

 

Just as the system is defined and developed throughout its life cycle, so is the WBS. The WBS will be 

developed and maintained based on the systems engineering efforts throughout the system’s life cycle. Prior to 

contract award the Program WBS and draft Contract WBS(s) are approved (through the CSDR process). The 

contractor and the Government will then agree to an extension of the Contract WBS to appropriate lower levels, to 

better define the complete contract scope. After contract award any change to the Contract WBS must be approved 

through a contract change. When integrated with the Program WBS, the extended Contract WBS forms a complete 

WBS, which will be used throughout the contracts execution. Figure III below displays the WBS Evolution. 

 

 

2 GOVERNMENT PROGRAM MANAGEMENT INSTRUCTIONS 

 

2.1 Program WBS Attributes. The Program WBS is intended to structurally illustrate a clear understanding 

of the technical objectives and the end item(s) or end product(s) of the work to be performed by both Government 

and contract entities. 

 

In order to use the Program WBS as a valuable framework for communicating the technical objectives, it 

must be product oriented. Its elements must represent identifiable work products, whether they are equipment, data, 

or related service products. A WBS is a product structure—not an organizational structure or a capabilities structure 

—which provides the complete definition of the work to be performed by all participants and the required interfaces 

between them. 

FIGURE III. WBS evolution 
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2.2 Preparing a Program WBS. 

 

2.2.1 Developing and Documenting a Program WBS. The Government program manager is responsible for 

maintaining the Program WBS as it develops through systems engineering and management planning processes. 

 

The WBS may span one or more of the categories or elements defined in Appendices A-J. While these 

elements normally provide a basis for the Program or Contract WBS, tailoring may occur when a unique requirement 

exists. As a result, most appendices contain WBS elements designated as “Other” at the subsystem, element (product) 

levels that are restricted for unique requirements (products) that have not been envisioned or do not exist within the 

defined WBS elements in the appendices. When a unique requirement exists, the WBS element designated as “Other” 

should be used. If it is determined that the “other” element is needed, the element must be specified and defined and 

the word “Other” replaced by the newly defined WBS element. If it is determined that the “other” WBS element is 

not needed, this element should be deleted and not used in the WBS.  

 

In addition, although each appendix relates to a specific category of defense items, any item from any 

appendix which is applicable to the program may be used, as long as the integrity of its relative level of placement 

and element definition is maintained. The Program and Contract WBS should always represent the system that is 

being developed, procured and/or sustained.  

 

The Program WBS will guide development early in the program’s life cycle. It will evolve through iterative 

analysis of the program objective, functional design criteria, program scope, technical performance requirements, 

and other technical documentation. The documentation will describe the entire plan to build, field, and support the 

system through fielding. The approved Program WBS defines the approach the Government activity plans to manage, 

develop, produce, and deploy the system and ensure the program is properly executed. It should also include such 

elements as may be necessary to operate, sustain, maintain, and dispose of the system at the end of its life. 

 

2.2.2 Selecting Program WBS Elements. The WBS provides a framework for specifying the program 

objectives by first defining the program in terms of hierarchically related, product-oriented elements and the work 

processes required for their completion. Each element of the WBS provides logical summary points for assessing 

technical accomplishments and for measuring the cost and schedule performance accomplished in attaining the 

specified technical performance. 

 
2.2.3 Determining Levels of Program WBS. The levels of the Program WBS must be related to the system 

requirements and conform to the product-oriented family tree. The detailed technical objectives are defined, and the 

scope of work is determined for each WBS element. Then, tasks are assigned to each WBS element. Resources, 

materials, and processes required for attaining the objectives are added incrementally. This relationship allows all 

items to be traced to the same WBS elements. Thus, the linkage between the requirements specification, the WBS, 

the SOW or PWS, the Integrated Master Plan (IMP), and the Integrated Master Schedule (IMS) provides specific 

insights into the relationship between cost, schedule, and performance. 

 

By following the Major Capability Acquisition Development Life Cycle (see Figure II), when developing a 

Program WBS, systems engineers define the description of the system and its related levels. Early in the Materiel 

Solution Analysis phase, systems engineering efforts transform operational needs to system performance parameters 

and configurations. For example, suppose the established need is to “Destroy a Tank.” The objective is clear and 

achievable through numerous capabilities. Systems engineers perform tradeoffs, which ultimately define the 

preliminary system-level capabilities. In this case, the systems that will “Destroy the Tank” must be able to detect, 

maneuver, and shoot. The Program WBS is not formed around these functional capabilities but is developed out of 

the products that are expected to satisfy these requirements. 

 

When the TMRR phase is initiated, the systems engineering development efforts will focus on technical 

requirements to meet system-level capabilities. Functional requirements are assigned under a system, all meeting the 

mission need of “Destroy a Tank.” If Government laboratories or in-house engineering support is accomplishing this 

work, a SOW or PWS may be prepared for a request for support in the TMRR phase. Otherwise, this may have already 

been accomplished at the end of Materiel Solution Analysis phase to obtain contractual support for the TMRR phase. 
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The TMRR phase should describe the system and the configuration items that make up the system. Once the 

system concept is determined, then major subsystems and configuration items can be identified, and lower level 

functions defined, so that lower level system elements can be created. As an example, using the AoA process it was 

determined that a fire control system of an aircraft would be the best solution to meet the user need. The fire control 

system is functionally able to detect, aim, track, and fire (see Figure IV). Again, these are not WBS elements since 

they do not reflect a product. 

 

TECHNOLOGY MATURATION/RISK REDUCTION 
 

 

FIGURE IV. Identification of major subsystems and functional requirements 

 

The relationship of the functions shown in this example can now be translated into products that will meet the 

user’s requirement. The resulting Program WBS should be defined in accordance with Appendix A, Aircraft Systems 

WBS and Definitions. 

 

The WBS now defines the solution to the problem in terms of a product. Figure V shows a simplified 

representation of the hierarchical relationship of the Aircraft System to the Fire Control Subsystem and to other elements. 

In practice, this WBS will be developed on the most refined technical representation of the end system available.  

 

Since competitive prototyping is required to be accomplished in the TMRR phase, the TMRR units being 

developed and produced can be represented in the Program WBS. After appropriate approval to move forward, a request 

for proposals will be released with a proposed Contract WBS to each contractor developing prototypes.  

 

Government and industry will work together during the TMRR phase to create an acquisition strategy for 

acquiring the technology required. An evolutionary approach delivers capability in militarily useful increments, 

recognizing, up front, the need for future capability improvements. This means that programs using an evolutionary 

acquisition strategy need to establish the approved program’s objective and threshold boundaries, and link the cost, 

schedule, and performance parameters. The Program Manager (PM) manages the program within that trade space and 

the WBS is the key communication tool to support these requirements. The PM will use this information to develop an 

optimal product within the available trade space for each increment in the evolutionary process. As the TMRR phase 

ends and activities move into EMD, the best product that meets the cost, schedule, and performance parameters is 
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defined to the level possible within the Government’s approved Program WBS. A contract is awarded to the contractor 

whose solution best meets user needs and cost, schedule, and performance criteria. The Contract WBS is extended to 

the desired level, reflecting those items considered high cost, high risk, highly technical, and/or special interest as well 

as how the program is planned and will be managed. 

 

 

 

FIGURE V. Program WBS description 

 

Entering EMD, the effort is intended to define system functionality and interfaces, complete hardware and 

software detailed design, and reduce system-level risk. It also includes the establishment of the product baseline for 

all configuration items. Therefore, the configuration of the entire system has been defined, the relationship between 

the Program WBS and the Contract WBS is developed at its lowest level, and management of the program is 

accomplished. Figure VI depicts a format suitable for documenting the subdivision of a program’s work breakdown 

structure into contract work breakdown structures for each contractor/source. In the example below, the program 

work breakdown structure Level 4 element, Fire Control becomes Level 1 of the contract work breakdown structure, 

and all other Level 2 common program work breakdown structure elements (reference Appendix K) are included at 

Level 2 of the contract work breakdown structure. A separate contract for a Level 4 program work breakdown 

structure element, such as Aircrew Training Device, also follows the same procedure. The same contract work 

breakdown structure drawn from the program work breakdown structure will be used for each phase (development 

and production) of a program. At this point, the WBS is linked to major products and systems and fully integrated 

with the contractor’s systems engineering, program management and financial functions. 

 

During the Production and Deployment phase, the system is produced as defined in previous phases. The 

systems engineering efforts are actively involved in maintaining control over the system configuration as it is produced. 

The WBS is defined to the level appropriate for contract management and maintenance. When major modifications 

occur, the same WBS can be tailored or, if the changes are substantial, a new WBS can be developed according to the 

same rules.
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FIGURE VI. Work Breakdown Structure Matrix (contract WBS) 

 

Sustainment has become a critical part of the acquisition life-cycle (specifically EMD, Production and 

Deployment) due to technology advancements, a greater use of software, and quicker deployment of capabilities. 

The timeframe to acquire defense materiel items has changed dramatically. With new development techniques, often 

requiring multiple builds over numerous contract increments, the warfighter is now getting capability faster than 

ever. This means that sustainment activities start earlier than they have in the past and continue into the Operations 

and Support (O&S) phase. The overlap between EMD and the Production and Deployment phases with the 

sustainment activities means both phases may be accomplished in parallel. Therefore, sustainment will be a 

consideration of the acquisition life-cycle even before the O&S phase has started. Appendix L of this Standard 

provides the basis for capturing the wide array of sustainment type activities and costs. Those looking for more 

detail, are referred to the OSD CAPE Operating and Support Cost-Estimating Guide, which may be used in 

conjunction with this Standard to develop sustainment structures.  

 

2.2.4 Creating the WBS Dictionary. As part of developing a Program WBS, the program manager and 

contractor will also develop a WBS dictionary. The dictionary lists and defines the WBS elements. Although initially 

prepared by the Government program manager, the contractor expands the dictionary as the Contract WBS is 

developed. The WBS dictionary will be developed starting with the generic definitions in this Standard and made 

program-specific to define the products being acquired to support effective Program Management by the contractor 

and to meet essential Request for Proposal (RFP) requirements. 

 

The dictionary shows the hierarchical relationship of the elements and describes each WBS element, and the 

 Level 1 Level 2 Level 3 Level 4

 Aircraft System

Aircraft System, Integration, Assembly, Test and Checkout

Air Vehicle

Air Vehicle  Integration, Assembly, Test and Checkout

Airframe

Airframe  Integration, Assembly, Test and Checkout

Fuselage

Empennage

Nacelle

Other Airframe Components 1..n (Specify)

Propulsion

Vehicle Subsystems

Vehicle Subsystem  Integration, Assembly, Test & C/O

Flight Control Subsystem

Auxiliary Power Subsystem

Hydraulic Subsystem

Electrical Subsystem

Crew Station Subsystem

Environmental Control Subsystem

Fuel Subsystem

Landing Gear

Rotor Group

Drive Group

Vehicle Subsystem Software Release 1..n (Specify)

Other Subsystems 1..n (Specify)

Avionics

Avionics  Integration, Assembly, Test & C/O

Communications/Identification

Navigation/Guidance

Mission Computing/Processing Level 1(4) Level 2(5) Level 3(6) Level 4(7)

Fire Control Fire Control System

≈                                                    ≈ Prime Mission Product (Radar)

Other Avionics Subsystems 1..n (Specify) Antenna

Armament/Weapons Delivery Transmit/Receive (T/R) Modules/Phase Shifters 1...n (Specify)

Auxiliary Equipment Array Electronics

Furnishings and Equipment Array Structure

Air Vehicle Software Release 1..n (Specify) Gimbal Assembly

Payload/Mission System Cooling Manifold

≈ ≈ Array Power Supply 1...n 

Training Antenna Software Release 1...n (Specify)

Level 1(4) Level 2(5) Level 3(6) Equipment PMP Integration, Assembly, Test & C/O

Operator Instructional Equipment Operator Instructional Equipment Radar Electronics

Prime Mission Product  OTE Equipment ≈ ≈ ≈ ≈
Student Station Data PMP Integration, Assembly, Test & C/O

Instructor Operation Station Peculiar Support Equipment System Engineering

Visual System Common Support Equipment Program Management
Motion System Operational/Site Activation ≈ ≈
PMP Software Release 1..n (Specify) Industrial Facilities Operational/Site Activation 

PMP Integration, Assembly, Test & C/O Initial Spares and Repair Parts Industrial Facilities

System Engineering Initial Spares and Repair Parts

Program Management

System Test and Evaluation Note: 1. WBS INDICATE RELATIVITY TO PPROGRAM PRIME MISSION SYSTEMS  

Training Note: 2. PLACEMENT OF THE SUBSYSSTEM IN THE PROGRAM WBS IS RELATIVE TO ITS WBS BREAKOUT FOR CONTRACT APPLICATION

Industrial Facilities

                ≈                                                    ≈Initial Spares and Repair Parts

Operater Instructional Equipment 

Program Prime Mission System (Aircraft)

Fire Control Subsystem
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resources and processes required to produce it. It also provides basic technical characteristics for the WBS elements 

and provides a link to the detailed technical definition documents. The WBS dictionary is routinely revised to 

incorporate changes and must reflect the current status of the program throughout the program’s life. 

 

2.2.5 Avoiding Pitfalls in Constructing a WBS. An effective WBS clearly describes what the program 

manager intends to acquire. It has a logical structure and is tailored to a particular defense materiel item. It serves as a 

common thread among the specifications, SOW or PWS, Contract Line Item Number (CLIN) structure, IMS, IMP, 

EVMS, CSDR and Risk Management Process. Remember, the WBS is product-oriented; addressing the products 

required, not the functions or costs associated with those products. 

 

2.2.5.1 Requirement for WBS Element Exclusions. 
 

Only include elements that are products (i.e., hardware, software, services (e.g., systems engineering, 

system test and evaluation, program management, data) and facilities). For example, a signal processor is a 

product, as are mock-ups and Computer Software Configuration Items (CSCIs) or Software Configuration Items 

(SCIs). On the other hand, items like design engineering, requirements analysis, test engineering, aluminum stock, 

and other direct costs are not products. Design engineering, test engineering, and requirements analysis are 

functional breakouts of engineering effort; aluminum is a material resource and direct cost is an accounting 

classification. Thus, none of these elements are appropriate WBS elements. 

 

Program acquisition phases (for example, EMD, Production and Deployment) and types of funds used in 

various phases (for example, Research, Development, Test and Evaluation) are not WBS elements. The WBS is a 

life cycle structure. Program phases or color of money are not considered. The WBS is a living document which 

documents the total scope of work regardless of who pays for it or what life cycle phase is represented. 

 

Rework, retesting, refurbishing and engineering changes are not separate WBS elements. They 

should be treated as part of the appropriate WBS element affected. These are a means of developing or producing 

a product. While they are important to ensure its completion, they represent labor and materials necessary to produce 

the end item. They should be included in the WBS element they support. 

 

Nonrecurring and recurring classifications are not WBS elements. Segregation of each WBS element 

into recurring and nonrecurring is a function of the reporting requirements – not to be defined as distinct WBS 

elements.  

 

Cost saving efforts, such as total quality management initiatives, acquisition reform initiatives, etc. 

are not part of the WBS. These efforts should be included in the cost of the items they affect, not captured 

separately. 

 

Warranty is not a WBS element. Warranty is the cost transfer for future effort that may or may not be 

realized. A separate warranty cost breakout may be requested as part of the reporting process in order to understand 

the price paid upfront for a warranty compared to actual cost to preform repair of the Prime Mission Product (PMP) 

later. 

 

Do not use the organizational structure of the program office or the contractor’s organization as the 

basis of a WBS. 

 

Generic terms are usually inappropriate in a WBS. The WBS elements indicate the actual system names 

and nomenclature of the product (to the extent these are known) to avoid semantic confusion. For example, if the 

Level 1 system is an F-35 Active Electronically Scanned Array (AESA) Radar, then the Level 2 item (prime mission 

product) is AN/APG-81 AESA Radar. 

 

Recurring units of the same end item. This is captured by various CSDR submitted reports and not within 

the WBS reporting. 

 

Tooling is typically not a WBS element. Tooling (e.g., special test equipment, automatic test 

equipment, and factory support equipment like assembly tools, dies, jigs, fixtures, master forms, and handling 
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equipment) must be included in the functional cost of the equipment being produced. Programming costs for 

production automatic test equipment (ATE) must be included in the cost for the equipment being produced. 

(See discussion on Rate Tooling in 2.2.5.2) 

 

2.2.5.2 Additional Considerations. Include software costs in the cost of the facility and associated equipment 

for which they support. For example, when a software development facility is created to support the development of 

software, the effort associated with this element is considered part of the CSCI it supports or, if more than one CSCI 

is involved, the effort should be included under Integration, Assembly, Test, and Checkout or the applicable software 

element. Software developed to reside on specific equipment should be identified as a subset of that equipment. System 

level labs that integrate both hardware and software are part of System Test and Evaluation. 

 

When circumstances require, rate tooling may be specifically identified and placed as a WBS child element 

to the Integration, Assembly, Test, and Checkout level for which the tooling supports. For example, if the subsystem 

at Level 3 of the WBS uses rate tooling, rate tooling will be an element under Integration, Assembly, Test, and Checkout 

of that subsystem WBS. 

 

Integration, Assembly, Test, and Checkout includes production acceptance testing (including first article test) 

of Research and Development (R&D) and production units but excludes all Systems Engineering/Program 

Management and System Test and Evaluation that are associated with the overall system. 

 

This Standard has identified several Level 3 elements for Systems Engineering (SE) and Program 

Management (PM) which are considered high cost, high risk, highly technical and/or special interest. The WBS 

elements for Systems Engineering are: 1) Software Systems Engineering, 2) Integrated Logistics Support (ILS) Systems 

Engineering, and 3) Cybersecurity Systems Engineering. For Program Management the WBS elements are: 1) Software 

Program Management, 2) Integrated Logistics Support (ILS) Program Management and 3) Cybersecurity Program 

Management. All other SE and PM activities are considered “Core” and the remainder of the effort should be captured 

in that category. The definitions in Appendix K illustrate typical systems engineering and program management efforts. 

 

System test and evaluation (ST&E) must always separately identify tests performed in the development of a 

system (e.g., Developmental Test and evaluation (DT&E)), and tests performed by the operational user of the system 

(e.g., operational test and evaluation (OT&E)). A WBS element for Cybersecurity Test and Evaluation as well as Live 

Fire Test and Evaluation should be included as appropriate. 

 

2.3 Solicitation and Proposal. The WBS used for a solicitation must be structured by selecting appropriate 

elements from the approved Program WBS and extended through the Contract WBS. The CLINs, configuration items, 

contract SOW or PWS tasks, contract specifications, and contractor responses may be traceable to the WBS. However, 

a one-to-one relationship might not exist, nor is it required. 

 

Contractor Management Control System. The Contract WBS will serve as the framework for the reporting 

entity’s management control system. That system will provide auditable and traceable summaries of internal data 

generated by its performance measurement procedures. 

 

2.3.1 Acquisition Logistics. All other acquisition logistics elements (not included in Systems Engineering) 

will be accommodated in the WBSs that they support. These areas are included as part of other WBS elements and 

reflect the work that needs to be accomplished. Examples of areas of acquisition logistics may include contractor 

logistics support, peculiar support equipment, common support equipment, initial spares, support data, training, and 

transition to sustainment. These areas are included as part of other WBS elements and reflect the work that needs to be 

accomplished to the lowest level consumable part or component as defined in the Level of Repair Analysis (LORA).  

 

2.3.2 Planning, Programming, Budgeting, and Execution (PPBE) System. The Program WBS will be the 

basis for program element data to support the PPBE submittals. 

 

2.3.3 Life Cycle Cost (LCC). Life cycle cost is the total cost for the weapon or support for defense 

acquisition system R&D, investment, O&S, and disposal. LCC commences at program initiation and ends with 

retirement or demilitarization and disposition of the system. The established WBS requirements in this standard are 

associated with those acquisition LCC phases of R&D and investment that are applicable to all contracted efforts to 
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include sustainment activities within those phases. 

 

2.3.4 Procurement. The following will be relatable to elements of the program work breakdown structure: 

a. Structure of work statements 

b. Contract work breakdown structures 

c. Contract line items 

d. Configuration items 

e. Technical and management reports 

f. Government-furnished items 

2.3.5 Reporting. All program status reporting requirements will be consistent with the Program WBS. 
 

2.4 Contract Statement of Work (SOW). A standardized WBS is an effective template for constructing 

the SOW or PWS for a system acquisition; it helps to streamline the process. The WBS structure provides a 

framework for defining program technical objectives. Together with the contract SOW or PWS, the WBS aids in 

establishing an indentured data listing (specification tree), defining configuration items, and planning support tasks. 

The WBS also provides a logical arrangement of SOW or PWS elements, serving as a convenient checklist to ensure 

the contractor addresses all necessary program elements and meets specific contract reporting needs. 

2.5 Request for Proposals (RFP). 
 

2.5.1 Preparing a Preliminary Contract WBS. The DoD program manager will select the individual WBS 

elements from the Program WBS that apply to the contract to include in the RFP as described in Section 2.3. This 

may be the first opportunity for open dialogue between the Government and potential reporting entity. Acquisition 

approaches (e.g., a performance-based acquisition strategy) need to be outlined in the RFP (or the like for Government 

performed efforts) and be inclusive to how the Government will measure technical performance. Technical measures 

of performance can be allocated to WBS elements. Innovative ideas or promising alternative solutions should be 

considered for inclusion in the RFP. The RFP will include a Government approved CSDR plan (DD Form 2974) for 

the contract which will identify the Contract WBS. The RFP will instruct potential contractors to be prepared to 

collect costs against the proposed Contract WBS and define the complete contract scope, consistent with the 

contractor’s proposed approach for executing the program. 

 

2.5.2 RFP Solicitation Requirements. CLINs, configuration items, contract work statement tasks, 

contract specifications, and contractor responses should relate to the WBS so as to enhance its effectiveness in fully 

describing acquisition objectives. It is important to coordinate the development of the Program WBS and the CSDR 

plan with the development of the SOW or PWS to ensure consistency in document structure. When aggregated with 

the Program WBS, the extended Contract WBS will form a complete Program WBS, thus providing a logical 

workflow throughout the acquisition cycle. Whenever practical, include in an RFP and subsequent contract, a scope 

or work to Contract WBS crosswalk by paragraph number which should be cross walked to a single Contract WBS. 

 

2.5.3  Extended Contract WBS. Contractors are expected to extend the Contract WBS to the appropriate 

level that satisfies critical visibility requirements and allows them to manage the effort as they see fit using their 

management control system. A preliminary Government approved Contract WBS should be included in the RFP. When 

preparing proposal requirements, the Government should encourage offerors to utilize the WBS when preparing their 

proposal and encourage extension of the WBS needed to meet an essential RFP requirement or to enhance the 

effectiveness of the Contract WBS in satisfying program objectives. 

 

2.6  Integrated Cost, Schedule, Technical Performance, and Risk Management. Planning tasks by WBS 

elements serves as the basis for mapping the technical baseline, estimating and scheduling resource requirements, 

and mitigating risks. By breaking the system into successively smaller entities, program managers can ensure all 

required products and system components are identified in terms of cost, schedule, and performance goals in order 

to reduce risk. 
 

Time phasing performance budgets, assigning them to work segments, and identifying responsible units 

produce a plan against which actual performance can be measured. Corrective action can be taken to resolve 

deviations from the plan. This integrated approach to work planning also simplifies identifying the potential cost and 

schedule impacts of proposed technical changes. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

  

 

17  

 

 

 

3. CONTRACTOR INSTRUCTIONS 

 

3.1 Developing the Contract WBS. The Contract WBS provides the framework for the contractor’s 

management control system. It must be tailored to the program so the contractor can meet the defined contract 

requirements.  

 

3.1.1 Relationship of Program WBS to Contract WBS. The Program WBS captures all efforts of a program 

to include contract and Government efforts. Program WBS elements that will be contracted are reflected in the 

Contract WBS. The contracted system therefore will be identified at Level 1 of the Contract WBS with all applicable 

Level 2 Common WBS elements included. Figure VII depicts the development and relationship of the Program WBS 

with the Contract WBS. In this example, the Government activity is responsible for the Aircraft System reflected by 

the Program WBS. The Government activity has determined that it will award a contract for the Fire Control System, 

as reflected by the Contract WBS. Only contract efforts will be captured within the Contract WBS, while both the 

Government efforts and contract efforts will always be captured in the Program WBS. 

 

 

FIGURE VII. Relationship of program WBS to contract WBS 

3.1.2 Subcontractors. When a contract is awarded to a Prime contractor, the Prime will require subcontractors 

which meet reporting threshold requirements to use the WBS to fulfill contractual requirements and control the 

subcontracted effort. The Prime or associate contractor is responsible for incorporating WBS requirements into the 

subcontract. The component or effort that the subcontractor produces is 1.0 in the subcontractor WBS, which would 

subsequently be broken down to the level deemed appropriate for management purposes. Using the example on Figure 

VII, the Fire Control System was awarded to a Prime contractor. The Prime has further determined that it requires the 

Antenna System to be subcontracted. Figure VIII shows how the Prime contractor further defined the Antenna System 

and created a Subcontract WBS for the subcontractor work to be managed. 

WBS # Level 1 Level 2 Level 3 Level 4

1.0 Aircraft System

1.1 Aircraft System, Integration, Assembly, Test and Checkout

1.2 Air Vehicle

1.2.1 Air Vehicle  Integration, Assembly, Test and Checkout

1.2.2 Airframe

1.2.2.1 Airframe  Integration, Assembly, Test and Checkout

1.2.2.2 Fuselage

1.2.2.3 Empennage

1.2.2.4 Nacelle

1.2.2.5 Other Airframe Components 1..n (Specify)

1.2.3 Propulsion

1.2.4 Vehicle Subsystems

1.2.4.1 Vehicle Subsystem  Integration, Assembly, Test and Checkout

1.2.4.2 Flight Control Subsystem

≈ ≈
1.2.4.13 Other Subsystems 1..n (Specify)

1.2.5 Avionics

1.2.5.1 Avionics  Integration, Assembly, Test and Checkout

≈ ≈
1.2.5.4 Mission Computing/Processing WBS # Level 1 Level 2 Level 3 Level 4

1.2.5.5 Fire Control 1.0 Fire Control (1/4)

1.2.5.6 Data Displays and Controls 1.1 Prime Mission Product (Radar) (2/5)

1.2.5.7 Survivability 1.1.1 Antenna (3/6)

1.2.5.8 ≈ 1.1.1.1 Transmit/Receive (T/R) Modules/Phase Shifters 1...n (Specify) (4/7)

1.2.6 Armament/Weapons Delivery 1.1.1.2 Array Electronics (4/7)

1.2.7 Auxiliary Equipment 1.1.1.3 Array Structure (4/7)

1.2.8 Furnishing and Equipment 1.1.1.4 Gimbal Assembly (4/7)

1.2.9 Air Vehicle Software Release 1..n (Specify) 1.1.1.5 Cooling Manifold (4/7)

1.2.10 Other Air Vehicle 1..n (Specify) 1.1.1.6 Array Power Supply 1...n (4/7)

1.3 Payload/Mission System 1.1.1.7 Antenna Software Release 1...n (Specify) (4/7)

1.4 Ground/Host Segment 1.1.1.8 PMP Integration, Assembly, Test and Checkout (4/7)

1.5 Aircraft System Software Release 1..n (Specify) 1.1.2 Radar Electronics (3/6)

1.6 Systems Engineering ≈     ≈  ≈  ≈   

≈ ≈ 1.1.4 PMP Integration, Assembly, Test and Checkout (3/6)

1.14 Industrial Facilities 1.2 Platform Integration, Assembly, Test and Checkout (2/5)

1.15 Initial Spares and Repair Parts 1.3 System Engineering (2/5)

1.4 Program Management (2/5)

1.5 System Test and Evaluation (2/5)

1.6 Training (2/5)

≈     ≈  ≈  ≈   
1.12 Initial Spares and Repair Parts (2/5)

Program Work Breakdown Structure

Government Awarded Contract Work Breakdown Structure
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FIGURE VIII. Relationship of contract WBS to subcontract WBS 

 

3.1.3 Contractor’s Organizational Structure. A WBS must not be influenced by a contractor’s program 

organization. The contractor can organize according to corporate standards and still effectively report using a product 

oriented WBS. 

 

3.1.4 Control Account Level. As the end product is subdivided into smaller sub-products at lower WBS 

levels, the work effort required by each element should be identified and assigned to the corporate breakdown 

organizational units. These organizations are part of the contractor’s structure. The juncture of the WBS element and 

organizational structure is where the control accounts and work packages are established (Figure IX). For that WBS 

element, the contractor will assign management responsibility (i.e., Control Account Manager) for technical, schedule, 

and performance measures within the management control system. To this end, the technical requirements for the work 

and work product must be specified; the work scheduled, budgeted, and performed; and the attainment of specified 

technical requirements, verified through reports submitted. Virtually all aspects of the contractor’s management control 

system (i.e., technical definition, budgets, estimates, schedules, risk management, work assignments, accounting, 

progress assessment, problem identification, and corrective actions) must utilize either functional, organizational, or 

corporate capabilities to bring together the effort at the control account level for its associated WBS element. 

Performance visibility is directly relatable to this level of detail. 

 

For example, the management information needed by the Government to manage the development of a radar 

receiver is available from the control accounts that are part of that effort’s WBS element. The information the 

contractor needs to manage the development is available from the same control accounts, which in this example are 

a part of the contractor’s Electrical Design Department. 

 

 

WBS # Level 1 Level 2 Level 3 Level 4

1.0 Fire Control (1/4)

1.1 Prime Mission Product (Radar) (2/5) WBS # Level 1 Level 2 Level 3 Level 4 Level 5

1.1.1 Antenna (3/6) 1.0 Antenna System (1/6)

1.1.1.1 Transmit/Receive (T/R) Modules/Phase Shifters 1...n (Specify) (4/7) 1.1 Prime Mission Product (Radar) (2/7)

1.1.1.2 Array Electronics (4/7) 1.1.1 Antenna (3/8)

1.1.1.3 Array Structure (4/7) 1.1.1.1 Subsystem Integration, Assembly, Test and Checkout (4/9)

1.1.1.4 Gimbal Assembly (4/7) 1.1.1.2 Transmit/Receive (T/R) Modules/Phase Shifters 1...n (Specify) (4/9)

1.1.1.5 Cooling Manifold (4/7) 1.1.1.2.1 (T/R) Module Structure (5/10)

1.1.1.6 Array Power Supply 1...n (4/7) 1.1.1.2.2 (T/R) Module Radiating Elements (5/10)

1.1.1.7 Antenna Software Release 1...n (Specify) (4/7) 1.1.1.2.3 (T/R) Module Line Replaceable Units (LRUs) (5/10)

1.1.1.8 PMP Integration, Assembly, Test and Checkout (4/7) 1.1.1.2.4 (T/R) Power Supply (5/10)

1.1.2 Radar Electronics (3/6) 1.1.1.2.5 (T/R) Module Integration, Assembly, Test and Checkout (5/10)
≈  ≈  ≈  ≈  1.1.1.3 Array Electronics (4/9)

1.1.4 PMP Integration, Assembly, Test and Checkout (3/6) 1.1.1.4 Array Structure (4/9)

1.2 Platform Integration, Assembly, Test and Checkout (2/5) 1.1.1.5 Gimbal Assembly (4/9)

1.3 System Engineering (2/5) 1.1.1.6 Cooling Manifold (4/9)

1.4 Program Management (2/5) 1.1.1.7 Array Power Supply 1...n (4/9)

1.5 System Test and Evaluation (2/5) 1.1.1.8 Antenna Software Release 1...n (Specify) (4/9)

1.6 Training (2/5) 1.1.1.9 Other (Specify) (4/9)

1.7 Data (2/5) 1.1.2 Radar Electronics (3/8)

1.8 Peculiar Support Equipment (2/5) ≈  ≈  ≈  ≈  

1.9 Common Support Equipment (2/5) 1.1.4 PMP Integration, Assembly, Test and Checkout (3/8)

1.10 Operational/Site Activation (2/5) 1.2 Platform Integration, Assembly, Test and Checkout (2/7)

1.11 Industrial Facilities (2/5) 1.3 System Engineering (2/7)

1.12 Initial Spares and Repair Parts (2/5) 1.4 Program Management (2/7)

1.5 System Test and Evaluation (2/7)

≈  ≈  ≈  ≈  

1.12 Initial Spares and Repair Parts (2/7)

Government Competed Prime Contract Fire Control System WBS

Subcontract WBS from Prime Contractor Supplying the Fire Control System 
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FIGURE IX. Translation from organizational to product 

 

3.2 Programmatic Issues in WBS Development. 

 

3.2.1 System of Systems (SoS). A program can either have stand-alone systems or have interfaces with 

other systems, such as a fighter aircraft that has interfaces with the ordnance it carries. The aircraft and ordnance 

programs, traditionally separate, will each have a separate Program WBS. In a SoS program, such as the Missile 

Defense Program or the Cheyenne Mountain Complex, the program is actually a collection of systems and thus the 

Program WBS at the first tier will consist of the various systems that make up the SoS structure. A SoS Program 

will require the development of multiple system WBS definitions, found in Appendices A through J. SoS should be 

treated and managed as a system in their own right, and should therefore be subject to the same systems engineering 

processes and best practices as applied to individual systems. In this manner, the WBS requirements of a system 

also apply to a SoS. 

 

Understanding the parent-child type relationship of various related programs and contracts and their impact 

on the WBS is important in the ever-increasing integrated and joint program environment. Often, individually 

baselined programs and their various prime or Government Furnished Equipment (GFE) elements are actually part of 

a SoS approach. The overall parent program, the SoS or joint program, needs to be associated with the various child 

programs. Each child program would develop a stand-alone WBS structure. The various child WBS elements then 

would be identified at Level 2 or 3, as appropriate, in the overall parent program. In some cases, common systems will 

be a child program to different parent programs and may actually enter the parent WBS as a different level. In any 

case, the parent-child relationship should be thought through and understood by the parent program and the various 

child programs. The parent-child challenge will repeat itself in the Contract WBS as the Prime contractor decides to 

subcontract various portions of the system. Each substantial subcontract will in essence create a program for the 

subcontract and thus create a parent-child relationship between the Prime and the subcontractor. 

 

3.2.2 Family of Systems. A family of systems is a grouping of systems having some common 

characteristic(s). For example, each system in a family of systems may belong to a domain or product line (e.g., a 

family of missiles, ground vehicles, aircraft, situation awareness systems, etc.), each having a level of commonality 

and unique variants. In general, a family of systems is not considered to be a system per se because it does not 
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necessarily create capability beyond the additive sum of the individual capabilities of its member systems. A family 

of systems lacks the synergy of a SoS. The family of systems does not acquire qualitatively new properties as a result 

of the grouping. In fact, the member systems may not be connected into a whole. 

 

Developing a WBS for a program that has multiple variants and varying levels of commonality can result in 

a WBS that is exceedingly long. An acceptable approach to shorten the length is to define a child element as common 

to all variants and additional elements unique to a named single variant. See Figure XI-Example 3, to show an approach 

as to how to develop a WBS for a family of systems product line.  

 

3.2.3 Cybersecurity. Cybersecurity is a requirement for all DoD programs and must be fully considered and 

implemented in all aspects of acquisition programs across the life cycle. Attention must be paid to cybersecurity at 

all ACAT levels and all classification levels, including unclassified, throughout the entire life cycle; this includes 

systems that reside on networks and stand-alone systems that are not persistently connected to networks during tactical 

and strategic operations. The responsibility for cybersecurity extends to DoD and its contractors. Both need to design, 

develop, and acquire systems that can operate in applicable cyber threat environments. MIL-STD-881F supports this 

effort by providing the structure to identify, collect, and report many of these critical costs. It is also recognized 

gathering this information is nearly impossible at the level of detail these systems are developed. It is for this reason, 

where cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For example, for 

hardware/software elements, if the development or procurement of hardware in a system is specifically a 

cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If the development 

of a CSCI(s) is specifically for cybersecurity or software is purchased that is specifically for cybersecurity, the CSCI 

should be identified as cybersecurity. Just as important are the engineering, management, and test activities that are 

used to ensure the systems are meeting the planned expectations. The MIL-STD has specifically called out these 

efforts associated with systems engineering, program management, and system test and evaluation WBS elements 

(See Appendix K). 

 

3.2.4 Software and Software Intensive Systems. It is important to recognize the fundamental distinction 

between two types of software acquisition: 1) Information Systems/Defense Business Systems and 2) software 

embedded on a weapon system. Both of these are an increasingly important part of DoD acquisition, but affect the 

process in different ways and should therefore be treated differently from a WBS perspective. 

 

3.2.4.1 Information Systems (IS)/Defense Business Systems (DBS). For IS/DBS, the software is itself the 

end item. The development is divided into discrete, manageable increments to facilitate development and 

implementation. Further, IS/DBS Milestone C provides for limited fielding as well as full deployment. This allows 

the systems produced to have ongoing software modifications and enhancements throughout implementation and 

sustainment activities to improve its capabilities. For IS/DBSs such as business systems, Enterprise Resource 

Planning (ERP), and Service Oriented Architecture (SOA), use Appendix J. 

 

3.2.4.2 Software Operating on Specific Equipment. Multi-function software will be identified as a subset of 

the equipment WBS element, which either includes the software in the element specification or exercises the most 

critical performance constraint. In cases where a conflict exists between selecting either the element specification or 

that which exercises the most critical performance constraint, selecting the specification relationship will take 

precedence. For example, an aircraft’s electronic equipment typically has software included in each of the subsystem 

elements. Software that resides and interfaces with more than one piece of equipment will be called out at the 

appropriate work breakdown level. For example, elements of software development often are high cost, high risk, 

highly technical, and/or special interest. Since all critical software should be identified, it may be appropriate to 

collect lower level information. 

 

All integral software should be included in a Program or Contract WBS in conjunction with the hardware it 

supports. This allows for effective performance measurement and management control. When needed, a contractor’s 

management system can use an identifier for each software element to produce summaries for software management 

purposes. 

 

3.2.4.3 Visibility into Software Development Processes. Because the WBS has a product-oriented 

hierarchy, its progressive subdivision will result in common management or functional tasks (for example, 

development processes, etc.) occurring in many WBS elements. Software may be widespread throughout the WBS 

and represent high risk in the contract. In such cases, the program manager should require specific visibility into 
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software performance, but care must be taken to not overly complicate the Contract WBS and the contractor’s 

management system. Appropriate reporting requirements should be specified in the SOW or PWS including a 

Software Development Plan and appropriate software metrics. 

 
3.2.5 Integrated Master Plan and Integrated Master Schedule (IMP/IMS). 

 

3.2.5.1 Integrated Master Plan (IMP). The IMP is an event-based plan consisting of a hierarchy of program 

events, with each event being supported by specific accomplishments associated with one or more WBS elements 

and specific criteria to be satisfied for its completion. In addition, the IMP demonstrates the maturation of the 

design/development of the product (WBS element) as it progresses through a disciplined systems engineering process. 

The WBS provides a suitable structure for the IMP, as each event is completed based on accomplishments which 

support the scope of work as defined in the WBS. 

 

3.2.5.2 Integrated Master Schedule (IMS). The IMS flows directly from the IMP and indirectly from the 

WBS. The IMS supports multiple views (for example, event-based, WBS-based) to support the user’s needs. The 

IMS should be defined to the level of detail necessary for effective management and execution of the program/project. 

 

3.2.5.3 IMP/IMS Linkage. The IMS is directly traceable back to the IMP and, where applicable, should 

also be traceable to the program’s Contract WBS, SOW or PWS, EVMS, and risk management system. Both the 

IMP and the IMS should be consistent with the contractor’s management and scheduling system structure and 

format on which the WBS is based. Figure X illustrates these interrelationships. 

 

 

 

 

FIGURE X. Relationship of IMP/IMS to WBS 
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3.2.6  Use of Common Elements. Common WBS elements (for example, Integration, Assembly, Test, and 

Checkout; Systems Engineering; Program Management; System Test and Evaluation; Training; and Data) (see 

Appendix K) will be applied to the appropriate levels within the WBS they support in Appendices A-J. In other words, 

if systems engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would 

appear at Level 4 of the WBS under the Level 3 element it supports. For example, in Surface Vehicles common 

elements found at Level 2 of the WBS capture efforts associated with the “System” level as a total system (for example, 

training for the entire surface vehicle system). However, if training was required to support the Navigation and Remote 

Piloting System (Level 3 WBS element), the Training common element will also be associated with the element it 

supports (Navigation and Remote Piloting System) at Level 4 of the WBS. The training element should not be rolled 

into the “System” level training WBS element.  Keep in mind that the common elements only apply to development 

and production Appendices A-J, with Sustainment Appendix L containing its own definitions. 

 

The intent is to understand the total effort associated with designing, developing, and producing a WBS 

element. Combining them into the “System” level misrepresents the true effort of delivering a complete Navigation 

and Remote Piloting System. 

 

4. IMPLEMENTATION OF CONTRACT WORK BREAKDOWN STRUCTURE 

 

The Work Breakdown Structure (WBS) included in the CSDR plan of a contract serves as the basis for 

negotiating a Government-approved Contract WBS. The contractor may have proposed alternate approaches to 

accomplish the contract objectives. If the Government program manager and CSDR plan approval authority accepts 

the alternatives, the CSDR plan WBS will require revision to reflect those changes. 

 

4.1 Contract Award and Contract WBS Approval. The requirement for providing the WBS dictionary 

using Data Item Description DI-FNCL-82162 (current version), “Cost and Hour Report (FlexFile)” identified in 

the Contract Data Requirements List (CDRL) is included in the contract development process. Additional WBS 

revisions may result from program changes. Additional reporting entity elements will become the basis for 

extension of the Contract WBS. The extension of the Contract WBS shall be negotiated by the reporting entity and 

Government project controls (or equivalent for Government performed efforts) at a CSDR Post Award Conference 

in accordance with the CSDR Manual (DoDM 5000.04) (current version). Although there is no limit on the number 

of additional elements, each should be justified in terms of its contribution to effective program management. All 

extensions should be incorporated into the Contract WBS reporting level in the contract. 

 

Users of this Standard should understand that the sequence described in the preceding paragraphs may be 

repeated as the program evolves, contracts are awarded, and the work effort progresses through major program phases. 

Revisions to the WBS are an essential component of this process. Whenever the WBS is revised, traceability to the 

previous WBS needs to be maintained. Once work begins, WBS changes should be controlled to preserve the cost 

baseline. The Contract WBS requires a contract modification before approved changes can be incorporated. 

 

4.2 Reporting Relationships. The contractor or reporting entity ensures it collects data in sufficient detail 

to maintain the Contract WBS, including change traceability. In accordance with the contract terms, only changes 

approved by the contracting officer may be incorporated. The contract will indicate levels of the Contract WBS at 

which costs will be reported to the Government. The contractor should determine those extended Contract WBS 

levels that are used to trace the cost accumulations for cost control purposes. In the extensions, consideration should 

be given to the specific contractual, technical, and managerial requirements of the defense materiel item. The 

contractor has complete flexibility to extend the Contract WBS below the reporting requirement to reflect how work 

is to be accomplished, assuming the additional elements are meaningful product or management-oriented indentures 

of a higher-level element. For reporting purposes, it is encouraged to align WBSs to an appropriate level. 

 

4.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered. The purpose for the numbering is to provide visible clarity regarding level of indenture and parent-child 

content. Maintaining the WBS numbering is not an essential requirement of the Standard. 

 

4.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that acknowledge not all products have been envisioned or predicted within the defined WBS 

elements in the appendix. This is available to provide flexibility within the system WBS for new or additional WBS 

elements that are not identified or pre-defined in the Standard. These “other” elements would be used if, for example, 
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a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-

881F. If it is determined that the “other” element is needed, the term “other” should not be retained and  

the element must be defined and be placed in the WBS. If it is determined that the “other” WBS is not needed, this 

element should not be used in the WBS. 

 

4.3.2  (1...n) WBS Element Definitions. Several appendices identify WBS elements with 1...n (Specify) or 

similar to denote that one or more components of that type of item may be used. Depending on the WBS identified, 

three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with each defined 

WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements which are children 

of the parent, 3) the parent WBS (1...n) represents a family of systems which require the same numbering structure to 

maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) at the end for reporting 

purposes to ensure the WBS numbering stays intact.(See Figure XI below for example of WBS breakout for each 

approach.) 
 

FIGURE XI.  Examples of 1...n (Specify) as applied to a contract WBS 

 

4.4 Support for Management and Reporting Activities. Within the scope of the WBS, the contractor 

has flexibility to use the work breakdown elements to support ongoing cost and financial management activities. 

The WBS also provides critical structure for cost reporting. The DoDM 5000.04, CSDR Manual, relies upon the 

WBS to enable effective reporting of cost and software data. The requirements for cost reporting are provided for 
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contracts within programs regardless of contract type or ACAT level when the thresholds identified within Table 1 

of DoDI 5000.73 are exceeded. Consequently, the guidelines for WBS construction specified in this Standard 

become directive in nature. 

 

Detailed guidelines for the Contract WBS are provided in Data Item Description DI-MGMT-81334 (Current 

Version). This data item is invoked in the CDRL of the RFP and contract. 

 

After contract award and at each point in the acquisition cycle, the Contract WBS continues to provide the 

framework for delineating the areas of responsibility, defining task requirements and supporting cost collection for 

the contract. In some cases, allocation of costs may be necessary if the contractor’s management system cannot 

account for costs as defined in the Contract WBS. Therefore, the Contract WBS format should be used as a starting 

point for tailoring to help meet these requirements. 

 

5. NOTES SECTION 

 

5.1 Intended Use. This Standard is directed primarily at preparing a WBS for a defense system program. 

This includes all systems, materiel items, or major modifications established as an integral program element of the 

Future Years Defense Program or otherwise designated by the DoD component or the Under Secretary of Defense 

(A&S). 

 

This Standard is appropriate for developing a contract WBS for a commodity which has acquisition funding 

in the Pre-Systems Acquisition phase (Materiel Solution Analysis, Technology Maturation/Risk Reduction) and/or 

Systems Acquisition phase (Engineering and Manufacturing Development, Production and Deployment). It should 

also be utilized in breaking out applicable sustainment activities for the commodity.  With the advent of the Adaptive 

Acquisition Framework and the various acquisition pathways it would be challenging to develop a rule of thumb for 

when the Sustainment Appendix might be used that would be consistent across all programs.  As such it is the 

Government’s intent that application of the Sustainment Appendix should be at the program manager’s discretion 

given their individual program’s circumstances.   

 

This Standard clearly delineates the overlapping responsibilities of DoD program managers and contractors 

relative to the execution of WBSs. 

 

5.2 Associated Data Item Description. 
 

DID NUMBER DID TITLE 
 

DI-FNCL-82162 (Current Version) Cost and Hour Report (FlexFile) 

DI-MGMT-81861 (Current Version) Integrated Program Management Data and Analysis Report 

(IPMDAR) 

 

5.3 Supersession Data. This Standard supersedes MIL-STD-881E dated 6 October 2020. 

 

5.4 Subject Term (keyword) Listing.  

Aircraft Systems 

Airframe Mounted Accessory Drive (AMAD) 

          Auxiliary Power Unit (APU) 

All Up Round (AUR) 

Central Processing Units (CPUs)  

Contract Funds Status Report (CFSR) 

Contract Work Breakdown Structure (CWBS) 

Cost and Software Data Report (CSDR) 

Contract Performance Report (CPR) 

Control Accounts 

Cost Estimating Reporting 
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Data 

Defense Business Systems (DBS) 

Developmental Test & Evaluation (DT&E)  

Earned Value Management (EVM) 

Electronics/Avionics/Generic Systems 

Engineering Data 

Engineering and Management Development (EMD) 

Ground Test Integration (GTI) 

Ground Test Demonstration (GTD) 

Gyro-Stabilized Platform (GSP) 

Information Systems (IS) 

Integrated Master Plan (IMP) 

Integrated Master Schedule (IMS) 

Integrated Program Management Data and Analysis Report (IPMDAR) 

Launch Vehicle Systems 

Life Cycle Cost (LCC) 

Live Fire Test & Evaluation (LFT&E) 

Missile Systems 

Onboard Computers (OBCs) 

Operations and Support (O&S) 

Operational Test & Evaluation (OT&E) 

Ordnance Systems 

Planning, Programming, Budgeting, and Execution (PPBE) System 

Program Element (PE) 

Program Management (PM) 

Program Management Office (PMO) 

Program Work Breakdown Structure (PWBS) 

Radio Frequency (RF) 

Request for Proposals (RFP) 

Risk Management 

Schedule 

Sea Systems 

Software 

Strategic Missile Systems 

Space Systems 

Surface Vehicle Systems 

Systems Engineering (SE) 

System of Systems (SoS) 

System Test and Evaluation (ST&E) 

Unmanned Air Vehicle (UAV) Systems 

Unmanned Maritime System (UMS) 

Work Package 

 

5.5 Changes from Previous Issue. Marginal notations are not used in this revision to identify changes with 

respect to the previous issue due to the extent of the changes.

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX A 

  

 

26  

APPENDIX A: AIRCRAFT SYSTEMS 

APPENDIX A: AIRCRAFT SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

A.1 SCOPE 

A.1.1 Scope. This appendix provides the Work Breakdown Structure and Definitions for aircraft systems. 

Definitions for WBS elements common to all defense materiel items are given in Appendix K: Common Elements, Work 

Breakdown Structure and Definitions. 

 
A.2 APPLICABLE DOCUMENTS 

A.2.1  General. The documents listed in this section are specified in Appendix A of this standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

A.2.2 Government documents.  

 

A.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

A.2.2.2 Other Government documents, drawings, and publications.  

 

A.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 
 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)   
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A.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS# Level 1 Level 2 Level 3 Level 4 Level 5 

1.0 Aircraft System 

1.1  Aircraft System, Integration, Assembly, Test and Checkout  

1.2  Air Vehicle 

1.2.1   Air Vehicle Integration, Assembly, Test and Checkout 

1.2.2   Air Frame 

1.2.2.1    Airframe Integration, Assembly, Test, and Checkout 

1.2.2.2    Fuselage 

1.2.2.3    Wing 

1.2.2.4    Empennage 

1.2.2.5    Nacelle 

1.2.2.6    Other Airframe Components 1…n (Specify)    

1.2.3   Propulsion      

1.2.4   Vehicle Subsystems 

1.2.4.1    Vehicle Subsystem Integration, Assembly, Test, and Checkout 

1.2.4.2    Flight Control Subsystem 

1.2.4.3    Auxiliary Power Subsystem 

1.2.4.4    Hydraulic Subsystem 

1.2.4.5    Electrical Subsystem 

1.2.4.6    Crew Station Subsystem 

1.2.4.7    Environmental Control Subsystem 

1.2.4.8    Fuel Subsystem 

1.2.4.9    Landing Gear 

1.2.4.10    Rotor Group 

1.2.4.11    Drive Group 

1.2.4.12    Vehicle Subsystem Software Release 1...n (Specify) 

1.2.4.13    Other Subsystems 1...n (Specify) 

1.2.5   Avionics  

1.2.5.1    Avionics Integration, Assembly, Test, and Checkout 

1.2.5.2    Communication/Identification 

1.2.5.3    Navigation/Guidance 

1.2.5.4    Mission Computer/Processing 

1.2.5.5    Fire Control 

1.2.5.6    Data Display and Controls 

1.2.5.7    Survivability 

1.2.5.8    Reconnaissance 

1.2.5.9    Electronic Warfare 

1.2.5.10    Automatic Flight Control 

1.2.5.11    Health Monitoring System 

1.2.5.12    Stores Management 

1.2.5.13    Avionics Software Release 1...n (Specify) 

1.2.5.14    Other Avionics Subsystems 1...n (Specify) 

1.2.6   Armament/Weapons Delivery 

1.2.7   Auxiliary Equipment  

1.2.8   Furnishings and Equipment 

1.2.9   Air Vehicle Software Release 1...n (Specify) 

1.2.10   Other Air Vehicle 1...n (Specify) 

1.3  Payload/Mission System  

1.3.1   Payload Integration, Assembly, Test, and Checkout 

1.3.2   Survivability Payload 1...n (Specify) 

1.3.3   Reconnaissance Payload 1...n (Specify) 

1.3.4   Electronic Warfare Payload 1...n (Specify) 
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1.3.5   Armament/Weapons Delivery Payload 1...n (Specify) 

1.3.6   Payload Software Release 1...n (Specify) 

1.3.7   Other Payload 1...n (Specify) 

1.4  Ground/Host Segment 

1.4.1   Ground Segment Integration, Assembly, Test, and Checkout 

1.4.2   Ground Control Systems 

1.4.3   Command and Control Subsystem 

1.4.4   Launch Equipment 

1.4.5   Recovery Equipment 

1.4.6   Transport Vehicles 

1.4.7   Ground Segment Software Release 1...n (Specify) 

1.4.8   Other Ground/Host Segment 1...n (Specify) 

1.5  Aircraft System Software Release 1...n (Specify) 

1.6  Systems Engineering 

1.6.1   Software Systems Engineering 

1.6.2   Integrated Logistics Support (ILS) Systems Engineering 

1.6.3   Cybersecurity Systems Engineering 

1.6.4   Core Systems Engineering 

1.6.5   Other Systems Engineering 1...n (Specify) 

1.7  Program Management 

1.7.1   Software Program Management 

1.7.2   Integrated Logistics Support (ILS) Program Management 

1.7.3   Cybersecurity Management 

1.7.4   Core Program Management 

1.7.5   Other Program Management 1...n (Specify) 

1.8  System Test and Evaluation 

1.8.1   Developmental Test and Evaluation 

1.8.1.1    System Acceptance Test 

1.8.1.2    Wind Tunnel Tests 

1.8.1.3    Structural Tests 

1.8.1.4    Flight Tests 

1.8.1.5    Ground Tests 

1.8.1.6    Cybersecurity Test and Evaluation 

1.8.1.7    Other DT&E Tests 1…n (Specify) 

1.8.2   Operational Test and Evaluation 

1.8.2.1    Limited User Evaluation (LUE/M-LUT/FUE) 

1.8.2.2    Interoperability Testing  

1.8.2.3    Flight Tests 

1.8.2.4    Ground Tests 

1.8.2.5    Cybersecurity Test and Evaluation 

1.8.2.6    Other OT&E Tests 1…n (Specify) 

1.8.3   Live Fire Test and Evaluation 

1.8.4   Mock-ups/System Integration Labs (SILs) 

1.8.5   Test and Evaluation Support 

1.8.6   Test Facilities 

1.9  Training 

1.9.1   Equipment 

1.9.1.1    Operator Instructional Equipment 

1.9.1.2    Maintainer Instructional Equipment 

1.9.2.   Services 

1.9.2.1    Operator Instructional Services 

1.9.2.2    Maintainer Instructional Services 

1.9.3   Facilities 

1.9.4   Training Software 1...n (Specify) 

1.10  Data 

1.10.1   Data Deliverables 1...n (Specify) 
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1.10.2   Data Repository 

1.10.3   Data Rights 1...n (Specify) 

1.11  Peculiar Support Equipment 

1.11.1   Test and Measurement Equipment 

1.11.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.11.1.2    Test and Measurement Equipment (Propulsion) 

1.11.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.11.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.11.2    Support and Handling Equipment 

1.11.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.11.2.2    Support and Handling Equipment (Propulsion) 

1.11.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.11.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.12  Common Support Equipment 

1.12.1   Test and Measurement Equipment 

1.12.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.12.1.2    Test and Measurement Equipment (Propulsion) 

1.12.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.12.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.12.2    Support and Handling Equipment 

1.12.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.12.2.2    Support and Handling Equipment (Propulsion) 

1.12.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.12.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.13  Operational/Site Activation by Site 1...n (Specify) 

1.13.1   System Assembly, Installation, and Checkout on Site  

1.13.2   Contractor Technical Support 

1.13.3   Site Construction 

1.13.4   Site/Ship/Vehicle Conversion 

1.13.5   Interim Contractor Support (ICS) 

1.14  Contractor Logistics Support (CLS) 

1.15  Industrial Facilities 

1.15.1   Construction/Conversion/Expansion 

1.15.2   Equipment Acquisition or Modernization 

1.15.3   Maintenance (Industrial Facilities) 

1.16  Initial Spares and Repair Parts 

 

 

A.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and 

Evaluation; Training; and Data) should be applied to the appropriate levels within the WBS for which they support. 

For example, if Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS 

element would appear at Level 4 of the WBS under the Level 3 element it supports. 

 

A.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to 

Level 3, 4, or 5 depending on the system, WBS elements in the appendices may be extended to appropriate levels 

below their MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to 

ensure that the higher-level elements include the proper lower level elements when required to report at a lower level. 

If an extension below the MIL-STD definition is required, maintaining the product-oriented decomposition is 

required. 

 

1)  Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 

where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if 

they are considered high cost, high risk, and/or special interest. For those elements, extension of the WBS to lower 

levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be 
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extended to the lowest level. In addition, for each system being defined only those WBS elements that define the 

system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 

 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states 

the next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next 

higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, 

antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and 

pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources that 

are required to complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire 

Control)/child relationship because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate to 

associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in the 

Fire Control software element of the Fire Control system. This eliminates allocation of the effort across multiple WBS 

elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must be 

paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout 

the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently 

connected to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every 

member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can 

operate in applicable cyber threat environments. As such it is critical to understand what the cost of these systems is 

(i.e., hardware, software, systems engineering, program management, and system test and evaluation). MIL-STD-881F 

supports this effort by providing the structure to identify, collect and report many of these critical costs. It is also 

recognized gathering this information is nearly impossible at the level of detail these systems are developed. It is for 

this reason, where cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For 

example, for hardware/software elements, if the development or procurement of hardware in a system is specifically a 

cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If the development 

of a CSCI(s) are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a 

WBS element to identify it. Just as important are the engineering, management, and test activities that are used to 

ensure the systems are meeting the planned expectations. The MIL-STD has specifically called out these efforts 

associated with systems engineering, program management, and system test and evaluation WBS (See Appendix K). 

 
A.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI).  

 

A.3.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, element 

(product) levels that are restricted for products that have not been envisioned or predicted within the defined WBS 

elements in the appendix. This is available to provide flexibility within the system WBS for new or additional WBS 

elements that are not identified or defined in the Standard. These “other” elements would be used if, for example, a new 

subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-881F. If it is 

determined that the “other” WBS is not needed, this element should not be used in the WBS. If it is determined that the 

“other” element is needed, then each element must be defined and the word “other” replaced by the newly defined WBS 

element. 
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A.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements which 

are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same numbering 

structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) at the end to 

ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS breakouts for each 

approach). 

 
A.4 DEFINITIONS 

 

A.4.1 Aircraft System. The complex of equipment (hardware/software), data, services, and facilities 

required to develop, produce, and support air vehicles. 

 
Includes, for example: 

a. Those employing manned fixed, movable, rotary, or compound wing 

b. Those unmanned air vehicles designed for powered or unpowered flight (i.e., gliders) 

 

A.4.2  Aircraft System Integration, Assembly, Test, and Checkout. The integration, assembly, test, and 

checkout element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown Structure and 

Definitions, to provide a complete aircraft system. 

 

A.4.3 Air Vehicle. The complete flying aircraft. It includes the design, development, and production of 

complete units (i.e., the prototype or operationally configured units, which satisfy the requirements of their applicable 

specification(s), regardless of end use). 

 

Includes, for example: 

a. Airframe, propulsion, vehicles subsystems, avionics systems and all other installed equipment (except those 

equipment considered as payloads, those are captured within their own Level 2 WBS element) 

 

A.4.3.1 Air Vehicle Integration, Assembly, Test, and Checkout. The integration, assembly, test, and checkout 

element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown Structure and Definitions, 

to provide a complete air vehicle. 

 

A.4.3.2 Airframe. The assembled structural and aerodynamic components of the air vehicle that support 

subsystems essential to designated mission requirements. 

 

Includes, for example: 

a. Basic structure: fuselage, wing, empennage, and nacelle 

b. All administrative and technical engineering labor to perform integration of Level 4 airframe elements; 

development of engineering layouts; determination of overall design characteristics; and determination of 

requirements of design review 

 

Excludes, for example: 

a. All effort associated with vehicle subsystems, avionics, and other Level 3 elements, and their integration into 

the airframe 

 

A.4.3.2.1 Airframe Integration, Assembly, Test, and Checkout. The integration, assembly, test, and checkout 

element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown Structure and Definitions, 

to provide a complete airframe. 

 

NOTE: When rate tooling is deliverable to the Government, it should be shown at the next lower level breakout of 

integration, assembly, test, and checkout. 

 

Included in this element are the efforts required to provide the integration, assembly, test, and checkout of the 
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major airframe structures (fuselage, wing, empennage, nacelle, and other airframe) including modification installation. 

Included in this effort is all administrative and technical engineering labor to perform integration of Level 4 airframe 

elements. 

 

Includes, for example: 

a. Overall airframe design and producibility engineering 

b. Detailed production design; acoustic and noise analysis 

c. Loads analysis, stress analysis on interfacing airframe elements and all subsystems 

d. Design maintenance effort and development of functional test procedures 

e. Coordination of engineering master drawings and consultation with test and manufacturing groups 

f. Tooling planning, design, and fabrication of basic and rate tools and functional test equipment, as well as the 

maintenance of such equipment 

g. Production scheduling and expediting 

h. Joining or installation of structures such as racks, mounts, etc. 

i. Installation of wiring, ducting, engines, and miscellaneous equipment, and painting 

j. Set up, conduct, and review of testing assembled components or subsystems prior to installation 

 

Excludes, for example: 

a. All integration, assembly, test, and checkout activities associated with non-airframe Level 3 elements 

 

A.4.3.2.2 Fuselage. The structural airframe encompassing the forward, center, and aft fuselage sections of the 

aircraft. 

 

Includes, for example: 

a. Structural fuselage section for the forward, center, and aft fuselage sections to include the main and secondary 

structures 

b. Efforts required to splice the forward, center, and aft sections 

c. Windshield/canopy assembly 

d. Radome 

e. Access doors 

f. Mounting provisions for mission peculiar avionics and armament/weapons delivery systems 

 
A.4.3.2.3 Wing. The structure used to produce lift for flight through the air. 
 

Includes, for example: 

a. Wing torque box, inner and outer wing panels, leading edge extension wing tip, movable control surfaces to 

include ailerons and leading and trailing edge flaps, attach fittings for pylons, wing fold mechanism, 

installation of airframe related subsystems, and installation of flight test instrumentation 

b. Fitting for store stations 

c. Material for sealing the integral fuel tanks 

d. Provisions for the electrical, hydraulic, fuel, aerodynamic flight controls, etc.  

Excludes, for example: 

a. Efforts for the structural splicing of the wing to the fuselage as provided by the Airframe Integration, 

Assembly, Test, and Checkout. 

 
A.4.3.2.4 Empennage. The structural tail group encompassing the fin, stabilizer, and rudder as well as 

provisions for electrical wiring, plumbing, control linkages, antennae, and associated equipment. 

 

Includes, for example: 

a. Structural stabilators, vertical tails, rudders, installation of airframe related subsystems, and installation of 

flight test instrumentation 

b. Tail boom for rotary wing 

 

A.4.3.2.5 Nacelle. The streamlined enclosure, separate from the fuselage, used for sheltering the crew, cargo, 

or housing an engine. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX A 

  

 

33  

 

A.4.3.2.6 Other Airframe Components 1...n (Specify). This element should be replaced with other product-

oriented airframe components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 
A.4.3.3 Propulsion. That portion of the air vehicle that pertains to installed equipment (propulsion unit and 

other propulsion) to provide power/thrust to propel the aircraft through all phases of powered flight. 

 
Includes, for example: 

a. The engine as a propulsion unit within itself (e.g., reciprocating, turbo with or without afterburner, or 

other type propulsion) suitable for integration with the airframe 

b. Thrust reversers, thrust vector devices, nozzles, transmissions, gear boxes, and engine control units, if 

furnished as integral to the propulsion unit 

c. Other propulsion equipment required in addition to the engine but not furnished as an integral part of 

the engine, such as booster units 

d. The design, development, production, and assembly efforts to provide the propulsion unit as an entity 

 

Excludes, for example: 

a. All effort directly associated with the integration, assembly, test, and checkout of these elements into 

the air vehicle 

b. All ancillary equipment that are not an integral part of the engine required to provide an operational 

primary power source—air inlets, instruments, controls, etc. 

 

 

A.4.3.4 Vehicle Subsystems. The collection of core non-avionics subsystems. 
 

A.4.3.4.1 Vehicle Subsystems Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, 

structures, equipment, parts, materials, and software required to assemble and test the vehicle subsystem parts and 

subsystems equipment (hardware/software) elements. Reference Appendix K: Common Elements, Work Breakdown 

Structure and Definitions for further detail. 

 
A.4.3.4.2 Flight Control Subsystem. Primary and secondary mechanical devices and automatic equipment 

installed in the air vehicle when used with control surfaces, to control the flight path of the air vehicle as well as to 

provide additional lift, drag and trim effect. 

 

Includes, for example: 

a. Primary and secondary mechanical controls, linkage, and control surface actuators for ailerons, rudders, 

stabilators, leading edge flaps, trailing edge flaps, and speed brakes, which are used to control the flight path 

of the air vehicle and provide additional lift, drag, and trim effect.  
 

Excludes, for example: 

a. Structural control surfaces, ailerons, rudder, stabilizer, etc. included in airframe as well as the 

installation of flight control subsystems into the appropriate basis structures element. 

 

A.4.3.4.3 Auxiliary Power Subsystem. The equipment that performs engine start up on the ground, emergency 

starting during flight, ground checkout operations of aircraft accessories, and power takeoff for hydraulic pumps and 

NOTE: For lower level information, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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electrical generator system and fuel motive flow pumps. 

 

Includes, for example: 

a. Power takeoff shafts and oil cooling lines 

b. Auxiliary Power Unit (APU) 

c. Airframe Mounted Accessory Drive (AMAD) 

d. Air turbine starter 

e. Secondary power, furnishings—cargo, etc. 

 
 

 

A.4.3.4.4 Hydraulic Subsystem. This system provides hydraulic power for the actuation of 

landing/launching gear subsystems, in-flight refueling probe, gun drive and flight control surfaces. 

 

Includes, for example: 

a. Pumps, reservoirs, accumulators, valves, regulators and associated plumbing distribution systems to 

provide hydraulic power 

b. Hydraulic tubing, check valves, etc., which interconnect the hydraulic equipment 

 

 

A.4.3.4.5 Electrical Subsystem. Equipment installed to provide electrical power function, the Alternating 

Current (AC) and Direct Current (DC) distribution of this power supply and the provision for exterior lighting. 

 

Includes, for example: 

a. Wire bundles and miscellaneous electrical parts, which provide the electrical power function, the AC 

and DC distribution of this power supply and exterior lighting in the center fuselage, aft fuselage and 

vertical tail 

b. Generator system, battery system, a transformer rectifier unit and power contactors 

c. Power relays, circuit breakers and distribution systems between electronic mission equipment 

 
 

 

A.4.3.4.6 Crew Station Subsystem. The provisions and space allocated to the human component of the 

weapon system that allow performance of specific functions to ensure mission success. Aircraft system human 

interfaces and components that sustain and protect the human operators, troops, and passengers. 
 

Includes, for example: 

a. Life support systems; flight clothing, head protection, noise attenuation systems, communication 

systems, anti-exposure systems, cooling systems, gravity onset protective systems, laser threat 

protection, chemical/biological protection, physiological monitoring systems, body armor, oxygen 

systems, survival equipment, personal flotation devices, flotation platforms, survival radios/beacons 

b. Escape systems; ejection seats, canopy/hatch removal or penetration systems, sequencing systems, 

restraint systems, seat survival kits, parachutes, emergency exits, slides, crashworthy seats, armored 

seats, personal connection systems 

c. Crash protection devices; includes attenuating seats, airbag systems and inflatable restraints 

d. Search and rescue equipment 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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e. Aero-medical equipment (AE) 

f. Canopy/wind screen systems; transparencies, seals, actuators, frames 

g. Crew, passenger, and troop compartment geometry and design, secondary structure, interior/exterior 

lighting, seat installations, consoles, instrument panels, glare shields, personal cargo stowage, and 

waste management systems 

h. Display/control interfaces; display/control locations and configuration, display symbology definition, 

helmet mounted devices, lighting, switches, pedals, control grips such as those for the stick/yoke, 

throttle, cyclic and collective 

i. Human interface; human factors design features, speech intelligibility, and anthropometry for air 

vehicle interface, control and mission tasks 

j. Crew environment habitability considerations; acoustical noise, radiation hazard, thermal environment, 

relative humidity, air velocity, and pressurization 

k. Integration tests related to human interface with the air vehicle, including part task and full mission 

simulations, workload and situational awareness evaluations, life support system man rating, ejection 

tests, bailout or emergency egress, and lighting mockup evaluations 

 

Excludes, for example: 

a. Primary structure supporting seat installations and restraints covered under the airframe WBS element 

b. Display hardware/software covered under the data display and controls WBS element 

c. Wiring and plumbing for aircrew support covered under the airframe or other Level 4 vehicle systems 

WBS elements 

 
 

 

A.4.3.4.7 Environmental Control Subsystem. Environmental equipment and distribution systems on board 

the air vehicle for air conditioning and cooling equipment compartments, pressurization of seals, fuel tanks and anti-

icing. The distribution system provides for air ducts, cooling lines, and other plumbing required in supplying air and 

other cooling media from supply sources to the controlled environment. 

 

Includes, for example: 

a. Environmental and distribution systems on board the air vehicle to include fabricated air ducts, cooling lines 

and other plumbing required for cockpit air conditioning and pressurization (manned aircraft only) 

b. Equipment compartment and individual air units air conditioning, pressurization of canopy seal (manned 

aircraft only), and fuel tanks 

c. Bleed air for the gun gas purging; and windshield anti-icing and defogging subsystems (manned aircraft only) 

d. Air refrigeration system, liquid cooling system, air flow regulation system, and a suit ventilation system 

(manned aircraft only) 

e. Environmental control, racks, mounts, intersystem cables, distribution boxes, etc., which are inherent to, and 

non-separable from the assembled structure 

 

 
 

A.4.3.4.8 Fuel Subsystem. Equipment and distribution systems installed in the air vehicle to provide fuel to 

the engines and the auxiliary power unit, including associated functions such as fuel pressurization, venting, gauging, 

defueling, etc. 

 
Includes, for example: 

a. Equipment and distribution systems to provide fuel to the engines 

b. Associated functions included in the system are fuel storage, pressurization, venting, gauging, defueling, and 

in-flight refueling 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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c. Rotary or manned pylons, air induction system, thrust reversers, thrust vector devices, starters, exhausts, fuel 

management, inlet control system 

d. Fuel lines, plumbing, etc., which interconnect the fuel subsystem equipment and storage cell in the air vehicle 

 
 

 

A.4.3.4.9 Landing Gear. The structural and mechanical gear and associated equipment, including doors, for 

maneuvering of the air vehicle while on the ground, the devices for extension, retraction, and locking this gear, and the 

mechanical devices for arresting the air vehicle. 

 

Includes, for example: 

a. Alighting gear; tires, tubes, wheels, brakes, hydraulics, etc. 

b. Main landing gears, nose landing gear 

c. Arresting hook system and related doors and mechanisms 

 

A.4.3.4.10 Rotor Group. Items that impart the pitch, yaw, roll, and thrust forces, which provide the lift and 

direction for Air Vehicle powered flight for rotary aircraft. 

 
Includes, for example: 

a. Main rotor blade 

b. Main rotor head 

c. Tail rotor blade 

 
A.4.3.4.11 Drive System. Those items that pertain to the engine control units such as transmissions and 

gear boxes. 

Includes, for example: 

a. Dynamic systems; transmissions, gear boxes, propellers, if not furnished as an integral part of the propulsion unit 

 

A.4.3.4.12 Vehicle Subsystems Software Release 1...n. All vehicle subsystem software not associated with 

a specific Level 4 element. 

 

 

A.4.3.4.13 Other Vehicle Subsystems 1...n (Specify). This element should be replaced with other product-

oriented vehicle subsystems that are either not listed above or that cannot be categorized into one of the above elements. 

Each additional element is to be clearly identified and defined. 

 

 

A.4.3.5 Avionics. Mission equipment embedded on board the air vehicle, which is primarily electronic in nature. 
 

A.4.3.5.1 Avionics Integration, Assembly, Test, and Checkout. This element includes all effort of technical 

and functional activities associated with the design, development, and production of mission equipment, parts, materials, 

and software required to assemble and test the avionics suite parts and subsystems equipment (hardware/software) 

elements. Reference Appendix K: Common Elements, Work Breakdown Structure and Definitions for further detail. 

 

A.4.3.5.2 Communication/Identification. That equipment (hardware/software) installed in the air vehicle 

for communications and identification purposes. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE 1: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions 

for Software. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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Includes, for example: 

a. Intercoms, radio system(s), identification equipment (IFF), data links, and control boxes associated with the 

specific equipment 

b. Integral communication, navigation, and identification package (if used) 

 

Excludes, for example: 

a. Speech intelligibility work performed under the Crew Station WBS element 

b. Survival/radios/beacons included under the Crew Station WBS element 

c. Aircrew mounted communication components included under the Crew Station WBS element 

 

 

A.4.3.5.3 Navigation/Guidance. That equipment (hardware/software) installed in the air vehicle to perform 

the navigational guidance function. 

 
Includes, for example: 

a. Radio, or other essential navigation equipment, radar altimeter, direction finding set, doppler compass, 

computer, and other equipment homogeneous to the navigation/guidance function. 

 
 

 

A.4.3.5.4 Mission Computer/Processing. The master data processing unit(s) and memory devices 

responsible for coordinating and directing the major avionic mission systems. It should include any data bus used to 

pass information across the various components of avionics mission systems. 

 

A.4.3.5.5 Fire Control. That equipment (hardware/software) installed in the air vehicle, which provides the 

intelligence necessary for weapons delivery such as bombing, launching, and firing. 

 
Includes, for example: 

a. Radars and other sensors 

b. Apertures/antennas, if integral to the fire control system, necessary for search, target identification, 

rendezvous, and/or tracking 

c. Self-contained navigation and air data systems 

d. Dedicated displays, scopes, or sights 

e. Bombing computer and control and safety devices 

 
 

 

A.4.3.5.6 Data Display and Controls. The equipment (hardware/software) that visually presents processed 

data by specially designed electronic devices through interconnection (on or offline) with computer or component 

equipment and the associated equipment needed to control the presentation of the primary flight information and 

tactical information to the crew. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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Includes, for example: 

a. Multi-function displays, control display units, display processors, and on-board mission planning systems 

 

Excludes, for example: 

a. Indicators and instruments not controlled by keyboard via the multiplex data bus, panels and consoles which 

are included under the crew station 

b. Display size/location and symbology definition included under the crew station 

 
 

 

A.4.3.5.7 Survivability. Those equipment (hardware/software) installed in, or attached to, the air vehicle 

which assist in penetration for mission accomplishment. This represents survivability equipment permanently 

installed as an integral part to the system. 

 
Includes, for example: 

a. Ferret and search receivers, warning devices and other electronic devices, electronic countermeasures, 

jamming transmitters, chaff, infra-red jammers, terrain-following radars, and other devices typical of this 

mission function. 

 

Excludes, for example: 

a. Survivability equipment installed as a payload on an unmanned system, or as an easily removed/reconfigured 

item for a manned aircraft (i.e., not integral to the air vehicle function, in a podded system, for example) are 

children of the Level 2 payload element. 
 

A.4.3.5.8 Reconnaissance. Those equipment (hardware/software) installed or integral to the air vehicle which 

provides the ability to perform Intelligence, Surveillance, and Reconnaissance (ISR) missions through capabilities to 

locate sense, record, image and communicate threat attributes meteorological, hydrographical or geographical 

characteristics. 

 
Includes, for example: 

a. Photographic, electronic, infrared, and other sensors 

b. Search receivers 

c. Recorders 

d. Warning devices 

e. Magazines 

f. Data link 

 

Excludes, for example: 

a. Gun cameras (included under armament/weapons delivery) 

b. Reconnaissance equipment installed as a payload on an unmanned system or as an easily 

removed/reconfigured item for a manned aircraft (i.e., not integral to the air vehicle function, in a podded 

system, for example) are children of the Level 2 payload element. 

 
 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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A.4.3.5.9 Electronic Warfare. Those equipment (hardware/software) installed on the air vehicle which assist in 

any action involving the use of the electromagnetic spectrum or directed energy to control the spectrum, attack of an 

enemy, or impede enemy assaults via the spectrum. 

 

Includes, for example: 

a. Electronic counter-countermeasures, jamming transmitters, electromagnetic detection equipment, and 

weapons that use electromagnetic or directed energy such as laser, Radio Frequency (RF) weapons, or particle 

beams. 

 

Excludes, for example: 

a. Electronic countermeasures, chaff, infra-red jammers, or other equipment utilized primarily for 

defensive purposes (include such equipment under A.4.2.5.7 Survivability) 

b. Electronic warfare equipment installed as a payload on an unmanned system, or as an easily 

removed/reconfigured item for a manned aircraft (i.e., not integral to the air vehicle function, in a 

podded system, for example) are children of the Level 2 payload element. 

 

A.4.3.5.10 Automatic Flight Control. Those electronic devices and sensors on-board the aircraft, which, in 

combination with the flight controls subsystem (under vehicle subsystems), enable the crew to control the flight path of 

the aircraft and provide lift, drag, trim, or conversion effects. 

 
Includes, for example: 

a. Flight control computers, software, signal processors, and data transmitting elements that are devoted 

to processing data for either primary or automatic flight control functions 

b. Electronic devices required for signal processing, data formatting, and interfacing between the flight 

control elements; the data buses, optical links, and other elements devoted to transmitting flight control 

data 

c. Flight control sensors such as pressure transducers, rate gyros, accelerometers, and motion sensors 

 

Excludes, for example: 

a. Devices—linkages, control surfaces, and actuating devices—covered under the airframe and vehicle 

subsystem WBS elements 

b. Avionics devices and sensors—central computers, navigation computers, avionics data buses and navigation 

sensors, which are included under other avionics WBS elements 

 
 

A.4.3.5.11 Health Monitoring System. That equipment (hardware/software) installed in the air vehicle for 

malfunction detection and reporting. 
 

 

A.4.3.5.12 Stores Management. The avionics subsystem that controls and monitors the operational state of 

aircraft installed stores, and provides and manages the communications between aircraft stores, other aircraft 

subsystems, and weapons. 

 
 

 

A.4.3.5.13 Avionics Software Release 1...n. All avionics software not associated with a specific Level 4 element. 

 

A.4.3.5.14 Other Avionics Subsystems 1...n (Specify). This element should be replaced with other 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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product-oriented avionics subsystems that are either not listed above or that cannot be categorized into one of the 

above elements. Each additional element is to be clearly identified and defined. 

 
 

 

A.4.3.6 Armament/Weapons Delivery. That equipment (hardware/software) installed in the air vehicle to 

provide the firepower functions and weapons delivery capability. (Armament/Weapons Delivery equipment installed as 

a payload on an unmanned system or as an easily removed/reconfigured item for a manned aircraft (i.e., not integral to 

the air vehicle function, in a podded system for example) are included in Level 2 payload element) 

 
Includes, for example: 

a. Guns, high energy weapons, mounts, turrets, weapon direction equipment, ammunition feed and ejection 

mechanisms, and gun cameras 

b. Launchers, pods, bomb racks, pylons, integral release mechanisms, and other mechanical or electro-

mechanical equipment specifically oriented to the weapons delivery function 

 

Excludes, for example: 

a. Bombing/navigation system (included in the fire control element) 

 

A.4.3.7 Auxiliary Equipment. Auxiliary airframe, electronics, and/or armament/weapons delivery 

equipment not allocable to individual element equipment, or which provide the ancillary functions to the applicable 

mission equipment. 

 
Includes, for example: 

a. Auxiliary airframe equipment such as external fuel tanks, pods, and rotodomes 

b. Multi-use equipment like antennas, control boxes, power supplies, environmental control, racks, and 

mountings, not homogeneous to the prescribed WBS elements 

 
 

 

A.4.3.8 Furnishings and Equipment. This element includes the provisions that sustain and support the 

passengers, typically consists of non-mission specific removable items. 

 

Includes, for example: 

a. Carpets 

b. Executive interiors 

c. Seats 

 

Excludes, for example: 

a. All items pertaining to the crew station subsystem element 

b. Primary structure supporting seat installations and restraints covered under the airframe WBS element 

c. Displays hardware/software covered under the data display and controls WBS element 

d. Wiring and plumbing for aircrew support covered under the airframe and vehicle subsystems WBS elements 

 

A.4.3.9 Air Vehicle Software Release 1...n (Specify). All air vehicle software not associated with a 

specific Level 3 or Level 4 element. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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A.4.3.10 Other Air Vehicle 1...n (Specify). This element should be replaced with other product-oriented air 

vehicle elements that are either not listed above or that cannot be categorized into one of the above elements. Each 

additional element is to be clearly identified and defined. 

A.4.4 Payload/Mission System. Aircraft systems (manned or unmanned) may have single or multiple 

payloads attached to the aircraft versus embedded (avionics systems). Examples of payloads include targeting and 

ranging systems, bio/chemical detection sensors, meteorological sensors, and communication relay systems. 

 

A.4.4.1 Payload Integration, Assembly, Test, and Checkout. This element includes all effort of technical and 

functional activities associated with the design, development, and production of payload equipment, parts, materials, 

and software required to assemble and test the payload suite parts and subsystems equipment (hardware/software) 

elements. Reference Appendix K: Common Elements, Work Breakdown Structure and Definitions for further detail. 
 

A.4.4.2 Survivability. Those equipment (hardware/software) installed in, or attached to, the air vehicle, 

which assist in penetration for mission accomplishment. This represents survivability equipment permanently 

installed as an integral part to the system 
 

Includes, for example: 

a. Ferret and search receivers, warning devices and other electronic devices, electronic countermeasures, 

jamming transmitters, chaff, infra-red jammers, terrain-following radar, and other devices typical of this 

mission function 

 

Excludes, for example: 

a. Survivability equipment installed on a manned system integral to the air vehicle element. 

A.4.4.3 Reconnaissance Payload 1...n (Specify). Those equipment (hardware/software) installed in, or 

attached to, the air vehicle necessary to the reconnaissance mission. 

 
Includes, for example: 

a. Photographic, electronic, infrared, and other sensors 

b. Search receivers 

c. Recorders 

d. Warning devices 

e. Magazines 

f. Data link 

 

Excludes, for example: 

a. Gun cameras 

 

A.4.4.4 Electronic Warfare. Those equipment (hardware/software) attached to the air vehicle which assist in 

any action involving the use of the electromagnetic spectrum or directed energy to control the spectrum, attack of an 

enemy, or impede enemy assaults via the spectrum. 

 

Includes, for example: 

a. Electronic counter-countermeasures, jamming transmitters, electromagnetic detection equipment, and 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 
Software. 
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weapons that use electromagnetic or directed energy such as laser, RF weapons, or particle beams. 

 

Excludes, for example: 

a. Electronic countermeasures, chaff, infra-red jammers, or other equipment utilized primarily for defensive 

purposes (include such equipment under A.4.3.2 Survivability). 

b. Electronic Warfare equipment installed on a manned system integral to the air vehicle function. 

 

A.4.4.5 Armament/Weapons Delivery Payload 1...n (Specify). The equipment (hardware/software) 

installed in the air vehicle to provide the firepower functions and weapons delivery capability. 

 
Includes, for example: 

a. Guns, high energy weapons, mounts, turrets, weapon direction equipment, ammunition feed and ejection 

mechanisms, and gun cameras 

b. Launchers, pods, bomb racks, pylons, integral release mechanisms, and other mechanical or electro-

mechanical equipment specifically oriented to the weapons delivery function 

 

Excludes, for example: 

a. Bombing/navigation system (included in the fire control element) 

 

 
 

A.4.4.6 Payload Software Release 1...n (Specify). All payload software not associated with a specific Level 4 

element. 

 

 

A.4.4.7 Other Payload 1...n (Specify). Any other product or equipment not already mentioned in the above 

definition, but that is also transported or delivered by the aircraft system. This element should be replaced with other 

product-oriented payload elements that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

 

A.4.5 Ground/Host Segment. The Ground segment is defined as a fixed, transportable, or mobile assembly of 

hardware, software, and firmware that has a communications interface with the vehicle to receive only, or to receive and 

transmit data generated and mission data collected by the air vehicle. In addition, vehicle telemetry, tracking and 

command (TT&C) and mission data may be processed within collocated facilities or alternatively in remotely located 

facilities. For example, Ground 1 could represent an operations center and Ground 2 a network operations center or 

some other type of command and control facility. 

 
Includes, for example: 

a. Support for the system and vehicle level integration and testing provided by the producer/integrator of the 

ground portion of the system 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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A.4.5.1 Ground Segment Integration, Assembly, Test, and Checkout. The efforts as identified in 

Appendix K: Common Elements, Work Breakdown Structure and Definitions, to provide a complete ground 

system. 

 

A.4.5.2 Ground Control Systems (GCS). This subsystem receives, down converts, demodulates, and 

conditions telemetry, tracking, command, and mission (payload) data. In addition, this subsystem generates the RF 

uplink, accepts tracking and command signals, and modulates them onto the RF uplink. 

 
Includes, for example: 

a. Antennas, feeds, antenna positioners, antenna support pedestals, radomes, transmitters, receivers, up/down 

frequency converters, modulators, demodulators, data links front-end equipment (encryptors/decryptors, 

synchronizers), etc. 

b. Ground terminal (GT) facilities/buildings, GT factory/contractor support facility, GT initial support, 

GT support equipment 

c. Environmental control units (air conditioners), power generators, etc. that are required for operation of the 

ground control stations 

 
 

 

A.4.5.3 Command and Control Subsystem. This subsystem decodes, demultiplexes, and decrypts air vehicle 

telemetry, generates commands for transmission to the aircraft, and processes tracking data to generate air vehicle 

ephemeris. This subsystem supports all ground subsystems that require the capability to prepare and output commands 

to, and receive and process data from, the air vehicle while in operation or under test. 
 

Includes, for example: 

a. Network, computer processing and display hardware such as routers, switches, servers, workstations, storage 

devices, etc. 

b. Software for handling, processing, and executing air vehicle commands, as well as processing and analyzing 

air vehicle telemetry 

c. Command and control ground facilities/building, command and control factory/contractor support facility, 

command and control initial support and support equipment 
 

 

A.4.5.4 Launch Equipment. This is the equipment necessary to launch air vehicles during the 

performance of its mission. 
 

Includes, for example: 

a. Equipment required to launch the air vehicle with its mission payloads into flight 

b. Air vehicle hydraulic/pneumatic launcher, rail, and jet/rocket assisted take-off (JATO/RATO) bottles for short 

take-off 
 

 

A.4.5.5 Recovery Equipment. This is the equipment necessary to recover air vehicles during the 

performance of its mission. 

 
Includes, for example: 

a. Automatic landing beacon system 

b. Arresting net or arresting lines 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: All effort directly associated with the remaining Level 3 WBS elements and the integration, 

assembly, test, and checkout of these elements into the Ground/Host Segment is excluded. 
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c. Parachute 

 

A.4.5.6 Transport Vehicles. Any vehicles that have been specifically designed or modified for the 

transportation of air vehicles, ground control station equipment or other mission equipment. This includes any vehicles 

used to perform movement of the prime mission vehicle, crew, maintenance equipment, and direct maintenance 

personnel, or any other special transport systems used in the relocation of the prime mission equipment so that it may 

perform its mission. 

 

A.4.5.7 Ground Segment Software Release 1...n. All Ground Segment software not associated with a 

specific Level 3 element.  

 

A.4.5.8 Other Ground Segment 1...n (Specify). This element should be replaced with other product-

oriented Ground Segment elements that are either not listed above or that cannot be categorized into one of the 

above elements. Each additional element is to be clearly identified and defined. 

 

 

A.4.6 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

A.4.7 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, 

recognizing that appropriate ST&E extensions to the WBS may apply. 

.

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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APPENDIX B: ELECTRONICS/AVIONICS/GENERIC SYSTEMS 

APPENDIX B: ELECTRONICS/AVIONICS/GENERIC SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 
 

B.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for Electronics/Avionics/Generic 

Systems. Definitions for WBS elements common to all defense materiel items are given in Appendix K: Common 

Elements, Work Breakdown Structure and Definitions. 

 
B.2 APPLICABLE DOCUMENTS 

B.2.1  General. The documents listed in this section are specified in Appendix B of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

B.2.2 Government documents.  

 

B.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

DEPARTMENT OF DEFENSE STANDARDS 

 

MIL-STD-196G – Joint Electronics Type Designation System 

MIL-STD-1464A – Army Nomenclature System 

MIL-STD-1661 – Mark and Mod Nomenclature System 

MIL-STD-1812 – Aeronautical and Support Equipment Type Designation System 

 

(Copies of these documents are available online at https://quicksearch.dla.mil/ or from DLA Document Services, Building 

4/D, 700 Robbins Avenue, Philadelphia, PA 19111-5008) 

 

B.2.2.2 Other Government documents, drawings, and publications.  

 

B.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)  
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B.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Electronics/Avionics/Generic Systems 

1.1  Prime Mission Product (PMP) 1...n (Specify) 

1.1.1   PMP Integration, Assembly, Test, and Checkout 

1.1.2   PMP Subsystem 1...n (Specify) 

1.1.2.1    Subsystem Integration, Assembly, Test, and Checkout 

1.1.2.2     Subsystem Hardware 1...n (Specify) 

1.1.2.3    Subsystem Software Release 1...n (Specify) 

1.1.3   PMP Software Release 1...n (Specify) 

1.1.3.1    Computer Software Configuration Item (CSCI) 1...n (Specify) 

1.1.3.2    PMP Software Integration, Assembly, Test, and Checkout 

1.2  Platform Integration, Assembly, Test, and Checkout 

1.3  Systems Engineering  

1.3.1   Software Systems Engineering 

1.3.2   Integrated Logistics Support (ILS) Systems Engineering 

1.3.3   Cybersecurity Systems Engineering 

1.3.4   Core Systems Engineering 

1.3.5   Other Systems Engineering 1...n (Specify) 

1.4  Program Management  

1.4.1   Software Program Management 

1.4.2   Integrated Logistics Support (ILS) Program Management 

1.4.3   Cybersecurity Management 

1.4.4   Core Program Management 

1.4.5   Other Program Management 1...n (Specify) 

1.5  System Test and Evaluation  

1.5.1   Developmental Test and Evaluation 

1.5.1.1    Engineering Development Test 

1.5.1.2    System Qualification Test 

1.5.1.3    Cybersecurity Test and Evaluation 

1.5.1.4    Other DT&E Tests 1…n (Specify) 

1.5.2   Operational Test and Evaluation 

1.5.2.1    Cybersecurity Test and Evaluation 

1.5.2.2    Other OT&E Tests 1…n (Specify)  

1.5.3   Live Fire Test and Evaluation 

1.5.4   Mock-ups/System Integration Labs (SILs) 

1.5.5   Test and Evaluation Support 

1.5.6   Test Facilities  

1.6  Training   

1.6.1   Equipment  

1.6.1.1    Operator Instructional Equipment 

1.6.1.2    Maintainer Instructional Equipment 

1.6.2   Services  

1.6.2.1    Operator Instructional Services 

1.6.2.2    Maintainer Instructional Services 

1.6.3   Facilities  

1.6.4   Training Software 1...n (Specify) 

1.7  Data   

1.7.1   Data Deliverables 1...n (Specify) 

1.7.2   Data Repository  

1.7.3   Data Rights 1...n (Specify) 

1.8  Peculiar Support Equipment  

1.8.1   Test and Measurement Equipment 

1.8.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.8.1.2    Test and Measurement Equipment (Propulsion) 
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1.8.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.8.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n) (Specify)) 

1.8.2   Support and Handling Equipment 

1.8.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.8.2.2    Support and Handling Equipment (Propulsion) 

1.8.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.8.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.9  Common Support Equipment 

1.9.1   Test and Measurement Equipment 

1.9.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.9.1.2    Test and Measurement Equipment (Propulsion) 

1.9.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.9.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.9.2   Support and Handling Equipment 

1.9.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.9.2.2    Support and Handling Equipment (Propulsion) 

1.9.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.9.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.10  Operational/Site Activation by Site 1...n (Specify) 

1.10.1   System Assembly, Installation, and Checkout on Site 

1.10.2   Contractor Technical Support  

1.10.3   Site Construction  

1.10.4   Site /Ship/Vehicle Conversion 

1.10.5   Interim Contractor Support (ICS) 

1.11  Contractor Logistics Support (CLS) 

1.12  Industrial Facilities 

1.12.1   Construction/Conversion/Expansion 

1.12.2   Equipment Acquisition or Modernization 

1.12.3   Maintenance (Industrial Facilities) 

1.13  Initial Spares and Repair Parts 

 

B.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and Evaluation; 

Training; and Data) should be applied to the appropriate levels within the WBS for which they support. For example, if 

Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would 

appear at Level 4 of the WBS under the Level 3 element it supports. 

 

B.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the 

higher-level elements include the proper lower level elements when required to report at a lower level. If an extension 

below the MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 

where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if 

they are considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the 

WBS to lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements 

should be extended to the lowest level. In addition, for each system being defined only those WBS elements that 

define the system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states 

the next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next 

higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, 

antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem 
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and pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and 

resources that are required to complete that Fire Control system. The reason is that the transmitter has lost its parent 

(Fire Control)/child relationship because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. 

Under normal circumstances, software would be the child level to the parent level transmitter. However, 

depending on how software is developed, it may include more functionality than just the transmitter subsystem. It 

may, for instance, include functionality for the receiver as well. In this case the software cannot be associated 

with the specific elements they support, due to the inability to determine the effort for each functionality 

developed. It is, therefore, appropriate to associate that software to the next higher level (Fire Control) of the 

WBS. To accomplish this, it will be included in the Fire Control Software element of the Fire Control system. 

This eliminates allocation of the effort across multiple WBS elements where it is difficult to determine what level 

of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs 

and must be fully considered and implemented in all aspects of acquisition programs across the life cycle. 

Attention must be paid to cybersecurity at all acquisition category levels and all classification levels, including 

unclassified, throughout the entire life cycle; this includes systems that reside on networks and stand-alone 

systems that are not persistently connected to networks during tactical and strategic operations. Since 

responsibility for cybersecurity extends to every member of the acquisition workforce, DoD and its contractors 

need to design, develop, and acquire systems that can operate in applicable cyber threat environments. As such it 

is critical to understand what the cost of these systems is (i.e., hardware, software, systems engineering, program 

management, and system test and evaluation). MIL-STD-881F supports this effort by providing the structure to 

identify, collect and report many of these critical costs. It is also recognized gathering this information is nearly 

impossible at the level of detail these systems are developed. It is for this reason, where cybersecurity related 

costs can be easily accounted for, they should be called out in the WBS. For example, for hardware/software 

elements, if the development or procurement of hardware in a system is specifically a cybersecurity artifact, then 

call it out as a WBS element to identify it. The same is true for software. If the development of a CSCI(s) are 

specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a WBS 

element to identify it. Just as important are the engineering, management, and test activities that are used to ensure 

the systems are meeting the planned expectations. The MIL-STD has specifically called out these efforts 

associated with systems engineering, program management, and system test and evaluation WBS (See Appendix 

K). 

 

B.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has 

been numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of 

indenture and parent-child content. While the numbering system is numeric, several unique issues arise across 

appendices which require the numbering system to be modified to accommodate these anomalies (See Figure XI). 

Additionally, if a WBS element is not required, it may be eliminated from the structure and the numbering would 

be logically adjusted. 

 

B.3.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that are restricted for products that have not been envisioned or predicted within the defined 

WBS elements in the appendix. This is available to provide flexibility within the system WBS for new or additional 

WBS elements that are not identified or defined in the Standard. These “other” elements would be used if, for 

example, a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of 

MIL-STD-881F. If it is determined that the “other” WBS is not needed, this element should not be used in the WBS. 

If it is determined that the “other” element is needed, then each element must be defined and the word “other” 

replaced by the newly defined WBS element. 

 

B.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the 

WBS identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified 
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subsystems with each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or 

more WBS elements which are children of the parent, or 3) the parent WBS (1...n) represents a family of systems 

which require the same numbering structure to maintain consistency, using the same WBS number and adding an 

alpha/numeric (a, b, c, etc.) at the end to ensure the WBS numbering stays intact. (See Figure XI in the General 

section for examples of WBS breakouts for each approach). 

 
B.4 DEFINITIONS 

 

B.4.1 Electronic/Avionics/Generic System. The complex of equipment (hardware/software), data, 

services, and facilities required to develop and produce an electronic system capability such as a command and 

control system, radar system, communications system, sensor system, navigation/guidance system, electronic 

warfare system, support system, etc. This structure may also be used if no structure is defined within the MIL-

STD. The purpose is providing a generic, logical decomposition of the WBS of a product-oriented systems or 

subsystem (i.e., engines, electronics, communication systems, etc.). 

 

 

B.4.2 Prime Mission Product (PMP). The standalone system or major end item used to accomplish the 

primary mission of the defense materiel item. This WBS element includes the segments, subsystems, and software 

items as well as the efforts associated with the design, development, and production of complete units (i.e., the 

prototype or operationally configured units, which satisfy the requirements of their applicable specifications, 

regardless of end use) and is comprised of the sub elements listed below. 

 

Includes, for example: 

a. Hardware, software, and integration, assembly, test, and checkout associated with the overall prime 

mission product (PMP). When the electronic or generic system comprises several PMPs, each PMP will 

be listed separately at Level 2.  

b. Breadboards, brass boards, development test and qualification test units 

c. Factory special test equipment, special tooling, and production planning required to fabricate the PMP. 

 

Excludes, for example: 

a. Test articles that are functionally configured to represent and test subsystems or components included 

in PMP as part of Integration Test and Checkout element.  

b. Duplicate or modified factory special test equipment delivered to the Government for depot repair 

should be included in the Peculiar Support Equipment element.  

c. Spares for initial fielding should be included in the Initial Spares and Repair Parts element.  

 

B.4.2.1 Prime Mission Product Integration, Assembly, Test, and Checkout. This WBS element contains all 

of the resources in order to perform integration, assembly, test, and checkout of the PMP. This is the process of 

combining and evaluating CSCIs and hardware of a system or segment of a system that have undergone individual 

CSCI and hardware qualification test. 

 

B.4.2.2 PMP Subsystem 1...n (Specify). The hardware and software components of the specific electronic or 

generic subsystem. 

 
 

Includes, for example: 

NOTE 1: To differentiate between the Electronic/Avionics/Generic System category and other defense 
materiel item categories, use the following rule: When the item is a stand-alone system or used on 
several systems but not accounted for within the system, use the Electronic/Generic System category. 

 

NOTE 2: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in this 

appendix apply. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX B 

  

 

50  

a. All associated special test equipment, special tooling, production planning, and all technical and 

management activities 

b. Software components, consisting of the software required to direct and maintain the specific electronic 

subsystem 

c. All in-plant integration, assembly, test, and checkout of hardware components and software into an 

electronic subsystem, including the subsystem hardware and software integration and test 

d. Interface materials and parts required for the in-plant integration and assembly of other Level 4 

components into the electronic subsystem and all materials and parts or other mating equipment 

furnished by/to an integrating agency or contractor 

e. Cables, conduits, connectors, shelters, and other devices associated with the operational electronic 

subsystem 

f. The design, development, production, and assembly efforts to provide each electronic subsystem as an 

entity 

 

Excludes, for example: 

a. All effort directly associated with the remaining Level 3 WBS elements and the integration, assembly, 

test, and checkout of these elements into the prime mission product 

 
B.4.2.2.1 Subsystem Integration, Assembly, Test, and Checkout. The resources specifically related to 

evaluating the CSCIs and hardware operation as a subsystem. (ISO/IEC/IEEE 12207) 

 

Includes, for example: 

a. All resources necessary to integrate the subsystem components as a complete subsystem 

b. Subsystem integration management 

c. Requirements definition, planning, and scheduling 

d. Development of integration plans and procedures 

e. Integration test preparations, conduct testing, post-test teardown and review analysis, and 

documentation of subsystem integration results. 

 

B.4.2.2.2 Subsystem Hardware 1...n (Specify). The hardware and associated resource components of the 

specific electronic or generic subsystem. 

 

B.4.2.2.3 Subsystem Software Release 1...n (Specify). The resources associated with the subsystem software 

for release 1...n. A software release is an aggregate of one or more CSCIs that satisfies a specific set or subset of 

requirements. When incremental, spiral, or other software development methods are used, multiple releases may be 

necessary to meet program requirements.  

 

A release is a separately tested and delivered product. Within releases are CSCIs. When a release is 

complete, a portion or all of one or more CSCIs will be completed. Therefore, a CSCI may appear in one or more 

NOTE: All software that is an integral part of any specific equipment system, subsystem or component 
specification or specifically designed and developed for system test and evaluation should be identified with 
that system, subsystem, component or effort. It may be appropriate to collect lower level information when it 

exists. In such cases, the following structure and definitions should be used: 

LEVEL X 

Subsystem Hardware 1...n (Specify) 

LEVEL Y 

Subsystem Software Release 1...n (Specify) 

Computer Software Configuration Item (CSCI) 1...n (defined per B 4.2.3.1) 

Software Integration, Assembly, Test, and Checkout (defined per B.4.2.3.2) 

Integration, Assembly, Test, and Checkout (defined per B.4.2.3.2) 
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releases of software, but will be successively more functional as each release of software is completed. (Note: The 

term “release” used in agile development should not be confused with the release of software as defined above. The 

MIL-STD definition is similar to multiple EPIC level CSCIs in Agile. In other words, a release of one or more EPIC 

level CSCIs is equivalent to a release in the MIL-STD.)  

 

Includes, for example: 

a. Computer Software Configuration Item (CSCI) 1...n 

b. Subsystem Integration, Assembly, Test, and Checkout 

 

B.4.2.3 Prime Mission Product Software Release 1...n (Specify). The resources associated with PMP 

software that are not associated with a specific PMP subsystem (i.e., distributed software environment) for release 

(1...n). 

 

Includes, for example: 

a. Computer Software Configuration Item (CSCI) 1...n 

b. Software Integration, Assembly, Test, and Checkout 

 
 

B.4.2.3.1 Computer Software Configuration Item (CSCI) 1...n (Specify). An aggregation of software or any 

of its discrete portions that satisfies an end use function and has been designated by the Government or contractor, 

if the Government did not specify, for configuration management. CSCIs are the major software products of a 

system acquisition, which are developed in accordance with standard DoD or commercial practices and processes. 

 

Includes, for example: 

a. Software requirements 

b. Software architecture and design 

c. Software code and unit test 

d. Software integration 

e. Software qualification testing 

f. Commercial off-the-shelf (COTS)/Government off-the-shelf (GOTS) approach 

g. COTS/GOTS component identification 

h. COTS/GOTS assessment and selection 

i. COTS/GOTS prototyping 

j. COTS/GOTS glue code development 

k. COTS/GOTS tailoring and configuration 

 

When software development is accomplished, items (a) through (e) are typical development activities. 

When COTS/GOTS is to be used and integrated, items (f) through (k) are typical integration activities. CSCIs may 

align to major capabilities that span the software architecture. 

 

B.4.2.3.2 PMP Software Integration, Assembly, Test, and Checkout. The element includes the effort and 

material associated with integrating and testing subsystem software CSCIs and hardware of an individual (or group 

of) subsystem software that have undergone individual CSCI qualification test. 

 

Excludes, for example: 

a. Software development efforts necessary for external system interfaces 

 

B.4.3 Platform Integration, Assembly, Test, and Checkout. The effort involved in providing technical and 

engineering services to the platform manufacturer or integrator during the installation and integration of the PMP 

into the host system. 

 
Includes, for example: 

a. Labor required to analyze, design, and develop the interfaces with other host vehicle subsystems 

b. Drawing preparation and establishment of equipment requirements and specifications 

c. Technical liaison and coordination with the military services subcontractors, associated contractors, 
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and test groups 

 

Excludes, for example: 

a. All integration effort not directly associated with the host vehicle and management liaison with the 

military services, subcontractors, and associated contractors 

 

B.4.4 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

B.4.5 Government System Test and Evaluation. Appendix M will provide definitions for Government 

System Test and Evaluation (ST&E) for each commodity. The industry WBS for ST&E will be provided in 

Appendix K - Common Elements Definitions, recognizing that appropriate ST&E extensions to the WBS may 

apply. 
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APPENDIX C: MISSILE/ORDNANCE SYSTEMS 

APPENDIX C: MISSILE/ORDNANCE SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

C.1 SCOPE 

C.1.1 Scope. This appendix provides the Work Breakdown Structure and Definitions for missile/ordnance 

systems. Definitions for WBS elements common to all defense materiel items are given in Appendix K: Common 

Elements, Work Breakdown Structure and Definitions. 

 
C.2 APPLICABLE DOCUMENTS 

C.2.1  General. The documents listed in this section are specified in Appendix C of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

C.2.2 Government documents.  

 

C.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

C.2.2.2 Other Government documents, drawings, and publications.  

 

C.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary  

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, 

Inc. (IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331) 
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C.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4 

1 Missile/Ordnance System   

1.1  Missile/Ordnance System Integration, Assembly, Test, and Checkout 

1.2  Air Vehicle/Munition  

1.2.1   Air Vehicle/Munition Integration, Assembly, Test, and Checkout 

1.2.2   Airframe  

1.2.2.1    Airframe Integration, Assembly, Test, and Checkout 

1.2.2.2    Primary Structure 

1.2.2.3    Secondary Structure 

1.2.2.4    Aero-Structures 

1.2.2.5    Other Airframe Components 1...n (Specify) 

1.2.3   Propulsion Subsystem 1...n (Specify) 

1.2.3.1    Propulsion Integration, Assembly, Test, and Checkout 

1.2.3.2    Motor/Engine (Specify) 

1.2.3.3    Fuel Management 

1.2.3.4    Thrust Vector Actuation 

1.2.3.5    Attitude Control System 

1.2.3.6    Arm/Fire Device 

1.2.3.7    Flight Termination/Mission Termination 

1.2.3.8    Propulsion Software Release 1...n (Specify) 

1.2.3.9    Other Propulsion Subsystems 1...n (Specify) 

1.2.4   Power and Distribution 

1.2.4.1    Power and Distribution Integration, Assembly, Test, and Checkout 

1.2.4.2    Primary Power 

1.2.4.3    Power Conditioning Electronics 

1.2.4.4    Distribution Harness 

1.2.4.5    Power and Distribution Software Release 1...n (Specify) 

1.2.4.6    Other Power and Distribution Subsystems 1...n (Specify) 

1.2.5   Guidance  

1.2.5.1    Guidance Integration, Assembly, Test, and Checkout 

1.2.5.2    Dome Assembly 

1.2.5.3    Seeker Assemblies 

1.2.5.4    Mission Computer 

1.2.5.5    Guidance Software Release 1...n (Specify) 

1.2.5.6    Other Guidance Subsystems 1...n (Specify) 

1.2.6   Navigation  

1.2.6.1    Navigation Integration, Assembly, Test, and Checkout 

1.2.6.2    Sensor Assemblies 

1.2.6.3    Navigation Software Release 1...n (Specify) 

1.2.6.4    Other Navigation Subsystems 1...n (Specify) 

1.2.7   Controls  

1.2.7.1    Controls Integration, Assembly, Test, and Checkout 

1.2.7.2    Primary Structure 

1.2.7.3    Fin/Canard Deployment System 

1.2.7.4    Actuators 

1.2.7.5    Control Power 

1.2.7.6    Controls Software Release 1...n (Specify) 

1.2.7.7    Other Control Subsystems 1...n (Specify) 

1.2.8   Communications 

1.2.8.1    Communications Integration, Assembly, Test, and Checkout 

1.2.8.2    Antenna Assembly 

1.2.8.3    Transmitter 

1.2.8.4    Receiver 

1.2.8.5    Communications Software Release 1...n (Specify) 
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1.2.8.6    Other Communications Subsystems 1...n (Specify) 

1.2.9   Payload 

1.2.9.1    Payload Integration, Assembly, Test, and Checkout 

1.2.9.2    Target Defeat Mechanism 

1.2.9.3    Target Detection Device 

1.2.9.4    Fuze 

1.2.9.5    Payload Software Release 1...n (Specify) 

1.2.9.6    Other Payload Subsystems 1...n (Specify) 

1.2.10   On Board Test Equipment 

1.2.11   On Board Training Equipment 

1.2.12   Auxiliary Equipment 

1.2.13   Air Vehicle Software Release 1...n (Specify) 

1.3  Encasement Device 

1.3.1   Encasement Device Integration, Assembly, Test, and Checkout 

1.3.2   Encasement Device Structure 

1.3.3   Encasement Device Software Release 1...n (Specify) 

1.3.4   Other Encasement Device Subsystems 1...n (Specify) 

1.4  Command and/or Launch 

1.4.1   Command and/or Launch Integration, Assembly, Test, and Checkout 

1.4.2   Surveillance, Identification and Tracking Sensors 

1.4.3   Communications 

1.4.4   Launcher 

1.4.5   Adapter Kits 

1.4.6   Launch and Guidance Control 

1.4.7   Ready Magazine 

1.4.8   Auxiliary Equipment 

1.4.9   Command and/or Launch Software Release 1...n (Specify) 

1.4.10   Other Command and/or Launch 1...n (Specify) 

1.5  Missile/Ordnance System Software Release 1...n (Specify) 

1.6  Platform Integration, Assembly, Test, and Checkout 1...n (Specify) 

1.7  Systems Engineering 

1.7.1   Software Systems Engineering 

1.7.2   Integrated Logistics Support (ILS) Systems Engineering 

1.7.3   Cybersecurity Systems Engineering 

1.7.4   Core Systems Engineering 

1.7.5   Other Systems Engineering 1...n (Specify) 

1.8  Program Management 

1.8.1   Software Program Management 

1.8.2   Integrated Logistics Support (ILS) Program Management 

1.8.3   Cybersecurity Management 

1.8.4   Core Program Management 

1.8.5   Other Program Management 1...n (Specify) 

1.9  System Test and Evaluation 

1.9.1   Developmental Test and Evaluation 

1.9.1.1    Engineering Development Test 

1.9.1.2    System Qualification Test 

1.9.1.3    Test Instrumentation Kits (TIK) 

1.9.1.4    Cybersecurity Test and Evaluation 

1.9.1.5    Other DT&E Tests 1…n (Specify) 

1.9.2   Operational Test and Evaluation 

1.9.2.1    Cybersecurity Test and Evaluation 

1.9.2.2    Other OT&E Tests 1…n (Specify)  

1.9.3   Live Fire Test and Evaluation 

1.9.4   Mock-ups/System Integration Labs (SILs) 

1.9.5   Test and Evaluation Support 

1.9.6   Test Facilities 
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1.10  Training 

1.10.1   Equipment 

1.10.1.1    Operator Instructional Equipment 

1.10.1.2    Maintainer Instructional Equipment 

1.10.2   Services 

1.10.2.1    Operator Instructional Services 

1.10.2.2    Maintainer Instructional Services 

1.10.3   Facilities 

1.10.4   Training Software 1...n (Specify) 

1.11  Data 

1.11.1   Data Deliverables 1...n (Specify) 

1.11.2   Data Repository 

1.11.3   Data Rights 1...n (Specify) 

1.12  Peculiar Support Equipment 

1.12.1   Test and Measurement Equipment 

1.12.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.12.1.2    Test and Measurement Equipment (Propulsion) 

1.12.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.12.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.12.2   Support and Handling Equipment 

1.12.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.12.2.2    Support and Handling Equipment (Propulsion) 

1.12.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.12.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.13  Common Support Equipment 

1.13.1   Test and Measurement Equipment 

1.13.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.13.1.2    Test and Measurement Equipment (Propulsion) 

1.13.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.13.1.4   Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.13.2  Support and Handling Equipment 

1.13.2.1   Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.13.2.2   Support and Handling Equipment (Propulsion) 

1.13.2.3   Support and Handling Equipment (Electronics/Avionics) 

1.13.2.4   Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.14  Operational/Site Activation by Site 1...n (Specify) 

1.14.1   System Assembly, Installation, and Checkout 

1.14.2   Contractor Technical Support 

1.14.3   Site Construction 

1.14.4   Site/Ship/Vehicle Conversion 

1.14.5   Interim Contractor Support (ICS) 

1.15  Contractor Logistics Support (CLS) 

1.16  Industrial Facilities 

1.16.1   Construction/Conversion/Expansion 

1.16.2   Equipment Acquisition or Modernization 

1.16.3   Maintenance (Industrial Facilities) 

1.17  Initial Spares and Repair Parts 

 

C.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and Evaluation; 

Training; and Data) should be applied to the appropriate levels within the WBS for which they support. For example, if 

Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would 

appear at Level 4 of the WBS under the Level 3 element it supports. 

 

C.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 
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MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the higher-

level elements include the proper lower level elements when required to report at a lower level. If an extension below the 

MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 

where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they 

are considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to 

lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be 

extended to the lowest level. In addition, for each system being defined only those WBS elements that define the 

system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan.  
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states the 

next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next 

higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, 

antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and 

pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources that 

are required to complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire Control) child 

relationship because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate to 

associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in the 

Fire Control Software element of the of the Fire Control system. This eliminates allocation of the effort across multiple 

WBS elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must be 

paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout 

the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently 

connected to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every 

member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can 

operate in applicable cyber threat environments. As such it is critical to understand what the cost of these systems is 

(i.e., hardware, software, systems engineering, program management, and system test and evaluation). MIL-STD-881F 

supports this effort by providing the structure to identify, collect and report many of these critical costs. It is also 

recognized gathering this information is nearly impossible at the level of detail these systems are developed. It is for 

this reason, where cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For 

example, for hardware/software elements, if the development or procurement of hardware in a system is specifically a 

cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If the development 

of a CSCI(s) are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a 

WBS element to identify it. Just as important are the engineering, management, and test activities that are used to 

ensure the systems are meeting the planned expectations. The MIL-STD has specifically called out these efforts 

associated with systems engineering, program management, and system test and evaluation WBS (See Appendix K). 

 
C.3.4 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture and 

parent-child content. While the numbering system is numeric, several unique issues arise across appendices which require 

the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a WBS element 

is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

C.3.4.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, element 
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(product) levels that are restricted for products that have not been envisioned or predicted within the defined WBS elements 

in the appendix. This is available to provide flexibility within the system WBS for new or additional WBS elements that 

are not identified or defined in the Standard. These “other” elements would be used if, for example, a new subsystem or 

modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-881F. If it is determined 

that the “other” WBS is not needed, this element should not be used in the WBS. If it is determined that the “other” element 

is needed, then each element must be defined and the word “other” replaced by the newly defined WBS element. 

 

C.3.4.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements which 

are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same numbering 

structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) at the end to 

ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS breakouts for each 

approach). 

 

C.4 DEFINITIONS 

 

C.4.1 Missile/Ordnance System. The complex of hardware, software, data, services, and facilities required to 

develop and produce the capability of employing a missile or ordnance in an operational environment to detect and defeat 

selected targets. Missiles may be classified as tactical or strategic (such as ballistic missiles). This appendix is focused on 

tactical missiles and ordnance, specific examples for missiles include, but are not limited to: AIM-9X, AMRAAM, HARM, 

Javelin, TOW, RAM, Stinger, Standard Missile, Tomahawk, JASSM, GMLRS, JAGM, Patriot, AARGM, HTM, MOP, 

JDAM, GP Bombs, and Trident. Ordnances are unguided weapons unpowered after leaving its launching device that has as 

its purpose the destruction of some object or target. The term includes, but is not limited to, such items as ammunition, 

projectiles, mines, bombs, rockets, mortars, depth charges, and torpedoes. If guidance and control components are added to 

ordnance to increase accuracy those modified systems are still classified as ordnances. Specific examples of ordnances 

include, but are not limited to: Excalibur, JSOW, MRM, Paveway, SDB I, SDB II. 

 

C.4.2 Missile/Ordnance System Integration, Assembly, Test, and Checkout. The integration, assembly, test, and 

checkout element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown Structure and 

Definitions, to provide a complete missile/ordnance system. 

 

C.4.3 Air Vehicle/Munition. An air vehicle or a munition is a guided weapon self-propelled after leaving its 

launching device that has as its purpose the delivery of a payload for destruction (or defeat) of some object or target. A 

munition can be guided or unguided. This WBS element includes the design, development, and production of complete 

units (i.e., the prototype or operationally configured units, which satisfy the requirements of their applicable specifications, 

regardless of end use) and is comprised of the sub elements listed below. 

 

C.4.3.1 Air Vehicle/Munition Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and checkout 

of the Level 3 elements into their Level 2 element, Air Vehicle/Munition. 

 

C.4.3.2 Airframe. This element comprises the structural framework that provides the aerodynamic shape, 

mounting surfaces, and environmental protection for the air vehicle components, which are not directly applicable to other 

specific Level 3 air vehicle subsystems.  

 

Includes, for example: 

a. Wings and fins that provide aerodynamic flight control in response to electro-mechanical signals and are 

attached to the air vehicle body 

b. Structural body assemblies including the structure, fuel tanks that integrate with the structure, covers, skins, 

adhesives, and fairings not directly applicable to any other Level 3 air vehicle subsystem 

c. Protection devices for stressing environmental conditions such as thermal protection system or rain erosion 

that are not directly applicable to other Level 3 air vehicle subsystems 
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C.4.3.2.1 Airframe Integration, Assembly, Test, and Checkout. This element includes all effort of technical and 

functional activities associated with the design, development, and production of mating surfaces, structures, equipment, 

parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and checkout of the Level 

4 elements into their Level 3 element, Airframe. 

 

C.4.3.2.2 Primary Structure. This element comprises the structural framework that provides for load carrying 

hardware such as the air carry system, interfaces to loading and launching devices, and other hard points needed to protect 

the air vehicle from environmental induced loads 

 

C.4.3.2.3 Secondary Structure. This element comprises the secondary hardware needed to maintain aerodynamic 

shapes, interfaces between other subsystems, fuel tanks, protection subsystems such as a thermal protection system (TPS), 

and other structure not directly associated with the primary structure or other Level 3 subsystems. 

 

C.4.3.2.4 Aero-Structures. This element comprises the hardware needed for aerodynamic flight effects. It 

includes, for example, the wings, fins, canards, stability systems, and inlets for air breathing propulsion. 

 

C.4.3.2.5 Other Airframe Components 1...n (Specify). This element should be replaced with other product-

oriented airframe components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

C.4.3.3 Propulsion Subsystem 1...n (Specify). The equipment to provide thrust to propel the air vehicle on 

its intended flight. The total propulsion system may be composed of one or more subsystems that ignite, burn, and may 

be jettisoned sequentially over the course of flight. Individual subsystems may employ solid, liquid, or air-breathing 

technologies. This element and the Level 4 elements below comprise the equipment to make up a single propulsion 

system. 

 

C.4.3.3.1 Propulsion System Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, etc. required for the integration, assembly, test, and checkout of the Level 4 elements into their 

Level 3 element, Propulsion System. 

 

C.4.3.3.2 Motor/Engine (Specify). The structure (integral to the propulsion system), propellant, controls, 

instrumentation, and all other installed subsystem equipment integral to the rocket motor or engine as an entity within itself. 

 

Includes, for example: 

a. Solid Rocket Motor. This element is applicable to a solid propulsion system and consists of the thrust 

producing component in which solid propellant, made up of fuel and oxidizer, is combusted and expelled 

through a nozzle. It includes the pressure vessel, an igniter, internal insulation, solid propellant, and a nozzle. 

If applicable it includes the functionality to move the nozzle or a portion of the nozzle but not the actuation 

subsystem to cause that movement. Where applicable, may include Booster Adapter. 

b. Liquid Rocket Engine. This element is applicable to a liquid propulsion system and is a thrust producing 

device in which liquid fuel and oxidizer are delivered to the engine. Within the engine the fuel and oxidizer 

are combusted and expelled through a nozzle to produce thrust. It includes any turbines, pumps, valves, etc. 

to deliver the fuel and oxidizer to the combustion chamber. It may include valves or other control components 

to throttle the thrust level during operation as well as additional thrusters for vehicle control. If applicable, it 

includes the functionality to move the engine or a portion of the engine for thrust vector control but not the 

actuation subsystem to cause that movement. 

c. Air Breathing Engine. This element is applicable to an air breathing propulsion system in which a stream of 

air is supplied to the engine along with a liquid fuel. The engine operates to mix and combust the air and fuel 

and to expel the products through a nozzle to produce thrust. It includes all the turbines, compressors, injectors, 

etc. to act on the air and fuel from the inlet to the engine through the exhaust from the engine. It does not 

include aerodynamic inlets on the air vehicle to deliver air to the engine. 

 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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C.4.3.3.3 Fuel Management. All of the tanks, lines, pressurization system and/or pressure control, pumps, valves, 

etc. to deliver the fuel and oxidizer to the engine at the required conditions. 

 

C.4.3.3.4 Thrust Vector Actuation. Those items integral to the propulsion system to move the nozzle, 

engine, or a portion of the nozzle or engine. 

 

Includes, for example: 

a. Actuator and all of the components needed to move the actuator 

 

Excludes, for example: 

a. Vanes or other similar items mounted external to the propulsion system that may act on the exhaust 

from the propulsion system unless they are part of an item integral to the propulsion system 

b. Any other part of the control system for the air vehicle 

 

C.4.3.3.5 Attitude Control System. The Attitude Control System (ACS) or Divert/Attitude Control 

Systems (DACS) that are separate from the propulsion rocket motor or engine. These systems can be of any type: 

cold gas, warm gas, liquid propellant, solid propellant, etc. 

 

Includes, for example: 

a. All of the thrusters, lines, valves, propellant tanks, gas tanks, manifolds 

b. Control system for the ACS/DACS to the extent that the control system is integral to the propulsion 

system 

 

Excludes, for example: 

a. The control system or elements of the control system if these are separate from the ACS/DACS with 

the only interface being a signal to a valve or distributor on the ACS/DACS 

 

C.4.3.3.6 Arm/Fire Devices. Hardware to arm, disarm, and initiate operation of the propulsion system. 

 

C.4.3.3.7 Flight Termination/Mission Termination. Hardware and ordnance to cause the propulsion 

system to cease operation and, if applicable, cause the propulsion system to break up. It may include the ability 

to arm and disarm. 

 

C.4.3.3.8 Propulsion Software Release 1...n (Specify). All propulsion subsystem software not associated 

with a specific Level 4 element above. 

C.4.3.3.9 Other Propulsion Subsystems 1...n (Specify). This element should be replaced with other 

product-oriented propulsion components that are either not listed above or that cannot be categorized into one of 

the above elements. Each additional element is to be clearly identified and defined. 

 

C.4.3.4 Power and Distribution. This element comprises prime power and distribution for the air 

vehicle/munition. 

 

C.4.3.4.1 Power and Distribution Integration, Assembly, Test, and Checkout. This element includes all effort 

of technical and functional activities associated with the design, development, and production of mating surfaces, 

structures, equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, 

test, and checkout of the Level 4 elements into their Level 3 element, Power and Distribution. 

 

C.4.3.4.2 Primary Power. This element comprises primary power for the air vehicle. 

 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and 
definitions for Software. 
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Excludes, for example: 

a. Batteries, which may be integral to other Level 3 elements 

 

C.4.3.4.3 Power Conditioning Electronics. This element comprises prime power conditioning electronics. It 

excludes power conditioning integral to other Level 3 elements. 

 

C.4.3.4.4  Distribution Harness. This element comprises prime power distribution harnesses. 

Excludes, for example: 

a. Harnessing integral to other Level 3 elements 

 

C.4.3.4.5  Power and Distribution Software Release 1...n (Specify). All power and distribution subsystem 

software not associated with a specific Level 4 element above. 

C.4.3.4.6  Other Power and Distribution Subsystems 1...n (Specify). This element should be replaced with 

other product-oriented power and distribution components that are either not listed above or that cannot be categorized 

into one of the above elements. Each additional element is to be clearly identified and defined.  

C.4.3.5 Guidance. Guidance is the process of maneuvering the air vehicle to engage the intended target. This WBS 

element is the compliment of hardware, software, and equipment for target detection, signal processing, implementation of 

guidance laws, and generation of guidance commands. 

 

Excludes, for example: 

a. Navigation 

b. Control 

 

C.4.3.5.1 Guidance Integration, Assembly, Test, and Checkout. This element includes all effort of technical 

and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and 

checkout of the Level 4 elements into their Level 3 element, Guidance. 

 

C.4.3.5.2 Dome Assembly. Windows, domes, or radomes, and associated retention mechanisms, to cover the 

seeker(s) apertures used for target detection and are suitable to support seeker functionality. Contingent upon the design, 

this may be included within the Seeker Assemblies WBS element. 

 

C.4.3.5.3 Seeker Assemblies. This element comprises the sensors, sensor electronics, gimbal assembly, on-

gimbal electronics and integral structure(s), which constitute the seeker assembly. 

 

Includes, for example: 

a. Radio frequency (RF), electro optical (EO), and semi-active laser (SAL) sensors 

 

C.4.3.5.4 Mission Computer. The master data processing unit(s) responsible for coordinating and directing the 

major avionic mission systems. 

 

C.4.3.5.5 Guidance Software Release 1...n (Specify). All guidance subsystem software not associated with a 

specific Level 4 element above. 

 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions 

for Software. 
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C.4.3.5.6 Other Guidance Subsystems 1...n (Specify). This element should be replaced with other product-

oriented guidance components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

C.4.3.6 Navigation. The compliment of hardware, software, and equipment to measure or determine body angles 

and/or body linear motion and generation of navigation commands. 

 

Excludes, for example: 

a. Guidance 

b. Control 

 

C.4.3.6.1 Navigation Integration, Assembly, Test, and Checkout. This element includes all effort of technical and 

functional activities associated with the design, development, and production of mating surfaces, structures, equipment, 

parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and checkout of the Level 

4 elements into their Level 3 element, Navigation. 

 

C.4.3.6.2 Sensor Assemblies. Hardware that provides data for determination of air vehicle location and orientation. 
 

Includes, for example: 

a. Global Positioning System (GPS) receiver and antenna 

b. Inertial sensors 

c. Altimeter 

 

C.4.3.6.3 Navigation Software Release 1...n (Specify). All navigation subsystem software not associated with a 

specific Level 4 element above. 

 

C.4.3.6.4 Other Navigation Subsystems 1...n (Specify). This element should be replaced with other product-

oriented navigation components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

C.4.3.7 Controls. The hardware, software, and equipment for controlling the motion of the air vehicle from launch 

to detonation or impact). 

 

Includes, for example: 

a. Control devices for canard, wing, tail, etc. 

b. Thrust vector/jet van 

c. Explosive charge/lateral thrusters 
 
Excludes, for example: 

a. Control surfaces themselves (such as canards, wings, tails, etc.) included in the airframe element. 
 
C.4.3.7.1 Controls Integration, Assembly, Test, and Checkout. This element includes all effort of technical 

and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and 

checkout of the Level 4 elements into their Level 3 element, Controls. 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix 
B, Electronic/Avionics/Generic Systems. 
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C.4.3.7.2 Primary Structure. The structural framework not part of the airframe element. 

 

C.4.3.7.3 Fin/Canard Deployment System. The hardware for fin/canard deployment. 

 

C.4.3.7.4 Actuators. The hardware for actuation to include motors and servos. 

 

C.4.3.7.5 Control Power. This element comprises power for the control element. 

 

Excludes, for example: 

a. Central power sources included in the Power and Distribution WBS element 

 

C.4.3.7.6 Controls Software Release 1...n (Specify). All controls subsystem software not associated with a specific 

Level 4 element above. 

 

C.4.3.7.7 Other Control Subsystems 1...n (Specify). This element should be replaced with other product-oriented 

airframe components that are either not listed above or that cannot be categorized into one of the above elements. Each 

additional element is to be clearly identified and defined. 

 

C.4.3.8 Communications. The data link equipment to enable communications between the air vehicle and an 

external entity (or entities). Data links can be either receive only or send only (one-way) or bidirectional (two way). 

 

Includes, for example: 

a. Data transmission and reception for networking, command and control, battlespace awareness, and air 

traffic management enabling the air vehicle to be a node in the net. 

 

C.4.3.8.1  Communications Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and checkout 

of the Level 4 elements into their Level 3 element, Communications. 

 

C.4.3.8.2 Antenna Assembly. The hardware comprising the Antenna Assembly or Assemblies 

 

C..4.3.8.3 Transmitter. The equipment (hardware/software) used in telecommunications to produce radio 

frequencies in order to transmit or send data with the aid of an antenna. 

 

C.4.3.8.4 Receiver. The equipment (hardware/software) used to receive analog electromagnetic signals or 

digital signals in terms of networking and communication. 

 

C.4.3.8.5 Communications Software Release 1...n (Specify). All communication subsystem software not 

associated with a specific Level 4 element above. 

C.4.3.8.6 Other Communications Subsystems 1...n (Specify). This element comprises the complex of equipment, 

not included in the above Level 4 elements, that is unanticipated at the time of issuance of this appendix due to the evolution 

of technology but necessary to complete this Level 3 element. 

 

C.4.3.9 Payload. The Target Defeat Mechanism (TDM) and its support assemblies. Normally, payload consists 

only of the TDM and its associated target detection, arming, and fuzing equipment. However, with complex air vehicles 

containing subair vehicles (submunitions), the payload subsystem may mimic the larger system by having its own guidance 

and control, fuze, safe-arm, and propulsion. In multi-mission or adaptable payloads there may be a communication device 

that provides data to payload for output yield, real-time directions for aimable capabilities, or layer-counting type 

applications. 

 

C.4.3.9.1 Payload Integration, Assembly, Test, and Checkout. This element includes all effort of technical 

and functional activities associated with the design, development, and production of mating surfaces, structures, 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 
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equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, test, and 

checkout of the Level 4 elements into their Level 3 element, Payload. 

 

C.4.3.9.2 Target Defeat Mechanism. The hardware and software that produce(s) the desired effect on the 

target. TDMs include, but are not limited to, conventional high explosives (explosive outputs of blast, fragmentation, 

and penetrator-forming), directed energy devices, kinetic energy devices, dispensed submunitions, or others. 

 

C.4.3.9.3 Target Detection Device (TDD). The hardware and software that detects and signals the presence of 

a target. TDDs include, but are not limited to, contact sensors (make or break electronics), EO or RF based proximity 

sensors and necessary hardware and software for signal processing. 

 

C.4.3.9.4 Fuze. The equipment in the air vehicle that controls the capability of initiating the TDM (e.g., 

mechanical, hydrostatic, inertial, counters, and timers). It includes the hardware and software for the Safe, Arm and Fire 

(SAF) function; sensors and algorithms, if applicable, to enable “smart fuzing”; and the hardware and software associated 

with the firing train. 

 

C.4.3.9.5 Payload Software Release 1...n (Specify). All payload subsystem software not associated with a 

specific Level 4 element above. 

 

C.4.3.9.6 Other Payload Subsystems 1...n (Specify). This element should be replaced with other product-

oriented airframe components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

C.4.3.10 On Board Test Equipment. This element comprises the payload that is interchangeable with the live 

warhead and suitable for development or operational testing in a free flight (post launch) environment. 

 

Includes, for example: 

a. Recovery systems 

b. Special instrumentation 

c. Telemetry equipment, 

d. Flight termination equipment, etc., suitable for a launch and free flight environment 

 

C.4.3.11 On Board Training Equipment. This element comprises the payload that is interchangeable with 

the live warhead and suitable for testing in a non-launch environment. Includes, for example, special 

instrumentation, telemetry equipment, etc., suitable for a non-launch environment. 

 

C.4.3.12 Auxiliary Equipment. This element comprises the complex of additional external equipment generally 

excluded from other specific Level 3 elements.  

 

Includes, for example: 

a. Environmental control, safety and protective subsystems, destruct systems, etc., if these were not accounted 

for in other WBS elements 

b. Equipment of a single purpose and function, which is necessary for accomplishing the assigned mission. 

 

C.4.3.13 Air Vehicle/Munition Software Release 1...n (Specify). All air vehicle/munition software not 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 
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associated with a specific Level 3 or Level 4 element. 

 

C.4.4 Encasement Device. The hardware and software associated with the air vehicle canister or 

encasement device, which may be for transportation or launch depending on the air vehicle/munition. 

 

C.4.4.1  Encasement Device Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, 

structures, equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, 

test, and checkout of the Level 3 elements into their Level 2 element, Encasement Device. 

 
C.4.4.2  Encasement Device Structure. This element comprises the primary structure of the canister or 

encasement device. 

 
C.4.4.3 Encasement Software Release 1...n (Specify). All Encasement software not associated with a 

specific Level 3 element above. 

 

 

C.4.4.4 Other Encasement Device Subsystems 1...n (Specify). This element should be replaced with other 

product-oriented encasement device subsystem components that are either not listed above or that cannot be 

categorized into one of the above elements. Each additional element is to be clearly identified and defined. 
 

C.4.5 Command and/or Launch System. The subsystems at a launch site or aboard launch vehicles required 

to store, make ready, and launched missile or munitions on a desired course or trajectory. 

 

Includes, for example: 

a. Those equipment required to acquire and condition the necessary intelligence of selected targets, reach 

launch decisions, command the launch, and provide guidance and control where such capability is not 

self-contained aboard the air vehicle 

b. Rifles, artillery pieces, naval guns, mortar cannons, machine guns, and the equipment for launching 

torpedoes and rockets or dropping bombs (e.g., the launcher, fire control equipment, and the ready 

magazine). 

 

C.4.5.1 Command and/or Launch Integration, Assembly, Test, and Checkout. This element includes all effort 

of technical and functional activities associated with the design, development, and production of mating surfaces, 

structures, equipment, parts, materials, interconnect harnessing, and software required for the integration, assembly, 

test, and checkout of the Level 3 elements into their Level 2 element, Command and/or Launch System. 

 

C.4.5.2 Surveillance, Identification, and Tracking Sensors. The sensors required to support missile systems by 

maintaining surveillance against incoming targets and providing the data required for targeting, launch, midcourse 

guidance, and homing where such capability is not self-contained aboard a missile system air vehicle.  

 

Includes, for example: 

a. Tracking of the missile system air vehicles as required for guidance and control or range safety 

b. Sensors of any spectrum (radar, optical, infrared, etc.), which are external to the air vehicle 

 

Excludes, for example: 

a. Subsystems used in safety, destruct, test, or training activities, unless they are required operational items 
 

C.4.5.3 Communications. The equipment, not resident on the air vehicle, which distributes intelligence between 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 
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the air vehicle and the command and launch equipment. 

 

Includes, for example: 

a. Inter-communication subsystems of launch sites for tactical and administrative message flow and ties 

between sensor, data processing, launch, and guidance control subsystems 

b. Communications may interface with existing fixed communication facilities or communication 

subsystems of launch platforms, which are associated systems to the missile system 
 

C.4.5.4 Launcher. The means to launch the missile/munitions from stationary sites or mobile launch platforms. 

The structural device designed to support and hold missile/munitions in position for firing or release, which serves as a 

platform to accommodate the other Level 3 elements and provides mobility to the complete launch system (e.g., T-

frame, hull/chassis, wheels, tires, tubes, brakes, hydraulics, and secondary power batteries/generators). 

 

Includes, for example: 

a. Vehicles, rail launchers, canisters, capsules, tubes, pods, and devices, which support, suspend, or encase 

the air vehicle for firing. Such devices would be in addition to any encasement, if applicable, integral to 

an air vehicle 

b. Associated hardware such as umbilicals, harnesses, pyrotechnics, and electronics 

c. Storage facilities and checkout stations for readiness verification when these are integral to the 

launcher 

d. (For guns and artillery) tubes, recoil assemblies, breech mechanisms, mounts, and rifle stocks 

e. Safety and protective elements when these are not integral to the launch platform or site facilities 

 

C.4.5.5  Adapter Kits. The equipment for adapting the launch system to particular applications (e.g., vehicle 

adapter kits for adaptation to different aircraft models, kits for backpacking, etc.). 

 

C.4.5.6  Launch and Guidance Control. The equipment to target air vehicles, make launch decisions, command 

launch, and for controlling the direction, volume, and time of fire or release of missile/munitions through the use of 

electrical, electronic, optical, or mechanical systems, devices, or aids. 

 

C.4.5.7  Ready Magazine. The structure or compartment for storing missile, ammunition, or explosives in a 

ready-for-use condition or position. 

 

C.4.5.8 Auxiliary Equipment. The general purpose/multi-usage ground equipment utilized to support the 

various operational capabilities of the command and/or launch equipment, which is generally excluded from other 

specific Level 3 elements. 

 

Includes, for example: 

a. Power generators, power distribution systems, environmental control, cabling, malfunction detection, fire 

prevention, security systems, and other common-usage items not applicable to specific elements of the 

ground-based equipment 

 

C.4.5.9 Command and Launch Software Release 1...n (Specify). All command and launch software not 

associated with a specific Level 3 element. 

C.4.5.10 Other Command and/or Launch 1...n (Specify). This element should be replaced with other 

product-oriented command and/or launch components that are either not listed above or that cannot be categorized 

into one of the above elements. Each additional element is to be clearly identified and defined. 

 

C.4.6 Missile/Ordnance System Software Release 1...n. All missile system software not associated with a 

specific Level 2, Level 3 or Level 4 elements. 

 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 
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C.4.7 Platform Integration, Assembly, Test, and Checkout. The effort involved in providing technical and 

engineering services to the platform manufacturer or integrator during the installation and integration of the missile into 

the host system. 

 

Includes, for example: 

a. Labor required to analyze, design, and develop the interfaces with other host vehicle subsystems 

b. Drawing preparation and establishment of equipment requirements and specifications 

c. Technical liaison and coordination with the military services subcontractors, associated contractors, and 

test groups 

 

Excludes, for example: 

a. All integration effort not directly associated with the host vehicle and management liaison with the 

military services, subcontractors, and associated contractors 

 

C.4.8 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

C.4.9 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, 

recognizing that appropriate ST&E extensions to the WBS may apply. 
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APPENDIX D: STRATEGIC MISSILE SYSTEMS 

APPENDIX D: STRATEGIC MISSILE SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 

 
D.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for strategic missile systems. Definitions 

for WBS elements common to all defense materiel items are given in Appendix K: Common Elements, Work Breakdown 

Structure and Definitions. 

 
D.2 APPLICABLE DOCUMENTS 

D.2.1  General. The documents listed in this section are specified in Appendix D of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

D.2.2 Government documents.  

 

D.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

D.2.2.2 Other Government documents, drawings, and publications.  

 

D.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 
 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)  
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D.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4 Level 5 

1.0 Strategic Missile Systems   

1.1  Strategic Missile Systems Integration, Assembly, Test, and Checkout 

1.2  Air Vehicle Equipment (AVE)/Flight Vehicle Equipment (FVE) 

1.2.1   AVE/FVE SEIT/PM and Support Equipment 

1.2.2   Aero-Structures (Non-Stage Related) 

1.2.3   Stage (1...3) Interstage 

1.2.3.1    Stage 1 Interstage 

1.2.3.1.1     Stage 1 Interstage SEIT/PM and Support Equipment 

1.2.3.1.2     Structures and Mechanisms 

1.2.3.1.3     Separation Ordnance 

1.2.3.1.4     Attitude Control System (ACS) 

1.2.3.1.5     Interstage Peculiar Avionics 

1.2.3.1.6     Cable and Harness Assembly 

1.2.3.1.7     Flight Termination/Mission Termination 

1.2.3.1.8     Instrumentation/Telemetry 

1.2.3.2    Stage 2 Interstage 

1.2.3.3    Stage 3 Interstage 

1.2.4   Other AVE/FVE Structures 1...n (Specify) 

1.2.5   Stage (1...3)  

1.2.5.1    Stage 1 

1.2.5.1.1     Stage SEIT/PM and Support Equipment 

1.2.5.1.2     Structures and Mechanisms 

1.2.5.1.3     Propulsion System 

1.2.5.1.4     Attitude Control System 

1.2.5.1.5     Stage Peculiar Avionics 

1.2.5.1.6     Cable Assembly 

1.2.5.1.7     Flight Termination/Mission Termination 

1.2.5.1.8     Instrumentation/Telemetry 

1.2.5.2    Stage 2 

1.2.5.3    Stage 3 

1.2.6   Power and Distribution 

1.2.6.1    Power and Distribution SEIT/PM and Support Equipment 

1.2.6.2    Primary Power 

1.2.6.3    Power Conditioning Electronics 

1.2.6.4    Distribution Harness 

1.2.6.5    Power and Distribution Software Release 1...n (Specify) 

1.2.7   Guidance and Control 

1.2.7.1    Guidance and Control SEIT/PM and Support Equipment 

1.2.7.2    Guidance Computer 

1.2.7.3    Guidance and Control Electronics 

1.2.7.4    Navigation/Inertial Measurement Unit (IMU) 

1.2.7.5    Guidance and Control Cooling System 

1.2.7.6    Computer Memory Battery 

1.2.7.7    Guidance and Control Cables 

1.2.7.8    Guidance and Control Software Release 1...n (Specify) 

1.2.8   Communications  

1.2.8.1    Communications SEIT/PM and Support Equipment 

1.2.8.2    Antenna Assembly 1...n (Specify) 

1.2.8.3    Transceiver Assembly 1...n (Specify) 

1.2.8.4    Communications Software Release 1...n (Specify) 

1.2.9   Post Boost/Attitude Control Module (PBACM) 

1.2.9.1    PBACM SEIT/PM and Support Equipment 
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1.2.9.2    Structures and Mechanisms 

1.2.9.3    Propulsion System 

1.2.9.4    Countermeasures 

1.2.9.5    PBACM Peculiar Avionics 

1.2.9.6    Cable Assembly 

1.2.9.7    Flight Termination/Mission Termination 

1.2.9.8    Instrumentation/Telemetry 

1.2.10   Payload/Reentry Systems 

1.2.10.1    Payload/Reentry Systems SEIT/PM and Support Equipment 

1.2.10.2    Payload/Reentry Vehicle 1...n (Specify) 

1.2.10.3    Countermeasures 

1.2.10.4    Deployment Housing/Bulkheads 

1.2.11   Ordnance Initiation Set 

1.2.12   On Board Test Equipment 

1.3  Encasement Device 

1.3.1   Encasement Device SEIT/PM and Support Equipment 

1.3.2   Encasement Device Structure 

1.3.3   Encasement Device Software Release 1...n (Specify) 

1.3.4   Other Encasement Device Subsystems 1...n (Specify) 

1.4  Command and Launch 

1.4.1   Command and Launch SEIT/PM and Support Equipment 

1.4.2   Launch and Guidance Control/Fire Control 

1.4.3   Communications 

1.4.4   Launch and Encasement Equipment 

1.4.5   Auxiliary Equipment 

1.4.6   Command and Launch (Ground) Software Release 1...n (Specify) 

1.4.7   Infrastructure 

1.4.8   Other Command and Launch 1...n (Specify) 

1.5  Systems Engineering 

1.5.1   Software Systems Engineering 

1.5.2   Integrated Logistics Support (ILS) Systems Engineering 

1.5.3   Cybersecurity Systems Engineering 

1.5.4   Nuclear Hardening and Survivability (NH&S) 

1.5.5   System Safety 

1.5.6   Nuclear Surety 

1.5.7   Core Systems Engineering 

1.5.8   Other Systems Engineering 1...n (Specify) 

1.6  Program Management 

1.6.1   Software Program Management 

1.6.2   Integrated Logistics Support (ILS) Program Management 

1.6.3   Cybersecurity Management 

1.6.4   Program Control 

1.6.5   Core Program Management 

1.6.6   Other Program Management 1...n (Specify) 

1.7  System Test and Evaluation 

1.7.1   Developmental Test and Evaluation 

1.7.1.1    Prototype (Pathfinder) Testing 

1.7.1.2    Qualification Test (X & PEM) 

1.7.1.3    Static Testing 

1.7.1.4    System Integration Testing 

1.7.1.5    System Acceptance Testing 

1.7.1.6    Cybersecurity Test and Evaluation 

1.7.1.7    Other DT&E Tests 1…n (Specify) 

1.7.2   Operational Test and Evaluation 

1.7.2.1    Initial Commander Evaluation Test  

1.7.2.2    Ground/Simulated Electronic Launch 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX D 

  

 

71  

1.7.2.3    Flight Testing 1…n (Specify) 

1.7.2.4    Cybersecurity Test and Evaluation 

1.7.2.5    Contractor Support 1…n (Specify) 

1.7.2.6    Operational Test and Evaluation Software Release 1…n (Specify) 

1.7.2.7    Other OT&E Tests 1…n (Specify) 

1.7.3   Mock-ups/System Integration Labs (SILs) 

1.7.4   Test and Evaluation Support 

1.7.4.1    Test Planning 

1.7.4.2    Pretest Activities 

1.7.4.3    Post-Test Analysis 

1.7.5   Test Facilities 

1.7.5.1    Commercial 

1.7.5.2    Government 

1.7.5.3    Test Equipment 

1.7.5.4    Instrumentation Testing 

1.7.6   Specialized Test Equipment 

1.8  Training 

1.8.1   Equipment 

1.8.1.1    Operator Instructional Equipment 

1.8.1.2    Maintainer Instructional Equipment 

1.8.2   Services 

1.8.2.1    Operator Instructional Services 

1.8.2.2    Maintainer Instructional Services 

1.8.3   Facilities 

1.8.4   Training Software Release 1...n (Specify) 

1.9  Data 

1.9.1   Data Deliverables 1...n (Specify) 

1.9.2   Data Repository 

1.9.3   Data Rights 1...n (Specify) 

1.10  Peculiar Support Equipment 

1.10.1   Test and Measurement Equipment 

1.10.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.10.1.2    Test and Measurement Equipment (Propulsion) 

1.10.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.10.1.4    Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)) 

1.10.2   Support and Handling Equipment 

1.10.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.10.2.2    Support and Handling Equipment (Propulsion) 

1.10.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.10.2.4    Support and Handling Equipment (Other Major Subsystem 1...n (Specify)) 

1.11  Common Support Equipment 

1.11.1   Test and Measurement Equipment 

1.11.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.11.1.2    Test and Measurement Equipment (Propulsion) 

1.11.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.11.1.4    Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)) 

1.11.2   Support and Handling Equipment 

1.11.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.11.2.2    Support and Handling Equipment (Propulsion) 

1.11.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.11.2.4    Support and Handling Equipment (Other Major Subsystem 1...n (Specify)) 

1.12  Operational/Site Activation by Site 1...n (Specify) 

1.12.1   System Assembly, Installation, and Checkout 

1.12.2   Contractor Technical Support 

1.12.3   Site Construction 

1.12.4   Site/Ship/Vehicle Conversion 
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1.12.5   Deployment Planning 

1.12.6   Aerospace Ground Equipment 

1.12.7   Real Property Installed Equipment 

1.12.8   Interim Contractor Support (ICS) 

1.13  Contractor Logistics Support (CLS) 

1.14  Initial Spares/Repair Parts 

 

 

D.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and 

Evaluation; Training; and Data) should be applied to the appropriate levels within the WBS for which they support. 

For example, if Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS 

element would appear at Level 4 of the WBS under the Level 3 element it supports. 

 

D.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to 

Level 3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels 

below their MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to 

ensure that the higher-level elements include the proper lower level elements when required to report at a lower 

level. If an extension below the MIL-STD definition is required, maintaining the product-oriented decomposition is 

required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 

where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if 

they are considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the 

WBS to lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements 

should be extended to the lowest level. In addition, for each system being defined only those WBS elements that 

define the system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which 

states the next level of decomposition of a WBS element (child level) must represent 100% of the work applicable 

to the next higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—

transmitter, antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter 

subsystem and pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort 

and resources that are required to complete that Fire Control system. The reason is that the transmitter has lost its 

parent (Fire Control)/child relationship because it assumes the transmitter is not included within the Fire Control 

system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on 

how software is developed, it may include more functionality than just the transmitter subsystem. It may, for 

instance, include functionality for the receiver as well. In this case the software cannot be associated with the 

specific elements they support, due to the inability to determine the effort for each functionality developed. It is, 

therefore, appropriate to associate that software to the next higher level (Fire Control) of the WBS. To accomplish 

this, it will be included in the Fire Control Software element of the of the Fire Control system. This eliminates 

allocation of the effort across multiple WBS elements where it is difficult to determine what level of support each 

gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs 

and must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention 

must be paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, 

throughout the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not 

persistently connected to networks during tactical and strategic operations. Since responsibility for cybersecurity 
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extends to every member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire 

systems that can operate in applicable cyber threat environments. As such it is critical to understand what the cost 

of these systems is (i.e., hardware, software, systems engineering, program management, and system test and 

evaluation). MIL-STD-881F supports this effort by providing the structure to identify, collect and report many of 

these critical costs. It is also recognized gathering this information is nearly impossible at the level of detail these 

systems are developed. It is for this reason, where cybersecurity related costs can be easily accounted for, they 

should be called out in the WBS. For example, for hardware/software elements, if the development or procurement 

of hardware in a system is specifically a cybersecurity artifact, then call it out as a WBS element to identify it. The 

same is true for software. If the development of a CSCI(s) are specifically cybersecurity or software is purchased 

that is specifically for cybersecurity, call it out as a WBS element to identify it. Just as important are the engineering, 

management, and test activities that are used to ensure the systems are meeting the planned expectations. The MIL-

STD has specifically called out these efforts associated with systems engineering, program management, and system 

test and evaluation WBS (See Appendix K). 

 

D.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has 

been numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of 

indenture and parent-child content. While the numbering system is numeric, several unique issues arise across 

appendices which require the numbering system to be modified to accommodate these anomalies (See Figure XI). 

Additionally, if a WBS element is not required, it may be eliminated from the structure and the numbering 

would be logically adjusted. 

 

D.3.3.1  “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that are restricted for products that have not been envisioned or predicted within the defined 

WBS elements in the appendix. This is available to provide flexibility within the system WBS for new or additional 

WBS elements that are not identified or defined in the Standard. These “other” elements would be used if, for 

example, a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of 

MIL-STD-881F. If it is determined that the “other” WBS is not needed, this element should not be used in the WBS. 

If it is determined that the “other” element is needed, then each element must be defined and the word “other” 

replaced by the newly defined WBS element. 

 

D.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the 

WBS identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified 

subsystems with each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more 

WBS elements which are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which 

require the same numbering structure to maintain consistency, using the same WBS number and adding an 

alpha/numeric (a, b, c, etc.) at the end to ensure the WBS numbering stays intact. (See Figure XI in the General 

section for examples of WBS breakouts for each approach). 

 
D.4 DEFINITIONS 

 

D.4.1 Strategic Missile Systems. The complex of hardware, software, data, services, and facilities 

required to develop and produce the capability of employing a strategic missile system. This can include 

intercontinental/intermediate/medium/and short-range ballistic missile weapons, targets, or interceptors. 

 

D.4.2 Strategic Missile Systems Integration, Assembly, Test, and Checkout. The integration, assembly, 

test, and checkout element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown 

Structure and Definitions, to provide a complete strategic missile system. 

 

D.4.3 Air Vehicle Equipment (AVE)/Flight Vehicle Equipment (FVE). An air vehicle equipment 

(AVE)/flight vehicle equipment (FVE) is a self-propelled guided weapon that delivers a payload for destruction of 

some object/target or for the emulation of an adversary’s capability. It also includes the design, development, and 

production of complete units (i.e., the prototype or operationally configured units, which satisfy the requirements of 

their applicable specification(s), regardless of end use). 
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D.4.3.1 AVE/FVE SEIT/PM and Support Equipment. This element includes the systems engineering, 

integration and test, program management, and support equipment WBS activities associated with the AVE/FVE. 

The definition of SEIT/PM and support equipment can be found in the Common Elements Appendix K, in section 

K.7. 

 

D.4.3.2 Aero-Structures (Non-Stage Related). This element comprises the hardware needed for 

aerodynamic flight effects. It includes, for example, the wings, fins, canards, stability systems, and inlets for 

air breathing propulsion. 

 

D.4.3.3 Stage (1-3) Interstage. The structures that connect one stage to another and includes all resources 

associated with the design, development, test and evaluation, integration, production, refurbishment, and support of 

the stage (1-3) interstage of the AVE/FVE. The AVE/FVE can include multiple (expandable and/or reusable) 

interstages. 

 

 

D.4.3.3.1 Stage 1 Interstage. The purpose of each interstage is to provide the electrical and mechanical 

interface between stages in an AVE/FVE vehicle and/or payload. 

 

D.4.3.3.1.1 Stage 1 Interstage SEIT/PM and Support Equipment. This element includes the systems 

engineering, integration and test, program management, and support equipment WBS activities associated with the 

interstage. The definition of SEIT/PM and support equipment can be found in the Common Elements Appendix K, 

in section K.7. 

 

D.4.3.3.1.2 Structure and Mechanisms. This element comprises the structural framework and 

mechanisms that provides for load carry hardware such as interfaces to loading, launching, and stage separation 

devices, and other hard points needed to transfer static or dynamic loads. 

 

D.4.3.3.1.3 Separation Ordnance. The separation ordnance is initiated upon receipt of a signal from the 

ordnance initiation set. Firing units convert the signal into ordnance outputs to the detonating cords. 

 

Includes, for example: 

a. Through bulkhead initiators, ordnance test harnesses, firing units/exploding bridge wires, 

stage separation mechanisms such as ordnance bolts and springs (e.g., retro rockets, staging 

motors, pyrotechnic valves and bolts) 

b. Other separation ordnance and other necessary mechanisms to assure that the payload fairing 

successfully separates from the launch vehicle and space vehicle 

 

D.4.3.3.1.4 Attitude Control System (ACS). This element determines and controls AVE/FVE 

orbital positions, attitudes, velocities, and angular rates using onboard sensors and torque application devices. 

It may also send control signals to propulsion subsystem components and communication electronics. 

 

Includes, for example: 

a. All of the thrusters, lines, valves, propellant tanks, gas tanks, manifolds 

b. Control system for the ACS to the extent that the control system is integral to the propulsion system 

 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.7. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.7. 
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Excludes, for example: 

a. The control system or elements of the control system if these are separate from the ACS with the only 

interface being a signal to a valve or distributor on the ACS 

 

D.4.3.3.1.5 Interstage Peculiar Avionics. Electronic systems used to control communications, navigation, 

the display and management of multiple systems, and those systems that are fitted to the missile to perform 

individual functions 

 

Includes, for example: 

a. Power elements such as batteries and power conditioners that provide power to components located 

on a specific interstage 

b. Instrumentation componentry used for collecting in-flight data from a specific Stage 

c. Separate and independent avionics (power systems, telemetry, sensors, command and control), 

for example, fly along sensor payloads, cameras, etc. 

 

Excludes, for example: 

a. Avionics that are part of the main vehicle avionics systems 

 

D.4.3.3.1.6 Cable and Harness Assembly. This element is the collection of items used to route and 

provide electrical power and signals throughout the interstage. This is also commonly referred to as “wiring.” 

 

Includes, for example: 

a. Coaxial and fiber optic cables, along with installation hardware 

 

D.4.3.3.1.7 Flight Termination/Mission Termination. A system used in conjunction with test flights 

that allows for the safe destruction of the missile in flight if anomalies appear. 

 

D.4.3.3.1.8 Instrumentation/Telemetry. This element provides monitoring and recording equipment 

fitted to the air vehicle used to monitor various parameters during flight such as: measuring, recording, formatting, 

and transmitting AVE/FVE telemetry data; accepting, decoding, verifying, and storing uplink/downlink 

commands. 

 

D.4.3.3.2 Stage 2 Interstage. The work breakdown structure and definitions for Stage 2 Interstage are 

the same as those for Stage 1 Interstage. 

 

D.4.3.3.3 Stage 3 Interstage. The work breakdown structure and definitions for Stage 3 Interstage are the 

same as those for Stage 1 Interstage. 

 

D.4.3.4 Other AVE/FVE Structures 1...n (Specify). This element should be replaced with other product-

oriented airframe components that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

D.4.3.5 Stage (1...3). This element (the stage), provides thrust to propel the air vehicle on its intended 

flight. 
 

D.4.3.5.1 Stage 1. The stage propulsion system may be composed of one or more subsystems that ignite, 

burn, and may be jettisoned sequentially over the course of flight. Individual subsystems may employ solid, liquid, 

or air-breathing technologies. 

 

D.4.3.5.1.1 Stage SEIT/PM and Support Equipment. This element includes the systems engineering, 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.7. 
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integration and test, program management, and support equipment WBS activities associated with the stage. The 

definition of SEIT/PM and support equipment can be found in the Common Elements Appendix K, in section K.7. 

 

D.4.3.5.1.2 Structures and Mechanisms. This element comprises the structural framework and 

mechanisms that provides for load carry hardware such as interfaces to loading, launching, and stage separation 

devices, and other hard points needed to transfer static or dynamic loads. 

 

D.4.3.5.1.3 Propulsion System. This element provides thrust to propel the air vehicle on its intended 

flight. The propulsion system may be composed of one or more subsystems that ignite, burn, and may be 

jettisoned sequentially over the course of flight. Individual subsystems may employ solid, liquid, or air-breathing 

technologies. 

 

D.4.3.5.1.4 Attitude Control System. This element determines and controls AVE/FVE orbital positions, 

attitudes, velocities, and angular rates using onboard sensors and torque application devices. It may also send 

control signals to propulsion subsystem components and communication electronics. 

 

Includes, for example: 

a. All of the thrusters, lines, valves, propellant tanks, gas tanks, manifolds 

b. Control system for the ACS to the extent that the control system is integral to the propulsion system 

 

Excludes, for example: 

a. The control system or elements of the control system if these are separate from the ACS with the 

only interface being a signal to a valve or distributor on the ACS 

 

D.4.3.5.1.5 Stage Peculiar Avionics. This element is the electronic systems used to control 

communications, navigation, the display and management of multiple systems, and those systems that are fitted to 

the missile to perform individual functions. 

 

D.4.3.5.1.6 Cable Assembly. This element is the assembly of cables or wires (also known as a wire 

harness) which transmit signals or electrical power. 

 

D.4.3.5.1.7 Flight Termination/Mission Termination. This element is used in conjunction with test 

flights that allow for the safe destruction of the missile in flight if anomalies appear. 

 

D.4.3.5.1.8 Instrumentation/Telemetry. This element provides the monitoring and recording equipment 

fitted to the air vehicle used to monitor various parameters during flight. 

 

D.4.3.5.2 Stage 2. The work breakdown structure and definitions for Stage 2 are the same as those for Stage 

1. 

 

D.4.3.5.3 Stage 3. The work breakdown structure and definitions for Stage 3 are the same as those for Stage 

1. 

 

D.4.3.6 Power and Distribution. This element provides prime power and distribution for the AVE/FVE. 

 

D.4.3.6.1 Power and Distribution SEIT/PM and Support Equipment. This element includes the systems 

engineering, integration and test, program management, and support equipment WBS activities associated with the 

power and distribution. The definition of SEIT/PM and support equipment can be found in the Common Elements 

Appendix K, in section K.7. 

 

D.4.3.6.2 Primary Power. This element comprises primary power for the AVE/FVE. 
 

Excludes, for example: 
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a. Batteries, which may be integral to other Level 3 elements 

 

D.4.3.6.3 Power Conditioning Electronics. The electronics that control the distribution of the power to 

the AVE/FVE. 

 

D.4.3.6.4 Distribution Harness. An assembly of cables or wires (also known as a wire harness) 

which transmit signals or electrical power. 

 

Excludes, for example: 

a. Harnessing integral to other Level 3 elements 

 

D.4.3.6.5 Power and Distribution Software Release 1...n. All distribution and power subsystem software 

not associated with a specific element above. 

 

D.4.3.7 Guidance and Control. Guidance is the process of maneuvering the AVE/FVE to engage the 

intended target and control is the hardware (excluding actual control surfaces), software and equipment for 

controlling the motion of the AVE/FVE from launch to intercept. This element is the hardware, software, and 

equipment for target detection, signal processing, implementation of guidance laws, and generation of guidance 

commands as wells as control devices for canard, wing, tail, thrust vector, jet vanes, explosive charges, lateral 

thrusters, etc. 

 

D.4.3.7.1 Guidance and Control SEIT/PM and Support Equipment. This element includes the systems 

engineering, integration and test, program management, and support equipment WBS activities associated with the 

guidance and control. The definition of SEIT/PM and support equipment can be found in the Common Elements 

Appendix K, in section K.7. 

 

D.4.3.7.2 Guidance Computer. This element provides central processing functions and timing signals; 

performs on-board attitude determination, and ACS equipment control; thruster control, positioner control; and 

power and distribution system monitoring/and control (if this is not performed by dedicated power and distribution 

system components). These elements process data according to a list of computer software instructions. This 

includes, for example, Central Processing Units (CPUs) or Onboard Computers (OBCs). Computer and processor 

memory may also be included. 

 

Includes, for example: 

a. Computers and processors that perform general AVE/FVE computing functions and control, such as 

command execution. 

 

D.4.3.7.3 Guidance and Control Electronics. This element is the embedded circuit module that controls 

the IMU. 

 

D.4.3.7.4 Navigation/Inertial Measurement Unit (IMU). This element is the hardware that provides data 

for determination of air vehicle location and orientation. The Gyro-Stabilized Platform (GSP) measures acceleration 

and transforms it to velocity which is provided with attitude information to the guidance computer during flight. 

This data is required so that accurate and proper flight control of the missile is obtained. 

 

Excludes, for example: 

a. Guidance 

b. Control 

 

D.4.3.7.5 Guidance and Control Cooling System. This element serves to maintain the IMU and 

guidance computer within temperature limits. 

 

Includes, for example: 

a. Bottles, coolant loops, heat exchangers 
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D.4.3.7.6 Computer Memory Battery. This element is a battery that maintains the time, date, hard disk, 

and other configuration settings for the guidance computer. 

 

D.4.3.7.7 Guidance and Control Cables. This element is the collection of items used to route and 

provide electrical power and signals throughout the G&C subsystem. This is also commonly referred to as “wiring.”  

 

Includes, for example: 

a. Coaxial and fiber optic cables, along with installation hardware 

 

D.4.3.7.8 Guidance and Control Software Release 1...n (Specify). All guidance and control subsystem 

software not associated with a specific G&C element above. Contains the operational software for the AVE 

(missile). Provides instructions to the computer hardware to perform the required operations.  

 

D.4.3.8 Communications. This element is the data link equipment to enable communications between 

the AVE/FVE and an external entity (or entities). Data links can be either receive only or send only (one-way) or 

bidirectional (two way). 

 

Includes, for example: 

a. Data transmission and reception for networking, command and control, and battlespace awareness; 

enabling the vehicle to be a node in the net 

 

D.4.3.8.1 Communications SEIT/PM and Support Equipment. This element includes the systems 

engineering, integration and test, program management, and support equipment WBS activities associated with 

communications. The definition of SEIT/PM and support equipment can be found in the Common Elements 

Appendix K, in section K.7. 

 

D.4.3.8.2 Antenna Assembly 1...n (Specify). This element is the hardware comprising the antenna 

assembly or assemblies. 

 

D.4.3.8.3 Transceiver Assembly 1...n (Specify). This element performs functions such as: formatting, 

transmitting, receiving, encrypting, decrypting, and storing signals or data. 
 

Includes, for example: 

a. Passive, active, or mixed signal radio frequency (RF) and digital components such as; combiners, 

beamformers, transmitters, receivers, transponder, modulators, demodulators, modems, power 

amplifiers, downconverters, upconverters, processors (signal/digital), memory, decoders, command 

units, command sequencers, timing units, frequency generators, signal conditioners, data switches, 

and other electronics. 

 

D.4.3.8.4 Communications Software Release 1...n (Specify). All communication subsystem software not 

associated with the specific Level 4 elements which cannot be broken out separately. 

 

D.4.3.9 Post Boost/Attitude Control Module (PBACM). 

 

Includes, for example: 

a. Exo-atmospheric missiles; provides the roll rate control and the final velocity to adjust and deploy 

the payload 

b. Single warhead missile; structure, external protection material, velocity control system, and 

deployment group 

c. Multiple warhead missile; structure, axial engines, attitude control equipment, propellant storage 

assembly, and pressurized system 

 

D.4.3.9.1 PBACM SEIT/PM and Support Equipment. This element includes the systems engineering, 
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integration and test, program management, and support equipment WBS activities associated with the post 

booster/attitude control module (PBACM). The definition of SEIT/PM and support equipment can be found in the 

Common Elements Appendix K, in section K.7. 

 

D.4.3.9.2 Structures and Mechanisms. This element comprises the structural framework and 

mechanisms that provides for load carry hardware such as interfaces to loading, launching, and stage separation 

devices, and other hard points needed to transfer static or dynamic loads. 

 

D.4.3.9.3 Propulsion System. This element provides thrust to propel the PBACM on its intended flight. 

The total propulsion system may be composed of one or more subsystems which ignite and burn. Individual 

subsystems may employ solid, liquid, or catalyst bed technologies. 

 

D.4.3.9.4 Countermeasures. This element is the missile-borne countermeasure subsystem, and aids 

designed to saturate, confuse, evade, or suppress missile defenses. 

D.4.3.9.5 PBACM Peculiar Avionics. This element is the electronic systems used to control 

communications, navigation, the display and management of multiple systems, and the hundreds of systems that 

are fitted to the missile to perform individual functions. 

 

Includes, for example: 

a. Power elements such as batteries and power conditioners that provide power to components located 

on the PBACM. 

b. Instrumentation componentry used for collecting in-flight data from the PBACM. 

c. Separate and independent avionics (power systems, telemetry, sensors, command and control). 

 

Excludes, for example: 

a. PBACM peculiar avionics that are separate from the main vehicle avionics system. 

 

D.4.3.9.6 Cable Assembly. This element is the collection of items used to route and provide electrical 

power and signals throughout the PBACM. This is also commonly referred to as “wiring.” 

 

Includes, for example:  

a. Coaxial and fiber optic cables, along with installation hardware. 

 

D.4.3.9.7 Flight Termination/Mission Termination. This element is the system used in conjunction with 

test flights that allow for the safe destruction of the missile in flight if anomalies appear. It may include the ability 

to arm and disarm. 

 

D.4.3.9.8 Instrumentation/Telemetry. This element is the monitoring and recording equipment fitted to 

the AVE/FVE used to measure, record, format and transmit PBACM telemetry data; accepting, decoding, 

verifying, and storing uplink/downlink commands. 

 

D.4.3.10 Payload/Reentry Systems. The aggregate of prime equipment items consisting of a deployment 

module, reentry vehicles, payload, penetration aids, and ascent shroud, which provide structural support and 

environmental protection of nuclear payloads during the ground deployment and flight. This element comprises 

the complex of equipment and support assemblies required to defeat or emulate a target. Normally, payload consists 

only of the reentry vehicle(s) (RV) and associated target detection, arming and fuzing equipment. However, with 

complex AVE/FVEs, the payload may contain countermeasures and associated deployment systems. Note for 

Missile Defense target applications, the payload will replace a functioning RV with an emulation of a threat (target) 

RV. This “target” RV can include special instrumentation/telemetry equipment for hit detection and indication. 

For Missile Defense interceptor applications, the payload will replace a functioning RV with a detailed kinetic kill 

vehicle (KV) WBS (as defined by the specific missile defense requirement).  

 

D.4.3.10.1 Payload/Reentry Systems SEIT/PM and Support Equipment. This element includes the 

systems engineering, integration and test, program management, and support equipment WBS activities associated 
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with the payload/reentry vehicle. The definition of SEIT/PM and support equipment can be found in the Common 

Elements Appendix K, in section K.7. 

 

D.4.3.10.2 Payload/Reentry Vehicle 1...n (Specify). This element is the delivery package that can 

place one or more payloads over each of several separate targets. For exo-atmospheric missiles, the reentry 

system is the aggregate of prime equipment items consisting of a deployment module, reentry vehicles, payload, 

penetration aids and ascent shroud, which provide structural support and environmental protection of nuclear 

payloads during the ground deployment and flight. 

 

Includes, for example: 

a. Reentry vehicle (aerostructure) which provides reentry protection for the internally carried warheads 

b. For independent maneuvers, the reentry vehicle will contain navigation, guidance, control, sensors, 

and processing systems which provide the reentry systems capability to acquire and track targets and 

execute the necessary flight path to the selected target 

c. The arming and fuzing system which provides the proper electrical signals to detonate the warhead 

 

D.4.3.10.3 Countermeasures. This element is the missile-borne countermeasure subsystem, and 

aids designed to saturate, confuse, evade, or suppress missile defenses. 

 

D.4.3.10.4 Deployment Housing/Bulkheads. This element is the structural and mechanical components 

that protect and deploy payloads/reentry vehicles. 

 

D.4.3.11 Ordnance Initiation Set. This element in exo-atmospheric missiles, initiates all ordnance 

events throughout the missile and ground system (except reentry system components). Upon receipt of an electrical 

signal from the AVE/FVE guidance and control system, the ordnance initiation set firing units convert the signal 

into ordnance outputs to the detonating cords. Among these ordnance events are stage separation, motor ignition, 

gas generator ignition, shroud separation, etc. 

 

D.4.3.12 On Board Test Equipment. This element is the monitoring and recording equipment fitted to 

the AVE/FVE used to monitor various parameters during flight. This element comprises the payload that is 

interchangeable with the live warhead and suitable for development or operational testing in a free flight (post 

launch) environment. 

 

Includes, for example: 

a. Recovery systems 

b. Special instrumentation 

c. Telemetry equipment, 

d. Flight termination equipment, etc., suitable for a launch and free flight environment 

 

D.4.4 Encasement Device. This element is the hardware and software associated with the air vehicle 

canister or encasement device. 

 

D.4.4.1 Encasement Device Integration, Assembly, Test, and Checkout. This element includes all effort 

of technical and functional activities associated with the design, development, and production of mating surfaces, 

structures, equipment, parts, materials, interconnect harnessing, and software required for the integration, 

assembly, test, and checkout of the Level 3 elements below into their Level 2 element, Encasement Device 

 

D.4.4.2 Encasement Device Structure. This element comprises the primary structure of the canister 

or encasement device. 

 

D.4.4.3 Encasement Device Software Release 1...n (Specify). This element includes all encasement 

software associated with the specific Level 2 element above, Encasement Device. 

 

D.4.4.4 Other Encasement Device Subsystems 1...n (Specify). This element should be replaced with 
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other product-oriented encasement devices components that are either not listed above or that cannot be categorized 

into one of the above elements. Each additional element is to be clearly identified and defined. 

 

D.4.5 Command and Launch. This element is the system installed at a launch site or aboard launch 

vehicles required to store, make ready, and launch the air vehicles of the missile system. 

 

Includes, for example: 

a. That equipment required to acquire and condition the necessary intelligence of selected targets, reach 

launch decisions, command the launch, and provide guidance and control where such capability is 

not self-contained aboard the air vehicle 

b. Design, development and production of complete units (i.e., the prototype or operationally 

configured units, which satisfy the requirements of their applicable specification(s), regardless of end 

use) 

 

D.4.5.1 Command and Launch SEIT/PM and Support Equipment. This element includes the systems 

engineering, integration and test, program management, and support equipment WBS activities associated with 

command and launch. The definition of SEIT/PM and Support Equipment can be found in the Common Elements 

Appendix K, in section K.7. 

 

D.4.5.2 Launch and Guidance Control/Fire Control. The equipment used by crews to control and launch 

the missile as well as target air vehicles, make launch decisions, and command launch. 

 

Includes, for example: 

a. Control and checkout console, data displays, secure code device, programmer group, communication 

control console, command message processing group, and digital data group 

b. Equipment at the launch facility/vehicle and/or the launch control center(s) (air, sea, or mobile) 

c. Launch code processing system 

 

D.4.5.3 Communications. This element is the equipment, not resident on the air vehicle, which 

distributes intelligence between the air vehicle and the command and launch equipment. 

 

Includes, for example: 

a. Inter-communication subsystems of launch sites for tactical and administrative message flow and 

ties between sensor, data processing, launch, and guidance control subsystems 

b. Communications may interface with existing fixed communication facilities or communication 

subsystems of launch platforms, which are associated systems to the missile system 

 

D.4.5.4 Launch and Encasement Equipment. This element is the means to launch the missile air vehicle 

from stationary sites or mobile launch platforms, including equipment in the ground structures that houses the missile 

prior to launch and the structures that house the crews to send launch commands to the missile. 

 

Includes, for example: 

a. Silos, vehicles, rail launchers, canisters, capsules, tubes, pods, and devices, which support, suspend, 

or encase the air vehicle for firing. Such devices would be in addition to any encasement, if 

applicable, integral to an air vehicle 

b. Associated hardware such as umbilicals, harnesses, pyrotechnics, and electronics 

c. Storage facilities and checkout stations for readiness verification when these are integral to the 

launcher 

d. Safety and protective elements when these are not integral to the launch platform or site facilities 

 

D.4.5.5 Auxiliary Equipment. This element is all command and launch equipment not associated with a 

specific Level 3 element. 

 

D.4.5.6 Command and Launch (Ground) Software Release 1...n (Specify). This element is all command 
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and launch software not associated with a specific Level 3 element. 

 

D.4.5.7 Infrastructure. This element is basic physical and organizational structures and facilities (e.g., 

buildings, roads, and power supplies) needed for the missile command and launch. 

 

D.4.5.8 Other Command and Launch 1...n (Specify). This element should be replaced with other 

product-oriented command and launch components that are either not listed above or that cannot be categorized 

into one of the above elements. Each additional element is to be clearly identified and defined. 

 

D.4.6 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

D.4.7 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity.  The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing 

that appropriate ST&E extensions to the WBS may apply. 
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APPENDIX E: SEA SYSTEMS 

APPENDIX E: SEA SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

E.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for sea systems. Definitions for WBS 

elements common to all defense materiel items are given in Appendix K: Common Elements, Work Breakdown Structure 

and Definitions. 

 
E.2 APPLICABLE DOCUMENTS 

E.2.1  General. The documents listed in this section are specified in Appendix E of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

E.2.2 Government documents.  

 

E.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks 

form a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are 

those cited in the solicitation or contract. 

 

E.2.2.2 Other Government documents, drawings, and publications.  

 

DEFENSE TECHNICAL INFORMATION CENTER 

 

S9040-AA-IDX-010/SWBS 5D Volume 1 and S9040-AA-IDX-020/SWBS 5D Volume 2 - Users Guide for 

Expanded Ship Work Breakdown Structure (ESWBS) for All Ships and Ship/Combat Systems  

 

If there are high costs, high risk, high technical and/or special interest elements that must be reported below Level 3 of 

the WBS, users should reference the Navy ESWBS document in order to ensure consistency in reporting. 

 

(Copies of this document are available from Defense Technical Information Center (DTIC), 8725 John J. 

Kingman Road, Fort Belvoir, VA 22060-6218.  https://discover.dtic.mil/) 

 

E.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 
 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics 

Engineers, Inc. (IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)  

 

 

 

 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.

http://www.ieee.org/


MIL-STD-881F 

APPENDIX E 

  

 

84  

 

E.3  WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Sea System   

1.1  Ship   

1.1.1   Hull Structure  

1.1.2   Propulsion Plant 

1.1.3   Electric Plant  

1.1.4   Command, Communications, and Surveillance 

1.1.5   Auxiliary Systems 

1.1.6   Outfit and Furnishings 

1.1.7   Armament  

1.1.8   Total Ship Integration/Engineering 

1.1.9   Ship Assembly and Support Services 

1.2  Systems Engineering  

1.2.1   Software Systems Engineering 

1.2.2   Integrated Logistics Support (ILS) Systems Engineering 

1.2.3   Cybersecurity Systems Engineering 

1.2.4   Core Systems Engineering 

1.2.5   Other Systems Engineering 1...n (Specify) 

1.3  Program Management  

1.3.1   Software Program Management 

1.3.2   Integrated Logistics Support (ILS) Program Management 

1.3.3   Cybersecurity Management 

1.3.4   Core Program Management 

1.3.5   Other Program Management 1...n (Specify) 

1.4  System Test and Evaluation 

1.4.1   Developmental Test and Evaluation 

1.4.1.1    Cybersecurity Test and Evaluation 

1.4.1.2    Other DT&E Tests 1…n (Specify) 

1.4.2   Operational Test and Evaluation 

1.4.2.1    Cybersecurity Test and Evaluation 

1.4.2.2    Other OT&E Tests 1…n (Specify) 

1.4.3   Live Fire Test and Evaluation 

1.4.4   Mock-ups/System Integration Labs (SILs) 

1.4.5   Test and Evaluation Support 

1.4.6   Test Facilities 

1.5  Training   

1.5.1   Equipment  

1.5.1.1    Operator Instructional Equipment 

1.5.1.2    Maintainer Instructional Equipment 

1.5.2   Services  

1.5.2.1    Operator Instructional Services 

1.5.2.2    Maintainer Instructional Services 

1.5.3   Facilities  

1.5.4   Training Software 1...n (Specify) 

1.6  Data   

1.6.1   Data Deliverables 1...n (Specify) 

1.6.2   Data Repository 

1.6.3   Data Rights 1...n (Specify) 

1.7  Peculiar Support Equipment 

1.7.1   Test and Measurement Equipment 

1.7.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.7.1.2    Test and Measurement Equipment (Propulsion) 
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1.7.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.7.1.4    Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)) 

1.7.2   Support and Handling Equipment 

1.7.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.7.2.2    Support and Handling Equipment (Propulsion) 

1.7.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.7.2.4    Support and Handling Equipment (Other Major Subsystem 1...n (Specify)) 

1.8  Common Support Equipment 

1.8.1   Test and Measurement Equipment 

1.8.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.8.1.2    Test and Measurement Equipment (Propulsion) 

1.8.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.8.1.4    Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)) 

1.8.2  Support and Handling Equipment 

1.8.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.8.2.2    Support and Handling Equipment (Propulsion) 

1.8.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.8.2.4    Support and Handling Equipment (Other Major Subsystem 1...n (Specify)) 

1.9  Operational/Site Activation by Site 1...n (Specify) 

1.9.1   System Assembly, Installation, and Checkout 

1.9.2   Contractor Technical Support 

1.9.3   Site Construction 

1.9.4   Site/Ship/Vehicle Conversion 

1.9.5   Interim Contractor Support (ICS) 

1.10  Contractor Logistics Support (CLS) 

1.11  Industrial Facilities 

1.11.1   Construction/Conversion/Expansion 

1.11.2   Equipment Acquisition or Modernization 

1.11.3   Maintenance (Industrial Facilities) 

1.12  Initial Spares and Repair Parts 

 
 

E.3.1  Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and Evaluation; 

Training; and Data) should be applied to the appropriate levels within the WBS for which they support. For example, if 

Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would 

appear at Level 4 of the WBS under the Level 3 element it supports. 

 

E.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the 

higher-level elements include the proper lower level elements when required to report at a lower level. If an extension 

below the MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest where 

work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they are 

considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to lower 

levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be extended 

to the lowest level. In addition, for each system being defined only those WBS elements that define the system shall be 

used. An example of the extension for this appendix commodity can be found at https://cade.osd.mil/policy/csdr-plan. In 

addition, users should reference the Navy ESWBS document in order to ensure consistency in reporting. (See E.2.2.2) 

 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states the 

next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next higher 
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level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, antenna, 

and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and pulls it out 

of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources that are required 

to complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire Control)/child relationship 

because it assumes the transmitter is not included within the Fire Control system. 

 

3)  Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate 

to associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in 

the Fire Control Software element of the of the Fire Control system. This eliminates allocation of the effort across 

multiple WBS elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must 

be paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout 

the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently 

connected to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every 

member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can 

operate in applicable cyber threat environments. As such it is critical to understand what the cost of these systems is 

(i.e., hardware, software, systems engineering, program management, and system test and evaluation). MIL-STD-881F 

supports this effort by providing the structure to identify, collect and report many of these critical costs. It is also 

recognized gathering this information is nearly impossible at the level of detail these systems are developed. It is for 

this reason, where cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For 

example, for hardware/software elements, if the development or procurement of hardware in a system is specifically a 

cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If the development 

of a CSCI(s) are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as 

a WBS element to identify it. Just as important are the engineering, management, and test activities that are used to 

ensure the systems are meeting the planned expectations. The MIL-STD has specifically called out these efforts 

associated with systems engineering, program management, and system test and evaluation WBS (See Appendix K). 

 

E.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a 

WBS element is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

E.3.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that are restricted for products that have not been envisioned or predicted within the defined 

WBS elements in the appendix. This is available to provide flexibility within the system WBS for new or additional 

WBS elements that are not identified or defined in the Standard. These “other” elements would be used if, for example, 

a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-

881F. If it is determined that the “other” WBS is not needed, this element should not be used in the WBS. If it is 

determined that the “other” element is needed, then each element must be defined and the word “other” replaced by 

the newly defined WBS element. 

 

E.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements 

which are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same 

numbering structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) 

at the end to ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS 
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breakouts for each approach). 

 

E.4 DEFINITIONS 

 

E.4.1 Sea System. Identifies the function of equipment (hardware/software), data, services, and facilities 

required to attain the capability of operating or supporting the operation of naval missions or performing other naval 

tasks at sea. 

 

E.4.2 Ship.  The waterborne vessel and components of a sea system. 
 

Includes, for example: 

a. All classes of surface and subsurface water vessels such as combatants, auxiliaries, amphibious, and 

special-purpose ships 

b. Design, development, and production of complete units (i.e., the prototype or operationally configured 

units, which satisfy the requirements of their applicable specifications, regardless of end use) 
 

 

E.4.2.1 Hull Structure. The assembled main hull body including all hull support structure, superstructure, 

bulkheads, platforms, masts, and foundations. 

 
Includes, for example: 

a. Shell plating, longitudinal and transverse framing, platforms and decks, superstructure, foundations, 

structural bulkheads, enclosures, and sponsons 

b. Castings, forgings, and welds; fixed ballast; doors and closures; kingposts, masts, and service platforms; 

sonar domes 

c. Tank/compartment tightness testing 

 
E.4.2.2 Propulsion Plant. The major components installed primarily for propulsion and the systems 

necessary to make these components operable. 

 

Includes, for example: 

a. Boilers and energy converters, propulsion units, main condensers and air ejectors, shafting, bearings, 

propellers, combustion air supply system, uptakes, propulsion control equipment, main steam, feed water 

and condensate, circulating and cooling water, fuel oil service system and lubricating oil system 

b. Electric power 

c. Nuclear steam generators, reactors, reactor coolant and auxiliary systems, nuclear power plant control, 

and radiation shielding 

 
E.4.2.3 Electric Plant. The power generating, and distribution systems installed primarily for ship service and 

emergency power and lighting. 

 

Includes, for example: 

a. Electric power generation, power distribution switchboards, power distribution system, and lighting 

system 

 
E.4.2.4 Command, Communication, and Surveillance. The equipment (hardware/software) and associated 

systems installed to receive information from off-ship source, to transmit to off-ship receivers, and to distribute 

information throughout the ship. 

Includes, for example: 

a. Sensing and data systems required for navigation and weapon fire control 

b. Navigation equipment, interior communication systems, gun fire control system, non-electronic 

NOTE: Further breakouts of Level 3 elements under the Level 2 Ship element are defined in the 

Expanded Ship Work Breakdown Structure (ESWBS). 
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countermeasure systems, electronic countermeasure systems, missile fire control systems, antisubmarine 

warfare fire control and torpedo fire control systems, radar systems, radio communication systems, 

electronic navigation systems, space vehicle electronic tracking systems, sonar systems, electronic tactical 

data systems, all associated software, computer systems, fiber optic plant, inter/intranet and entertainment 

systems 
 

E.4.2.5 Auxiliary Systems. The support systems for ship control, main propulsion components, ship safety, 

deck operations and environmental control. 

 

Includes, for example: 

a. The auxiliary machinery and piping systems; the hull mechanical handling systems; and ship control 

systems and surfaces such as rudders, hydrofoils, and diving planes 

b. Heating, ventilation, and air conditioning systems; refrigeration plant and equipment 

c. Gasoline, JP-5, all liquid cargo piping, oxygen-nitrogen and aviation lubricating oil systems 

d. Plumbing installation, saltwater service systems, fire extinguishing systems, drainage, ballast, trimming, 

heating, and stabilizer tank systems 

e. Fresh water system, scuppers and deck drains 

f. Fuel and diesel oil filling, venting, stowage and transfer systems 

g. Tank heating systems, compressed air system, auxiliary steam, exhaust steam and steam drains, buoyancy 

control system, distilling plant 

h. Mooring, towing, anchor and aircraft handling systems; deck machinery; elevators; moving stairways; 

stores strikedown and stores handling equipment; operating gear for retracting and elevating units; aircraft 

elevators 

i. Aircraft arresting gear, barriers, and barricades 

j. Catapults and jet blast deflectors, replenishment at sea and cargo handling systems 

k. Design, development, production, and assembly efforts to provide each auxiliary system as an entity 
 

 

E.4.2.6 Outfit and Furnishings. The outfit equipment and furnishings required for habitability and 

operability, which are not specifically included in other ship elements. 

 

Includes, for example: 

a. Hull fittings 

b. Boats, boat stowage and handlings 

c. Rigging and canvas; ladders and gratings; nonstructural bulkheads and doors; painting, deck covering, 

hull insulation; cathodic protection systems; refrigerated spaces; storerooms, stowage and lockers 

d. Equipment for utility space, workshops, laboratories, test areas, galley, pantry, scullery and commissary 

outfit 

e. Furnishings for living spaces, offices, control centers, machinery spaces, medical, dental and 

pharmaceutical spaces; and non-propulsion space shielding 

f. Design, development, production, and assembly efforts to provide the outfit and furnishing element as an 

entity 

 
E.4.2.7 Armament. The complex of armament and related ammunition handling, stowage, and support 

facilities; and cargo munitions handling, stowage, and support facilities. 

 

NOTE 1: If lower level information can be collected, use the ESWBS. 

NOTE 2: All effort directly associated with the remaining Level 3 WBS elements and the integration, 

assembly, test, and checkout of these elements into the ship is excluded. 

NOTE: All effort directly associated with the remaining Level 3 WBS elements and the integration, 

assembly, test, and checkout of these elements into the ship is excluded. 
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Includes, for example: 

a. Guns and gun mounts; ammunition handling systems and stowage; special weapons handling and storage 

b. Rocket and missile launching devices, handling systems and stowage 

c. Air launched weapons handling systems and stowage, and cargo munitions handling and stowage 

d. Torpedo, mines, small arms and pyrotechnic launching devices, handling systems and stowage systems 

e. Design, development, production, and assembly efforts to provide the armament element as an entity 

 

 

E.4.2.8 Total Ship Integration/Engineering. The engineering effort and related material associated with the 

design, development, and rework to provide the ship as a whole exclusive of that included under the Systems 

Engineering and Program Management elements. 

 
Includes, for example: 

a. Construction drawings, engineering calculations, weighing and weight calculations, photographs, models, 

and shipbuilders’ information drawings 

 
E.4.2.9 Ship Assembly and Support Services. The efforts and material associated with construction that 

cannot be logically and practicably identified with, or related to, other Level 3 elements. 

 
Includes, for example: 

a. Staging, scaffolding, and cribbing; temporary utilities and services; molds, templates, jigs, fixtures, and 

special production tools; dry-docking, inspection, insurance, launching, and delivery 

b. Production and construction planning; dock, sea and inclining trials 

 

E.4.3 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 
 

Sea specific common elements are identified in Appendix K see K.3.2.4, K.3.3.4, K.3.4.1, and K.3.6.1. 

 

E.4.4 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing 

that appropriate ST&E extensions to the WBS may apply.

NOTE: All effort directly associated with the remaining Level 3 WBS elements and the integration, 

assembly, test, and checkout of these elements into the ship is excluded. 
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APPENDIX F: SPACE SYSTEMS 

APPENDIX F: SPACE SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 

 

F.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for space systems. Definitions for WBS 

elements common to all defense materiel items are given in Appendix K: Common Elements, Work Breakdown Structure 

and Definitions. 

 

F.2 APPLICABLE DOCUMENTS 

F.2.1  General. The documents listed in this section are specified in Appendix F of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that they 

must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are listed. 

 

F.2.2 Government documents.  

 

F.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

F.2.2.2 Other Government documents, drawings, and publications.  

 

F.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331  
 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
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F.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2  Level 3 Level 4 Level 5 

1.0 Space System    

1.1  SEIT/PM and Support Equipment  

1.1.1   Systems Engineering  

1.1.2   Assembly, Integration and Test 

1.1.3   Program Management  

1.1.4   Support Equipment  

1.2  Space Vehicle 1...n (Specify)  

1.2.1   SEIT/PM and Support Equipment 

1.2.1.1    Systems Engineering 

1.2.1.2    Assembly, Integration and Test 

1.2.1.3    Program Management 

1.2.1.4    Support Equipment  

1.2.2   Bus   

1.2.2.1    SEIT/PM and Support Equipment 

1.2.2.1.1     Systems Engineering 

1.2.2.1.2     Assembly, Integration and Test 

1.2.2.1.3     Program Management 

1.2.2.1.4     Support Equipment 

1.2.2.2    Structures and Mechanisms Subsystem (SMS) 

1.2.2.2.1     SEPM 

1.2.2.2.2     Assembly, Integration and Test 

1.2.2.2.3     Support Equipment 

1.2.2.2.4     Structures 

1.2.2.2.5     Mechanisms and Pyrotechnics 

1.2.2.2.6     SMS Other 

1.2.2.3    Thermal Control Subsystem (TCS) 

1.2.2.3.1     SEPM 

1.2.2.3.2     Assembly, Integration and Test 

1.2.2.3.3     Support Equipment 

1.2.2.3.4     Cryogenic Devices 

1.2.2.3.5     Liquid Loops 

1.2.2.3.6     Electric Coolers 

1.2.2.3.7     Heaters, Thermisters, and Thermostats 

1.2.2.3.8     Passive Devices 

1.2.2.3.9     TCS Other 

1.2.2.4    Electrical Power Subsystem (EPS) 

1.2.2.4.1     SEPM  

1.2.2.4.2     Assembly, Integration and Test 

1.2.2.4.3     Support Equipment 

1.2.2.4.4     Solar Array 

1.2.2.4.5     Solar Array Positioner 

1.2.2.4.6     Radioisotope Thermionic Generator 

1.2.2.4.7     Other Power Sources 

1.2.2.4.8     Power Control, Switching, and Distribution Electronics 

1.2.2.4.9     Power Conditioning, Conversion, and Regulation 

1.2.2.4.10     Power Dissipation Devices 

1.2.2.4.11     Rechargeable Batteries 

1.2.2.4.12     Charge Control Electronics 

1.2.2.4.13     Harnesses and Cables 

1.2.2.4.14     EPS Other 

1.2.2.5    Attitude Control Subsystem (ACS) 

1.2.2.5.1     SEPM 

1.2.2.5.2     Assembly, Integration and Test 
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1.2.2.5.3     Support Equipment 

1.2.2.5.4     Star Tracker/Sensors 1...n (Specify) 

1.2.2.5.5     Earth (Horizon) Sensors 1...n (Specify) 

1.2.2.5.6     Sun Sensors 1...n (Specify) 

1.2.2.5.7     Magnetometers 

1.2.2.5.8     Global Positioning System (GPS) Receiver 

1.2.2.5.9     Inertial Reference Unit (IRU)/Inertial Measurement Unit (IMU) 1...n 

(Specify) 

1.2.2.5.10     Rate Gyros 1...n (Specify) 

1.2.2.5.11     Accelerometers 1...n (Specify) 

1.2.2.5.12     Bearing and Power Transfer Assembly (BAPTA) 

1.2.2.5.13     Attitude Control Wheels 1...n (Specify) 

1.2.2.5.14     Magnetic Control Devices 

1.2.2.5.15     Spin Control Devices 

1.2.2.5.16     Control Electronics 1...n (Specify) 

1.2.2.5.17     ACS Other 

1.2.2.6    Propulsion Subsystem 1...n (Specify) 

1.2.2.6.1     SEPM 

1.2.2.6.2     Assembly, Integration and Test 

1.2.2.6.3     Support Equipment 

1.2.2.6.4     Tanks 1...n (Specify) 

1.2.2.6.5     Plumbing 

1.2.2.6.6     Thrusters 1...n (Specify) 

1.2.2.6.7     Solid Rocket Motors 

1.2.2.6.8     Liquid Propellant and Pressurant 

1.2.2.6.9     Power Electronics 

1.2.2.6.10     Propulsion Other 

1.2.2.7    Telemetry, Tracking, and Command Subsystem (TT&C) 

1.2.2.7.1     SEPM 

1.2.2.7.2     Assembly, Integration and Test 

1.2.2.7.3     Support Equipment 

1.2.2.7.4     Antennas 

1.2.2.7.5     Passive Signal Flow Control 

1.2.2.7.6     Transmitter/Receiver/Transceiver/Transponder 1...n (Specify) 

1.2.2.7.7     Modulators/Demodulators/Modems 

1.2.2.7.8     Amplifiers 

1.2.2.7.9     Frequency Upconverter/Downconverter 

1.2.2.7.10     Computers and Processors 1...n (Specify) 

1.2.2.7.11     Command/Telemetry Units 1...n (Specify) 

1.2.2.7.12     Command Sensor or Situational Awareness Sensor 1...n (Specify) 

1.2.2.7.13     Frequency and Timing 

1.2.2.7.14     Signal Conditioners 

1.2.2.7.15     Communications Security 1...n (Specify) 

1.2.2.7.16     Data Storage, Handling and Interface 1...n (Specify) 

1.2.2.7.17     TT&C Other 

1.2.2.8    Bus Flight Software 

1.2.2.8.1     SEPM 

1.2.2.8.2     Assembly, Integration and Test 

1.2.2.8.3     Support Equipment 

1.2.2.8.4     CSCI 1...n (Specify) 

1.2.3   SEIT/PM and Support Equipment (If applicable for integration of Multiple Payloads) 

1.2.3.1    Systems Engineering 

1.2.3.2    Assembly, Integration and Test 

1.2.3.3    Program Management 

1.2.3.4    Support Equipment 

1.2.4   Payload 1...n (Specify) 
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1.2.4.1    SEIT/PM and Support Equipment 

1.2.4.1.1     Systems Engineering 

1.2.4.1.2     Assembly, Integration and Test 

1.2.4.1.3     Program Management 

1.2.4.1.4     Support Equipment 

1.2.4.2    Structures and Mechanisms 

1.2.4.2.1     SEPM 

1.2.4.2.2     Assembly, Integration and Test 

1.2.4.2.3     Support Equipment 

1.2.4.2.4     Structures 

1.2.4.2.5     Mechanisms and Pyrotechnics 

1.2.4.2.6     Structures and Mechanisms Other 

1.2.4.3    Thermal Control 

1.2.4.3.1     SEPM 

1.2.4.3.2     Assembly, Integration and Test 

1.2.4.3.3     Support Equipment 

1.2.4.3.4     Cryogenic Devices 

1.2.4.3.5     Liquid Loops 

1.2.4.3.6     Electric Coolers 

1.2.4.3.7     Electric Heaters, Thermisters, and Thermostats 

1.2.4.3.8     Passive Devices 

1.2.4.3.9     Sun Shields 

1.2.4.3.10     Thermal Control Other 

1.2.4.4    Electrical Power 

1.2.4.4.1     SEPM 

1.2.4.4.2     Assembly, Integration and Test 

1.2.4.4.3     Support Equipment 

1.2.4.4.4     Power Sources 

1.2.4.4.5     Power Control, Switching, and Distribution Electronics 

1.2.4.4.6     Power Conditioning, Conversion, and Regulation 

1.2.4.4.7     Harnesses and Cables 

1.2.4.4.8     Electrical Power Other 

1.2.4.5    Pointing, Command, and Control Interface System 

1.2.4.5.1     SEPM 

1.2.4.5.2     Assembly, Integration and Test 

1.2.4.5.3     Support Equipment 

1.2.4.5.4     Computers and Processors 1...n (Specify) 

1.2.4.5.5     Command/Telemetry Units 1...n (Specify) 

1.2.4.5.6     Control Electronics 1...n (Specify) 

1.2.4.5.7     Pointing Sensors 1...n (Specify) 

1.2.4.5.8     Payload Positioners1...n (Specify) 

1.2.4.5.9     Security, Encryption and Decryption Devices 1...n (Specify) 

1.2.4.5.10     Data Storage, Handling and Interface 1...n (Specify) 

1.2.4.5.11     Multifunctional Digital Electronic Boxes 1...n (Specify) 

1.2.4.5.12     Pointing, Command, and Control Interface Other 

1.2.4.6    Payload Antenna 1...n (Specify) 

1.2.4.6.1     SEPM 

1.2.4.6.2     Assembly, Integration and Test 

1.2.4.6.3     Support Equipment 

1.2.4.6.4     Structures and Mechanisms 

1.2.4.6.5     Antenna Positioners 

1.2.4.6.6     Reflector/Horn 1...n (Specify) 

1.2.4.6.7     Feed 1...n (Specify) 

1.2.4.6.8     Waveguide/Coax/Cabling 

1.2.4.6.9     Transmit/Receive Modules 

1.2.4.6.10     Antenna Other 
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1.2.4.7    Payload Signal Electronics 

1.2.4.7.1     SEPM 

1.2.4.7.2     Assembly, Integration and Test 

1.2.4.7.3     Support Equipment 

1.2.4.7.4     Passive Signal Flow Control 

1.2.4.7.5     Transmitter/Receiver/Transceiver/Transponder 1...n (Specify) 

1.2.4.7.6     Modulators/Demodulators/Modems 1...n (Specify) 

1.2.4.7.7     Multiplexers/Demultiplexers 1...n (Specify) 

1.2.4.7.8     Amplifiers 1...n (Specify) 

1.2.4.7.9     Frequency Upconverters/Downconverters 1...n (Specify) 

1.2.4.7.10     Frequency and Timing 1...n (Specify) 

1.2.4.7.11     Signal Conditioners 1...n (Specify) 

1.2.4.7.12     Multifunctional Signal Electronic Boxes 1...n (Specify) 

1.2.4.7.13     Signal Electronics Other 

1.2.4.8    Optical Assembly 

1.2.4.8.1     SEPM 

1.2.4.8.2     Assembly, Integration and Test 

1.2.4.8.3     Support Equipment 

1.2.4.8.4     Structure/Outerbarrel/Cover 

1.2.4.8.5     Mirrors/Optics 1...n (Specify) 

1.2.4.8.6     Aft Optics Assembly 

1.2.4.8.7     Alignment and Calibration 1...n (Specify) 

1.2.4.8.8     Thermal 1...n (Specify) 

1.2.4.8.9     Control Electronics 1...n (Specify) 

1.2.4.8.10     Optical Assembly Other 

1.2.4.9    Sensor 

1.2.4.9.1     SEPM 

1.2.4.9.2     Assembly, Integration and Test 

1.2.4.9.3     Support Equipment 

1.2.4.9.4     Payload Structure 1...n (Specify) 

1.2.4.9.5     Focal Plane Array 1...n (Specify) 

1.2.4.9.6     Sensor Positioners 1...n (Specify) 

1.2.4.9.7     Sensor Electronics 1...n (Specify) 

1.2.4.9.8     Alignment and Calibration 1...n (Specify) 

1.2.4.9.9     Magnetometer 1...n (Specify) 

1.2.4.9.10     Spectrometer 1...n (Specify) 

1.2.4.9.11     Radiometer 1...n (Specify) 

1.2.4.9.12     Camera 1...n (Specify) 

1.2.4.9.13     Sounder 1...n (Specify) 

1.2.4.9.14     Flight Sensor Software 

1.2.4.9.15     Other Sensor Types 1...n (Specify) 

1.2.4.9.16     Mission Sensor Other 

1.2.4.10    Payload Flight Software 

1.2.4.10.1     SEPM 

1.2.4.10.2     Assembly, Integration and Test 

1.2.4.10.3     Support Equipment 

1.2.4.10.4     CSCI 1...n (Specify) 

1.2.4.11    Payload Other 

1.2.5   Booster Adapter 

1.2.6   Space Vehicle Storage 

1.2.7   Launch Systems Integration (LSI) 

1.2.8   Launch Operations 

1.2.9   Mission Operations Support 

1.2.10   Space Vehicle Other 

1.3  Ground Segment 

1.3.1   SEIT/PM and Support Equipment 
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1.3.1.1    Systems Engineering 

1.3.1.2    Assembly, Integration and Test 

1.3.1.3    Program Management 

1.3.1.4    Support Equipment 

1.3.2   Ground Functions 1...n (Specify) 

1.3.2.1    SEIT/PM and Support Equipment 

1.3.2.1.1     Systems Engineering 

1.3.2.1.2     Assembly, Integration and Test 

1.3.2.1.3     Program Management 

1.3.2.1.4     Support Equipment 

1.3.2.2    COTS Hardware 1...n (Specify) 

1.3.2.2.1     SEPM 

1.3.2.2.2     Assembly, Integration and Test 

1.3.2.2.3     Support Equipment 

1.3.2.2.4     Workstations 1...n (Specify) 

1.3.2.2.5     Servers 1...n (Specify) 

1.3.2.2.6     Storage and Archive 1...n (Specify) 

1.3.2.2.7     Network Equipment 

1.3.2.2.8     Interface Equipment 

1.3.2.2.9     Security Encryption/Decryption 1...n (Specify) 

1.3.2.2.10     Data Processing 1...n (Specify) 

1.3.2.2.11     COTS Hardware Other 

1.3.2.2.12     Pre-Operations Maintenance 1...n (Specify) 

1.3.2.2.13     Environments 1...n (Specify) 

1.3.2.3    Custom Hardware 1...n (Specify) 

1.3.2.3.1     SEPM 

1.3.2.3.2     Assembly, Integration and Test 

1.3.2.3.3     Support Equipment 

1.3.2.3.4     Custom Hardware Configured Item 1...n (Specify) 

1.3.2.3.5     Pre-Operations Maintenance 1...n (Specify) 

1.3.2.4    Ground Function Software 

1.3.2.4.1     SEPM 

1.3.2.4.2     Assembly, Integration and Test 

1.3.2.4.3     Support Equipment 

1.3.2.4.4     GF Software CSCI 1...n (Specify) 

1.3.2.4.5     Pre-Operations Maintenance 1...n (Specify) 

1.3.2.5    Pre-Operations Mission Support 

1.3.3   Ground Terminal/Gateway (GT) 1...n (Specify) 

1.3.3.1    SEIT/PM and Support Equipment 

1.3.3.1.1     Systems Engineering 

1.3.3.1.2     Assembly, Integration and Test 

1.3.3.1.3     Program Management 

1.3.3.1.4     Support Equipment 

1.3.3.2    Antenna 1...n (Specify) 

1.3.3.2.1     SEPM 

1.3.3.2.2     Assembly, Integration and Test 

1.3.3.2.3     Support Equipment 

1.3.3.2.4     Pedestal 

1.3.3.2.5     Radome 

1.3.3.2.6     Other Structure and Mechanisms 

1.3.3.2.7     Aperture 

1.3.3.2.8     Feed 1...n (Specify) 

1.3.3.2.9     Waveguide/Coax/Cabling 

1.3.3.2.10     Antenna Other 

1.3.3.3    Optical Communication Assembly 1...n (Specify) 

1.3.3.3.1     SEPM 
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1.3.3.3.2     Assembly, Integration and Test 

1.3.3.3.3     Support Equipment 

1.3.3.3.4     Structure/Outerbarrel/Cover 

1.3.3.3.5     Mirrors/Optics 1...n (Specify) 

1.3.3.3.6     Aft Optics and Bench 

1.3.3.3.7     Alignment Sensors/Calibration 

1.3.3.3.8     Optical Assembly Other 

1.3.3.4    RF Electronics Band 1...n (Specify) 

1.3.3.4.1     SEPM 

1.3.3.4.2     Assembly, Integration and Test 

1.3.3.4.3     Support Equipment 

1.3.3.4.4     Passive Signal Flow Control 

1.3.3.4.5     Transmitter/Receiver/Transceiver/Transponder 1...n (Specify) 

1.3.3.4.6     Modulators/Demodulators/Modems 1...n (Specify) 

1.3.3.4.7     Multiplexers/Demultiplexers 1...n (Specify) 

1.3.3.4.8     Power Amplifiers 1...n (Specify) 

1.3.3.4.9     Frequency Upconverters/Downconverters 1...n (Specify) 

1.3.3.4.10     Signal Conditioners 1...n (Specify) 

1.3.3.4.11     Signal Electronic Boxes 1...n (Specify) 

1.3.3.4.12     Focal Plane Array 1...n (Specify) 

1.3.3.4.13     RF Electronics Other 

1.3.3.5    Timing 

1.3.3.5.1     SEPM 

1.3.3.5.2     Assembly, Integration and Test 

1.3.3.5.3     Support Equipment 

1.3.3.5.4     Receiver 

1.3.3.5.5     Antenna 1...n (Specify) 

1.3.3.5.6     Frequency and Timing Generators 

1.3.3.5.7     Amplifier and Distribution 1...n (Specify) 

1.3.3.5.8     Timing Other 

1.3.3.6    Baseband-Network 

1.3.3.6.1     SEPM 

1.3.3.6.2     Assembly, Integration and Test 

1.3.3.6.3     Support Equipment 

1.3.3.6.4     Switches/Hubs and Routers 

1.3.3.6.5     Network Interface and Other Hardware 

1.3.3.6.6     Modems 

1.3.3.6.7     Security/Encryption and Decryption Devices 1...n (Specify) 

1.3.3.6.8     Baseband-Network Electronic Boxes 1...n (Specify) 

1.3.3.6.9     Baseband-Network Other 

1.3.3.7    Monitor and Control Hardware 

1.3.3.7.1     SEPM 

1.3.3.7.2     Assembly, Integration and Test 

1.3.3.7.3     Support Equipment 

1.3.3.7.4     Workstations 1...n (Specify) 

1.3.3.7.5     Servers 1...n (Specify) 

1.3.3.7.6     Storage and Archive 1...n (Specify) 

1.3.3.7.7     Hardware Configured Item 1...n (Specify) 

1.3.3.8    GT Software 

1.3.3.8.1     SEPM 

1.3.3.8.2     Assembly, Integration and Test 

1.3.3.8.3     Support Equipment 

1.3.3.8.4     CSCI 1...n (Specify) 

1.3.3.9    Pre-Operations Maintenance 1...n (Specify) 

1.3.3.10    Pre-Operations Mission Support 

1.3.4   External Network (T-COMM) 
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1.3.4.1    SEIT/PM and Support Equipment 

1.3.4.1.1     Systems Engineering 

1.3.4.1.2     Assembly, Integration and Test 

1.3.4.1.3     Program Management 

1.3.4.1.4     Support Equipment 

1.3.4.2    Leased Circuit 1...n (Specify) 

1.3.4.3    Purchased Circuits 

1.3.4.3.1     Purchased Circuit 1...n (Specify) 

1.3.4.3.2     Pre-Operations Maintenance 1...n (Specify) 

1.3.5   User Equipment 

1.3.5.1    SEIT/PM and Support Equipment 

1.3.5.1.1     Systems Engineering 

1.3.5.1.2     Assembly, Integration and Test 

1.3.5.1.3     Program Management 

1.3.5.1.4     Support Equipment 

1.3.5.2    Equipment 1...n (Specify) 

1.3.5.2.1     SEPM 

1.3.5.2.2     Assembly, Integration and Test 

1.3.5.2.3     Support Equipment 

1.3.5.2.4     Hardware Configured Item 1…n (Specify) 

1.3.5.2.5     Equipment Software 1...n (Specify) 

1.3.5.3    Pre-Operations Maintenance 1...n (Specify) 

1.3.6   Facilities 1...n (Specify) 

1.3.6.1    SEIT/PM and Support Equipment 

1.3.6.1.1     Systems Engineering 

1.3.6.1.2     Assembly, Integration and Test 

1.3.6.1.3     Program Management 

1.3.6.1.4     Support Equipment 

1.3.6.2    Site Preparation 

1.3.6.2.1     SEPM 

1.3.6.2.2     Assembly, Integration and Test 

1.3.6.2.3     Support Equipment 

1.3.6.2.4     Graded Land 

1.3.6.2.5     Roads 

1.3.6.2.6     Pads 

1.3.6.2.7     Retaining Walls/Fencing 

1.3.6.2.8     Utilities 

1.3.6.2.9     Site Preparation Other 

1.3.6.3    Landscape 

1.3.6.4    Buildings 1...n (Specify) 

1.3.6.4.1     SEPM 

1.3.6.4.2     Assembly, Integration and Test 

1.3.6.4.3     Support Equipment 

1.3.6.4.4     Foundation and Sub Structure 

1.3.6.4.5     Superstructure and Finishing 

1.3.6.4.6     Buildings Other 

1.3.6.5    Equipment and Building Fit Out 1...n (Specify) 

1.3.6.5.1     SEPM 

1.3.6.5.2     Assembly, Integration and Test 

1.3.6.5.3     Support Equipment 

1.3.6.5.4     Heating Venting and Air Conditioning (HVAC) 

1.3.6.5.5     Power Conditioning/UPS 

1.3.6.5.6     Network Wiring/Cable Trays 

1.3.6.5.7     Generators 

1.3.6.5.8     Computer Flooring 

1.3.6.5.9     Appliances 
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1.3.6.5.10     Furniture 

1.3.6.5.11     Fire Protection 

1.3.6.5.12     Security Systems 

1.3.6.5.13     Equipment and Building Fit Out Other 

1.3.6.6    Pre-Operations Maintenance 1...n (Specify) 

1.3.7   Vehicles and Shelters 

1.3.7.1    SEIT/PM and Support Equipment 

1.3.7.1.1     Systems Engineering 

1.3.7.1.2     Assembly, Integration and Test 

1.3.7.1.3     Program Management 

1.3.7.1.4     Support Equipment 

1.3.7.2    Vehicles 1...n (Specify) 

1.3.7.3    Shelters 1...n (Specify) 

1.3.7.4    Pre-Operations Maintenance 1...n (Specify) 

1.4  Orbital Transfer Vehicle (OTV) 

1.5  Launch Vehicle 1...n (Specify) (See Appendix I for WBS breakout) 

 

 

F.3.1 Application of Common WBS Elements as they pertain to Space (Appendix K – Section K.4) (including 

SEIT/PM and Support Equipment). Normally, WBS elements that are common (i.e., Integration, Assembly, Test, and 

Checkout; Systems Engineering; Program Management; Acquisition Logistics; System Test and Evaluation; Training; and 

Data) should be applied to the appropriate levels within the WBS for which they support. Specifically, the contractor test 

and evaluation efforts for Space Systems are associated with AI&T as defined in Appendix K.4.  Definitions for the 

Common WBS elements, applicable to Space Systems and all other defense materiel items, are included in Appendix K. 

 

F.3.2 Contract WBS Naming Conventions. The contract WBS shall use the appropriate Space System WBS 

elements and shall not include elements that are not within the scope of the contract. The contract element titles need not 

be identical to the Space WBS and may use the contractor names of hardware units and software CSCIs. Wherever possible, 

these titles should be descriptive of the element and not generic. For example, the following should not be used as complete 

titles: “Other Costs,” “Digital Electronic Box 1,” and “Bus Flight Software CSCI Application 2.” As a specific example, 

the preferred title is “S-Band Helix Antenna,” as opposed to merely “Antenna” or “S-Band Helix.” Additionally, SEIT/PM 

and Support Equipment references should be replaced with terminology that accurately reflects its level and specific 

content, such as: “Space Vehicle Systems Engineering.” WBS elements that appear within multiple legs of the WBS should 

also indicate to which portion of the WBS it belongs. For example, a receiver within an EHF Payload could be named 

“Wideband EHF Receiver.” 

 

F.3.3 Application of 1...n (Specify) convention. This document uses a 1...n after WBS element titles where the 

element often has multiple unique occurrences. The 1...n convention can be used for any WBS element where applicable. 

When creating the WBS for a specific program or contract, the 1...n shall be replaced with a specific name for the item. 

For example, where this WBS references Star Trackers 1...n and the Attitude Control subsystem contains two types of Star 

Trackers, the contract WBS shall specifically identify them as separate Level 5 elements, such as Narrow Field Of View 

(NFOV) Star Tracker and Wide Field Of View (WFOV) Star Tracker. The contract dictionary definition for these elements 

shall provide detailed descriptions of the content associated with these added WBS elements.  

 
F.3.4 Use of “Other” WBS Elements. The Other WBS elements at the system, subsystem, and element (product) 

levels are restricted to products that have not been envisioned or predicted in the other defined WBS elements. This element 

should only be used when all other elements have been thoroughly examined and do not fit the definition of the other 

product. Multiple elements, with appropriate titling, should be detailed down to the element level (Level 5) whenever 

possible. In addition, the WBS dictionary should clearly define the elements.  

 
F.3.5 Use of the word “separable.” Some of the definitions use the term “separable” with reference to hardware 

or software. Hardware and software are “separable” (from other hardware and software) if their costs are identifiable from 

each other. 

 

F.3.6. Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 
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3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the higher-

level elements include the proper lower level elements when required to report at a lower level. If an extension below the 

MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest where 

work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they are 

considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to lower 

levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be extended 

to the lowest level. In addition, for each system being defined only those WBS elements that define the system shall be 

used. An example of the extension for this appendix commodity can be found at https://cade.osd.mil/policy/csdr-plan. 

 

2) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must be 

paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout 

the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently 

connected to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every 

member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can 

operate in applicable cyber threat environments. As such it is critical to understand what the cost of these systems is 

(i.e., hardware, software, systems engineering, program management, and system test and evaluation). MIL-STD-881F 

supports this effort by providing the structure to identify, collect and report many of these critical costs. It is also 

recognized gathering this information is nearly impossible at the level of detail these systems are developed. It is for 

this reason, where cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For 

example, for hardware/software elements, if the development or procurement of hardware in a system is specifically a 

cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If the development 

of a CSCI(s) are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a 

WBS element to identify it. Just as important are the engineering, management, and test activities that are used to 

ensure the systems are meeting the planned expectations. The MIL-STD has specifically called out these efforts 

associated with systems engineering, program management, and system test and evaluation WBS (See Appendix K.3). 

 
F.3.7 Numbering of the WBS. In each appendix, the WBS for that commodity has been numbered for reporting 

purposes only. In addition, the numbering provides visible clarity regarding level of indenture and parent-child content. 

While the numbering system is numeric, several unique issues arise across appendices which require the numbering system 

to be modified to accommodate these anomalies (See Figure XI). Additionally, if a WBS element is not required, it may 

be eliminated from the structure and the numbering would be logically adjusted. 

 

F.4 DEFINITIONS 

F.4.1 Space System. The complex of equipment (hardware/software) and all of the resources associated with the 

design, development, production, integration, assembly, test, and operation of the entire space system. 

 

Includes, for example: 

a. Space vehicle(s); ground segment; ground terminals; launch vehicle(s); and any mission equipment or 

other items necessary to provide an operational capability in space. 

b. Any efforts done within a development/acquisition contract, including such things as integrated logistic 

planning, space vehicle on-orbit checkout, calibration, and orbit raising. 

c. Program management, systems engineering, integration and test, and support equipment at all levels of 

indenture where they are necessary 
 

Excludes, for example: 

a. On-orbit operations beyond checkout and acceptance 

b. Ground operations and maintenance 

 

F.4.2 Space Vehicle 1...n (Specify). This WBS element is intended for space vehicle(s) that are unmanned 

satellites orbiting the Earth. Each unique space vehicle configuration should be assigned a unique space vehicle level WBS 

element. It contains all of the resources associated with the design, development, production, integration, assembly, and 
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test to include verification testing of each space vehicle as required. 

 

Includes, for example: 

a. The design, development, production, integration, assembly, test, and checkout of complete elements (i.e., 

the prototype or operationally configured units, which satisfy the requirements of their applicable 

specification, regardless of end use) 

b. Sub-elements to the space vehicle, including the bus, payload, booster adapter, space vehicle storage, 

launch systems integration, launch operations, and mission operations support (F.4.2.1-F.4.2.7) 
 

F.4.2.1 Bus. The portion of the space vehicle that serves as a housing or platform for carrying payloads and 

provides necessary support functions (power, thermal control, etc.). It also interfaces with the launch vehicle (F.4.7) via 

the booster adapter (F.4.2.3). 

 

Includes, for example: 

a. Structures and Mechanisms (S&Ms), Thermal Control (TCs), Electrical Power (EPs), Attitude Control (ACs), 

Propulsion (PS), Telemetry, Tracking, and Command (TT&C) subsystems; and bus flight software. 

b. All design, development, production, integration, assembly, test, and checkout efforts to provide the bus as 

an entity or as subsystems for integration with other WBS Level 3 elements (i.e., payload equipment) 

hardware elements. 

 

 

F.4.2.1.1 Structures and Mechanisms Subsystem (SMS). This subsystem provides structural support, deployment 

and locking functions for the space vehicle. 

 

Includes, for example: 

a. Items such as structure, mechanisms, structures with integral (non-removable) thermal control, pyrotechnics. 

b. Equipment compartments, trusses, frames and shells for carrying primary loads; and secondary structures for 

equipment support; structural assemblies for interfacing with the booster adapter and/or with the launch 

vehicle. 

c. All load carrying devices, such as payload equipment panels that are provided to payload equipment suppliers 

for supporting payload equipment components 

d. Springs, cables, latches and other mechanisms and support structures that are not defined elsewhere within 

the WBS and for which the costs are separable 

 

Excludes, for example: 

a. Mechanisms that are identified with specific elements they support, such as solar array positioners and 

gimbals for antennas 

b. Booster adapters not integral with spacecraft structures 

c. Payload fairings that are included in the launch vehicle element 

d. Small equipment compartments or pallets that house payload electronics, which are part of the payload 

element 

e. Booms that are used to exclusively support payload components or assemblies in the payload element 

 

  

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 

NOTE 1: On more complicated space vehicles, there may be an integrated digital system   (single 
electronic box or set of boxes) that performs processing functions for both the bus and payloads. In 
these cases, it is acceptable to consider the multi-processor system as a single payload or as part of 
a specific payload. The multi-processor system may integrate functions normally included under 
ACS, TT&C, communication and other payloads. The relevant point is to keep the cost in a single 
element and not allocate over multiple WBS elements. 

 

NOTE 2: For lower level Common Elements such as SEIT/PM, reference Appendix K, section K.4. 
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F.4.2.1.1.1 Structures. This collection of items provides structural support for all bus and payload components 

and assemblies. They include items such as equipment compartments (structural elements that protect from radiation, 

thermal, electromagnetic, and other effects; excluding single unit chassis integral to that unit); trusses, frames and shells 

for carrying primary loads; and secondary structures for equipment support. This element includes all load-carrying 

devices, such as payload equipment panels that are provided to payload equipment suppliers for supporting payload 

equipment components. However, structural elements such as small equipment compartments or pallets that house payload 

electronics and are provided as part of payload equipment are excluded from this WBS element and included in the 

appropriate payload equipment structures element. Booms exclusively for supporting payload equipment components or 

assemblies are also included in payload structures. 

 

F.4.2.1.1.2 Mechanisms and Pyrotechnics. The collection of items that deploy or lock space vehicle components, 

excluding antenna and solar array mechanisms (to the extent that the mechanisms are separable from the components they 

support). This element also includes items that provide reaction force to initiate release for separation or deployment. These 

devices include squibs and ordnance separation units. Pyrotechnic initiation electronics are normally included within the 

electrical power subsystem. Includes, for example: hinges, springs, cables, latches, motors, separation bolts, and squibs. 

Excludes, for example: antenna, optics, sensor, solar array mechanisms. 

 

F.4.2.1.1.3 SMS Other. This WBS element contains all the resources associated with unique structures and 

mechanisms subsystem hardware not included in WBS elements above. 

 

F.4.2.1.2 Thermal Control Subsystem (TCS). This subsystem maintains the temperatures of all bus components, 

and those payload suites without their own thermal control provisions, within acceptable limits. Includes, for example: 

active and passive components such as cryogenic devices, liquid loops, electric coolers, multi-layer thermal insulation 

blankets (MLI), surface coatings (thermal paint), mirrors, thermal tape, heat pipes, heat sinks, insulation, conductive 

structures and materials, louvers, sun shields, electric coolers, heaters, thermisters, thermostats, shutters, thermal 

conducting elements, and radiator panels/fin. 
 

 

F.4.2.1.2.1  Cryogenic Devices. This collection of items facilitates the control of operating temperatures of bus 

components and those payload suites without their own thermal control provisions by obtaining or operating at cryogenic 

temperatures. Examples include cryo-coolers, cryostats, and dewars. 

 

F.4.2.1.2.2 Liquid Loops. This collection of items composes a heat transfer system that helps control 

temperatures of Bus components, and those payload suites without their own Thermal Control provisions. This system is 

usually comprised of fluid (gas or liquid) conduits (tubing), heat exchangers, and pumps. 

 

F.4.2.1.2.3 Electric Coolers. This collection of items electrically reduces operating temperatures of Bus 

components, and those payload suites without their own thermal control provisions. Includes, for example: Peltier devices, 

Peltier diodes, Peltier heat pumps, solid state refrigerators, Thermoelectric Coolers (TECs) or any electronics for 

controlling the coolers. 

 

F.4.2.1.2.4 Heaters, Thermisters, and Thermostats. This collection of items actively controls heat loss by 

generating heat and controlling and monitoring temperatures. Thermisters and thermostats are equivalent terms. Heater 

switching is included within the electrical power subsystem. 

 

F.4.2.1.2.5 Passive Devices. This collection of items passively maintains the temperatures of all bus components, 

NOTE 1: In cases where a payload contains its own thermal control provisions, the thermal control 
components are included in the payload WBS element. 

 

NOTE 2: When a component or unit has integral (non-removable) thermal control provisions such as 
heat sinks, thermisters, or heaters then that item should be included within that component or unit.  
 
NOTE 3: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 
K, section K.4. 
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and those payload suites without their own thermal control provisions. Includes, for example: radiator panels/fins, coatings, 

heat pipes, insulation, conductive structures, louvers/shutters, and sun shields. 

 

F.4.2.1.2.6 TCS Other. This WBS element contains all the resources associated with unique thermal control 

subsystem hardware items not included in WBS elements above. 

 

F.4.2.1.3 Electrical Power Subsystem (EPS). This subsystem generates, converts, regulates, stores, distributes, 

and switches electrical energy to bus and payload components. 

 

Includes, for example: 

a. Electric power generation: solar array (to include substrates, solar cells, support structure), solar array 

positioner (to include drive assembly and drive electronics), radioisotope thermionic generator, other power 

sources 

b. Electric power conditioning and distribution: power control electronics (to include junction boxes and 

pyrotechnics/heater controls), power conversion electronics (to include inverters, converters and regulators), 

power dissipation devices (to include shunt resistor banks and dissipaters) 

c. Electric power storage: rechargeable batteries (to include cells, support structure and interconnects), charge 

control electronics 

d. Harnesses and cables 

 

 
F.4.2.1.3.1 Solar Array. These elements generate power by converting solar energy into electricity with strings 

of solar cells. This WBS includes substrates, solar cells, interconnecting wiring, concentrators, cover-glass and supporting 

structure, which together form a solar panel. A solar array is made up of one or more solar panels (for example, a solar 

array wing) and mechanisms for deployment and latching. 

 

F.4.2.1.3.2 Solar Array Positioner. This element orients the solar array to get the best sun incidence angle in 

order to maximize solar cell efficiency. This WBS includes both the drive assembly and any integral drive control 

electronics. Control electronics for the positioner are typically located in the attitude control subsystem. 

 
F.4.2.1.3.3 Radioisotope Thermionic Generator. This element converts heat into electricity via thermionic 

emission using nuclear-reactor or radioisotope energy sources. They are typically used for deep space missions where 

long mission life is required and when distances from the sun are large enough to render solar arrays ineffective. 

 

F.4.2.1.3.4 Other Power Sources. These elements contain all the resources associated with electrical power 

generation hardware not included in WBS elements above. These elements include items such as non-rechargeable 

batteries and fuel cells (which convert chemical energy into electrical energy) and are typically used as backup power 

systems, using an energy source other than the space vehicle’s main power source. 

 

F.4.2.1.3.5 Power Control, Switching, and Distribution Electronics. This collection of items allows for power 

flow throughout the space vehicle. This WBS element includes power control, switching and distribution units; junction 

boxes; pyrotechnics initiation, heater switching, Propulsion Valve Drive Modules (PVDMs), and battery switching units. 

 

F.4.2.1.3.6 Power Conditioning, Conversion, and Regulation. This collection of items condition, convert, and 

regulate power throughout the space vehicle. Includes, for example: inverters, converters, and regulators. 

 

F.4.2.1.3.7 Power Dissipation Devices. This collection of items dissipate power not used by the space vehicle 

electrical loads. This includes shunt resistor banks and other dissipaters. 

 

F.4.2.1.3.8 Rechargeable Batteries. This collection of items stores and subsequently releases electrical energy. 

Batteries convert chemical energy into electrical energy during discharge and electrical energy into chemical energy 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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during charge. Incudes, for example: battery cells, supporting structure (or packs), interconnects, reconditioning 

equipment. 

 

F.4.2.1.3.9 Charge Control Electronics. This collection of items charges the batteries. This element controls the 

level to which a battery is charged or discharged. This includes Battery Charge Assembly (BCA) and diodes. 

 

F.4.2.1.3.10 Harnesses and Cables. This element is the collection of items used to route and provide electrical 

power and signals throughout the space vehicle. This is also commonly referred to as “wiring.” Includes, for example: 

coaxial, fiber optic cables, installation hardware. Excludes, for example: harnessing within a payload. 
 

F.4.2.1.3.11 EPS Other. This WBS element contains all the resources associated with unique electrical power 

subsystem hardware items not included in WBS elements above. 

 
F.4.2.1.4 Attitude Control Subsystem (ACS). This element determines and controls space vehicle orbital 

positions, attitudes, velocities, and angular rates using onboard sensors and torque application devices. It may also send 

control signals to propulsion subsystem components (e.g., thrusters), the electrical power subsystem, solar array 

positioners, and communication/payload positioner electronics. 

 

Includes, for example: 

a. Attitude determination: attitude reference (to include star tracker/sensors, Earth (horizon) sensors, sun 

sensors, magnetometers), inertial reference (to include inertial reference units, rate gyros, accelerometers), 

Bearing And Power Transfer Assemblies (BAPTAs), and Global Position System (GPS) receivers 

b. Attitude control: gyro stabilization devices (to include reaction wheels, momentum wheels, control moment 

gyros, energy storage devices (flywheels)), magnetic control devices, spin control devices, control electronics 

 
 

 

F.4.2.1.4.1 Star Tracker/Sensors 1...n (Specify). These elements are optical devices measuring the direction 

to one or more stars, typically using a photocell or solid-state camera to observe the star(s) for purposes of attitude 

determination. 

 

F.4.2.1.4.2 Earth (Horizon) Sensors 1...n (Specify). These elements are optical instruments that detect light 

from the ‘limb’ of the Earth’s atmosphere, i.e., at the horizon. This can be a scanning or a staring instrument. Infrared is 

often used, which can function even on the dark side of the Earth. These elements provide orientation with respect to the 

Earth about two orthogonal axes. 

 

F.4.2.1.4.3 Sun Sensors 1...n (Specify). These elements sense the direction to the Sun. This can be as simple 

as some solar cells and shades, or as complex as a steerable telescope, depending on mission requirements. 

 
F.4.2.1.4.4 Magnetometers. These elements are used to measure the strength and/or direction of the Earth’s 

magnetic field. A commonly used device is a Three Axis Magnetometer (TAM), which helps the momentum 

management functions to generate signals to the Magnetic Torque Assembly (MTA). The TAM outputs three analog 

signals that are proportional to the components of the Earth’s magnetic field in the magnetometer coordinate frame. 

 
F.4.2.1.4.5 Global Positioning System (GPS) Receiver. This element calculates position by using timing 

signals sent by the constellation of GPS satellites. A GPS constellation is comprised of medium Earth orbit satellites that 

transmit precise microwave signals, that enable GPS receivers to determine their location, speed, direction, and time. 

Excluded from this is the GPS antenna and coax cabling that is included in the TT&C subsystem. 

 

F.4.2.1.4.6 Inertial Reference Unit (IRU)/Inertial Measurement Unit (IMU) 1...n (Specify). These elements are 

a type of inertial sensor that uses only gyroscopes to determine the space vehicle’s change in angular direction (referred 

to as “delta-theta“ or Δθ) over a period of time. Unlike an inertial measurement unit, inertial reference units (IRUs) are 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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generally not equipped with accelerometers, which measure acceleration forces. IRUs are typically used for attitude 

determination and navigation of vehicles with relatively constant acceleration rates, such as geosynchronous satellites 

and deep space probes. 

 

F.4.2.1.4.7 Rate Gyros 1...n (Specify). These elements are sensors used to measure the angular rate 

measurements (3-degree axis—roll, pitch and yaw) of the space vehicle to help with maintaining the stabilization and 

pointing accuracy of the space vehicle. 

 

F.4.2.1.4.8 Accelerometers 1...n (Specify). These elements are devices for measuring acceleration and gravity 

induced reaction forces. Single and multi-axis models are available to detect magnitude and direction of the acceleration 

as a vector quantity. Accelerometers can be used to sense inclination, vibration, and shock. 

 
F.4.2.1.4.9 Bearing and Power Transfer Assembly (BAPTA). This element is a mechanism that transmits 

electrical power and signals across rotating joints between the “spun” and “despun” sections of spin-stabilized space 

vehicles. They also control the orientation of the despun section about the spin axis in inertial space. A BAPTA usually 

consists of three main parts: (1) a bearing unit, (2) a drive unit, and (3) a slip ring unit. 

 

F.4.2.1.4.10 Attitude Control Wheels 1...n (Specify). These elements, also known as gyro stabilization devices, 

provide angular stabilization of the space vehicle. These wheels control the attitude via the internal torques created by 

the electrically generated rotation of wheels. Usually, the wheels can be commanded to spin in either a clockwise or a 

counterclockwise direction, thereby creating the necessary angular momentum to counter the space vehicle’s momentum, 

in order to provide stability and pointing accuracy. Examples include: reaction wheels, control moment gyros (CMGs), 

and momentum wheels. Control electronics for wheel devices are included in the control electronics element 

(F.4.2.1.4.13) if they are separable from the wheel devices. 

 

F.4.2.1.4.11 Magnetic Control Devices. These elements are electromagnets that apply torques to the space 

vehicle by interacting with the Earth’s magnetic field. They typically consist of a solid metal core, which is wound with 

two independent coils of copper wire, a case that protects them from physical damage and ultraviolet radiation, and 

mounting blocks and a connector. 

 

F.4.2.1.4.12 Spin Control Devices. These elements dampen disturbance accelerations in spin-stabilized space 

vehicles. They include nutation and wobble dampers. 

 

F.4.2.1.4.13 Control Electronics 1...n (Specify). These elements provide electrical interfaces between the space 

vehicle processor and sensors and effectors (reaction control wheels, BAPTAs, magnetic control devices, solar array 

positioners, valves and thrusters, etc.). This WBS element also includes computers or processors that are dedicated to 

attitude control subsystem functions. For effectors, the control electronics receive the input command from the space 

vehicle processor and convert it to the corresponding electrical interface stimulus, e.g., pulses, digital to analog converter 

(DAC), etc. for the effector. For sensors, the control electronics condition the telemetry signal (such as tach pulses, active 

analogs, etc.) to either an analog signal within the analog-to-digital converter (ADC) range and/or convert to a 

corresponding digital output. 

 

F.4.2.1.4.14 ACS Other. This WBS element contains all the resources associated with unique attitude control 

subsystem hardware items not included in WBS elements above. 

 

F.4.2.1.5 Propulsion Subsystem 1...n (Specify). This subsystem provides thrust for attitude control and orbit 

corrections as required to accomplish the specified mission. It may also provide thrust for orbit injection and changes. 

Includes, for example: tanks, plumbing, thrusters, solid rocket motors, liquid propellant, and pressurant. 

 
F.4.2.1.5.1 Tanks 1...n (Specify). These elements provide for storage of propellants and pressurants used in the 

propulsion subsystem. Includes, for example, fuel tanks, oxidizer tanks, monopropellant tanks, helium (pressurant) tanks, 

xenon tanks, etc. 

 
F.4.2.1.5.2 Plumbing. This collection of items provides for the Distribution and flow control of propellants and 

pressurants. Includes, for example, lines (tubing), fittings, regulators, filters, valves (squib, latch, fill/drain, and check), 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
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manifolds, transducers, and installation hardware. 

 

F.4.2.1.5.3 Thrusters 1...n (Specify). Thrusters provide the force to alter the attitude and velocity of a space 

vehicle. Includes, for example, Liquid Apogee Engine (LAE), Liquid Apogee Motor (LAM), and thrusters of different 

LBFs (pounds force), monopropellant, bipropellant, Xenon, and Hall effect. This element also includes any gimbal 

mechanism required for vector movement. This element excludes the electronics controlling the liquid thrusters, which 

are included in either the attitude control subsystem or the TT&C subsystem. 

 

F.4.2.1.5.4 Solid Rocket Motors. These elements provide reaction force for the final space vehicle maneuver 

into orbit and for orbit changes. Nozzles may be fixed or steerable. Includes, for example, nozzle, casing, solid fuel 

propellant (grain), and igniter. Motors may be single use only, extinguished and re-ignited, or contain segments that are 

ignited by command. One specific example would be an Apogee Kick Motor (AKM). 

 

F.4.2.1.5.5 Liquid Propellant and Pressurant. This collection of items provides for the propellant and pressurant 

(liquids and gasses) used to generate force (Delta V) or pressure. Includes, for example, bipropellant fuel and oxidizer, 

monopropellant fuel, helium pressurant, xenon (for electric propulsion) and other gasses/fuel used in the Propulsion 

subsystem. 

 

F.4.2.1.5.6 Power Electronics. This element is a collection of items provide for the electric power used for an 

electric Propulsion subsystem. Includes, for example, power supplies and relay units. Excludes the power generation and 

distribution associated with the electrical power subsystem. 

 

F.4.2.1.5.7 Propulsion Other. This element contains all the resources associated with unique propulsion 

subsystem hardware items not included in WBS elements above. 

 

F.4.2.1.6 Telemetry, Tracking, and Command Subsystem (TT&C). This element performs functions such as: 

formatting and transmitting telemetry (typically on narrowband links); accepting, decoding, verifying, and storing uplink 

commands; and generating command and control signals for the bus and payload suites based on uplink commands and/or 

internally generated data. The TT&C subsystem may also: provide central processing functions, provide timing signals to 

the bus and payload suites; perform on-board attitude determination, ephemeris calculations and attitude control equipment 

control (if these are not performed by dedicated attitude control computers/electronic components); and perform thruster 

control, positioner control, electrical power monitoring and control (if this is not performed by dedicated electrical power 

subsystem components).  

 

Includes, for example: passive RF components (such as antennas, passive signal flow control), other RF 

equipment (such as transmitters, receivers, transponder, modulators, demodulators, power amplifiers, traveling wave tube 

assembly, solid state power amplifiers, downconverters, and upconverters), processors (such as onboard computers (obcs)), 

solid state memory, decoders, command units, telemetry units, command sequencers, timing units, frequency generators, 

signal conditioners, data switches, and other electronics. Excludes, for example: pointing command and control equipment 

integral or dedicated to payload functions. 
 

 

F.4.2.1.6.1 Antennas. These elements are primarily used for TT&C specific functions. They receive RF signals 

for the command and control of the space vehicle and transmit space vehicle telemetry to the ground. These elements are 

typically omni-directional antennas including support structure and mechanisms, but can also be feeds, reflectors, and 

arrays. Antennas that are primarily used for mission objectives should be located within the payload WBS. Includes the 

antenna for the GPS receiver. 

 

F.4.2.1.6.2 Passive Signal Flow Control. This element is a collection of items that provide various passive RF 

NOTE 1: A propulsion subsystem can either be liquid or electric; if the space vehicle contains both 
types, create two separate subsystems (1...n). Solid fuel propulsion components, integral to the space 
vehicle, are booked with liquid propulsion subsystem items. 

NOTE 2: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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signal flow and conditioning functionality within the TT&C subsystem. Includes, for example, RF plumbing, diplexers, 

triplexers, multiplexers, multicouplers, coaxial switches, RF switches, filters, waveguides, TT&C internal harnesses and 

cables, and other similar low-value items. 

 

F.4.2.1.6.3 Transmitter/Receiver/Transceiver/Transponder 1...n (Specify). These electronics send and/or receive 

signals to and/or from TT&C antennas and separate them into analog or digital signals. TT&C transmitters typically 

convert digital telemetry signals into modulated RF signals. TT&C receivers receive RF signals and convert them to digital 

command signals. TT&C transceivers contain both a transmitter and a receiver. TT&C transponders relay RF signals. 

 

F.4.2.1.6.4 Modulators/Demodulators/Modems. Modulators modify the amplitude, phase frequency of 

sinusoidal carrier signals to include information in the resultant (modulated) output signal. The input signals to modulators 

are usually digital signal streams, such as telemetry. Demodulators perform the inverse of modulators, separating digital 

information from carrier signals. Modems, which perform both operations, are also included in this WBS element. 

 
F.4.2.1.6.5 Amplifiers. These elements are devices that change/increase the amplitude of a signal. 

Includes, for example: Solid State Power Amplifiers (SSPAs), Traveling Wave Tube Amplifiers (TWTAs), and Low Noise 

Amplifiers (LNAs). 

 

F.4.2.1.6.6 Frequency Upconverter/Downconverter. These elements receive RF signals of one frequency and 

output at a different frequency. This is typically done by combining (mixing) the input signal with a sinusoidal signal from 

a local oscillator. Includes, for example: frequency converters, upconverters, and downconverters. An RF upconverter is a 

device that takes an input of radio frequency energy of a specific frequency range and outputs it on a higher frequency. 

Likewise, downconverters take an input frequency and reduce it to a lower output frequency. 

 

F.4.2.1.6.7 Computers and Processors 1...n (Specify). These elements process data according to a list of computer 

software instructions (see bus flight software) controlling the bus subsystems and payload functions not handled by payload 

specific processors. This includes, for example, central processing units (CPUs), onboard computers (OBCs), or flight 

computers. Computer and processor memory may also be included within this WBS element. 

 

Includes, for example: 

a. Computers and processors that perform general spacecraft bus (and possibly payload) computing 

functions, such as command execution. 

 

Excludes, for example: 

a. Computers and processors dedicated to ACS attitude determination and control functions, or to 

payload functions, to the extent that those are separable from the TT&C computers and processors 

performing general functions. 

 
F.4.2.1.6.8 Command/Telemetry Units 1...n (Specify). These elements (digital) provide the engineering 

definitions used to configure and determine the health and status of the space vehicle. Typical command units perform: 

on/off, enable/disable, Flight Software (FSW) modes and states, unit configurations and operations, such as reaction 

control wheel speed bias, voltage regulation percentage, thruster valve firing durations, solar array angles, etc. Telemetry 

units are used in conjunction with calculation curves to convert raw data telemetry to engineering units, in order to 

determine the health and status of the space vehicle. Typical telemetry units perform unit configuration and operational 

status: on/off, converter voltages, current draw, On-Board Fault Management (OBFM) configuration and status, FSW 

modes and states, attitude rates, RF signal strength, etc. Includes, for example: command processing units, telemetry 

processing units, integrated command and telemetry (C&T) processing units, central and remote C&T elements. (Many 

space vehicles employ both central command and telemetry units as well as remote units that interface with a limited 

number of payload or bus equipment). 

 

F.4.2.1.6.9 Command Sensor or Situational Awareness Sensor 1...n (Specify). These elements are sensors 

(survivability, proximity, etc.) that detect events (e.g., nuclear, electromagnetic) or the presence of nearby objects without 

any physical contact for the safety of the space vehicle. A proximity sensor often emits an electromagnetic or electrostatic 

field, or a beam of electromagnetic radiation (infrared, for instance), and looks for changes in the field or return signal. 

Different proximity sensor targets demand different sensors. For example, a capacitive or photoelectric sensor might be 
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suitable for a plastic target; an inductive proximity sensor requires a metal target. 

 

F.4.2.1.6.10 Frequency and Timing. These elements provide stable timing and frequency reference signals (RF 

and digital) to other space vehicle electronics components including payload components without their own frequency and 

timing capabilities. This WBS element includes frequency generators, oscillators, and timing units. 

 
F.4.2.1.6.11 Signal Conditioners. These elements alter (e.g., filter, eliminate noise, compress, amplify) analog 

signals to meet the requirements of the next processing stage. For example, the output of an electronic temperature sensor 

may be too low for an Analog-to-Digital Converter (ADC) to process directly. In such a case, the signal conditioner will 

amplify the sensor output to bring the voltage level up to that required by the ADC. 

 

F.4.2.1.6.12 Communications Security 1...n (Specify). Communications Security (COMSEC) electronics 

encrypt digital telemetry data and decrypt digital command data. It may also encrypt low-volume payload digital data. 

Inputs to encryption devices usually come from telemetry units, while decryption inputs are usually the outputs of 

command receivers. 

 

In some cases, COMSEC circuit boards or chips may be packaged along with command and telemetry electronics. 

In these cases, the integrated electronic box is included in the command and telemetry electronics WBS element. Similarly, 

if COMSEC equipment is integrated with TT&C transmitters or receivers, the electronics box is included in the 

transmitters, receivers and transponders WBS element. 
 

F.4.2.1.6.13 Data Storage, Handling and Interface 1...n (Specify). These elements carry, process, and/or store 

housekeeping, telemetry and mission data and may interface between bus and/or payload units. Includes, for example, 

interface units, data handling units, Solid State Recorders (SSRs), Telemetry Storage Units (TSUs), tape recorders and 

disk recorders. These elements can include compression, and other interface functions, and digital 

multiplexers/demultiplexers. Excludes data storage units used primarily for storing payload data. 
 

F.4.2.1.6.14 TT&C Other. This WBS element contains all the resources associated with unique TT&C subsystem 

hardware items not included in WBS elements above. 

 

F.4.2.1.7 Bus Flight Software. This element includes all resources associated with bus flight software functions. 

Reference Appendix B for software definitions. 

 

The following CSCIs should be used when applicable (lower levels of these CSCIs may be used if more 

appropriate): operating system and/or boot code, command and data handling; database; health maintenance and status; 

telemetry, tracking and control; attitude control; electrical power management; and thermal control. 

 

The Bus Flight Application Software should be more than a single CSCI. 

 
Excludes, for example: 

a. ASIC and FPGA design, coding, and testing. These are included in the WBS elements containing 

the hardware in which ASICs and FPGAs are contained. 

b. Software development integral to each bus hardware unit (Level 5 items) 

 

 
 

 

F.4.2.2 Payload 1...n (Specify). Payloads are the sets of hardware and software on a space vehicle that perform 

NOTE 1: Flight software that is not segregable between the bus and payload is included within 
this WBS. Otherwise, software for performing payload processing is included in the payload 
flight software WBS element. Payload TT&C software CSCIs that run on the bus processor are 
included in the bus flight software WBS element. Space framework software is also included 
here. 

 

NOTE 2: For lower level Common elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.4. 
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mission functions. Examples of space system mission functions are communications, remote sensing, surveillance and 

scientific exploration. A space vehicle may have multiple payloads. All elements and components that are shared between 

distinct payloads can either be included within the first payload or a separate unique payload can be created for the shared 

units. A typical space vehicle configuration includes a communication subsystem and optionally a complement of one or 

more sensing, surveillance, additional communication or exploration payloads. On a communication satellite each service 

or band should be considered a payload. A space vehicle with a space to ground link, a crosslink, and a phased array system 

should have three distinct payloads. Common items between them could be included in one of them or a fourth payload 

can be used to house the common hardware, software, and/or SEIT/PM. For example, a weather satellite that includes an 

imager, instrument B, instrument C, and two communication services should have five distinct payloads. 

 

Includes, for example: 

a. All of the resources associated with the design, development, production, integration, assembly, 

and test to include verification testing of the payload WBS equipment 

b. Payload subsystems: structures and mechanisms, thermal control, electrical power, pointing 

command and control interface, antenna, signal electronics, optical assembly, prime mission 

sensor, and payload flight software 

c. Hardware components shared with the TT&C, such as antennas and RF electronics, that are 

primarily used for mission objectives (see a. below) 

d. Command and Telemetry/Interface Units that are integral to the payload suite (see b. below) 

 

Excludes, for example: 

a. Hardware components that are devoted primarily to TT&C functions (except the command and 

telemetry interfaces described in c. above) 

b. Command and telemetry/interface units that interface with payload equipment are included in the 

bus TT&C subsystem unless they are integral to the payload suite 
 

 

F.4.2.2.1 Structures and Mechanisms. This subsystem is a summing element for payload structures and 

mechanisms. It includes structure, mechanisms, and pyrotechnics devoted to payload functions (see bus structures and 

mechanisms for further definition). 
 

F.4.2.2.1.1 Structures. This collection of items provides structural support for all payload equipment, 

components, and assemblies. 

 

Includes, for example: 

a. Structural support components 

b. Booms (excluding antenna booms) 

c. Frames, optical benches (that support the whole payload) 

d. Equipment compartments or pallets that house payload components and are integral to the payload 

equipment 

e. Optical benches may also be present within the optical assembly and aft optics elements 

 

F.4.2.2.1.2 Mechanisms and Pyrotechnics. These elements are hardware end items, which stow, deploy, lock, 

or support payload components (excluding gimbals or positioners). This element also includes items that provide 

reaction force to initiate release for separation or deployment specific to the payload. These elements are specific to the 

payload. Excludes, for example: payload gimbals and positioners. 

 

For a general definition, see mechanisms and pyrotechnics within the bus structures and mechanisms subsystem. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.4. 

NOTE 1: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.4. 
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F.4.2.2.1.3 Structures and Mechanisms Other. This element contains all the resources associated with unique 

payload structures and mechanisms subsystem hardware items not included in elements above. 

 

F.4.2.2.2 Thermal Control. This element uses payload-specific thermal control equipment to maintain payload 

component temperatures. Includes, for example: active and passive components such as cryogenic devices, liquid loops, 

electric coolers, multi-layer thermal insulation blankets (MLI), surface coatings (thermal paint), mirrors, thermal tape, 

heat pipes and sinks, insulation, conductive structures, louvers, sun shields, heaters, thermistors, thermostats, shutters, 

thermal conducting elements, radiator panels/fins. 

 

 
F.4.2.2.2.1 Cryogenic Devices. This collection of items facilitates the control of operating temperatures of 

payload components by obtaining or operating at cryogenic temperatures. Includes, for example: cryo-coolers, cryostats, 

and dewars. 

F.4.2.2.2.2 Liquid Loops. This collection of items composes a heat transfer system that helps control 

temperatures within payload components. This system is usually comprised of fluid (gas or liquid) conduits (tubing), heat 

exchangers, and pumps. 

 

F.4.2.2.2.3 Electric Coolers. This collection of items electrically reduces operating temperatures of payload 

components. Includes, for example: Peltier devices, Peltier diodes, Peltier heat pumps, solid state refrigerators, 

thermoelectric coolers (TECs), and electronics for controlling the coolers. 

 

F.4.2.2.2.4 Electric Heaters, Thermisters and Thermostats. This collection of items actively controls payload 

heat loss by generating heat and controlling and monitoring temperatures. Thermisters and thermostats are equivalent 

terms. Heater switching is included within the payload electrical power or the bus electrical power subsystems. 

 

F.4.2.2.2.5 Passive Devices. This collection of items passively maintains the temperatures of all payload 

components. Examples include radiator panels/fins, coatings, heat pipes, insulation, conductive structures, and louvers. 

 

F.4.2.2.2.6 Sun Shields. These elements, which are deployable, minimize thermal (and other energy) 

fluctuations by shielding the payload from the sun. Additionally, sunshields can be employed to compensate for solar 

disturbances to pitch and yaw (solar torque balancing). Low-cost (passive) payload sun shields may be included within 

passive devices. 

 

F.4.2.2.2.7 Thermal Control Other. This element contains all the resources associated with unique payload 

thermal control subsystem hardware items not included in elements above. 

 

F.4.2.2.3 Electrical Power. This element generates, converts, regulates, stores, and distributes electrical energy 

to the payload. Included in the payload electrical power subsystem are power supplies, power control switching and 

distribution, power conversion, and harnesses and cables. It excludes electrical power supply equipment in the bus. 

 
 

NOTE 1: In cases where payload thermal control is an integral portion of bus thermal control, the payload 
thermal control equipment is included in the bus thermal control subsystem. 

 
NOTE 2: When a payload component or unit has integral (non-removable) thermal control provisions 
such as heat sinks, thermisters, or heaters then that item should be included within that component or 
unit. 

 

NOTE 3: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 
K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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F.4.2.2.3.1 Power Sources. This collection of items generates and sometimes stores the electrical power for 

payload elements requiring a power alternative to the power generated in the bus electrical power subsystem. Includes, for 

example, solar arrays, batteries, and capacitors. 

 

F.4.2.2.3.2 Power Control, Switching, and Distribution Electronics. This element is a collection of electronics 

specific to the payload that provides electrical power to payload components. Includes, for example: payload power control, 

switching and distribution electronics, payload junction boxes, payload pyrotechnics initiation electronics, payload heater 

switching electronics, payload battery switching electronics. 

 

F.4.2.2.3.3 Power Conditioning, Conversion, and Regulation. These elements condition, convert, and regulate 

power throughout the payload. Includes, for example: inverters, converters, power supplies, and regulators. 

 

F.4.2.2.3.4 Harnesses and Cables. This collection of items is used to route and provide electrical power and 

signals throughout the payload. For a general definition, see harnesses and cables within the bus electrical power 

subsystem. 

 

F.4.2.2.3.5 Electrical Power Other. This element contains all the resources associated with unique payload 

electrical power subsystem hardware items not included in WBS elements above. 

 

F.4.2.2.4 Pointing, Command, and Control Interface System. This element determines and controls payload 

positions and pointing orientations, independent of the space vehicle. This subsystem also provides processing primarily 

associated with payload. It is also the primary electronic interface between the payload and the spacecraft bus and/or other 

payloads. It may also send control signals to other payload equipment. Includes, for example: computers and processors, 

command and telemetry electronics, control electronics, pointing sensors, payload positioners, and data 

handling/switching. Excludes, for example: positioners dedicated to payload antennas, and sensors. 
 

  
 

F.4.2.2.4.1 Computers and Processors 1...n (Specify). These elements process payload data according to a list 

of computer software instructions (see payload flight software) for the payload subsystems. This excludes payload 

functions handled by bus processors. This includes, for example, central processing units (CPUs) or onboard computers 

(OBCs). Computer and processor memory may also be included within this WBS element. 

 
F.4.2.2.4.2 Command/Telemetry Elements 1...n (Specify). These elements (digital) provide the engineering 

definitions used to configure and determine the health and status of the payload. For a general definition, see 

command/telemetry units within the bus telemetry, tracking, and command subsystem. 

 

F.4.2.2.4.3 Control Electronics 1...n (Specify). These elements provide electrical interfaces between the 

payload and/or bus processor(s)/sensors and payload effectors. For a general definition, see control electronics within the 

bus attitude control subsystem. 

 

F.4.2.2.4.4 Pointing Sensors 1...n (Specify). These elements provide directional information for payloads. 

Includes star trackers and sun sensors, inertial reference units and other sensors dedicated to payload pointing/positioning. 

For a general definition, see corresponding sensors within the bus attitude control subsystem. 

 

F.4.2.2.4.5 Payload Positioners 1...n (Specify). These elements position, point and/or move the entire payload. 

This excludes those positioning elements dedicated to payload antennas, and sensors, which are included within the 

corresponding WBS elements below. 

 

F.4.2.2.4.6 Security, Encryption and Decryption Devices 1...n (Specify). These elements encrypt and/or decrypt 

payload data. For a general definition, see communications security (COMSEC/encryption and decryption devices) 

within the bus telemetry, tracking, and command subsystem. 

 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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F.4.2.2.4.7 Data Storage, Handling and Interface 1...n (Specify). These elements carry, process, and/or store 

housekeeping, telemetry, and mission data and may interface with payload units. Includes, for example: interface units, 

data handling units, solid state recorders (SSRs), telemetry storage units (TSUs), tape recorders and disk recorders, 

compression, and other interface functions. Excludes, for example: data storage units used primarily for storing bus data. 

 

F.4.2.2.4.8 Multifunctional Digital Electronic Boxes 1...n (Specify). These elements are unique digital 

electronic devices that may combine multiple functions identified above and therefore do not fit into a single element 

above and are specific to the payload. These units may also include functions from other subsystems such as 

multifunctional signal electronic boxes (therefore these units can include analog/RF devices also). These units are likely 

to contain ASICs, FPGA, or processors and may also run software. Includes, for example: digital signal processors, A/D 

and D/A converters, digital channelizers, digital modems, routers, and remote access servers. 

 

F.4.2.2.4.9 Pointing, Command, and Control Interface System Other. This WBS element contains all the 

resources associated with unique pointing, command, and control interface subsystem hardware items not included in 

elements above. 

 

F.4.2.2.5 Payload Antenna 1...n (Specify). These units transmit and/or receive RF signals. These antennas are 

primarily used for mission data and may also carry TT&C data. It includes structure and mechanisms, feeds, reflectors, 

positioners, wiring and waveguides and, for phased array antennas, transmit/receive modules. 

 

 

F.4.2.2.5.1 Structures and Mechanisms. This element is a collection of items that provides structural support for 

antenna equipment and components. Includes: for example: antenna structural support components, booms, locks, small 

equipment compartments or pallets that house antenna electronics and are integral to the payload antenna. 

 

F.4.2.2.5.2 Antenna Positioners. These elements typically point entire antennas in a desired direction. 

Alternatively, antenna positioners might move a reflector or feed to point the antenna beam in the desired direction. 

 

Includes, for example: 

a. Positioner mechanism and its control electronics if integral with the mechanism 

b. Control electronics in separate enclosures are included in payload control electronics above 

 

F.4.2.2.5.3 Reflector/Horn 1...n (Specify). These elements focus received and/or transmitted electromagnetic 

waves (signals). The most common reflectors are parabolic reflectors, which focus a received signal into one point or direct 

a transmitted signal into a beam; flat reflectors that reflect the signal like a mirror and are often used as passive repeaters; 

and corner reflectors that reflect the incoming signal back in the direction it came from. A horn is an open-ended waveguide 

of increasing cross-sectional area, which feeds to a reflector that forms a beam, or alternatively radiates directly (without 

a reflector). Includes, for example: both primary and sub-reflectors. 

 

F.4.2.2.5.4 Feed 1...n (Specify). These elements receive and/or transmit signals. Functionally, they are usually 

located between a reflector and an amplifier, such as a high-power amplifier (HPA), used for transmitting signals, or a low 

noise amplifier (LNA), used for receiving signals. A feed typically consists of a horn, spiral element or a set of dipoles and 

RF components (if they are not separable from the feed itself), such as orthomode transducers, polarizers, frequency 

diplexers, and waveguide or coaxial cable connections. This element also includes complete antennas. Includes, for 

example: horn, spiral, patch, dipole and helix, and any antenna that cannot be separated into components. 

 

F.4.2.2.5.5 Waveguide/Coax/Cabling. This element is a collection of items that route transmitted signals to the 

antenna feed or feed electronics. It also routes received signals to the first stage receiving electronics. Other signals and 

power routing, such as for antenna positioners, are also included in this element. 

 

F.4.2.2.5.6 Transmit/Receive Modules. These elements provide power amplification of input signals for 

transmission, low noise amplification of received signals, both coupled to and received from the module’s radiating 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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elements, phase shifting in the transmit and receive mode for beam steering, and variable gain setting for aperture weighting 

during reception. Phased array antennas are typically made up of arrays of transmit/receive modules, coupled to a common 

signal source or load, to produce a directional radiation pattern. In some cases, transmit/receive modules are fully integrated 

assemblies in the form of tiles that can be laid side-by-side on support structures. 

 
F.4.2.2.5.7 Antenna Other. This element contains all the resources associated with a unique payload subsystem 

hardware not included in WBS elements above. 

 

F.4.2.2.6 Payload Signal Electronics. This subsystem is a summing element for a wide range of payload RF 

and analog signal processing electronics and RF plumbing. Includes, for example: passive signal flow control, transmitters, 

receivers, transceivers, modulators, demodulators, multiplexers, demultiplexers, power amplifiers, frequency converters, 

frequency and timing units, signal conditioners. 
 

 
F.4.2.2.6.1 Passive Signal Flow Control. This element is a collection of items including a wide range of RF and 

other analog signal processing electronics and RF plumbing within the payload. Includes, for example: multicouplers, 

coaxial switches, RF switches, filters, waveguides (excluding those in antenna), payload internal harnesses and cables, and 

other similar low-value items. 

 

F.4.2.2.6.2 Transmitter/Receiver/Transceiver/Transponder 1...n (Specify). These elements are electronic devices 

that send and/or receive signals to and/or from antennas and separate them into useful analog or digital signals. These 

elements are specific to the payload. For a general definition, see transmitters/receivers/transceivers within the bus 

telemetry, tracking, and command subsystem. 

 

F.4.2.2.6.3 Modulators/Demodulators/Modems 1...n (Specify). These elements include modulators, 

demodulators, and modems that are specific to the payload. For a general definition, see TT&C modulators and 

demodulators in the bus telemetry, tracking, and command subsystem. 

 

F.4.2.2.6.4 Multiplexers/Demultiplexers. These elements allow efficient transmission and subsequent reception 

of multiple signals via a single signal. A multiplexer combines several input signals into one output signal containing 

several communication channels. A demultiplexer separates a single input signal that carries many channels into multiple 

output signals. Includes, for example: only RF and analog multiplexers and demultiplexers. Excludes, for example: digital 

multiplexers/demultiplexers that are located in data storage handling and interface. 

 
F.4.2.2.6.5 Amplifiers 1...n (Specify). These elements are devices that change/increase the amplitude of payload 

signals. This element includes amplifiers that are specific to the payload. For a general definition, see TT&C amplifiers in 

the bus telemetry, tracking, and command subsystem. 

 

F.4.2.2.6.6 Frequency Upconverter/Downconverter 1...n (Specify). These elements receive radio signals of one 

frequency and output at a different frequency. These elements are specific to the payload. For a general definition, see 

frequency upconverters/downconverters within the bus telemetry, tracking, and command subsystem. 

 

F.4.2.2.6.7 Frequency and Timing 1...n (Specify). These elements provide stable timing and frequency reference 

signals (RF and digital) to the other payload electronics units. Includes, for example frequency generators, oscillators, 

timing units. 

 

F.4.2.2.6.8 Signal Conditioners 1...n (Specify). These elements alter (e.g., filter, eliminate noise, compress, 

amplify) analog signals to meet the requirements of the next processing stage. These elements are specific to the payload. 

Excludes power amplifiers. For a general definition, see signal conditioners within the bus telemetry, tracking, and 

command subsystem. 

 

F.4.2.2.6.9 Multifunctional Signal Electronic Boxes 1...n (Specify). These elements are unique analog electronic 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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devices, which may combine multiple functions identified above and therefore do not fit into a single element above and 

are specific to the payload. Excludes, for example: units that contain digital electronics (see F.4.2.2.4.8 Multifunctional 

Digital Electronic Boxes). 

 

F.4.2.2.6.10 Signal Electronics Other. This element contains all the resources associated with unique payload 

signal electronics hardware items not included in WBS elements above. 
 

F.4.2.2.7 Optical Assembly. Optical assemblies (e.g., telescopes) have optical elements that collect and focus 

optical energy or create optical waveforms for transmission. They are often used to place images or optical patterns on 

focal plane sensors for detection, or for transmitting optical communication signals as in laser communications terminals. 

Includes, for example: optical assembly structure and mechanisms, thermal control provisions, fore optics, aft optics, 

alignment sensors, and calibration equipment. 
 

F.4.2.2.7.1 Structure/Outerbarrel/Cover. This equipment supports and stabilizes optical elements, sensors and 

other optical assembly equipment. 

 

Includes, for example: 

a. Enclosing structure (including tubes/outer barrel, tube doors, and associated integration, 

mounting, and interface hardware) 

b. Load-bearing structure (includes equipment compartment, equipment shelf, support tubes, 

mounts, struts, and associated integration, mounting, and interface hardware and secondary 

hardware if not separable) 

c. Secondary structure (including baffles), and integration, mounting, and interface hardware) 

d. Door actuators (includes control electronics if costs not separable); optical bench (supporting 

entire optical assembly) 

e. Optical-assembly specific thermal control elements (including thermostats, thermistors, thermal 

control electronics, heaters, insulation, and paints) when not separable from structure 

f. Other structures and mechanisms 

 

Excludes, for example: 

a. Sun shields (which are in payload thermal control) if separable 

 

F.4.2.2.7.2 Mirrors/Optics 1...n (Specify). These elements are principal light-gathering surfaces of a reflective 

(using mirrors) and refractive (using lenses) telescopes and related instruments. Primary mirrors can be monolithic 

blocks of glass or other material, curved to exact shapes and coated with a reflective layer; or constructed from small 

segments of mirrors, merged (by physical contact or later by optics) into one large primary mirror. Primary optics (also 

called objective) refers to the lens in a refractive telescope, camera or other optical instrument that receives the first light 

rays from the object being observed. A secondary mirror (or secondary) is a second light gathering and focusing surface 

in a reflector telescope. Light gathered by the primary mirror is directed towards a focal point typically past the location 

of the secondary. The secondary directs the light either out a side opening of the tube (Newtonian reflector) or back 

towards a focal point behind and through the primary mirror/optics. Tertiary optics are used to change the focal point to a 

convenient viewing angle or location. This element includes primary, secondary, and tertiary mirror assemblies 

(assembly may include associated mounts, mount pads, and other frames). 

 

F.4.2.2.7.3 Aft Optics Assembly. This element is a collection of items that provide additional focusing and 

manipulation of radiation from the tertiary optics before it enters the collection sensor. Optical splitters, prisms, filters 

and relay mirrors are typical aft optical elements. Optical benches supporting the aft optics and collection sensor are 

made of very thermally stable materials such as Invar or graphite epoxy composites. This optical bench is integral to the 

aft optics.  

 

Excludes, for example: 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix K, 

section K.4. 
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a. Collection sensors that are contained in payload sensors. 

 

F.4.2.2.7.4 Alignment and Calibration 1…n (Specify). This element is a collection of items that compensate for 

the effects of launch shock and vibration, temperature changes, release of gravitational stress, age-related distortion and 

other changes to the optical assembly equipment alignment. These elements are specifically designed for and dedicated 

to the optics assembly. Includes, for example: alignment positioners, actuators, sensors, internal electronics, internal 

cables, calibration light sources, optics dedicated to calibration, lasers used for alignment. 

 

F.4.2.2.7.5 Thermal 1...n (Specify). This element contains all the resources associated with the design, 

development, coding, production, procurement, assembly, integration, verification, and test of the optics thermal 

control. Thermal control maintains the temperatures of the optics within acceptable limits during ground test, launch 

and on orbit operations. 

 

F.4.2.2.7.6 Control Electronics 1...n (Specify). Electronics that interface with mechanisms, heaters, telemetry 

diagnostics, and alignment sensors/calibration, providing power conditioning to the telescope, command interface, 

heater power control, focus actuator control, alignment drive actuator control, and thermal monitoring collection. 

 

F.4.2.2.7.7 Optical Assembly Other. This element contains all the resources associated with unique optical 

payload assembly hardware items not included in WBS elements above. 

 

F.4.2.2.8 Sensor. Payload sensors collect photonic, electromagnetic, and other energy and convert it into 

electrical signals. The most common sensors detect light in various spectrums (such as ultra-violet, visible, infrared, x-

ray). Mission sensors may include enclosures, focal planes, electronics, positioners, calibration equipment, and other 

sensors. Thermal control and optics equipment are also included if they are integral to the sensor (i.e., not separable). 
 

 

F.4.2.2.8.1 Payload Structure 1...n (Specify). These elements are a collection of items that are cabinets or 

housings to protect the critical elements of the sensor equipment from the environment. Enclosures protect against 

mechanical loads and vibration, stabilize sensor temperatures, provide Electromagnetic Interference (EMI) and RF 

Interference (RFI) shielding for electronic components and prevent contamination. Focal planes and optics are 

typically protected by enclosures. Excludes, for example: enclosures that are integral to the sensors. 

 

F.4.2.2.8.2 Focal Plane Array 1...n (Specify). Focal planes convert photonic radiation (visible, IR, etc.) into 

electronic pixels representing the image projected on a plane. Focal planes have image-sensing detectors arranged in 

arrays (typically rectangular) on Sensor Chip Assemblies (SCAs). One or more SCAs comprise the total focal plane 

complement of detectors. A focal plane assembly includes SCAs, support structure, optical filters, wiring, and thermal 

control devices such as cold fingers and thermal enclosures. 

 

F.4.2.2.8.3 Sensor Positioners 1...n (Specify). These elements position, point and/or move the sensor. 

This excludes those positioning elements dedicated to complete payloads, antennas, and optical assemblies. 

 

F.4.2.2.8.4 Sensor Electronics 1...n (Specify). These elements perform front-end signal 

conditioning/processing, signal analog-to-digital conversion, digital-to-analog conversion, focal plane excitation, 

command execution, telemetry feed-back, and other related electrical power, analog and digital functions. This element 

only includes electronics that are segregable from the sensor. 

 

F.4.2.2.8.5 Alignment and Calibration 1...n (Specify). These elements are a collection of items that compensate 

sensors for the effects of launch shock and vibration, temperature change, release of gravitational stress, age-related and 

other changes to sensor equipment alignment. This alignment function may be accomplished with the use of an 

alignment sensor and positioners. Includes, for example: black bodies, light sources, RASNIKS, lamps. 

 

F.4.2.2.8.6 Magnetometer 1...n (Specify). These elements measure the magnitude and/or direction of the 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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Earth’s magnetic field. Excludes magnetometers used on the bus for attitude control. 

 

F.4.2.2.8.7 Spectrometer 1...n (Specify). These elements measure properties of light over a specific portion of 

the electromagnetic spectrum. They are typically used in spectroscopic analysis to identify materials. They usually 

separate the light signals into different frequencies, producing a dispersive or non-dispersive spectrum. A dispersive 

spectrometer is like a prism: it scatters light of different energies to different locations. A non-dispersive spectrometer 

measures the energy directly. 

 

F.4.2.2.8.8  Radiometer 1...n (Specify). These elements detect and measure the intensity of radiation. 

Radiometers can also be applied to detectors operating any wavelength in the electromagnetic spectrum. Radiometers can 

measure radiation from clouds, snow, ice, bodies of water, the Earth’s surface and the sun. 

 

F.4.2.2.8.9 Camera 1...n (Specify). These elements usually employ a sensor Charge Coupled Device (CCD) or 

Composite Metal Oxide Semiconductor (CMOS) Charge Injection Device (CID) focal planes to record images. 

Excludes, for example: complex imaging payloads that are segregable into their major components (optical assembly, 

sensor, structure, etc.). 

F.4.2.2.8.10 Sounder 1...n (Specify). These elements measure the vertical distribution of physical properties of 

the atmosphere such as pressure, temperature, wind speed, and direction (thus deriving wind shear), liquid water content, 

ozone concentration, and pollution. Remote sensing soundings generally use passive infrared and microwave 

radiometers, but some actively transmit a signal and use the returned signal to measure characteristics of the atmosphere. 

F.4.2.2.8.11 Flight Software. This element includes all resources associated with sensor flight software 

functions. Reference Appendix B for software definitions. 

 

The sensor flight software is segregated into logical products (CSCIs). The following CSCIs should be used when 

applicable (lower levels of these CSCIs may be used if more appropriate): operating system and/or boot code, payload 

management, thermal control, payload processing, alignment, calibration, and payload control. 

 

Excludes, for example: 

a. ASIC and FPGA design, coding, and testing. These are included in the WBS elements containing the hardware 

in which ASICs and FPGAs are contained. 

b. Software development integral to each payload hardware element (Level 5 items) 

 

F.4.2.2.8.12  Mission Sensor Other. This element contains all the resources associated with unique prime 

mission sensor subsystem hardware items not included in elements above. 

 

F.4.2.2.9 Payload Flight Software. This element includes all resources associated with payload flight software 

functions. Reference Appendix B for software definitions. 

 

The payload flight software is segregated into logical products (CSCIs). The following CSCIs should be used 

when applicable (lower levels of these CSCIs may be used if more appropriate): operating system and/or boot code, payload 

management, thermal control, payload processing, alignment, calibration, and payload control. 

 

Excludes, for example: 

a. ASIC and FPGA design, coding, and testing. These are included in the WBS elements containing 

the hardware in which ASICs and FPGAs are contained. 

b. Software development integral to each payload hardware element (Level 5 items) 
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F.4.2.2.10 Payload Other. This element contains all the resources associated with unique payload system 

hardware or software items not included in WBS elements above and not applicable within the provided payload 

subsystems. 

 

F.4.2.3 Booster Adapter. The booster adapter provides the mechanical and electrical interface between the 

launch vehicle’s uppermost stage and the space vehicle. It can be as simple as a snap ring device, but it is usually a more 

complex shell or frame structural assembly. This element is also called a payload adapter or payload attach fitting. 

 

Includes, for example: 

a. All of the material and effort associated with the design, development, production, integration, 

assembly, and test of the booster adapter 

b. Adapter structures, attachment and release devices, thermal control, instrumentation, and 

umbilical provisions 

c. Adapters located between space vehicles on a multi-vehicle launch that are segregable 

 

Excludes, for example: 

a. Booster adapters integral to bus structure 

b. Adapters included as part of the launch vehicle 

 

F.4.2.4 Space Vehicle Storage. This element contains activities associated with storing space vehicles or 

portions of space vehicles. This includes preparation for storage, recovery from storage and post storage testing. The 

costs of holding portions of the space vehicle while waiting for the use of test facilities and/or equipment, or the 

completion of other portions of the space vehicle are also included. The storage period typically starts when production 

testing is complete and continues until the space vehicle is ready for shipping to the launch site. 

 

Includes, for example: 

a. Planning, preparation, movement, storage, maintenance, removal, refurbishment, and retesting of 

the space vehicle and/or its subsystems 

b. Costs for storage facility use and environmental control equipment 

c. Reinstallation of previously installed and tested components 

d. Shipping between storage and refurbishment sites, including any required shipping 

container/packing material (if the same shipping container is used during launch operations then 

the container falls within the F.4.2.6 launch operations element) 

 

Excludes, for example: 

a. Final space vehicle assembly and test activities of previously unassembled and/or untested portions of the 

space vehicle 

b. Shipping to the launch site 

 

F.4.2.5 Launch Systems Integration (LSI). LSI effort is primarily the engineering studies and analyses required 

to integrate a space vehicle with its launch vehicle and orbital transfer vehicle, and insure the space vehicle is placed into 

orbit, as required. LSI effort is a coordinated activity between the space vehicle developer and the launch vehicle 

NOTE 1: Flight software for performing payload processing is included here. Flight software that 
cannot be separated between the bus and the payload equipment is included within the bus flight 
software WBS element. Payload TT&C software CSCIs that run on the bus processor is included in the 
bus flight software WBS element. 

 

NOTE 2: For lower level software information, use the structure and definitions in Appendix B, 
Electronic/Avionics/Generic Systems. 

 

NOTE 3: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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provider. The effort within this element is performed by space vehicle developer with support from the launch vehicle 

provider. The launch vehicle element also contains an associated LSI element. 

 

Includes, for example: 

a. Space vehicle contractor studies, analysis, and tests supporting the integration of the space vehicle 

with the launch vehicle 

b. Review, verification, and validation of launch vehicle capability and compatibility with the space 

vehicle 

c. Definition, allocation, and decomposition of requirements to be placed on the space vehicle and 

launch vehicle, and the review, verification, and validation of these requirements 

d. Development and analyses of interface control documents with the launch vehicle to the space 

vehicle or ground segment 

e. Launch and range safety compliance, environmental test plans, and mission analysis 

f. Space vehicle contractor inputs to the launch vehicle provider to support the launch vehicle 

provider launch system integration activities 

g. Trajectory analyses, coupled dynamic loads analyses, induced environments analyses (acoustic, 

shock, vibration, thermal loads) 

 

Excludes, for example: 

a. Booster adapters that are in the booster adapter WBS 

b. Physical integration of the launch vehicle with the space vehicle 

c. Integration activities performed by the launch vehicle provider, which are included in the launch 

vehicle portion of the WBS 

 

 

F.4.2.6 Launch Operations. Launch operations are those efforts performed by the provider(s) of the space 

vehicle and payload(s) to prepare for and support space vehicle launches, primarily at the launch base and, to a lesser 

degree, the space vehicle factory. 

 

Includes, for example: 

a. Satellite contractor effort associated with pre-launch planning and preparation to include: training; 

trailblazers; pathfinders; and documentation 

b. Preparation of the space vehicle for shipment to the launch site 

c. Shipping of the space vehicle to the launch site, including any required shipping 

container/packing material 

d. Payload (space vehicle) processing facility services 

e. Final assembly, test and checkout, fueling of the space vehicle at the launch site 

f. Setup of support equipment 

g. Mating the space vehicle to the launch vehicle 

h. Engineering and maintenance support of the space vehicle at the launch site 

i. Pack-up and shipment of any support equipment back from the launch site 

j. Final reports 

 

Excludes, for example: 

a. Launch systems integration that is contained in its own Level 3 element 

 

F.4.2.7 Mission Operations Support. This element encompasses the resources required for the deployment and 

operations of the space vehicle to achieve Initial Operational Capability (IOC). 

 

NOTE: The complete suite of launch systems integration activities normally occurs only once with each 
launch vehicle type, but a smaller subset of these activities is repeated for each launch, primarily for 
launch vehicle trajectory and performance analyses. Other launch systems integration activities may be 
repeated for subsequent launches due to mission changes that could impact the launch vehicle, booster 
adapter, orbital transfer vehicle, or launch site facilities. 
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Includes, for example: 

a. Telemetry (health and status) monitoring during launch, and separation. 

b. Planning, commanding, monitoring, and reporting for orbital maneuvers, deployment, calibration, 

on-orbit engineering tests (as required), and initial operations. 

c. Preparation, planning, and coordination of the hand-over to the long-term mission operations 

team, which includes: orbit maneuvering deployment, initial calibration, on-orbit testing, 

monitoring of space vehicle health and status, fault detection, anomaly investigation and 

resolution, and transition activity for long-term mission operations team 

 

F.4.2.8 Space Vehicle Other. This element contains all the resources associated with the space vehicle not 

included in elements above. 

 

F.4.3 Ground Segment. This element is the summing collector for most all of a space system’s terrestrially 

operated hardware and software (and related efforts) that command the space vehicle, process and disseminate bus and 

payload data, and provide (transmit/receive) end-user functionality. The constituent components of a ground segment are: 

a. Ground Functions - mission operations and processing effort) 

b. Ground Terminal/Gateway (GT) - communications hardware and software) 

c. External Network (T-COMM) - leased and/or purchased circuits (communication lines) 

d. User Equipment - satellite phones, field terminals, hand-held receivers, etc. 

e. Facilities - land and buildings housing ground equipment/software 

f. Vehicles and Shelters - transportable ground processing and communication 

g. Associated SEIT/PM 

 

Primarily a ground segment provides one or more functions such as: Command and Control (CC), Mission 

Management (MM), mission data processing, mission data analysis, engineering development network, collection 

management, and Infrastructure and Framework (I&F). Each of these functions may be performed at single or multiple 

sites. 

 

The ground segment includes, for example: 

a. All of the resources associated with design, development, production, procurement, integration, 

assembly, and test of ground segment hardware and software 

b. Commercial Off-The-Shelf (COTS) hardware 

c. Custom hardware 

d. Software (custom and COTS) 

e. Ground segment buildings and other facilities 

 

F.4.3.1 Ground Functions 1...n (Specify). This element provides for a functional breakout of the ground segment. 

The appropriate functional structure should be used. Functions may be combined or modified based on architecture and 

include their own storage and archival equipment and software. Common acquisition of equipment (e.g., workstations) 

across functions can be collected within the Infrastructure and Framework (I&F) function. The I&F function can collect 

all the resources for that equipment/commodity, which reduces the need for allocations. The I&F function also includes 

any hardware or software that interfaces between multiple functions. 

 

Includes, for example: 

a. Mission Management (MM) - The Mission (payload data) Management function receives tasking, 

generates and provides the system and mission plans, schedules, and timelines for the space 

vehicle(s) and ground segment elements. 

b. Command and Control (CC) - The Command and Control function decodes, demultiplexes, and 

decrypts space vehicle telemetry, generates and encrypts commands for transmission to the 

spacecraft, and processes tracking data to generate space vehicle ephemeris. This function 

provides the capability to prepare and output commands to, receive and process telemetry from 

the space vehicle, tracking, and other non-mission data. This function includes CC for the bus and 

NOTE: The mission operations support period typically begins pre-launch and ends when the space 

vehicle achieves initial operational capability. 
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may also include CC for the payload if not included in the mission data processing function. 

c. Mission Data Processing - The Mission Data Processing function decodes, demultiplexes, 

decrypts, and processes mission data from the payload(s) and may generate commands for 

payload control if not included in CC function. Further data processing may take place external 

to this ground segment function such as: a second ground segment function site, a national 

processing center, and/or on end-user equipment. 

d. Mission Data Analysis - The Mission Data Analysis function is responsible for examination of 

mission data (dissection, investigation, cross-referencing, etc.), from the payload(s) on the space 

vehicle. 

e. Collection Management - The Collection Management function supports the end user by 

generating requests for tasking and subsequently tracking the fulfillment of each request. This 

function may also receive and analyze processed mission data and other external information. It 

could include the collection of tasking for multiple space systems, which subsequently forwards 

tasking to the mission management function. 

f. Infrastructure and Framework (I&F) - The Infrastructure and Framework function is responsible 

for the interchange or transfer of wideband data, narrowband data, command and control, 

telemetry, and other support data between functions within a site (e.g., between the mission data 

processing and mission data analysis functions). It also can include hardware and/or software that 

are common to multiple functions, the engineering development or administrative networks, or 

required to interface to other ground segment missions (other programs) at the same ground site. 

This function is also responsible for encryption and external transmission of data from the ground 

segment. 
 

 

F.4.3.1.1 COTS Hardware 1...n (Specify). This subsystem covers all commercial off-the-shelf (COTS) 

hardware items required to implement the intended function(s) of the ground segment. Multiple instances of this element 

may be used to collect logical groupings of hardware by function or environment. Each occurrence/use of the COTS 

Hardware element should be assigned a name (title) and definition that clearly indicate the common characteristic(s) of 

the underlying equipment each contains. The following environments are suggested: 

 

a. Development – hardware items facilitating development of operational hardware/software 

b. Test – hardware items required for testing towards operational hardware/software 

c. Operational – end-user operational hardware 

 

Note that each lower-level element defined below for COTS hardware might constitute its purchase, rent/lease, or the 

purchase of online or cloud services that provide the equivalent function (e.g. storage, processing, interfacing, etc.) 

 

F.4.3.1.1.1 Workstations 1...n (Specify). These elements are computers often optimized for displaying and 

manipulating complex data such as engineering simulation, animation, image rendering, and mathematical plots. For 

further definition, see workstations within the ground terminal monitor and control hardware subsystem. 

 

F.4.3.1.1.2 Servers 1...n (Specify). These elements are computers dedicated to providing one or more services 

over a computer network. For further definition, see servers within the ground terminal monitor and control hardware 

subsystem. This WBS element includes, for example, super-computers, mainframes, and mini-computers. 

 

F.4.3.1.1.3 Storage and Archive 1...n (Specify). These elements store housekeeping, telemetry, and mission data 

for processing and dissemination by other ground segment function equipment. Includes, for example: magnetic tape, 

magnetic disks, optical disks, High Density Digital Recorders (HDDR), longitudinal recorders, helical recorders (video-

cassette tapes), direct archiving, Reconfigurable Frame Recorders (RFR), Redundant Array of Independent Discs (RAID), 

Network-Attached Storage (NAS), Storage Area Network (SAN), tape/optical library or jukeboxes, RAM disks (solid state 

memory). Excludes, for example: storage devices integral to workstation elements. 

 
F.4.3.1.1.4 Network Equipment. This element is a collection of items that facilitate the use of a computer 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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network. Includes, for example: routers, switches, hubs, gateways, access points, network interface cards, network bridges, 

modems, ISDN adapters, firewalls and other related hardware. 

 

F.4.3.1.1.5 Interface Equipment. These elements enable the recovery or creation of digital data from other 

formats (e.g., RF to digital, serial to parallel, fiber optic to RJ11) or to convert digital information into other formats for 

interfacing with other ground equipment. Excludes, for example: network equipment (including modems). 

 

F.4.3.1.1.6 Security Encryption/Decryption 1...n (Specify). These elements encrypt and/or decrypt data. For a 

general definition, see communications security (COMSEC/encryption and decryption devices) within the bus telemetry, 

tracking, and command subsystem. 

 

F.4.3.1.1.7 Data Processing 1...n (Specify). These elements are COTS equipment that perform specialized data 

processing functions; typically using ASIC or FPGA technologies. Note that the resources required to develop and produce 

custom ASICs or to program an included FPGA is under custom hardware, below. Excludes, for example: workstations 

and servers that perform data processing functions. 

 

F.4.3.1.1.8 COTS Hardware Other. These elements contain all the resources associated with unique COTS 

subsystem hardware not included in elements above. 

 

F.4.3.1.1.9 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the 

pre-operations (pre-ops) maintenance of COTS hardware subsystem equipment. This function begins with the acceptance 

of the COTS hardware and ends with the start of operations. 

 
F.4.3.1.1.10 Environments 1...n (Specify). This WBS element contains logically grouped collections of COTS 

hardware end items (may include COTS software that is not separable from COTS hardware in the costs). Utilize the 1...n 

nomenclature to group the COTS hardware by environment. For example: development environment, test environment, 

backup operations, operations, etc. 

 

F.4.3.1.2 Custom Hardware 1...n (Specify). This element covers all custom (non-COTS) hardware items 

required to implement the intended function. This WBS element contains all the resources associated with the design, 

development, production, procurement, assembly, and test of custom equipment. Includes the resources required to develop 

and produce custom ASICs or to program FPGAs (including those inserted into COTS hardware). Multiple instances of 

this element may be used to collect logical groupings of hardware by function or environment. Each occurrence/use of the 

custom hardware element should be assigned a name (title) and definition that clearly indicate the common characteristic(s) 

of the underlying equipment each contains. The following environments are suggested: 

 

a. Development – hardware items facilitating development of operational hardware/software 

b. Test – hardware items required for testing towards operational hardware/software 

c. Operational – end-user operational hardware 

 

 

F.4.3.1.3.1 Custom Hardware Configured Item 1...n (Specify). These elements are custom hardware devices 

that perform unique or specific functions. 

 

F.4.3.1.3.2 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the 

pre-operations (pre-ops) maintenance of custom hardware subsystem equipment. This function begins with the acceptance 

of the custom hardware and ends with the start of operations. 

 

F.4.3.1.4 Ground Function Software. This element includes all resources associated with a software function 

as listed in F.4.3.1 Functions. Reference Appendix B for software definitions. 

 

This element includes all resources associated with a software configuration item. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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Includes, for example: 

a. Pre-operations Maintenance 1...n (Specify) that contains all the resources related to the pre-

operations (pre-ops) maintenance of software. This function begins with the acceptance of the 

software and ends with the start of operations 

 

Excludes, for example: 

a. ASIC and FPGA design, coding, and testing. These are included in the WBS elements containing 

the hardware in which ASICs and FPGAs are contained. 

b. Software development integral to each hardware element (Level 5 items) 

 

F.4.3.1.4.1 GF Software CSCI 1...n (Specify). This element is a summing level for all effort for a particular 

software subsystem, a logical element composed of multiple CSCIs and the associated SEIT/PM and Support Equipment 

elements which integrate them. 

 

F.4.3.1.4.2 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to 

the pre-operations (pre-ops) maintenance of ground function software. This function begins with the acceptance of the 

ground function software and ends with the start of operations. 
 

 

 
 

F.4.3.1.5 Pre-Operations Mission Support. This element includes all the resources required for the operation of 

the ground segment function prior to turnover. 

 

Includes, for example: 

a. On-orbit testing 

b. Routine monitoring of space vehicle equipment health and status 

c. Fault detection 

d. Anomaly investigation and resolution.  

 

The mission support period typically begins after installation and a specified time prior to launch and ends when the space 

vehicle achieves initial operational capability. 

 

F.4.3.2 Ground Terminal/Gateway (GT) 1...n (Specify). These elements receive, demodulate, and condition 

telemetry, tracking, command, and mission (payload) data. In addition, this subsystem generates the radio frequency (RF) 

uplink, accepts tracking and command signals, and modulates them onto the RF uplink. 

 

Includes, for example: 

a. Resources associated with the design, development, production, procurement, assembly, test, and 

site activation of the Ground Terminal (GT) 

b. Antenna 

c. RF electronics 

d. Timing subsystem equipment 

e. Baseband/network equipment 

f. Monitor and control hardware 

g. Ground terminal software 

 

Excludes, for example: 

a. Ground terminal buildings and other facilities. These are included within facilities above. 

NOTE 1: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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F.4.3.2.1 Antenna 1...n (Specify). These elements transmit and/or receive RF signals that carry TT&C and/or 

mission data. Includes, for example: pedestals, radomes, other structures, mechanisms, apertures, feeds, waveguides/coax 

cabling. 

 

 

F.4.3.2.1.1 Pedestal. This element is the structure that supports and positions the antenna aperture in both 

azimuth and elevation. It also may serve as a housing or enclosure for other antenna equipment. Includes, for example: 

structure, gimbals, support. 

 
F.4.3.2.1.2 Radome. This element protects the antenna from weather hazards (e.g., wind, rain, sand, ultraviolet 

(UV) light, ice, etc.). The material used in building the radome allows for unattenuated electromagnetic signals. Radomes 

can be constructed in several shapes (spherical, geodesic, planar, etc.) using various materials (fiberglass, 

polytetrafluoroethylene (PTFE) coated fabric, etc.). 

 

F.4.3.2.1.3 Other Structure and Mechanisms. This element is a collection of items that include equipment 

compartments, racks, or pallets that house antenna related electronics, and other structural or mechanical elements not 

integral to the other antenna equipment. Excludes for example: parts integral to the pedestal (e.g., pointing gimbals). 

 
F.4.3.2.1.4 Aperture. This element determines the aperture (effective area of radiation/energy 

absorption/generation) of the antenna. This can be as simple as a reflector or a complex phased array. In most cases a 

parabolic reflector with an associated feed (see below) is used. 

 
F.4.3.2.1.5 Feed 1...n (Specify). These elements receive and/or transmit signals. Feed refers to the components 

functionally between a reflector and an amplifier. A feed may consist of a horn, spiral element or a set of dipoles; an 

orthomode transducer, a polarizer, a frequency diplexer and a waveguide or coaxial cable connection. 

 
F.4.3.2.1.6 Waveguide/Coax/Cabling. This collection of items routes transmitted signals to the antenna feed or 

feed electronics. It also routes received signals to the first stage receiving electronics. Other signal and power routing, such 

as to the pedestal, is also included in this element. 

 
F.4.3.2.1.7 Antenna Other. This element contains all the resources associated with unique ground antenna 

subsystem hardware items not included in elements above. 

 

F.4.3.2.2 Optical Communication Assembly 1...n (Specify). An optical communication assembly (e.g., 

telescope) has optical elements that collect and focus optical energy or that create optical waveforms for transmission. It 

is used for transmitting and receiving optical communication signals as in laser communications terminals. Includes, for 

example: optical assembly structure and mechanisms, thermal control provisions, fore optics, aft optics, alignment sensors, 

positioners, calibration equipment. 
 

 

 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.4. 
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F.4.3.2.2.1 Structure/Outerbarrel/Cover. This equipment supports and stabilizes optical elements, sensors and 

other optical assembly equipment. 

 

Includes, for example: 

a. Enclosing structure (including tubes/outer barrel, tube doors, and associated integration, 

mounting, and interface hardware) 

b. Load-bearing structure (includes equipment compartment, equipment shelf, support tubes, 

mounts, struts, and associated integration, mounting, and interface hardware and secondary 

hardware if not separable) 

c. Secondary structure (including baffles, and integration, mounting, and interface hardware) 

d. Door actuators (includes control electronics if costs not separable) 

e. Optical-assembly specific thermal control elements (including thermostats, thermistors, thermal 

control electronics, heaters, insulation, and paints) 

f. Other structures and mechanisms 

 
F.4.3.2.2.2 Mirrors/Optics 1...n (Specify). These elements are principal light-gathering surfaces of a reflective 

(using mirrors) and refractive (using lenses) telescopes and related instruments. Primary mirrors can be monolithic blocks 

of glass or other material, curved to exact shapes and coated with a reflective layer; or constructed from small segments of 

mirrors, merged (by physical contact or later by optics) into one large primary mirror. Primary optics (also called objective) 

refers to the lens in a refractive telescope, or other optical instrument that receives the first light rays from the object being 

observed. A secondary mirror (or secondary) is a second light gathering and focusing surface in a reflector telescope. Light 

gathered by the primary mirror is directed towards a focal point typically past the location of the secondary. The secondary 

directs the light either out a side opening of the tube (Newtonian reflector) or back towards a focal point behind and through 

the primary mirror/optics. Tertiary optics are used to change the focal point to a convenient viewing angle or location. 

Includes, for example: primary, secondary, tertiary mirror assemblies (assembly may include associated mounts, mount 

pads, and other frame). 

 
F.4.3.2.2.3 Aft Optics and Bench. This collection of items provides additional focusing and manipulation of 

radiation from the tertiary optics before it enters the collection sensor. Optical splitters, shutters, prisms, filters and relay 

mirrors are typical aft optical elements. Optical benches usually support the aft optics and collection sensor and are made 

of very thermally stable materials such as Invar or graphite epoxy composites. This optical bench is integral to the aft 

optics. 

 
F.4.3.2.2.4 Alignment Sensors/Calibration. This collection of items compensates for the effects of vibration, 

temperature changes, age-related distortion and other changes to the optical assembly equipment alignment. These 

elements are specifically designed for and dedicated to the optics assembly. Includes, for example: alignment positioners, 

actuators, sensors, integral electronics, internal cables, calibration light sources, optics dedicated to calibration, lasers used 

for alignment. 

 
F.4.3.2.2.5 Optical Assembly Other. This element contains all the resources associated with unique optical 

communication assembly hardware items not included in WBS elements above. 

 

F.4.3.2.3 RF Electronics Band 1...n (Specify). These elements are a summing element for a wide range of 

Ground Terminal RF and analog signal processing electronics and RF plumbing. Includes, for example: passive signal 

flow control, transmitters, receivers, transceivers, modulators, demodulators, multiplexers, demultiplexers, power 

amplifiers, frequency converters, signal conditioners, focal-plan arrays for optical communications. 
 

  
 

F.4.3.2.3.1 Passive Signal Flow Control. This collection of items includes a wide range of RF and other analog 

signal processing electronics and RF plumbing within the ground terminal. Includes, for example: multi-couplers, coaxial 

switches, RF switches, filters, waveguides (excluding those in antenna, ground terminal interconnecting harnesses and 

cables, other similar low-value items. 

NOTE 1: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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F.4.3.2.3.2 Transmitter/Receiver/Transceiver/Transponder 1...n (Specify). These elements are electronic 

devices that send and/or receive signals to and/or from antennas and separate them into useful analog or digital signals. 

For a general definition, see transmitters/receivers/transceivers within the bus telemetry, tracking, and command 

subsystem. 

 
F.4.3.2.3.3 Modulators/Demodulators/Modems 1...n (Specify). Modulators modify the amplitude and phase 

the frequency of sinusoidal ―carrier signals to include information in the resultant (modulated) output signal. The input 

signals to modulators are usually digital signal streams. Demodulators perform the inverse of modulators, separating digital 

information from carrier signals. Modems, which perform both operations, are also included in this element. 

 

F.4.3.2.3.4 Multiplexers/Demultiplexers 1...n (Specify). These elements allow efficient transmission and 

subsequent reception of multiple signals via a single signal. A multiplexer combines several input signals into one output 

signal containing several communication channels. A demultiplexer separates a single input signal that carries many 

channels into multiple output signals. This element includes only RF and analog multiplexers and demultiplexers. 

 

F.4.3.2.3.5 Power Amplifiers 1...n (Specify). These elements are devices that change/increase the amplitude 

of signals. Includes, for example, solid state power amplifiers (SSPAs), traveling wave tube amplifiers (TWTAs), and low 

noise amplifiers (LNAs), and optical power amplifiers. 

 
F.4.3.2.3.6 Frequency Upconverter/Downconverter 1...n (Specify). These elements receive radio signals of 

one frequency and output at a different frequency. For a general definition, see frequency upconverters/downconverters 

within the bus telemetry, tracking, and command subsystem. 

 
F.4.3.2.3.7 Signal Conditioners 1…n (Specify). These elements alter (e.g., filter, eliminate noise, compress, 

amplify) analog signals to meet the requirements of the next processing stage. Excludes power amplifiers. For a general 

definition, see signal conditioners within the bus telemetry, tracking, and command subsystem. 

 
F.4.3.2.3.8 Signal Electronic Boxes 1...n (Specify). These elements are RF electronic devices that may 

combine multiple functions identified above and therefore do not fit into a single element above. 

 
F.4.3.2.3.9 Focal Plane Array 1...n (Specify). Focal planes convert photonic radiation (visible, IR, etc.) into 

electronic pixels representing the image projected on a plane. Focal planes have image sensing detectors arranged in arrays 

(typically rectangular) on sensor chip assemblies (SCAs). One or more SCAs comprise the total focal plane complement 

of detectors. A focal plane assembly includes SCAs, support structure, optical filters, wiring and thermal control devices 

such as cold fingers and thermal enclosures. 

 
F.4.3.2.3.10 RF Electronics Other. This element contains all the resources associated with unique ground 

terminal RF electronics subsystem hardware items not included in WBS elements above. 

 
F.4.3.2.4 Timing. The subsystem generates and distributes accurate and stable timing and frequency 

references. 

 

 
F.4.3.2.4.1 Receiver. This element calculates position by using timing signals sent by the constellation of GPS 

satellites (or other timing sources). 

 
F.4.3.2.4.2 Antenna 1...n (Specify). These elements receive RF signals for the receiver. Most current systems 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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use GPS (L-band), while in some systems the signals could be WWV (HF-band) or other source. 

 
F.4.3.2.4.3 Frequency and Timing Generators. These elements provide stable timing and frequency reference 

signals (RF and digital) to the other electronics elements. Includes, for example: frequency generators, oscillators, timing 

units. 

 
F.4.3.2.4.4 Amplifier and Distribution 1...n (Specify). These elements increase the frequency signal received 

from the antenna and optionally distributes the frequency to several receivers. Includes, for example: any cabling between 

antennas and receivers. 

 

F.4.3.2.4.5 Timing Other. This element contains all the resources associated with unique timing subsystem 

hardware items not included in WBS elements above. 

 
F.4.3.2.5 Baseband-Network. This element receives RF signals from the RF electronics subsystem, converts 

them into a digital (or baseband signal) format, and subsequently interfaces with the communications element. It also 

receives digital (or baseband signal) information from the communications element, converts it to the proper RF signal 

interfacing with the RF electronics. 
 

  
 

F.4.3.2.5.1 Switches/Hubs and Routers. These elements provide junctions for digital equipment and route and 

forward the information to other electronic equipment. 

 
F.4.3.2.5.2 Network Interface and Other Hardware. These elements interconnect, interface, and can house other 

baseband-network equipment. These elements may also interface with the network or communications hardware within a 

ground segment function(s) or the external network. Includes, for example, networking hardware, cables, racks, etc. 

 
F.4.3.2.5.3 Modems. These elements convert digital information into the baseband RF signal or the baseband 

signal into digital format, depending on the direction of information flow. 

 
F.4.3.2.5.4 Security/Encryption and Decryption Devices 1...n (Specify). These elements encrypt and/or decrypt 

ground data. For a general definition, see communications security (COMSEC/encryption and decryption devices) within 

the bus telemetry, tracking, and command subsystem. 

 
F.4.3.2.5.5 Baseband-Network Electronic Boxes 1...n (Specify). These elements are electronic devices that may 

combine multiple functions identified above and therefore do not fit into a single element above. 

 
F.4.3.2.5.6 Baseband-Network Other. This element contains all the resources associated with unique ground 

terminal baseband-network subsystem hardware or software items not included in WBS elements above. 

 
F.4.3.2.6 Monitor and Control Hardware. This element configures (e.g., power, antenna position, frequency) 

the station for communications to the space vehicle (for a satellite pass) and monitors (usually autonomous) other ground 

terminal subsystem equipment. In addition, it can provide monitoring, health status, and commanding of the space vehicle 

as a back-up to ground segment function(s). 

 

 

F.4.3.2.6.1 Workstations 1...n (Specify). These elements are computers often optimized for displaying and 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 
Appendix K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference 

Appendix K, section K.4. 
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manipulating complex data such as engineering simulation, animation, image rendering, and mathematical plots. They can 

support multiple displays. These elements are intended for use by one person at a time and are commonly connected to 

each other through a local area network via a server. Includes, for example: workstations, desktop and laptop computers, 

displays (monitors), keyboards, mice, cables and software bought as part of the workstation. 

 
F.4.3.2.6.2 Servers 1...n (Specify). These elements are computers dedicated to providing processing services 

over a computer network. These services are furnished by specialized server applications, which are computer programs 

designed to handle multiple concurrent requests. Includes, for example: application servers 

 

F.4.3.2.6.3 Storage and Archive 1...n (Specify). These elements record and store GT transmissions for buffering 

or retransmission, and other data assurance requirements. Includes, for example: magnetic tape, magnetic disks, optical 

disks, high density digital recorders (HDDR), longitudinal recorders, helical recorders (video-cassette tapes), direct 

archiving, reconfigurable frame recorders (RFR), redundant array of independent discs (RAID), network-attached storage 

(NAS), storage area network (SAN), tape/optical libraries or juke boxes, RAM disks (solid state memory). Excludes, for 

example: storage devices integral to workstation elements. 

 
F.4.3.2.6.4 Hardware Configured Item 1...n (Specify). These elements are hardware devices that perform unique 

or specific ground terminal, monitor and control functions. Excludes, for example: workstations and servers. 

 
F.4.3.2.7 GT Software. This element includes all resources associated with GT software functions.  

 

Excludes, for example: 

a. ASIC and FPGA design, coding, and testing. These are included in the WBS elements containing the hardware 

in which ASICs and FPGAs are contained. 

b. Software development integral to each GT hardware unit (Level 5 items) 

 

 

F.4.3.2.8 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the pre-

operations (pre-ops) maintenance (hardware repair and software updates) of ground terminal equipment and software. This 

function begins with the acceptance of the ground terminal element and ends with the start of operations. 

 
F.4.3.2.9 Pre-Operations Mission Support. This element includes all the resources required for the operation of 

the ground terminal prior to turnover. 

 

Includes, for example: 

a. On-orbit testing; routine monitoring of space vehicle equipment health and status 

b. Fault detection 

c. Anomaly investigation and resolution. (The mission support period typically begins after 

installation and a specified time prior to launch and ends when the space vehicle achieves initial 

operational capability.) 

 

F.4.3.3 External Network (T-COMM). This element contains all the resources associated to design, develop, 

produce, procure, lease, assemble, and test external communication. External communication refers to hardware 

(equipment, lines or circuits) and software effort required for a system that moves data along external communication paths 

between required points. Includes, for example: leased and owned transmissions methods transmitted through analog, 

digital, electronic, optical, or other methods and can be via terrestrial, undersea, or space. 

NOTE 1: For lower level software information, use the structure and definitions in Appendix B, 
Electronic/Avionics/Generic Systems. 

NOTE 2: For lower level Common Elements (e.g., SEIT/PM), reference Appendix K, section K.4. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX F 

  

 

127  

 

 

F.4.3.3.1 Leased Circuits 1...n (Specify). These elements include all the resources required for each point-to-

point leased circuit. 

 

F.4.3.3.2 Purchased Circuits. This element is associated with the purchased transmission circuits. 
 

F.4.3.3.2.1 Purchased Circuit 1...n (Specify). These elements include all the resources required for each point-to-

point purchased circuit. 

 
F.4.3.3.2.2 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the 

pre-operations (pre-ops) maintenance of purchased circuit equipment. This function begins with the acceptance of the 

circuit and ends with the start of operations. 

 

F.4.3.4 User Equipment. This element (hardware/software) pertains to end-user equipment purchased or built as 

part of the space system acquisition. User equipment includes, for example, satellite phones, field terminals (mobile or 

fixed), satellite modems, and hand-held GPS receivers. 

 

F.4.3.4.1 Equipment 1...n (Specify). These elements are a collection of items for a complete delivered unit of 

unique user equipment. 
 

F.4.3.4.1.1 Hardware Configured Item 1...n (Specify). These elements are the unique configuration-controlled 

portions or sub-units whose totality composes a completed piece of user equipment. 

 

F.4.3.4.1.2 Equipment Software 1...n (Specify). This element includes all resources associated with a single user 

equipment software configuration item. 
 

F.4.3.4.2 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the pre-

operations (pre-ops) maintenance of user equipment. This function begins with the acceptance of the user equipment and 

ends with the start of operations. 

 

F.4.3.5 Facilities 1...n (Specify). These elements encompass all the physical infrastructure required to access, 

house and support ground terminal, ground segment function, and external network equipment and personnel. 
 
Includes, for example: 

a. All of the resources associated with the design, development, construction, integration, 

landscaping, and fitting of the facilities WBS entities 

b. Facilities subsystems: site preparation, landscape, buildings, equipment and building fit out, pre-

operations maintenance, and mission support 

 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference  

Appendix K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference  

Appendix K, section K.4. 

NOTE: For lower level software information, use the structure and definitions in Appendix B, 
Electronic/Avionics/Generic Systems. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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F.4.3.5.1 Site Preparation. This subsystem includes the grading (land preparation), roads, pads, walls, fencing, 

utilities and subsystem other related costs needed to house, service and operate a space system ground site(s). 

 

F.4.3.5.1.1 Graded Land. This item comprises the acquisition and the effort (land preparation) and resources 

necessary for ensuring a level (or possibly sloped to specific degree) base for a construction work such as: pads or other 

foundations; or the base course for roads or railways. 

 

F.4.3.5.1.2 Roads. This element provides access to the ground segment buildings and equipment and 

encompasses all the effort and resources for road construction including excavation, removal of material, filling, 

compacting, construction, trimming, and finishing (paving, gravel, etc.). 

 

F.4.3.5.1.3 Pads. This element provides for a flat stable base for antennas, telescopes, and other structures or 

equipment. Pads are usually composed of concrete. 

 

F.4.3.5.1.4 Retaining Walls/Fencing. These items retain earth and can restrict vision and or passage to ground 

equipment, housing, and other ground facilities. 

 

F.4.3.5.1.5 Utilities. This element delivers utility services (electricity, water, gas, etc.) up to ground buildings 

or to other structures and comprises the effort and resources for the installation of the utility infrastructure (electrical cables, 

pipes, transformers, etc.). 

 

F.4.3.5.1.6 Site Preparation Other. This element contains all the resources associated with unique site 

preparations subsystem resource items not included in WBS elements above. 

 

F.4.3.5.2 Landscape. This collection of items improves the appearance of the ground segment. Includes, for 

example: trees, shrubs, or grass, altering the contours of the ground, or other aesthetic material or objects. 

 
F.4.3.5.3 Buildings 1...n (Specify). These items permanently support and shelter ground equipment and 

occupancy use. 
 

F.4.3.5.3.1 Foundation and Sub Structure. This element transfers the weight of buildings into the ground strata 

or earth. A common type of shallow foundation is a slab-on-grade foundation where the weight of the building is transferred 

to the soil through a concrete slab placed at the surface. Deeper foundations are used to transfer a load from a structure 

through an upper weak layer of soil to a stronger deeper layer of soil. Includes, for example: helical piles, impact driven 

piles, drilled shafts, caissons, piers, and earth stabilized columns, basements and fallout shelters. 

 

F.4.3.5.3.2 Superstructure and Finishing. This element provides protection from the elements (wind, rain, sun, 

etc.) and partitioning for equipment and personnel. It includes, for example, roofing, walls, floors, framing, exterior and 

interior wall finishing. It excludes specialized flooring for computers and other equipment. 

 

F.4.3.5.3.3 Buildings Other. This element contains all the resources associated with unique building subsystem 

resource items not included in the WBS elements above. 

 

F.4.3.5.4 Equipment and Building Fit Out 1...n (Specify). These elements adapt equipment (e.g. radomes) and 

buildings (and other facilities) for suitability to accomplish their designed purposes. 

 

Includes, for example: 

a. Heating, Venting, and Air Conditioning (HVAC) 

b. Power conditioning/Uninterrupted Power Supply (UPS) 

c. Network wiring/cable trays, generators 

d. Computer flooring, appliances 

e. Furniture and subsystem other items needed to build, service and operate the space system ground segment. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix, 

section K.4. 
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F.4.3.5.4.1 Heating Venting and Air Conditioning (HVAC). These elements maintain desired air temperatures 

and flow for comfort, safety, and proper operating environments. This includes equipment related to the heating, venting, 

and air conditioning (HVAC) needed to accommodate facilities and equipment at a space system ground site. 

 

F.4.3.5.4.2 Power Conditioning/Uninterruptible Power Supplies (UPS). These elements provide stable 

electrical power within a ground terminal or station. 

 

Includes, for example: 

a. Power conditioning units and uninterruptible power supplies (UPS) themselves, as well as the 

building modifications, cabling, and other support hardware required for the installation and 

operation of the units 

 

Excludes, for example: 

a. Elements and related hardware external to and leading up to buildings, which is included under 

utilities within site preparation 

b. Motor generators (included within generators) 

 

F.4.3.5.4.3 Network Wiring/Cable Trays. This collection of items holds up and distributes cables and wiring. 

A cable tray system is a unit or assembly of units or sections (including associated fittings) that form a rigid structural 

system used to securely fasten or support cables and wiring. This element includes raceways. 

 

F.4.3.5.4.4 Generators. These elements generate electrical energy, generally using electromagnetic induction. 

Generators are often employed for ―back-up electrical power generation for ground equipment during extended periods 

when the normal electrical supply is interrupted. This includes motor generators. 

 

F.4.3.5.4.5 Computer Flooring. This element provides a means of routing interconnecting cables and wires 

and often the cooled air required by computing and related electrical equipment. A computer floor is a raised floor in 

offices, labs, and stations with a high requirement for servicing/change-out.  

 

Includes, for example: 

a. Tiles, framing, and structural support. 

 

F.4.3.5.4.6 Appliances. This element performs various simple or narrow functions, such as providing light. 

Appliances are usually operated electrically. Includes, for example: lamps and other lighting, refrigerators and freezers, 

individual room heaters and air conditioners, sinks, toilets, etc. Excludes, for example: telecommunications equipment and 

computer and network appliances such as servers and back-up units. 

 

F.4.3.5.4.7 Furniture. This collection of items supports the human body, provide storage, or hold objects. Storage 

furniture is used to hold or contain smaller objects such as tools, books, small equipment, and other goods. Includes, for 

example: chairs, tables, desks, cabinets, and shelves. 

 

F.4.3.5.4.8 Fire Protection. This WBS element contains all the resources associated with fire detection and 

extinguishing equipment that is installed at the ground site. 

 

F.4.3.5.4.9 Security Systems. This WBS element contains all the resources associated with security monitoring 

and reporting equipment that is installed at the ground site. 

 

F.4.3.5.4.10 Equipment and Building Fit Out Other. This WBS element contains all the resources associated with 

unique equipment and building fit out subsystem items not included in WBS elements above. 

 

F.4.3.5.5 Pre-Operations Maintenance 1...n (Specify). These subsystems contain all the resources related to the 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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pre-operations (pre-ops) maintenance of the building(s) and other facilities. This function begins with the completion and 

initial functioning of the items (buildings, roads, etc.) and ends with the start of operations. 

 

F.4.3.6 Vehicles and Shelters. These elements provide the ability for ground segment functions and terminals to 

be transportable. 

 

 

F.4.3.6.1 Vehicles 1...n (Specify). These items include all the resources required for each unique powered vehicle 

used for transportable ground segment function and ground terminal equipment.  

 

Includes, for example: 

a. Trucks and Humvees 
 

F.4.3.6.2 Shelters 1...n (Specify). These items include all the resources required for each unique items that protect 

and house transportable ground segment function and ground terminal equipment. A shelter is usually made of foam-and-

beam sandwich panels that consist of a polyurethane foam core, aluminum skins and a framework of high strength 

aluminum alloy extrusions.  

 

Includes, for example:  

a. Shelters, trailers, and shells 

 

F.4.3.6.3 Pre-Operations Maintenance 1...n (Specify). These elements contain all the resources related to the pre-

operations (pre-ops) maintenance of the specified type of vehicles and shelters. This function begins with acceptance of 

the vehicles and shelters and ends with the start of operations. 

 

 

F.4.4 Orbital Transfer Vehicle (OTV). This element is a single propulsion upper-stage that thrusts the space 

vehicle into a new orbit, for example, a low Earth orbit to a medium or high Earth orbit. Includes, for example: inertial 

upper stage (IUS), transfer orbit stage (TOS), payload assist module (PAM), and centaur. These elements are separate 

from the space and launch vehicles. They can be solid or liquid propulsion systems. If the booster adapter is not captured 

under the space vehicle element, it should be captured within this element or the launch vehicle element. 

 
F.4.5 Launch Vehicle 1...n (Specify). A complete launch vehicle in a multiple or dissimilar launch vehicle 

configuration. This WBS element is intended for launch vehicle(s) that boost unmanned satellites into Earth orbits. It 

contains all of the resources associated with the design, development, production, integration, assembly, and test to include 

verification testing of each launch vehicle as required, as well as commercial-like launch services. This element also 

includes the launch vehicle contractor’s efforts to receive, store, and transport the launch vehicle and associated ground 

equipment; to stack and assemble the launch vehicle; to mate the space vehicle to the launch vehicle; to perform integrated 

system test and checkout; and to track and measure launch vehicle performance during the ascent phase. List each unique 

configuration as a separate launch vehicle using sequential indices for each configuration, e.g., first configuration is launch 

vehicle 1, second configuration is launch vehicle 2, etc. 

Includes, for example: 

a. Design, development, production, integration, assembly, test, and checkout of complete units (i.e., 

the prototype or operationally configured units, which satisfy the requirements of their applicable 

specification, regardless of end use) 

b. If the booster adapter is not captured under the space vehicle element, it should be captured within 

this element or the OTV element. 

c. Payload fairings 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 

NOTE: For lower level Common Elements, e.g., SEIT/PM and Support Equipment, reference Appendix 

K, section K.4. 
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F.4.6 Common Elements. Common WBS elements and definitions for all commodities can be found at Appendix 

K.3. Several commodities have unique elements that are applied which also appear in Appendix K, specifically, Space 

Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); and Strategic Missile 

Systems (K.7). 
 

The National Reconnaissance Office maintains a standard WBS that extends MIL-STD-881F Appendix F to lower levels 

for ground and software. This can be found at https://acq.westfields.net/. Registration is required for Government and 

contractor personnel. 

 

F.4.7 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing 

that appropriate ST&E extensions to the WBS may apply.

NOTE: For lower level information, use the structure and definitions in Appendix I, Launch Vehicle if 
required. 
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APPENDIX G: GROUND VEHICLE SYSTEMS 

APPENDIX G: GROUND VEHICLE SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

G.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for ground vehicle systems. Definitions 

for WBS elements common to all defense materiel items are given in Appendix K: Common Elements, Work Breakdown 

Structure and Definitions. 

 
G.2 APPLICABLE DOCUMENTS 

 

G.2.1  General. The documents listed in this section are specified in Appendix G of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that 

they must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are 

listed. 

 

G.2.2 Government documents.  

 

G.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks 

form a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are 

those cited in the solicitation or contract. 

 

G.2.2.2 Other Government documents, drawings, and publications.  

 

G.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, 

Inc. (IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331) 
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G.3 WORK BREAKDOWN STRUCTURE LEVELS 
 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Ground Vehicle System   

1.1  Family of Vehicles  

1.1.1   Lead Variant  

1.1.1.1    Lead Variant Integration, Assembly, Test, and Checkout 

1.1.1.2    Hull/Frame/Body/Cab 

1.1.1.3    System Survivability 

1.1.1.4    Turret Assembly 

1.1.1.5    Suspension/Steering 

1.1.1.6    Vehicle Electronics 

1.1.1.7    Power Package/Drive Train 

1.1.1.8    Auxiliary Automotive 

1.1.1.9    Fire Control 

1.1.1.10    Armament 

1.1.1.11    Automatic Ammunition Handling 

1.1.1.12    Navigation and Remote Piloting Systems 

1.1.1.13    Special Equipment 

1.1.1.14    Communications 

1.1.1.15    Lead Variant Software Release 1...n (Specify) 

1.1.1.16    Other Lead Variant Subsystems 1...n (Specify) 

1.1.2   Variant 2...n (Specify) 

1.1.2.1    Variant Integration, Assembly, Test, and Checkout 

1.1.2.2    Hull/Frame/Body/Cab 

1.1.2.3    System Survivability 

1.1.2.4    Turret Assembly 

1.1.2.5    Suspension/Steering 

1.1.2.6    Vehicle Electronics 

1.1.2.7    Power Package/Drive Train 

1.1.2.8    Auxiliary Automotive 

1.1.2.9    Fire Control 

1.1.2.10    Armament 

1.1.2.11    Automatic Ammunition Handling 

1.1.2.12    Navigation and Remote Piloting Systems 

1.1.2.13    Special Equipment 

1.1.2.14    Communications 

1.1.2.15    Variant Software Release 1...n (Specify) 

1.1.2.16    Other Variant Subsystems 1...n (Specify) 

1.1.3   Equipment Kits 1...n (Specify) 

1.2  Secondary Vehicle (See Note at G.4.3) 

1.3  Systems Engineering  

1.3.1   Software Systems Engineering 

1.3.2   Integrated Logistics Support (ILS) Systems Engineering 

1.3.3   Cybersecurity Systems Engineering 

1.3.4   Core Systems Engineering 

1.3.5   Other Systems Engineering 1...n (Specify) 

1.4  Program Management  

1.4.1   Software Program Management 

1.4.2   Integrated Logistics Support (ILS) Program Management 

1.4.3   Cybersecurity Management 

1.4.4   Core Program Management 

1.4.5   Other Program Management 1...n (Specify) 

1.5  System Test and Evaluation  

1.5.1   Developmental Test and Evaluation 

1.5.1.1    Cybersecurity Test and Evaluation 

1.5.1.2    Other DT&E Tests 1…n (Specify) 
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1.5.2   Operational Test and Evaluation 

1.5.2.1    Cybersecurity Test and Evaluation 

1.5.2.2    Other OT&E Tests 1…n (Specify) 

1.5.3   Live Fire Test and Evaluation 

1.5.4   Mock-ups/System Integration Labs (SILs) 

1.5.5   Test and Evaluation Support 

1.5.6   Test Facilities 

1.6  Training 

1.6.1   Equipment 

1.6.1.1    Operator Instructional Equipment 

1.6.1.2    Maintainer Instructional Equipment 

1.6.2   Services 

1.6.2.1    Operator Instructional Services 

1.6.2.2    Maintainer Instructional Services 

1.6.3   Facilities 

1.6.4   Training Software 1...n (Specify) 

1.7  Data 

1.7.1   Data Deliverables 1...n (Specify) 

1.7.2   Data Repository 

1.7.3   Data Rights 1...n (Specify) 

1.8  Peculiar Support Equipment 

1.8.1   Test and Measurement Equipment 

1.8.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.8.1.2    Test and Measurement Equipment (Propulsion) 

1.8.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.8.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.8.2   Support and Handling Equipment 

1.8.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.8.2.2    Support and Handling Equipment (Propulsion) 

1.8.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.8.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.9  Common Support Equipment 

1.9.1   Test and Measurement Equipment 

1.9.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.9.1.2    Test and Measurement Equipment (Propulsion) 

1.9.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.9.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.9.2   Support and Handling Equipment 

1.9.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.9.2.2    Support and Handling Equipment (Propulsion) 

1.9.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.9.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.10  Operational/Site Activation by Site 1...n (Specify) 

1.10.1   System Assembly, Installation, and Checkout 

1.10.2   Contractor Technical Support 

1.10.3   Site Construction 

1.10.4   Site/Ship/Vehicle Conversion 

1.10.5   Interim Contractor Support 

1.11  Contractor Logistics Support (CLS) 

1.12  Industrial Facilities 

1.12.1   Construction/Conversion/Expansion 

1.12.2   Equipment Acquisition or Modernization 

1.12.3   Maintenance (Industrial Facilities) 

1.13  Initial Spares and Repair Parts 
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G.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., Integration, 

Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and Evaluation; Training; and 

Data) should be applied to the appropriate levels within the WBS for which they support. For example, if Systems 

Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would appear at 

Level 4 of the WBS under the Level 3 element it supports. 

 

G.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the higher-

level elements include the proper lower level elements when required to report at a lower level. If an extension below the 

MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest where 

work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they are 

considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to lower 

levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be extended 

to the lowest level. In addition, for each system being defined only those WBS elements that define the system shall be 

used. An example of the extension for this appendix commodity can be found at https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated with 

the element they support, they should be included within that element. This is called the 100% rule, which states the next 

level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next higher 

level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, antenna, and 

receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and pulls it out of 

the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources that are required to 

complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire Control)/child relationship 

because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the element 

they support. For example, software is a critical element of that transmitter within the Fire Control. Under normal 

circumstances, software would be the child level to the parent level transmitter. However, depending on how software is 

developed, it may include more functionality than just the transmitter subsystem. It may, for instance, include 

functionality for the receiver as well. In this case the software cannot be associated with the specific elements they 

support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate to 

associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in the 

Fire Control Software element of the of the Fire Control system. This eliminates allocation of the effort across multiple 

WBS elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must be 

paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout the 

entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently connected 

to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every member of 

the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can operate in 

applicable cyber threat environments. As such it is critical to understand what the cost of these systems is (i.e., hardware, 

software, systems engineering, program management, and system test and evaluation). MIL-STD-881F supports this 

effort by providing the structure to identify, collect and report many of these critical costs. It is also recognized gathering 

this information is nearly impossible at the level of detail these systems are developed. It is for this reason, where 

cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For example, for 

hardware/software elements, if the development or procurement of hardware in a system is specifically a cybersecurity 

artifact, then call it out as a WBS element to identify it. The same is true for software. If the development of a CSCI(s) 

are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a WBS element 

to identify it. Just as important are the engineering, management, and test activities that are used to ensure the systems 

are meeting the planned expectations. The MIL-STD has specifically called out these efforts associated with systems 

engineering, program management, and system test and evaluation WBS (See Appendix K). 
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G.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a WBS 

element is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

G.3.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that are restricted for products that have not been envisioned or predicted within the defined 

WBS elements in the appendix. This is available to provide flexibility within the system WBS for new or additional 

WBS elements that are not identified or defined in the Standard. These “other” elements would be used if, for example, 

a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-

881F. If it is determined that the “other” WBS is not needed, this element should not be used in the WBS. If it is 

determined that the “other” element is needed, then each element must be defined and the word “other” replaced by 

the newly defined WBS element. 

 

G.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements 

which are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same 

numbering structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) 

at the end to ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS 

breakouts for each approach). 

 

 
G.4 DEFINITIONS 

 

G.4.1 Ground Vehicle System. The complex of vehicle electronics equipment, data, services, and facilities 

required to develop and produce a vehicle system with the capability to navigate over the surface or ground. Ground 

vehicle categories include vehicles primarily intended for general purpose applications and those intended for mating with 

specialized payloads. 

Includes, for example: 

a. Manned and unmanned cargo and logistics vehicles, trucks, mobile work units, and tactical 

vehicles 

b. Combat vehicles serving as armored weapons platforms, reconnaissance vehicles, and amphibians 

 

G.4.2 Family of Vehicles. The mobile element of the system embodying means to meet the performing 

operational missions on its own. (Reference: Family of Systems description in Guidance, paragraph 3.2.2 for 

applications of the WBS when variants/family of vehicles exists.) 

Includes, for example: 

a. Means of propulsion and structure for adaptation of mission equipment or accommodations for disposable 

loads  

b. Design, development, and production of complete units (i.e., prototype or operationally configured units, 

which satisfy the requirements of their applicable specifications, regardless of end use) 

 

G.4.2.1  Lead Variant. Family of vehicles typically have a significant amount of commonality between variants. 

When a family of vehicles is being developed it is more efficient to design a lead vehicle for the common design elements 

and then modify that design to be tailored to specific mission roles. The lead vehicle of the family of vehicle design may 

be referred to as a lead vehicle, lead variant, base vehicle or leader vehicle. For purposes of this appendix, the term lead 

variant will be used. The lead variant is defined by the density or volume of the variant parts, parts commonality, parts 

percentage, or other like descriptions which make it the logical lead variant. Typically, this vehicle is the most common 

vehicle in the family of vehicles or used for generic purposes. When developing a WBS within the family of vehicles, 

the lead variant should be listed first in the listing of family of vehicle specific variant/configurations.  

 

For ground vehicle systems that are not a family of vehicles, the lead variant will be used for the only primary 

vehicle system and no Variant (2...n) WBS elements will be used.  
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G.4.2.1.1 Lead Variant Integration, Assembly, Test, and Checkout. This element includes all effort of technical 

and functional activities associated with the design, development, and production of mating common surfaces, 

structures, equipment, parts, materials, and software required to assemble and test the vehicle subsystem parts and 

subsystems equipment (hardware/software) elements. Reference Appendix K: Common Elements, Work Breakdown 

Structure and Definitions for further detail. 

 

G.4.2.1.2 Hull/Frame/Body/Cab. The vehicle’s primary load bearing component, which provides the structural 

integrity to withstand the operational loading stresses generated while traversing various terrain profiles (hull/frame), 

and (if applicable) the major component to be mated to a chassis to provide a complete vehicle having a defined 

mission capability (body/cab). 

 

Includes, for example: 

a. Simple wheeled vehicle frame or combat vehicle hull that satisfies the structural requirements 

including armor integral to the frame 

b. Structural subassemblies and appendages that attach directly to the primary structure 

c. Towing and lifting fittings, bumpers, hatches, and grilles 

d. Provision to accommodate other subsystems such as mountings for suspension, weapons, turret, 

truck body, cab, special equipment loads 

e. Accommodations for personnel, cargo, and such subsystems as need to be placed in proximity to 

operators 
 

Excludes, for example: 

a. Non-integral armor and radiological shielding (included in survivability element) 
 

G.4.2.1.3 System Survivability. The equipment required to maximize the survivability of the crew and the 

system. 

 

Includes, for example: 

a. Active protection systems and defensive aids for both short and long-range threats 

b. Radiological shielding for hull and turret. This includes supplemental ballistic protection, 

attachment approaches for external armor, liners, and behind armor debris shielding 

c. Signature management hardware associated with reducing system susceptibility and vulnerability 

d. Improvised explosive device (IED) countermeasure subsystems 

e. Fire detection and suppression 

f. Survivability systems control hardware. This includes electronics, sensors, and miscellaneous 

equipment that have functionality in more than one survivability WBS element 

g. Ballistic crew seats for crew protection during ballistic events 

h. Sensor subsystems, threat warning systems, and hostile weapon fire detection sensor subsystems 

i. Chemical, biological, radiological, and nuclear survivability 

j. Combat identification systems 

k. Anti-tamper systems 

 
G.4.2.1.4 Turret Assembly. The structure, including armor integral to the turret and equipment 

installations required to provide the fighting compartment element of combatant vehicles. 

 
Includes, for example: 

a. Turret rings, slip rings 

b. Attachments and appendages, such as hatches and cupolas 

c. Accommodations for personnel, weapons, and command and control 

d. Drive motors 

e. Turret drive stabilization system 

 

Excludes, for example: 

a. Non-integral armor and radiological shielding (included in survivability element) 
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G.4.2.1.5 Suspension/Steering. The means for generating tractive efforts, thrust, lift, and steering forces 

generally at or near the Earth’s surface and adapting the vehicle to the irregularities of the surface. 

 
Includes, for example: 

a. Wheels, tracks, brakes, and steering gears for traction and control functions 

b. Rudder thrust devices and trim vanes for amphibians 

c. Springs, shock absorbers, skirts, and other suspension members 

 

G.4.2.1.6 Vehicle Electronics. All electronic subsystems and components (hardware/software) distributed 

throughout the vehicle not directly attributable to other WBS Level 3 elements. 

 

Includes, for example: 

a. Computers and other devices for command and control 

b. Data control and distribution 

c. Controls and displays 

d. Power distribution and management 

e. Health management systems 

 

Excludes, for example: 

a. Hardware and software directly associated with other WBS elements 

 

 

G.4.2.1.7 Power Package/Drive Train. The means for generating and delivering power. 
 

Includes, for example: 

a. Engine 

b. Engine-mounted auxiliaries such as air ducting and manifolds, controls and instrumentation, 

exhaust systems, and cooling means 

c. Power transport components as clutches, transmission, shafting assemblies, torque converters, 

differentials, final drivers, and power takeoffs 

d. Brakes and steering when integral to power transmission rather than in the suspension/steering 

element 

e. Hybrid electric drive systems 

f. Energy storage systems 

g. Raw power generators 

 

G.4.2.1.8 Auxiliary Automotive. Hardware and software subsystems that provide services to all of the primary 

vehicle subsystems (as distinguished from the mission equipment subsystems). 

Includes, for example: 

a. On-board diagnostics/prognostics system not included in other subsystems 

b. Winch and power take-off, tools, and on-vehicle equipment 

c. Crew accommodations (when otherwise not provided for) 

d. Lighting systems 

 

Excludes, for example: 

a. Electrical subsystems and components that are now included in the vehicle electronics WBS 

element 

b. Fire detection and suppression system and controls associated with survivability 

 

G.4.2.1.9 Fire Control. The equipment (hardware and software) installed in the vehicle, which provides 

intelligence necessary for weapons delivery such as launching and firing. 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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Includes, for example: 

a. Radars and other sensors necessary for search, recognition, and/or tracking 

b. Controls and displays 

c. Sights or scopes 

d. Range finders, computers, computer programs, gun drives, and stabilization systems 

 

 

G.4.2.1.10 Armament. The equipment (hardware and software) for vehicles to deliver fire on targets. 
 

Includes, for example: 

a. Main gun and secondary guns 

b. Missile launchers 

c. Non-lethal weapons 

d. Other offensive weapon systems 

 

Excludes, for example: 

a. Fire control systems 

 
G.4.2.1.11 Automatic Ammunition Handling. The equipment (hardware and software) for selecting 

ammunition from a stored position in the vehicle, transferring it, and loading the armament system. 

 

Includes, for example: 

a. The means to eject spent cases and misfired rounds 

b. Ammunition storage racks, transfer/lift mechanisms, ramming and ejecting mechanisms, as well 

as specialized hydraulic and electrical controls 

 

G.4.2.1.12 Navigation and Remote Piloting Systems. The equipment (hardware and software) installed in 

the vehicle that enables the vehicle or its operators to plan and control vehicle speed and direction, determine 

vehicle location, plot the course of the vehicle and perform other mission functions. 

 
Includes, for example: 

a. Equipment that senses and processes imagery data such as vision systems, laser scanners, multiple 

sensor-fusion algorithms and processors, image-enhancement algorithms and processors, etc. 

b. Equipment that performs mobility intelligence analysis and planning functions such as automated 

route planners, image-understanding algorithms and processors, computer-aided-driving 

algorithms and processors, etc. 

c. Navigation systems such as dead reckoning, inertial, and global positioning systems 

d. Landmark recognition algorithms and processors 
 

G.4.2.1.13 Special Equipment. The equipment (hardware and software) to be mated to a 

hull/frame/body/cab assembly to achieve a special mission capability. 

 

Includes, for example: 

a. All items required to convert basic vehicle configurations to special-purpose configurations 

b. Blades, booms, winches, robotic arms or manipulators, etc., to equip wreckers, recovery vehicles, 

supply vehicles and other field work units 

c. Furnishings and equipment for command, shop, medical and other special-purpose vehicles 

d. Specialized sensors not included elsewhere 

e. Mine detection, neutralization, and marking equipment 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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G.4.2.1.14 Communications. The equipment (hardware and software) within the system for 

communicating information to systems and personnel interior and exterior to operating vehicles. 

 

Includes, for example: 

a. Radio frequency equipment, microwave and fiber optic communication links, networking 

equipment for multiple vehicle control, and intercom and external phone systems 

b. Means for supplementary communication like visual signaling devices 

c. Network integration equipment 

 

 

G.4.2.1.15 Lead Variant Software Release 1...n. All base variant vehicle software not associated with a 

specific Level 3 element. 

 

 

G.4.2.1.16 Other Lead Variant Subsystems 1...n (Specify). This element should be replaced with other 

product-oriented base variant subsystems that are either not listed above or that cannot be categorized into one of 

the above elements. Each additional element is to be clearly identified and defined. 

 

 

G.4.2.2 Variant 2...n (Specify). This element includes all other units beyond the lead variant, within the 

family of vehicles and represents those characteristics unique to one or more other variants being developed. The work 

breakdown structure and definition for Variant 2...n is the same as those for the lead variant vehicle. (Note: These 

variants are derivatives of the base variant.) 
 

G.4.2.3 Equipment Kits 1...n (Specify). An accessory which may be attached to a system to provide 

capability beyond that of the original design and is removable without detracting from the serviceability of the 

system. A kit can be installed during system build or after the system is fielded. 

 

Includes, for example: 

a. Non-integral armor (turret) 

b. Non-integral armor (hull/frame/body/cab) 

 

G.4.3 Secondary Vehicle. The vehicles required to supplement, expand, or otherwise contribute to the 

capabilities of primary vehicles to provide the vehicle system with the required operational characteristics. 

Secondary vehicles are not necessarily self-contained operational units capable of operating outside the system. 

 

Includes, for example: 

a. Cargo and tank trainers of truck-trailers systems; carriers and tanker units of articulated train-type 

systems; and transporters as employed in systems when the primary vehicle has limited roadability. 
 

 

G.4.4 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Refer to Appendix B, Electronic/Avionics/Generic Systems for further breakout and definitions for 

Software. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: Work breakdown structure and definitions for Secondary Vehicle are the same as those for the 

lead variant vehicle. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX G 

  

 

141  

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

G.4.5 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, 

recognizing that appropriate ST&E extensions to the WBS may apply.
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APPENDIX H: UNMANNED MARITIME SYSTEMS 

APPENDIX H: UNMANNED MARITIME SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

H.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for unmanned maritime systems. 

Definitions for WBS elements common to all defense materiel items are given in Appendix K: Common Elements, Work 

Breakdown Structure and Definitions. 

 
H.2 APPLICABLE DOCUMENTS 

 

H.2.1  General. The documents listed in this section are specified in Appendix H of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that they 

must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are listed. 

 

H.2.2 Government documents.  

 

H.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks 

form a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are 

those cited in the solicitation or contract. 

 

H.2.2.2 Other Government documents, drawings, and publications.  

 

H.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, 

Inc. (IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)  

 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 

ASTM F2541 Standard Guide for Unmanned Underwater Vehicle (UUV) Autonomy and Control 

 

(ASTM Standards can be found online at: www.astm.org or 100 Barr Harbor Drive West Conshohocken, Pennsylvania, 

USA Phone: (610) 832-9500 Fax: (610) 832-9555) 
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H.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS #      Level 1     Level 2 Level 3 Level 4 

1.0 Unmanned Maritime System  

1.1  UMS Integration, Assembly, Test, and Checkout 

1.2  Maritime Vehicle  

1.2.1   Vehicle Integration, Assembly, Test, and Checkout 

1.2.2   Hull and Structure  

1.2.3   Propulsion  

1.2.4   Energy/Storage/Conversion 

1.2.5   Electrical Power  

1.2.6   Vehicle Command and Control 

1.2.6.1    Vehicle Command and Control Integration, Assembly, Test, and Checkout 

1.2.6.2    Mission Control 

1.2.6.3    Navigation 

1.2.6.4    Guidance and Control 

1.2.6.5    Health Status Monitoring 

1.2.6.6    Rendezvous, Homing and Docking Systems 

1.2.6.7    Fire Control 

1.2.6.8    Vehicle Command and Control Software Release 1...n (Specify) 

1.2.6.9    Other Vehicle Command and Control 1...n (Specify) 

1.2.7   Surveillance  

1.2.8   Communications/Identification 

1.2.9   Ship Control System 

1.2.9.1    Ship Control System Integration, Assembly, Test, and Checkout 

1.2.9.2    Steering and Dive Control 

1.2.9.3    Hovering and Depth Control 

1.2.9.4    Ballast and Trim 

1.2.9.5    Maneuvering System 

1.2.9.6    Ship Control Systems Software Release 1...n (Specify) 

1.2.9.7    Other Ship Control Systems 1...n (Specify) 

1.2.10   Auxiliary Systems  

1.2.10.1    Auxiliary Equipment Integration, Assembly, Test, and Checkout 

1.2.10.2    Emergency Systems 

1.2.10.3    Launch and Recovery System 

1.2.10.4    Environmental Control System 

1.2.10.5    Anchoring, Mooring and Towing 

1.2.10.6    Miscellaneous Fluid Systems 

1.2.10.7    Auxiliary Systems Software Release 1...n (Specify) 

1.2.10.8    Other Auxiliary Systems 1...n (Specify) 

1.2.11   Vehicle Software Release 1...n (Specify) 

1.3  Payload 1...n (Specify)  

1.3.1   Payload Integration, Assembly, Test, and Checkout 

1.3.2   Survivability Payload 1...n (Specify) 

1.3.3   Intelligence, Surveillance, and Reconnaissance (ISR) Payload 1...n (Specify) 

1.3.4   Armament/Weapons Delivery Payload 1...n (Specify) 

1.3.5   Mission Payload 1...n (Specify) 

1.3.6   Payload Software Release 1...n (Specify) 

1.3.7   Other Payload 1...n (Specify) 

1.4  Shipboard Segment  

1.4.1   Shipboard Segment Integration, Assembly, Test, and Checkout 

1.4.2   Unmanned Maritime System Command and Control Subsystem 

1.4.2.1    Unmanned Maritime System Control Console(s) 

1.4.2.2    Payload Control Console(s) 

1.4.3   Communication Subsystem 

1.4.4   Power Subsystem 
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1.4.5   Launch and Recovery Equipment 

1.4.6   Storage Subsystems 

1.4.7   Vehicle Handling Equipment 

1.4.8   Auxiliary Equipment 

1.4.9   Shipboard Software Release 1...n (Specify) 

1.4.10   Other Shipboard Subsystems 1...n (Specify) 

1.5  Shore Segment 

1.6  Transportation Segment/Vehicles 

1.7  UM System Software Release 1...n (Specify) 

1.8  Systems Engineering 

1.8.1   Software Systems Engineering 

1.8.2   Integrated Logistics Support (ILS) Systems Engineering 

1.8.3   Cybersecurity Systems Engineering 

1.8.4   Core Systems Engineering 

1.8.5   Other Systems Engineering 1...n (Specify) 

1.9  Program Management 

1.9.1   Software Program Management 

1.9.2   Integrated Logistics Support (ILS) Program Management 

1.9.3   Cybersecurity Management 

1.9.4   Core Program Management 

1.9.5   Other Program Management 1...n (Specify) 

1.10  System Test and Evaluation 

1.10.1   Developmental Test and Evaluation 

1.10.1.1    Cybersecurity Test and Evaluation 

1.10.1.2    Other DT&E Tests 1…n (Specify) 

1.10.2   Operational Test and Evaluation 

1.10.2.1    Cybersecurity Test and Evaluation 

1.10.2.2    Other OT&E Tests 1…n (Specify) 

1.10.3   Live Fire Test and Evaluation 

1.10.4   Mock-ups/System Integration Labs (SILs) 

1.10.5   Test and Evaluation Support 

1.10.6   Test Facilities 

1.11  Training 

1.11.1   Equipment 

1.11.1.1    Operator Instructional Equipment 

1.11.1.2    Maintainer Instructional Equipment 

1.11.2   Services 

1.11.2.1    Operator Instructional Services 

1.11.2.2    Maintainer Instructional Services 

1.11.3   Facilities 

1.11.4   Training Software 1...n (Specify) 

1.12  Data 

1.12.1   Data Deliverables 1...n (Specify) 

1.12.2   Data Depository 

1.12.3   Data Rights 1...n (Specify) 

1.13  Peculiar Support Equipment 

1.13.1   Test and Measurement Equipment 

1.13.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.13.1.2    Test and Measurement Equipment (Propulsion) 

1.13.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.13.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.13.2   Support and Handling Equipment 

1.13.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.13.2.2    Support and Handling Equipment (Propulsion) 

1.13.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.13.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 
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1.14  Common Support Equipment 

1.14.1   Test and Measurement Equipment 

1.14.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.14.1.2    Test and Measurement Equipment (Propulsion) 

1.14.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.14.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.14.2   Support and Handling Equipment 

1.14.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.14.2.2    Support and Handling Equipment (Propulsion) 

1.14.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.14.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.15  Operational/Site Activation by Site 1...n (Specify) 

1.15.1   System Assembly, Installation, and Checkout 

1.15.2   Contractor Technical Support 

1.15.3   Site Construction 

1.15.4   Site/Ship/Vehicle Conversion 

1.15.5   Interim Contractor Support (ICS) 

1.16  Contractor Logistics Support (CLS) 

1.17  Industrial Facilities 

1.17.1   Construction/Conversion/Expansion 

1.17.2   Equipment Acquisition or Modernization 

1.17.3   Maintenance (Industrial Facilities) 

1.18  Initial Spares and Repair Parts 
 

H.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., Integration, 

Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and Evaluation; Training; 

and Data) should be applied to the appropriate levels within the WBS for which they support. For example, if Systems 

Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS element would appear at 

Level 4 of the WBS under the Level 3 element it supports. 

 

H.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the higher-

level elements include the proper lower level elements when required to report at a lower level. If an extension below the 

MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 

where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they 

are considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to 

lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be 

extended to the lowest level. In addition, for each system being defined only those WBS elements that define the 

system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 

 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states 

the next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next 

higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, 

antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and 

pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources 

that are required to complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire 

Control)/child relationship because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 
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normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate 

to associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in 

the Fire Control Software element of the of the Fire Control system. This eliminates allocation of the effort across 

multiple WBS elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must 

be paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, 

throughout the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not 

persistently connected to networks during tactical and strategic operations. Since responsibility for cybersecurity 

extends to every member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire 

systems that can operate in applicable cyber threat environments. As such it is critical to understand what the cost of 

these systems is (i.e., hardware, software, systems engineering, program management, and system test and evaluation). 

MIL-STD-881 supports this effort by providing the structure to identify, collect and report many of these critical costs. 

It is also recognized gathering this information is nearly impossible at the level of detail these systems are developed. 

It is for this reason, where cybersecurity related costs can be easily accounted for, they should be called out in the 

WBS. For example, for hardware/software elements, if the development or procurement of hardware in a system is 

specifically a cybersecurity artifact, then call it out as a WBS element to identify it. The same is true for software. If 

the development of a CSCI(s) are specifically cybersecurity or software is purchased that is specifically for 

cybersecurity, call it out as a WBS element to identify it. Just as important are the engineering, management, and test 

activities that are used to ensure the systems are meeting the planned expectations. The MIL-STD has specifically 

called out these efforts associated with systems engineering, program management, and system test and evaluation 

WBS (See Appendix K). 

 

H.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a WBS 

element is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

H.3.3.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, element 

(product) levels that are restricted for products that have not been envisioned or predicted within the defined WBS elements 

in the appendix. This is available to provide flexibility within the system WBS for new or additional WBS elements that 

are not identified or defined in the Standard. These “other” elements would be used if, for example, a new subsystem or 

modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-881F. If it is determined 

that the “other” WBS is not needed, this element should not be used in the WBS. If it is determined that the “other” element 

is needed, then each element must be defined and the word “other” replaced by the newly defined WBS element. 
 

H.3.3.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements which 

are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same numbering 

structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) at the end to 

ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS breakouts for each 

approach). 

 

H.3.4 Unmanned Maritime System WBS Guidance. The following guidance may be used to help determine 

which Unmanned Maritime System WBS element should include different types of material: 

 

a. If an item has more than one function it is grouped with its primary function. 

b. Welding materials, hardware, fittings, and similar items are included with the functional system. 
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c. Insulation should be classified with the system where the insulation is installed. 

d. Foundations that are integral with the component supported are included with the component system. 

e. Mechanical and electrical penetration sleeves into structural members are part of the mechanical or electrical 

system that they support. 

f. Pipe markings are included in the system where they are applied. 

g. Piping is included with the system with which it is associated. 

h. Equipment such as heat exchanger for a cooling system is associated with that system. 

i. Electric driven pumps and electric motors are included within the system they service. 

j. Electric signal cabling is included with the system that produces the signal up to the first panel or signal 

processor of another system. 

k. Electric power cabling is included with the system that consumes the power. The boundary is at the power 

distribution system bus bar. 

l. If the electrical cabling cannot be easily separated into subsystems because there is a single wire harness, 

there may be a single WBS element for cabling. 

m. Built-in tanks that have at least one surface homogeneous with principal structure are included in the 

structural group. All other tanks are included in the system they support. 

n. Items such as hull fasteners, pipe hangers, associated valves, valve operators, strainers, filters, flex 

connections, resilient and sound mounts, are included within the system they support. 

o. Label plate installation is included in the system where they are attached. 

p. Elements attached to or an integral part of a system are considered parts of the component and belong to 

that system unless specifically not included in the boundary definitions. 

q. Attached or local indicating instrumentation is included with the supported system. 

r. Remote reading instrumentation that is part of the general indicating system servicing many individual 

systems will be found under one of the interior sensing systems. 

s. Fluid coolers are included within the system whose fluid they cool. 

t. Hydraulic control valves, and associated hydraulic piping, including hydraulic valve actuators, hydraulic 

cylinders, or hydraulic pumps and motors are included in the hydraulic system. 

u. Valve actuators (electric, air, mechanical) are included in the system they support. 
 

H.4 DEFINITIONS 

 

H.4.1 Unmanned Maritime System (UMS). The complex of equipment (hardware/software), data, services, and 

facilities required to design, develop, produce, test, operate, and support unmanned maritime systems. 

 

Includes all classes of surface and subsurface (undersea) water vessels: 

a. Unmanned Surface Vehicles (USVs) 

b. Unmanned Undersea Vehicles (UUVs) 
 

H.4.2 Unmanned Maritime System Integration, Assembly Test, and Checkout. All efforts as identified in 

Appendix K: Common Elements, Work Breakdown Structures and Definitions, to provide the integration, assembly, test, 

and checkout of all elements into the maritime vehicle to form the unmanned maritime system as a whole. Includes efforts 

associated with integrating the maritime vehicle, payloads, shipboard segment, and shore segment systems to form the 

UMS system. 

 

H.4.3 Unmanned Maritime Vehicle. The complete waterborne vessel. It also includes design, development, and 

production of complete units (i.e., the prototype or operationally configured units, which satisfy the requirements of their 

applicable specifications, regardless of end use). 

 

Includes, for example: 

a. Hull and structure, propulsion, energy/storage/conversion, electrical power, vehicle command 

and control, surveillance, communications/identification, ship control systems and other installed 

equipment 

 

H.4.3.1  Vehicle Integration, Assembly, Test, and Checkout. The integration, assembly, test and checkout 

element includes all efforts as identified in Appendix K: Common Elements, Work Breakdown Structure and Definitions, 

to provide a complete unmanned maritime vehicle. 
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H.4.3.2  Hull and Structure. The assembled structural and hydrodynamic components including primary pressure 

vessels, hatches, access panels, hull and support structures, and bulkheads. 

 

Includes, for example: 

a. Pressure hull, shell plating, longitudinal and transverse framing, foundations, and structural 

bulkheads 

b. Non-pressure hull and supporting structures 

c. Primary structural frame if there is no pressure hull per se 

d. Ballast and trim tanks and other tanks that are integral to the structure 

e. Hull structure watertight closures and access panels 

f. Watertight hatches and doors including their respective hinge and operating mechanisms 

(electrical and mechanical) 

g. Special structures such as castings, forgings, weldments, stiffeners, inserts, etc. 

h. Exostructure including supporting structure, hydrodynamic fairings, sonar domes, access panels 

i. Foundations (internal and external), sponsons, mounting provisions for mission peculiar 

equipment, armament/weapons delivery systems 

j. Fixed ballast and floatation with associated mounts, brackets, and fasteners 

k. Equipment masts, foundations, hinges, and associated operating mechanisms, and electrical 

devices (sensors, switches) 

l. Pressure hull inserts and penetrations 

m. Hull and structure assembly, test, and checkout including pressure testing, tank/compartment 

tightness testing 

 

Excludes, for example: 

a. Piping 

b. Sacrificial anodes 

c. Equipment inside the pressure hull, housings, or structure 

d. Sound or shock/vibration mounts integral with mounted components. (They belong with the 

supported system.) 

e. Tanks, ballast and trim systems that are not integral to the structure 

f. Pressure housings, pressure bottles, end plates, and associated support structures that are not 

integral to the primary hull and structure. (This would include energy storage, ballast and trim 

tanks, and other pressure vessels that house equipment that are part of other subsystems). 

 

H.4.3.3 Propulsion. The equipment and assembled components installed primarily to propel the vehicle and 

the systems necessary to make these components operable. 

 

Includes, for example: 

a. Main, secondary, and auxiliary propulsion units (e.g., engines or propulsion motors) 

b. Transmission, gearing, shafting, bearings, propellers, propulsors, tracks, treads 

c. Propulsion shrouds and ducts 

d. Propulsion control equipment (e.g., motor controllers) 

e. Supporting systems such as circulating and cooling water, and lubricating oil system necessary 

to make these components operable 

f. Associated structural foundations, resilient mounts to support the equipment 

g. Associated piping 

h. Associated cabling 

i. Associated electrical equipment e.g., control sensors, valves and actuators 

j. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Energy sources, energy storage, energy conversion such as batteries or fuel cells, which are 

included under Energy/Storage/Conversion 
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b. All effort directly associated with the integration, assembly, test, and checkout of these elements 

into the maritime vehicle 

c. All ancillary equipment that are not an integral part of the propulsion units required to provide an 

operational system, e.g., instruments, controls, etc. 

 

H.4.3.4   Energy/Storage/Conversion. The energy storage, conversion, monitoring, and control systems that are 

separate from electrical power and distribution systems. 

 

Includes, for example: 

a. Energy storage and conversion system 

b. Energy storage and conversion monitoring and control system 

c. Associated enclosures, pressure housings, structural foundations, resilient mounts to support the 

equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment such as batteries, fuses, bus bars, sensors, battery scanners 

g. Supporting systems such as fuel tanks, fuel pumps, fuel monitoring and control, etc. 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Power distribution system 

b. Peculiar support equipment – battery handling equipment 

 

H.4.3.5  Electrical Power. The power generating, monitoring and control, and distribution systems to provide 

electrical power and lighting. 

 

Includes, for example: 

a. Electric power generation 

b. Power conversion equipment 

c. Power relays, circuit protection, power distribution system 

d. General purpose lighting (if any) (internal and external) 

e. Electric power monitoring and control system 

f. Electrical wiring and cabling to provide power to other equipment 

g. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment or unit as an entity 

 

Excludes: 
a. Special lighting for electro-optical sensor systems 

b. Navigation lighting 

 

H.4.3.6   Vehicle Command and Control. The onboard equipment (hardware/software) that allows a properly 

designated command authority to exercise control over the UMS in the accomplishment of the mission. Command and 

control functions are performed through an arrangement of personnel, equipment, communications, facilities, and 

procedures employed by a commander in planning, directing, coordinating, and controlling forces and operations in the 

accomplishment of the mission and may include shipboard and/or shore-based command and control equipment. 

 

H.4.3.6.1 Vehicle Command and Control Integration, Assembly, Test, and Checkout. This element includes 

all effort of technical and functional activities associated with the design, development, and production of mating 

surfaces, structures, equipment, parts, materials, and software required to assemble and test the vehicle command and 

control parts and subsystems equipment (hardware/software) elements. Reference Appendix K: Common Elements, 

Work Breakdown Structure and Definitions for further detail. 
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H.4.3.6.2 Mission Control. That equipment (hardware/software) installed in the UMS to provide mission 

control functions and facilitate its autonomy. Autonomy is the UMS’s own ability of sensing, perceiving, analyzing, 

communicating, planning, decision making, and acting, to achieve its goals as assigned by its authorized client(s). 

(Source: ASTM F2541-06 Guide for Unmanned Undersea Vehicle (UUV) Autonomy and Control). 

 

Includes, for example: 

a. Mission or sortie control computers, software, algorithms 

b. Autonomous mission or sortie control computers, software, algorithms 

c. Vehicle control computers, software, algorithms 

d. Payload control computers, software, algorithms 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment or unit as an entity 

 

Excludes, for example: 

a. Communications 

 

H.4.3.6.3 Navigation. That equipment (hardware/software) installed in the UMS to perform the navigation 

function. 

 

Includes, for example: 

a. Electrical and electronic navigation equipment and systems 

b. Integrated navigation systems 

c. Inertial navigation sensors and systems 

d. Heading, attitude, velocity, and depth sensors 

e. Radio navigation, satellite navigation, radar 

f. Acoustic navigation equipment, sonar altimeter, upward looking sonar 

g. Terrain and/or obstacle avoidance sonar 

h. Navigation lights 

i. Navigation computer 

j. Other equipment essential to the navigation/guidance function 

k. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

l. Associated cabling 

m. Associated electrical equipment e.g., control sensors, actuators 

n. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Rendezvous, homing and docking systems (reference H.4.3.6.6) 

 

H.4.3.6.4 Guidance and Control. That equipment (hardware/software), which, in combination with the 

propulsion, hovering, depth, steering, and dive control subsystems (under vehicle control subsystems), provide guidance 

and controls the flight path and vehicle state (i.e., speed, depth, heading, pitch, yaw, roll). 

 

Includes, for example: 

a. Guidance and control computers 

b. Vehicle state (i.e., speed, depth, heading, pitch, yaw, roll) control software, algorithms and/or 

sensors such as pressure transducers, rate gyros, accelerometers, and motion sensors 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated cabling 
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e. Associated electrical equipment e.g., control sensors, actuators 

f. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Hovering and depth control thrusters, jets or control surfaces or actuators 

b. Steering and dive control thrusters, jets or control surfaces or actuators, central computers, 

navigation computers, data buses and navigation sensors, which are included under other WBS 

elements 

 

H.4.3.6.5 Health Status Monitoring. That equipment (hardware/software) installed in the vehicle for 

malfunction detection and reporting. 

 

Includes, for example: 

a. Health monitoring hardware/software such as temperature and water intrusion sensors that are 

dedicated to that function and not part of another system 

b. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

c. Associated cabling 

d. Associated electrical equipment e.g., control sensors, valves and actuators 

e. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Health monitoring hardware/software that is an integral part of other systems (e.g., motor speed 

sensors, hydraulic leak detection sensors or computer built-in-test) 

 

H.4.3.6.6 Rendezvous, Homing, and Docking Systems. That equipment (hardware/software) installed in the 

vehicle for rendezvous, homing and docking. 

 

Includes, for example: 

a. Rendezvous or homing beacon or receiving system, docking sonar 

b. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

c. Associated cabling 

d. Associated electrical equipment e.g., control sensors, valves and actuators 

e. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Hardware/software that is part of other systems 

 

H.4.3.6.7 Fire Control. The equipment (hardware/software) installed in the vehicle that provides the 

intelligence necessary for weapons delivery such as launching and firing. 

 

Includes, for example: 

a. Sonars, radars and other sensors including sonar and radomes 

b. Transducers, antennas, if integral to the fire control system, necessary for search, target 

identification, rendezvous and/or tracking 

c. Self-contained navigation and air data systems 

d. Weapon control and safety devices 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 
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h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

H.4.3.6.8 Vehicle Command and Control Software Release 1...n. All vehicle command and control software 

that cannot be associated with a specific Level 4 element. 

 

H.4.3.6.9 Other Vehicle Command and Control 1...n (Specify). These elements should be replaced with other 

product-oriented vehicle command and control elements that are either not listed above or that cannot be categorized into 

one of the above elements. Each additional element is to be clearly identified and defined. 

 

H.4.3.7 Surveillance. That equipment (hardware/software) installed in the vehicle that provides the UMS with 

situational awareness needed for the operation and safety of the system, regardless of the mission. 

 

Includes, for example: 

a. Electronic countermeasures (ECM) equipment such as radar warning detection systems 

b. Acoustic intercept systems 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated cabling 

e. Associated electrical equipment e.g., control sensors, valves and actuators 

f. The design, development, production, assembly and test efforts to provide the subsystem, 

equipment or unit as an entity 

 

Excludes, for example: 

a. Special or mission specific intelligence, surveillance, and reconnaissance (ISR) equipment that 

would be part of a mission payload 

 

H.4.3.8 Communications/Identification. That equipment (hardware/software) installed in the maritime vehicle 

for communications and identification purposes. 

 

Includes, for example: 

a. Radio communication system(s), including transceivers, amplifiers, couplers, antennas, and 

associated controls 

b. Underwater communication systems, including transceivers, amplifiers, projectors, hydrophones, 

transducers and associated controls 

c. Automatic identification systems (AIS), including transceivers, amplifiers, couplers, antennas, 

and associated controls 

d. Communication security systems such as identification equipment (IFF) and crypto equipment 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Internal data processing communication systems (i.e., data buses) that are part of other systems 

 

H.4.3.9 Ship Control Systems. These elements provide fully integrated automation and control systems which 

cover many aspects of the ship operation. 

 

Includes, for example:  

a. Steering and diving control 

b. Hovering and depth control 

c. Ballast and trim system 
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d. Maneuvering system 

 

H.4.3.9.1 Ship Control System Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, and software required to assemble and test the ship control parts and subsystems equipment 

(hardware/software) elements. Reference Appendix K: Common Elements, Work Breakdown Structure and Definitions 

for further detail. 

 

H.4.3.9.2 Steering and Diving Control. Equipment (hardware/software) associated with controlling the vehicle 

heading, driving/surfacing, ballast, trim, maneuvering and stability. 

 

Includes, for example: 

a. Rudders, stabilizing fins, dive planes 

b. Control actuators 

c. Deployment/retraction mechanisms 

d. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

e. Associated piping 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 
Excludes, for example: 

a. Ballast and trim systems 

 

H.4.3.9.3 Hovering and Depth Control. Equipment (hardware/software) associated with controlling a 

predetermined assigned depth/altitude and to remain, or hover, at that predetermined location for a given period of time. 

 

Includes, for example: 

a. Depth control thrusters 

b. Deployment/retraction mechanisms 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment e.g., control sensors, valves and actuators 

g. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Ballast and trim systems 

 

H.4.3.9.4 Ballast and Trim. That equipment (hardware/software) installed in the vehicle to control vehicle 

buoyancy and trim. 

 

Includes, for example: 

a. Flood, drain and trim equipment 

b. Trim and ballast tanks that are not integral to the hull and structure 

c. Ballast and trim pumps or other mechanisms 

d. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to support the 

equipment 

e. Associated piping 

f. Associated cabling 

g. Associated electrical equipment such as control sensors, valves and actuators 
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h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Fixed ballast 

b. Trim and ballast tanks that are integral to the hull structure 

c. Vehicle buoyancy/trim control software that is part of the guidance and control function 

 

H.4.3.9.5 Maneuvering System. That equipment (hardware/software) installed in the vehicle to assist in 

controlling the vehicle, usually at slow speeds, if separate from the steering, diving, and hovering systems. 

 
Includes, for example: 

a. Slow speed propulsion, steering and/or depth control thrusters 

b. Deployment/retraction mechanisms 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment e.g., control sensors, valves and actuators 

g. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

Excludes, for example: 

a. Trim and ballast tanks that are integral to the hull structure 

b. Steering and diving control 

 

H.4.3.9.6 Ship Control Systems Software Release 1...n. All ship control systems software that cannot be 

associated with a specific Level 4 element. 

 

H.4.3.9.7 Other Ship Control Systems 1...n (Specify). This element should be replaced with other product-

oriented ship control system elements that are either not listed above or that cannot be categorized into one of the above 

elements. Each additional element is to be clearly identified and defined. 

 

H.4.3.10 Auxiliary Systems. Auxiliary support systems for vehicle emergency systems, on-board launch and 

recovery mechanisms, environmental control, anchoring and mooring, mast or buoy deployment mechanisms, sensor or 

other device deployment. 

 

H.4.3.10.1 Auxiliary Equipment Integration, Assembly, Test, and Checkout. This element includes all effort of 

technical and functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, and software required to assemble and test the auxiliary parts and subsystems equipment 

(hardware/software) elements. Reference Appendix K: Common Elements, Work Breakdown Structure and Definitions 

for further detail. 

 

H.4.3.10.2   Emergency Systems. That equipment (hardware/software) installed in the vehicle to provide 

emergency functions such as surface, scuttle, emergency location aids. 

 

Includes, for example: 

a. Emergency floatation or scuttling systems 

b. Emergency location devices and actuators 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment e.g., control sensors, valves and actuators 

g. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 
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Excludes, for example: 

a. Ship control systems (steering and diving control, hovering and depth control, ballast and trim 

system, maneuvering system) 

b. Hardware/software that is integral to other equipment (e.g., anti-tamper devices) 

 

H.4.3.10.3   Launch and Recovery Systems. That equipment (hardware/software) installed in the vehicle to 

facilitate or enable launch and recovery. 

 

Includes, for example: 

a. Launch release mechanisms, recovery lines and floats, mechanisms, devices, controllers that are 

part of the vehicle 

b. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

c. Associated piping 

d. Associated cabling 

e. Associated electrical equipment e.g., control sensors, valves and actuators 

f. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 
 

Excludes, for example: 

a. Rendezvous, homing and docking systems that are part of the vehicle command and control 

system 

b. Launch and recovery systems that are part of the shipboard equipment 

 

H.4.3.10.4 Environmental Control System. Environmental equipment and distribution systems that provide 

control of temperature, humidity, pressurization, or other environmental parameters. The distribution systems provide for 

air ducts, cooling lines, other plumbing required in supplying air, and other cooling media from supply sources to the 

controlled environment. 

 

Includes, for example: 

a. Air refrigeration system, liquid cooling system, air or liquid flow regulation system such as 

compressors, heat exchangers, pumps 

b. Humidity or condensation control 

c. Heaters, heater blankets, deicing equipment 

d. Temperature or humidity controller 

e. Air ducts, refrigerant cooling lines, plumbing 

f. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

g. Associated piping 

h. Associated cabling 

i. Associated electrical equipment e.g., control sensors, valves and actuators 

j. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Environmental control hardware/software that is an integral part of other systems (e.g., computer 

heat sinks, fans) and not integrated with other systems 

 

H.4.3.10.5 Anchoring, Mooring and Towing. Equipment that provides capabilities to anchor, moor, or 

tow the UMS. 

 

Includes, for example: 

a. anchors, anchor handling and stowage system, winches 

b. Control actuators 
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c. Deployment/retraction mechanisms 

d. Mooring and towing cables 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated piping 

g. Associated cabling 

h. Associated electrical equipment e.g., control sensors, valves and actuators 

i. The design, development, production, assembly and test efforts to provide the subsystem, 

equipment or unit as an entity 

Excludes, for example: 

a. Mooring and towing systems that are part of the shipboard equipment 

 

H.4.3.10.6   Miscellaneous Fluid Systems. Equipment that provides miscellaneous fluid systems. 

 

Includes, for example: 

a. Hydraulic power for the actuation mechanical systems such as mast or thruster deployment, flight 

control surfaces 

b. Pumps, reservoirs, accumulators, valves, regulators and associated plumbing distribution systems 

to provide hydraulic power or compensation systems 

c. Hydraulic tubing, check valves, etc. That interconnect the hydraulic equipment 

d. Fire extinguishing systems 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated piping 

g. Associated cabling 

h. Associated electrical equipment e.g., control sensors, valves and actuators 

i. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Fluid system hardware/software that is an integral part of other systems (e.g., local motor 

lubrication or hydraulic system) and not integrated with other systems 

 

H.4.3.10.7   Auxiliary Systems Software Release 1...n. All auxiliary systems software that cannot be associated 

with a specific Level 4 element. 

 

H.4.3.10.8   Other Auxiliary 1...n (Specify). This element should be replaced with other product-oriented 

auxiliary elements that are either not listed above or that cannot be categorized into one of the above elements. Each 

additional element is to be clearly identified and defined. 

 

H.4.3.11 Vehicle Software Release 1...n. All maritime vehicle software that cannot be associated with a 

specific Level 3 or Level 4 element. 

 

H.4.4   Payload 1...n (Specify). Unmanned Maritime Systems (UMSs) may have single or multiple payloads 

represented at Level 3 of the WBS. In addition to the types of payloads listed below, an UM system may also have other 

payloads. If an UM system has other payloads, they too should be represented within the WBS structure at Level 3 below 

the Level 2 Payload element. Examples of other payloads include targeting and ranging systems, bio/chemical detection 

sensors, meteorological sensors, and communication relay systems. 

 

H.4.4.1   Payload Integration, Assembly, Test, and Checkout. This element includes all effort of technical and 

functional activities associated with the design, development, and production of mating surfaces, structures, equipment, 

parts, materials, and software required to assemble and test the payload suite parts and subsystems equipment 

(hardware/software) elements. Reference Appendix K: Common Elements, Work Breakdown Structure and Definitions 

for further detail. 
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H.4.4.2   Survivability Payload 1...n (Specify). Those equipment (hardware/software) installed in, or attached 

to, the maritime vehicle that assists in penetration for mission accomplishment. 

 

Includes, for example: 

a. Sonar or radar detection receivers, warning devices and other electronic devices, electronic 

countermeasures, jamming transmitters, chaff, infra-red jammers, acoustic jammers, 

countermeasures, and other devices typical of this mission function 

 

H.4.4.3   Intelligence, Surveillance, and Reconnaissance (ISR) Payload 1...n (Specify). Those equipment 

(hardware/software) installed in, or attached to, the marine vehicle necessary to provide capabilities peculiar to the ISR 

mission. 

 

Includes, for example: 

a. Acoustic sensors 

b. RF sensors 

c. Photographic, electro-optic, infrared, and other sensors 

d. Sensor data recorders 

e. Sensor processing 

f. Payload controller 

g. Data link 

h. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

i. Associated cabling 

j. Associated electrical equipment e.g., control sensors, valves and actuators 

k. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Sensors or processing provided for vehicle functions required for all or most missions 

 

H.4.4.4 Armament/Weapons Delivery Payload 1...n (Specify). That equipment (hardware/software) installed in 

the maritime vehicle to provide the firepower functions and weapons delivery capability. 
 

Includes, for example: 

a. Torpedoes, mines, guns, high energy weapons, mounts, turrets, weapon direction equipment, 

ammunition feed and ejection mechanisms, and gun cameras 

b. Launchers, pods, torpedo or mine racks, pylons, integral release mechanisms, and other 

mechanical or electro-mechanical equipment specifically oriented to the weapons delivery 

function 

c. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment such as control sensors, valves and actuators 

g. The design, development, production, assembly and test efforts to provide the subsystem, 

equipment or unit as an entity 

 

Excludes, for example: 

a. Navigation or fire control 

 

H.4.4.5 Mission Payload 1...n (Specify). That equipment (hardware/software) installed in the maritime vehicle 

to provide a mission specific capability not listed above. 

 

Includes, for example: 

a. Mine warfare (MIW) including offensive mining and/or mine countermeasures (MCM) 
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b. Anti-submarine warfare (ASW) 

c. Electronic warfare (EW) to include electronic countermeasures, jamming transmitters, chaff, 

infra-red jammers, other jamming equipment, electromagnetic deception equipment, or weapons 

that use electromagnetic or directed energy such as laser, RF weapons, or particle beams 

d. Information operations (IO), oceanography, or other payload equipment specific to a naval 

warfare mission 

e. Associated protective enclosures, pressure housings, structural foundations, resilient mounts to 

support the equipment 

f. Associated piping 

g. Associated cabling 

h. Associated electrical equipment e.g., control sensors, valves and actuators 

i. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 
H.4.4.6 Payload Software Release 1...n. All payload software not associated with a specific Level 3 payload 

element. 
 

H.4.4.7 Other Payload 1...n (Specify). Any other product or equipment not already mentioned in the above 

definition, but that is also transported or delivered by the UMS. 

 

H.4.5 Shipboard Segment. The shipboard (or shore-based) segment of the UMS includes all shipboard (or 

shore-based) equipment (hardware/software) that provides command and control, communication, power generation, 

conditioning and distribution, launch/recovery, storage, handling and auxiliary support capabilities deployed on the host 

platform. This equipment is used during pre-launch, launch, mission/sortie, recovery, and post-recovery operations. 

 
Includes, for example: 

a. Design, development, and production of complete units (for example, the prototype or 

operationally configured units, which satisfy the requirements of their applicable specifications, 

regardless of end use) 

b. Integration and test of subsystems into the shipboard systems 

 

H.4.5.1 Shipboard Segment Integration, Assembly, Test, and Checkout. All efforts as identified in Appendix 

K: Common Elements, Work Breakdown Structures and Definitions, to provide the integration, assembly, test, and 

checkout of all elements into the Shipboard/host deployed system to form the maritime vehicle as a whole. 

 

H.4.5.2 Unmanned Maritime System Command and Control Subsystem. Equipment (hardware/software) that 

provides the capability to command and control the unmanned vehicle from the ship, deployment platform, or shore-

based facility. Command and control functions are performed through an arrangement of personnel, equipment, 

communications, facilities, procedures and systems employed by a commander or command team in planning, directing, 

coordinating, and controlling the UMS and its operations in the accomplishment of the mission. 

 

Includes, for example: 

a. Operator control console(s), computers, software, algorithms 

b. Mission planning console(s), computers, software, algorithms 

c. Shipboard communication equipment 

d. Integration and test of subsystems into the shipboard systems 

e. Associated protective enclosures, structural foundations, resilient mounts to support the 

equipment 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Command and control equipment located in or on the UM system 
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H.4.5.2.1 Unmanned Maritime System Control Console(s). Equipment (hardware/software) that provides 

shipboard operator(s) with the capabilities to plan, checkout, launch/recover, control, communicate with, and/or operate 

one or more UMSs and/or payloads. Note – there may be more than one operator console, such as a vehicle control 

console, a mission planning console, and a payload control console. 

 

Includes, for example: 

a. Equipment (hardware/software) that provides the mission planning capability by which goals, 

constraints, capabilities, and environmental data are processed to create a plan to include tactical 

goals, a route (general or specific), command structure, coordination, and timing. Plans can be 

generated either in advance by authorized clients or in real-time by the onboard software systems 

or by external control. (Source: ASTM F 2541 – 06, Standard Guide for Unmanned Undersea 

Vehicles (UUV) Autonomy and Control) 

b. Equipment (hardware/software) that provides post-mission analysis capability, which may 

include extraction, review, and/or analysis of mission data and results, generation of mission 

reports, and archiving data 

 

H.4.5.2.2 Payload Control Console(s). Equipment (hardware/software) that provides shipboard operator(s) 

with the capabilities to plan, checkout, control, communicate with, and/or operate one or more UMS payloads. There 

may be more than one operator console, for example, a vehicle control console, a mission planning console, and a payload 

control console. 

 

Includes, for example: 

a. Equipment (hardware/software) that provides the capability to directly control the payload from 

the ship, deployment platform or shore facility 

b. Payload control computers, software, algorithms 

c. Payload planning computers, software, algorithms 

d. Dedicated payload communication equipment 

e. Associated protective enclosures, structural foundations, resilient mounts to support the 

equipment 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

i. Equipment (hardware/software) that provides for the storage, retrieval, or dissemination of 

payload data 

j. Computers, software, data storage, and recording devices 

k. Equipment (hardware/software) that provides information processing and operations (e.g., 

handling, merging, sorting, and computing) of payload data 

 

Excludes, for example: 

a. Payload control equipment that is part of the vehicle command and control system 

b. Payload control equipment located in or on the UMS 

c. Data storage equipment that is part of the vehicle command and control system 

d. Data processing equipment that is part of the vehicle command and control system 

 

H.4.5.3  Communication Subsystem. This subsystem includes shipboard (or shore-based) equipment 

(hardware/software) to provide communications with unmanned maritime systems, other manned or unmanned air, 

surface and subsurface vehicles, satellites and/or ground stations. This subsystem supports all shipboard (or shore-based) 

subsystems that require the capability to prepare and output commands to, and receive and process data from, the 

maritime vehicle while in operation or under test. 

 

Includes, for example: 
a. Network, computer processing and display hardware such as routers, switches, servers, 

workstations, storage devices, etc. 

b. Software for handling, processing, and executing maritime vehicle commands, as well as 
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processing and analyzing maritime vehicle telemetry 

c. RF, laser, or acoustic antennas, transmitters, receivers, processing, etc. 

d. Communication enclosures (e.g., ISO van), factory/contractor support facility, initial support and 

support equipment 

e. Associated protective enclosures, structural foundations, resilient mounts to support the 

equipment 

f. Associated piping 

g. Associated cabling 

h. Associated electrical equipment e.g., control sensors, valves and actuators 

i. The design, development, production, assembly, and test efforts to provide the subsystem, 

equipment, or unit as an entity 

 

Excludes, for example: 

a. Communication equipment that is organic to the ship 

 

H.4.5.4 Power Subsystem. Equipment (hardware/software) associated with generating, conditioning, 

monitoring, controlling and distribution of power to shipboard (or shore-based) components of the UMS. 

 

Includes, for example: 

a. Electric power generation such as a diesel power generator dedicated to the UMS 

b. Power distribution switchboards, circuit protection, power distribution system 

c. Ground fault detection and interruption 

d. Power monitor and control system 

e. Battery charging system 

f. Associated protective enclosures, structural foundations, resilient mounts to support the equipment 

g. Associated cabling 

h. Associated electrical equipment e.g., control sensors, valves and actuators 

i. The design, development, production, assembly and test efforts to provide the subsystem, equipment or 

unit as an entity 

 

Excludes, for example: 

a. Power generation and distribution equipment that is organic to the host ship or shore facility 

 

H.4.5.5 Launch and Recovery Equipment. Equipment that provides the capability to launch and recover 

unmanned surface or underwater vehicles from a ship or shore-based facility. 

 

Includes, for example: 

a. Launch and recovery ramps, track systems, lifting equipment 

b. Vehicle capture, and release mechanisms installed on the ship or dockside equipment 

c. Associated protective enclosures, structural foundations, resilient mounts to support the equipment 

d. Associated piping 

e. Associated cabling 

f. Associated electrical equipment e.g., control sensors, valves and actuators 

g. The design, development, production, assembly, and test efforts to provide the subsystem, equipment, or 

unit as an entity 

 
Excludes, for example: 

a. Handling and lifting equipment that is organic to the ship or dockside facility and not dedicated to support 

of UMS 

b. Rendezvous, homing, and docking sensors/systems used to control the vehicle 

 

H.4.5.6 Storage Subsystems. Equipment that provides shipboard (or shore-based) storage of the vehicle and its 

equipment. 

 

Includes, for example: 
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a. Shipboard (or shore-based) storage van/shelter, maintenance van/shelter, equipment storage containers 

b. Self-contained heating, air conditioning or other environmental control systems 

c. Self-contained power conversion and distribution equipment 

d. Associated protective enclosures, structural foundations, resilient mounts to support the equipment 

e. Associated piping 

f. Associated cabling 

g. Associated electrical equipment e.g., control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, equipment, or 

unit as an entity 

 
Excludes, for example: 

a. Buildings, shelters or other enclosures located at dockside facilities that are not dedicated to support of 

UMS system 

 

H.4.5.7 Vehicle Handling Equipment. Shipboard (or shore-based) equipment dedicated to handling the vehicle. 
 

Includes, for example: 

a. Dollies, maintenance cradles, track systems, lifting equipment 

b. Integral power and control systems 

c. Integral electrical or hydraulic systems 

d. Associated protective enclosures, structural foundations, resilient mounts to support the equipment 

e. Associated piping 

f. Associated cabling 

g. Associated electrical equipment such as control sensors, valves and actuators 

h. The design, development, production, assembly, and test efforts to provide the subsystem, equipment, or 

unit as an entity 

 

Excludes, for example: 

a. Launch and recovery system 

b. Handling and lifting equipment that is organic to the ship and not dedicated to support of UMS 

 

H.4.5.8 Auxiliary Equipment. Auxiliary shipboard/shore-based systems, equipment not allocable to individual 

elements equipment. 

 

Includes, for example: 

a. Battery charging equipment, hydraulic system support equipment, refrigerant purge/charge equipment, 

pressure housing dry nitrogen backfill equipment 

b. Associated protective enclosures, structural foundations, resilient mounts to support the equipment 

c. Associated piping 

d. Associated cabling 

e. Associated electrical equipment e.g., control sensors, valves and actuators 

f. The design, development, production, assembly, and test efforts to provide the subsystem, equipment, or 

unit as an entity 

 

Excludes, for example: 

a. Other peculiar support equipment such as special test equipment that is needed for intermediate or depot 

level maintenance, but not shipboard operation and maintenance 

 

H.4.5.9 Shipboard Software Release 1...n (Specify). All shipboard (or shore-based) software not associated with 

specific Level 3 or Level 4 elements. 

 

H.4.5.10 Other Shipboard Subsystems 1...n (Specify). This element should be replaced with other product-

oriented shipboard (or shore-based) subsystems that are either not listed above or that cannot be categorized into one of 

the above elements. Each additional element is to be clearly identified and defined. 
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H.4.6 Shore Segment. The shore segment of the UMS includes all shore-based equipment (hardware/software), 

if any, that provides command and control, communication, power generation, conditioning and distribution, 

launch/recovery, storage, handling and auxiliary support capabilities at a temporary or permanent shore base supporting 

UMSs. This equipment is used during pre-launch, launch, mission/sortie, recovery, and post-recovery operations. This is 

essentially the same type of equipment that would be included in the shipboard segment. Most UMSs are ship deployed, 

but some systems may be launched and recovered from a shore base. A system may have only a shipboard or shore 

segment, or some systems may include both segments. 

 

Includes, for example: 

a. Shore segment WBS elements found under the shipboard segment in H.4.5 

b. Design, development, and production of complete units (i.e., the prototype or operationally configured 

units, which satisfy the requirements of their applicable specifications, regardless of end use) 

c. Integration and test of subsystems into the shore-based systems 

 

H.4.7 Transportation Segment/Vehicles. Any vehicles that have been specifically designed or modified for the 

transportation of the unmanned maritime vehicles, shipboard equipment or other mission equipment. This includes any 

vehicles used to perform movement of the prime mission vehicle, crew, maintenance equipment, and direct maintenance 

personnel, or any other special transport systems used in the relocation of the prime mission equipment so that it may 

perform its mission. 

 

Includes, for example: 

a. Transport trailers that are dedicated to the unmanned maritime systems and its equipment 
 

Excludes, for example: 

a. Ship or shore-based handling equipment 

 

H.4.8 Unmanned Maritime System Software Release 1...n (Specify). All UMS system level software not 

associated with a specific Level 2 element. 

 

H.4.9 Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, specifically, 

Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); and Strategic 

Missile Systems (K.7).  

 

H.4.10 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing 

that appropriate ST&E extensions to the WBS may apply. 
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APPENDIX I: LAUNCH VEHICLE SYSTEMS 

APPENDIX I: LAUNCH VEHICLE SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

I.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for launch vehicle systems. Definitions 

for WBS elements common to all defense materiel items are given in Appendix K: Common Elements, Work Breakdown 

Structure and Definitions. 

 
I.2  APPLICABLE DOCUMENTS 

 

I.2.1  General. The documents listed in this section are specified in Appendix I of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that they 

must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are listed. 

 

I.2.2 Government documents.  

 

I.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

I.2.2.2 Other Government documents, drawings, and publications.  

 

I.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331) 
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I.3 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4  

1.0 Launch Vehicle System  

1.1  Systems Engineering, Integration, Test, Program Management (SEIT/PM) 

1.1.1   Systems Engineering (SE) 

1.1.2   Assembly, Integration and Test 

1.1.3   Program Management (PM) 

1.2  Launch Vehicle  

1.2.1   SEIT/PM 

1.2.2   Stages 1...n (Specify) 

1.2.2.1    SEIT/PM 

1.2.2.2    Structures and Mechanisms 

1.2.2.3    Propulsions System 

1.2.2.4    Reaction Control System 

1.2.2.5    Recovery System 

1.2.2.6    Environmental Control System 

1.2.2.7    Stage Peculiar Avionics 

1.2.2.8    Other Systems 1...n (Specify) 

1.2.3   Payload Accommodations 1...n (Specify) 

1.2.3.1    SEIT/PM 

1.2.3.2    Payload Fairings 

1.2.3.3    Payload Adapter (Pedestals) 

1.2.3.4    Mission Unique Hardware (Launch Vehicle) 1...n (Specify) 

1.2.4   Avionics 

1.2.4.1    SEIT/PM 

1.2.4.2    Guidance, Navigation, and Control 

1.2.4.3    Power 

1.2.4.4    Data Acquisition and Telemetry 

1.2.4.5    Range Tracking and Safety (Airborne) 

1.2.4.6    Flight Software Release 1...n (Specify) 

1.2.4.7    Other Avionics 1...n (Specify) 

1.3  Mission Integration and Analysis 1...f (Specify) 

1.3.1   Mission Standard Integration and Analysis 

1.3.2   Mission Unique Integration and Analysis 1...n (Specify) 

1.4  Launch Operations Site 1...n (Specify) 

1.4.1   SEIT/PM 

1.4.2   Vehicle Processing and Checkout 

1.4.3   Mission Services 

1.4.3.1    Mission Unique Hardware (Launch Operations) 1...n (Specify) 

1.4.3.2    Space Vehicle Processing 

1.4.4   Launch 

1.4.5   Flight Operations 

1.4.6   Post Launch 

1.4.6.1    Recovery Operations and Services 

1.4.6.2    Post Launch Refurbishment 

1.4.7   Site Maintenance 

1.4.8   Base Support 

1.4.9   Range Tracking and Safety (Ground) 

1.4.9.1    Range Ground System 

1.4.9.2    Range Operations 

1.5  Launch Site 1...n (Specify) 

1.5.1   SEIT/PM 

1.5.2   Operational/Site Activation 

1.5.3   Peculiar Support Equipment 
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1.5.4   Ground Command, Control, and Communications (GC3) 

1.5.4.1    SEIT/PM 

1.5.4.2    Command, Control, and Communications 

1.5.4.3    Other Ground Command, Control, and Communications 1...n (Specify) 

1.6  System Test and Evaluation 

1.6.1   Developmental Test and Evaluation 

1.6.1.1    Cybersecurity Test and Evaluation  

1.6.1.2    Other DT&E Tests 1…n (Specify) 

1.6.2   Operational Test and Evaluation 

1.6.2.1    Cybersecurity Test and Evaluation 

1.6.2.2    Other OT&E Tests 1…n (Specify) 

1.6.3    Live Fire Test and Evaluation 

1.6.4   Mock-ups/System Integration Labs (SILs) 

1.6.5   Test and Evaluation Support 

1.6.6   Test Facilities 

1.7  Training 

1.7.1   Equipment 

1.7.1.1    Operator Instructional Equipment 

1.7.1.2    Maintainer Instructional Equipment 

1.7.2   Services 

1.7.2.1    Operator Instructional Services 

1.7.2.2    Maintainer Instructional Services 

1.7.3   Facilities 

1.7.4   Training Software 1...n (Specify) 

1.8  Data 

1.8.1   Data Deliverables 1...n (Specify) 

1.8.2   Data Repository 

1.8.3   Data Rights 1...n (Specify) 

1.9  Peculiar Support Equipment 

1.9.1   Test and Measurement Equipment 

1.9.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.9.1.2    Test and Measurement Equipment (Propulsion) 

1.9.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.9.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.9.2   Support and Handling Equipment 

1.9.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.9.2.2    Support and Handling Equipment (Propulsion) 

1.9.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.9.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.10  Common Support Equipment 

1.10.1   Test and Measurement Equipment 

1.10.1.1    Test and Measurement Equipment (Airframe/Hull/Vehicle) 

1.10.1.2    Test and Measurement Equipment (Propulsion) 

1.10.1.3    Test and Measurement Equipment (Electronics/Avionics) 

1.10.1.4    Test and Measurement Equipment (Other Major Subsystems 1...n (Specify)) 

1.10.2   Support and Handling Equipment 

1.10.2.1    Support and Handling Equipment (Airframe/Hull/Vehicle) 

1.10.2.2    Support and Handling Equipment (Propulsion) 

1.10.2.3    Support and Handling Equipment (Electronics/Avionics) 

1.10.2.4    Support and Handling Equipment (Other Major Subsystems 1...n (Specify)) 

1.11  Industrial Facilities 

1.11.1   Construction/Conversion/Expansion 

1.11.2   Equipment Acquisition or Modernization 

1.11.3   Maintenance (Industrial Facilities) 

1.12  Initial Spares and Repair Parts 
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I.3.1 Application of Common WBS Elements (Appendix K). For Launch Vehicles, the common WBS elements 

must include, as a minimum, systems engineering, integration and test, and program management (SEIT/PM). Common 

elements are found throughout all levels of a WBS and are located one WBS level below the product oriented WBS 

they support (e.g., Launch Vehicle SEIT/PM would be captured at Level 3 under the Launch Vehicle element). Other 

common elements, such as training or data, as applicable, should be included in the WBS structure. The WBS structure 

is not complete without the application of common elements. Definitions for all common elements are in Appendix K. 

For the uniquely applied Systems Engineering, Integration and Test, Program Management (SEIT/PM) and Operational 

Site Activation for Launch Vehicles, reference Appendix K, section K.5. 

 

I.3.2  Application of (1...n), and (1...f) convention. This document uses a (1...n) after WBS element titles 

where the element may have multiple unique occurrences. When creating the WBS for a specific program or 

contract, the (1...n) shall be replaced with a specific name for the item. The (1...f) convention is similar to the 1...n 

convention above but refers to different payload “flight” configurations 
 

I.3.3 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to Level 

3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels below their 

MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure that the 

higher-level elements include the proper lower level elements when required to report at a lower level. If an extension 

below the MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest where 

work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if they are 

considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the WBS to 

lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements should be 

extended to the lowest level. In addition, for each system being defined only those WBS elements that define the system 

shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be associated 

with the element they support, they should be included within that element. This is called the 100% rule, which states 

the next level of decomposition of a WBS element (child level) must represent 100% of the work applicable to the next 

higher level (parent level). For example, the parent level WBS (Fire Control) has three child elements—transmitter, 

antenna, and receiver. If the program manager decides he/she wants more visibility into the transmitter subsystem and 

pulls it out of the Fire Control system to make it a level equal to the Fire Control, it distorts the effort and resources that 

are required to complete that Fire Control system. The reason is that the transmitter has lost its parent (Fire Control)/child 

relationship because it assumes the transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate to 

associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in the 

Fire Control Software element of the of the Fire Control system. This eliminates allocation of the effort across multiple 

WBS elements where it is difficult to determine what level of support each gets. 

 

4) Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs and 

must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention must be 

paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, throughout the 

entire life cycle; this includes systems that reside on networks and stand-alone systems that are not persistently connected 

to networks during tactical and strategic operations. Since responsibility for cybersecurity extends to every member of 

the acquisition workforce, DoD and its contractors need to design, develop, and acquire systems that can operate in 

applicable cyber threat environments. As such it is critical to understand what the cost of these systems is (i.e., hardware, 

software, systems engineering, program management, and system test and evaluation). MIL-STD-881F supports this 

effort by providing the structure to identify, collect and report many of these critical costs. It is also recognized gathering 
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this information is nearly impossible at the level of detail these systems are developed. It is for this reason, where 

cybersecurity related costs can be easily accounted for, they should be called out in the WBS. For example, for 

hardware/software elements, if the development or procurement of hardware in a system is specifically a cybersecurity 

artifact, then call it out as a WBS element to identify it. The same is true for software. If the development of a CSCI(s) 

are specifically cybersecurity or software is purchased that is specifically for cybersecurity, call it out as a WBS element 

to identify it. Just as important are the engineering, management, and test activities that are used to ensure the systems 

are meeting the planned expectations. The MIL-STD has specifically called out these efforts associated with systems 

engineering, program management, and system test and evaluation WBS (See Appendix K). 

 
I.3.4  Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a WBS 

element is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

I.3.4.1 “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, element 

(product) levels that are restricted for products that have not been envisioned or predicted within the defined WBS 

elements in the appendix. This is available to provide flexibility within the system WBS for new or additional WBS 

elements that are not identified or defined in the Standard. These “other” elements would be used if, for example, a new 

subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-881F. If it 

is determined that the “other” WBS is not needed, this element should not be used in the WBS. If it is determined that the 

“other” element is needed, then each element must be defined and the word “other” replaced by the newly defined WBS 

element. 

 

I.3.4.2 1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements which 

are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same numbering 

structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) at the end to 

ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS breakouts for each 

approach). 

 

I.4 DEFINITIONS 

 

I.4.1 Launch Vehicle System. The complex of equipment (hardware/software), facilities and all of the resources 

associated with the design, development, production, refurbishment, integration, assembly, test, and operation of the entire 

payload lift launch vehicle system required to insert the space vehicle or probe into a space orbit/trajectory. 

 

I.4.2 Launch Vehicle. Includes all resources associated with the design, development, production, refurbishment, 

integration, assembly, test and evaluation, and launch operations support of the entire launch vehicle. The launch vehicle 

is an Earth-to-space transfer vehicle that is self-propelled after leaving its launching platform. It can be expendable or 

reusable as it relates to the delivery of payloads to specific trajectories or orbits in space. 

 

Includes, for example: 

a. All applicable stages 

b. Payload accommodations 

c. Avionics 

d. Requalification and inventory restock due to obsolescence and/or shelf life 

 

I.4.2.1 Stages 1...n (Specify). Includes all resources associated with the design, development, test and 

evaluation, integration, production, refurbishment, launch operations support and support of the stages of the launch 

vehicle. A launch vehicle can be comprised of multiple (expandable and/or reusable) stages (1...n). The purpose of 

each stage is to propel the remaining portion of the launch vehicle and/or space vehicles to a certain elevation, 

trajectory and orbit. During flight, as each stage is expended, it is typically separated from the active portion of the 

launch vehicle to improve efficiency and eliminate unnecessary mass. 
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As an example, a multi-stage launch vehicle could consist of a liquid core booster stage (Stage 1) with 

attached solid rocket motors (Stage 2), known as “strap-ons,” and with additional sequential numbered stages being 

liquid (or solid) propulsion system, (Stage 3). Stage 4, etc. The numeric “Stage” numbering continues until the stage 

below the payload and launch vehicle adapters. 

 

The elements of a stage may include a wide variety of subsystems depending on the design, configuration 

and the specific mission. 

 

Includes, for example: 

a. Structures and mechanisms (including operational ordnances and range safety ordnances) 

b. Propulsion system 

c. Power systems 

d. Reaction control system 

e. Recovery system (if required) 

f. Environmental control systems deemed necessary 

g. Stage peculiar avionics 

 

I.4.2.1.1 Structures and Mechanisms. Includes all resources associated with the design, development, test 

and evaluation, integration, production, refurbishment, launch operations support, and support of the structures and 

mechanisms element of the launch vehicle. 

 

Includes, for example: 

a. The structural framework that provides the aerodynamic shape, mounting surfaces and physical 

structures and tanks such as environmental protection for the launch vehicle stage elements 

b. Mechanical elements for the launch vehicle stages containing structural members that serve some 

functional mechanical movements that interfaces with other dynamic or static elements or 

subsystems. Mechanical elements may be actuated by electrical, gas, pyrotechnic, or hydraulic 

forces. 

c. Stage separation mechanisms such as ordnance bolts and springs (e.g., retro rockets, staging 

motors, pyrotechnic valves, and bolts) 

d. Paint and corrosion control 

e. Other mechanisms and support structures that are not defined elsewhere within the WBS and are 

cost separable 

 

Examples of structures include: 

a. Wings, tails, fins, canards and other control surfaces that provide aerodynamic flight control in 

response to actuators, electro-mechanical signals and are attached to the air vehicle body 

b. Structural body assemblies including the structure, pipe and tube lines, and fuel tanks that are 

integral with the structure 

c. Electrical harnesses, cords and wiring with associated brackets, stays, fasteners, and grommets 

d. Thrust structure, heat shields, intertank adapters and connectors, interstage adapters, skirts, nose 

cones, and miscellaneous mounting brackets and supporting structures 

 

Examples of mechanisms include: 

a. Miscellaneous deployment devices, landing gear, and struts  

 

Excludes, for example: 

a. Adapters that fall under payload accommodations 

 

I.4.2.1.2 Propulsion System. Includes all resources associated with the design, development, test and 

evaluation, integration, production, refurbishment, launch operations support, and support of the propulsion system 

element of the launch vehicle. The propulsion system includes the equipment to provide thrust to propel the launch 

vehicle on its intended flight. The total propulsion system may be composed of one or more subsystems that ignite, 

burn, and may (or may not) be jettisoned sequentially over the course of flight. Individual subsystems may employ 

solid, liquid, and/or air-breathing technologies. 
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Includes, for example: 

a. Primary propulsion elements such as solid rocket motors, liquid rocket engines, and/or air breathing 

engines 

b. Subsystems required to generate propulsion such as manifolds, bell-housing, pumps, lines and tubing, 

fuel and oxidizer injectors, valves (mechanical, electro-servo, pyrotechnic etc.), start cartridges and 

engine/motor performance sensors 

c. Components associated with thrust vector control (TVC) and fuel/oxidizer liquid management (i.e., feed 

lines, pressurization system and/or pressure control, pumps, valves, actuators, etc.) 

 
 

I.4.2.1.3 Reaction Control System (RCS). Includes all resources associated with the design, development, 

test and evaluation, integration, production, refurbishment, launch operation support, and support of the RCS element 

of the launch vehicle. The RCS includes hardware resident on a stage used for attitude control and steering. The RCS is 

capable of providing small amounts of thrust in any desired direction or combination of directions, providing torque to 

allow control of rotation (pitch, yaw, and roll). The RCS often uses combinations of large and smaller (vernier) thrusters 

(e.g., cold gas, warm gas, liquid propellant, solid propellant), to allow different levels of response from the combination. 

 

Includes, for example: 

a. All of the thrusters, lines, valves, propellant tanks, gas tanks, manifolds, etc. associated with the 

RCS 

 

Excludes, for example: 

a. The control system or elements of the control system if these are separate from the RCS (i.e., 

included under the guidance, navigation, and control element) with the only interface being a 

signal to a valve, actuators or distributor on the RCS 

b. The thrust vector control (TVC) system associated with the main propulsion system, which is 

included within the propulsion system 

 

 

I.4.2.1.4 Recovery System. Includes all resources associated with the design, development, test and 

evaluation, integration, production, refurbishment, launch operation support, and support of the recovery system 

element of the launch vehicle. 

 

Includes, for example: 

a. Equipment required to control final descent velocity and attitude after separation 

b. Items used to protect hardware being recovered from adverse environmental elements 

c. Equipment used to facilitate recovery and transport operations 

d. Parachutes, methods of sequencing and deploying these parachutes and parachute separation 

components 

e. Flotation and/or landing pad devices and/or landing gear 

f. Impact resilient devices 

g. Location aids that assist in the search and retrieval operations for the expended elements 

 

Excludes, for example: 

a. Recovery operations and services, which are included under recovery operations and services 

 

I.4.2.1.5 Environmental Control System. Includes all resources associated with the design, development, test 

and evaluation, integration, production, refurbishment, launch operation support, and support of the ECS for the launch 

vehicle. The ECS is used to maintain and control an appropriate heat balance between absorbed radiation, internal heat 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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dissipation and emitted energy within the stage(s). It includes both active and passive thermal control (as applicable). 

 

Includes, for example: 

a. Active thermal control elements that may include pumped-loop systems, heaters, and mechanical 

refrigerators 

b. Passive thermal control elements that may include radiator panels/fins, coatings, thermal paint, 

heat shield tiles, heat pipes, insulation, conductive structures and materials, and louvers and 

sunshields 

c. Acoustic or shock absorbing materials or devices 

 

 

I.4.2.1.6 Stage Peculiar Avionics. Includes all resources associated with the design, development, test and 

evaluation, integration, production, refurbishment and support of any avionics elements whose functionality is 

specifically associated with Stages 1...n. Stage peculiar avionics are separate from the main launch vehicle avionics 

system. 

 

Includes, for example: 

a. Power elements such as batteries and harnesses that provide and distribute power to components 

located on a specific stage 

b. Instrumentation componentry used for collecting in-flight data form a specific stage 

c. Separate and independent avionics (power systems, telemetry, command and control) for an upper 

stage for transfer orbital insertions 

 

I.4.2.1.7 Other Systems 1...n (Specify). This element should be replaced with other product-oriented 

stage subsystems that are either not listed above or that cannot be categorized into one of the above elements. 

Each additional element is to be clearly identified and defined. 

 

I.4.2.2 Payload Accommodations 1...n (Specify). Includes all resources associated with the design, 

development, test and evaluation, integration, production, refurbishment, launch operation support, and support required 

to implement the physical integration of the space vehicle(s) with the launch vehicle, resulting in successful delivery of 

the space vehicle to the specified orbit to meet mission requirements. In order to deliver a payload to its intended 

orbit/trajectory certain considerations must be considered to protect the payload from unacceptable environmental 

conditions during flight. The purpose of the payload accommodations is to assure the payload arrives at its final 

destination safely. This element also includes all physical mechanical/electrical interfaces between the launch vehicle 

and space vehicle. Payload accommodations include the following elements, which vary as a function of mission 

requirements. 

 

Includes, for example: 

a. Payload fairing 

b. Payload adapter 

c. Mission unique hardware 

 

I.4.2.2.1 Payload Fairings. Includes all resources associated with the design, development, test and evaluation, 

integration, production, refurbishment, launch operation support, and support of the payload fairings element of the 

launch vehicle. The payload fairing consists of the aerodynamic shroud and equipment mated to the launch vehicle that 

protects the space vehicle from external environments and contamination. The payload fairing provides this protection 

from encapsulation of the space vehicle and its upper stage, as applicable, through atmospheric phase of the launch 

vehicle flight. 

 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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Includes, for example: 

a. Payload fairing structure (e.g., panels, modules and nose assemblies) and mechanisms 

b. Separation ordnance and other necessary mechanisms to assure that the payload fairing 

successfully separates from the launch vehicle and space vehicle 

c. Environmental control systems, including thermal paint, insulation, heat shields and tiles or any 

other active or passive means necessary to maintain appropriate temperature of the shroud and 

mission equipment within it. Structural interface required between the shroud and launch vehicle, 

such as an interstage adapter or boat tail. 

d. Fairing recovery hardware (i.e., thrusters and parachutes). 

 

Excludes, for example: 

a. The hardware production and installation activities associated with implementing mission unique 

hardware requirements to the payload adapter, which are included under WBS I.4.2.2.3 - Mission 

Unique Hardware (Launch Vehicle) 1...n (Specify)) 

b. The engineering and analysis activities performed to define mission unique hardware requirements 

(included under WBS I.4.3.2-Mission Unique Integration and Analysis 1...n (Specify)) 

c. Linear pyrotechnic separation cords 

d. Thermal blankets and/or installations 

e. Payload access windows and doors 

 

I.4.2.2.2 Payload Adapter (Pedestals). Includes all resources associated with the design, development, test 

and evaluation, integration, production, refurbishment, launch operation support, and support of the payload adapter 

element of the launch vehicle. This element may be called a payload adapter, booster adapter or payload attach fitting 

or pedestal. The payload adapter includes the physical mechanical and electrical interface between the launch vehicle’s 

uppermost stage and the space vehicle’s attach points. It can be as simple as a snap ring device, but it is typically a more 

complex shell or frame structural assembly. 

 

Includes, for example: 

a. Adapter structures and space vehicle(s) separation mechanisms for each payload 

b. Hardware and brackets 

c. Attachment and release devices/deployment devices 

d. Umbilical provisions 

e. Adapters located between space vehicles on a multi-launch configuration 

f. Harnesses, cords and plugs 

 

Excludes, for example: 

a. The hardware production and installation activities associated with implementing mission unique 

hardware requirements to the payload adapter, which are included under WBS I.4.2.2.3 - Mission 

Unique Hardware 1...n (Specify) 

b. The engineering and analysis activities performed to define mission unique hardware requirements 

(included under WBS I.4.3.2 - Mission Unique Integration and Analysis 1...n (Specify) 

 

I.4.2.2.3 Mission Unique Hardware (Launch Vehicle) 1...n (Specify). Includes all resources required to 

produce and install mission hardware necessary to meet mission unique (i.e., non-standard) space vehicle 

electrical/mechanical interface requirements with the launch vehicle (i.e., airborne) element. 

 

Includes, for example: 

a. Adapters for space vehicle 

b. Spin table for space vehicle 

c. Umbilical retract system 

d. Air conditioning ducting 
 

Excludes, for example: 

a. The engineering and analysis activities performed to define mission unique hardware 

requirements, included under WBS I.4.3.2 -Mission Unique Integration and Analysis 1...n 

(Specify) 

b. The hardware production and installation activities associated with implementing mission unique hardware 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX I 

  

 

172  

requirements associated with launch operations, mission services, included in WBS I.4.4.2.1 - Mission 

Unique Hardware (Launch Operations) 1...n (Specify) 

 

I.4.2.3 Avionics. Includes all resources associated with the design, development, test and evaluation, integration, 

production, refurbishment, launch operation support and support of the avionics element of the launch vehicle. Guidance 

elements are used for generating or receiving telemetry data to produce command and control signals. Instrumentation 

elements are used for collecting specified vehicle performance and health data and relaying these data to the telemetry 

collection system. 

 

Includes, for example: 

a. Power, data acquisition, communications and other avionics functions required for a specific 

launch vehicle 

b. Flight software to support all processing activities associated with the power-up, prelaunch, and 

flight states of the launch vehicle 

c. The software resident within the on-board inertial navigation unit (INU) (or equivalent) and flight 

control subsystem (FCS) processor of the launch vehicle avionics system 

d. The flight termination system(s) used to intentionally destroy the launch vehicle if needed and 

determined by flight range safety 

 

Excludes, for example: 

a. Physical control such as thrust vector control (TVC) and reaction control system (RCS) 

b. Guidance, navigation, and control (GN&C) 

c. Power systems and batteries 

 

I.4.2.3.1 Guidance, Navigation, and Control (GN&C). Includes all resources associated with the design, 

development, test and evaluation, integration, production, refurbishment, launch operation support and support of the 

GN&C element. The purpose of the GN&C system is to achieve precise injection of the space vehicle into its required 

orbit while maintaining launch vehicle stability and control. During the launch vehicle flight trajectory, GN&C 

components determine and provide (autonomously) the following functions: 1) guidance: steering the vehicle to its final 

target, 2) navigation: determining the vehicle’s position, velocity and attitude and 3) control: implementing guidance 

commands to achieve propulsion deflections or changes in thrust vector. 

 

Includes, for example: 

a. Inertial measurement unit (IMU) 

b. Inertial navigation unit (INU) 

c. Gyros 

d. Accelerometers 

e. Altimeters 

f. Flight computer 

g. Control units 

h. GPS receiver 

 

Excludes, for example: 

a. Control actuators such as the thrust vector control (TVC) for the main propulsion system, which 

is included under WBS I.4.2.1.2 Propulsion System 

 

I.4.2.3.2 Power. Includes all resources associated with the design, development, test and evaluation, 

integration, production, refurbishment, launch operation support and support of the power element of the launch 

vehicle. The power element includes equipment required for generation, conversion, regulation, storage, 

distribution and switching of electrical energy to launch vehicle components. 

 

Includes, for example: 

a. Batteries 

b. Generators 

c. Power conditioners 

d. Switches 
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e. Distribution harnesses and cables 

f. Connectors 

 

Excludes, for example: 

a. Power components (e.g., batteries) for the flight termination system (FTS), which are included 

under range tracking and safety 

 

I.4.2.3.3 Data Acquisition and Telemetry. Includes all resources associated with the design, development, 

test and evaluation, integration, production, refurbishment, launch operation support, and support of the data 

acquisition and telemetry element of the launch vehicle. The data acquisition and telemetry system provides the 

means of collecting and transmitting measured instrumentation data either directly back to a ground receiving 

station or indirectly via an airborne or space-based relay communication asset. 

 

Includes, for example: 

a. The data acquisition system, which provides launch vehicle and payload conditioned, digitized, 

vehicle health and system performance information (e.g., guidance and navigation data, vibration, 

temperature, fuel and liquid levels, pressures and G-force) during pre-launch, launch, and post-

flight operations 

b. The telemetry system, which, after receiving data from the data acquisition system, encrypts, 

encodes and modulates, and transmits the data via a telemetry transmitter 

 

 

I.4.2.3.4 Range Tracking and Safety (Airborne). Includes all resources associated with the design, 

development, test and evaluation, integration, production, refurbishment, launch operation support and support of the 

range tracking and safety system. 

 

Includes, for example: 

a. On-board tracking system (e.g., global positioning system, C-Band receivers and transmitters) that 

provides the necessary data to determine vehicle position in support of the flight termination 

system (FTS) from liftoff through park orbit insertion. The tracking system enables ground 

tracking and airborne/space radar systems to accurately track the vehicle through its flight 

b. Transponders and antennas for telemetry data and for command and control instructions 

c. Flight termination system (FTS), which provides range safety, the capability to destroy the launch 

vehicle during non-nominal performance either by secure radio link (i.e., command destruct 

system), or autonomously after the detection of a vehicle break-up, or unintentional separation of 

launch vehicle stages (automatic destruct system) 

d. Batteries, command receiver decoders (CRDs), antennas, safe/arm devices, pyrotechnic initiators, 

and destruct ordnance 

 

 

I.4.2.3.5 Flight Software Release 1...n. All avionics flight software not associated with a specific Level 4 

element. 
 

I.4.2.3.6 Other Avionics (Specify). This element should be replaced with other product-oriented avionics 

subsystems that are either not listed above or that cannot be categorized into one of the above elements. Each 

additional element is to be clearly identified and defined. 

 

I.4.3 Mission Integration and Analysis (1...f). Includes all resources associated with the design, 

development, dissemination, and verification of requirements and schedules and for ensuring hardware configuration 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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and schedule compliance with mission requirements. Includes both the Standard and unique mission integration and 

analysis efforts required to define integration requirements to unite the space vehicle with the launch system to 

achieve the specified orbit. 

 

I.4.3.1 Mission Standard Integration and Analysis. Includes engineering and services pertaining to 

“standard” mission integration tasks for all missions. 

 

Includes, for example: 

a. Mission integration control documentation (ICD) 

b. Mission design and performance definition 

c. Flight software parameters 

d. Environmental analysis 

e. Guidance system analysis 

f. Launch vehicle/space vehicle coupled loads analysis 

g. Integrated launch vehicle/space vehicle thermal analysis 

h. Space vehicle separation analysis 

i. Electrical analysis 

j. Post launch/flight analysis 

k. Independent verification and validation (IV&V) is conducted for flight readiness 

 

I.4.3.2 Mission Unique Integration and Analysis (1...n). Includes all engineering, analysis, and 

management resources required to define the airborne and ground mission hardware and software necessary to 

meet mission unique (i.e., non-standard) space vehicle electrical/mechanical interface requirements with the 

launch system. 

 

Includes, for example: 

a. Mission unique design modifications to launch vehicle hardware (engineering and analysis only) 

b. Mission unique design modifications to launch operations hardware (engineering and analysis only) 

c. Other engineering and analysis not considered to be part of I.4.3.1 Mission Standard Integration 

and Analysis element 

d. Vault or sensitive compartmented information facility (SCIF) activities 

 

Excludes, for example: 

a. Modifications or updates to standard integration configurations 

b. The hardware production and installation activities associated with implementing mission unique 

hardware requirements to the launch vehicle, which are included under WBS I.4.2.2.3 – Mission 

Unique Hardware (Launch Vehicle)1...n (Specify) 

c. The hardware production and installation activities associated with implementing mission unique 

hardware requirements at the Launch Site, which are included under WBS I.4.4.2.1 – Mission 

Unique Hardware (Launch Operations) 1...n (Specify) 

 

I.4.4 Launch Operations Site 1...n (Specify). Includes all activities at the launch operations site(s) required to 

receive, inspect, store, process, assemble, checkout, monitor, test, conduct launch operations, control, track, recover (as 

applicable), and logistically support the launch system. It includes the maintenance and refurbishment of the facilities 

and equipment at the launch site in addition to the ongoing site maintenance and base support activities, which are not 

directly associated with the launch cycle.  Excludes sustaining engineering in support of the launch vehicle elements 

provided during launch operations, which is included under WBS I.4.2 Launch Vehicle elements. 

 

I.4.4.1 Vehicle Processing and Checkout. Includes all technical and management resources required to 

receive and process the launch vehicle at the launch site prior to launch. 

 

Includes, for example: 

a. Receipt, inspection and testing of the individual launch vehicle elements (e.g., liquid rocket engine 

and/or solid rocket motor stages, strap-ons (solid rocket motor or liquids, payload fairing, etc.), 

following delivery from their production facility to the launch site 

b. Launch vehicle assembly, integration, test and checkout (AIT&CO), during which the launch 
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vehicle elements (e.g., assembled stages, encapsulated space vehicle and upper stage, etc.) are 

assembled into an integrated launch vehicle 

c. Launch vehicle subsystem checks and system verification, installing the encapsulated space 

vehicle, performing integrated system test and verification, final installations, and vehicle 

closeouts 

d. Transfer (vertically or horizontally) between the assembly areas, processing areas and/or the 

launch pad (or runway) if required 

e. Fueling of the launch vehicle 

f. Final test and checkout including post assembly testing and verification of stack integration and 

flight readiness 

 

I.4.4.2 Mission Services. Includes the hardware production and installation activities associated with 

implementing mission unique hardware requirements associated with launch operations, including space vehicle 

processing. 

 

I.4.4.2.1 Mission Unique Hardware (Launch Operations) 1...n (Specify). Includes all resources required to 

produce and install mission hardware necessary to meet mission unique (i.e., non-standard) space vehicle 

electrical/mechanical interface requirements with the launch operations (i.e., ground) element. 

 

Includes, for example: 

a. Mission unique ground support equipment 

b. Mission unique umbilicals 

 
I.4.4.2.2 Space Vehicle Processing. Includes all resources for processing (e.g., fueling) of the spacecraft and 

encapsulation of the space vehicle within the payload fairing. It also includes space vehicle and upper stage (if required) 

transportation to the launch vehicle (if required). 

 

I.4.4.3 Launch. Includes the resources associated with launch rehearsal activities, launch countdown operations, 

launch management functions and launch delays. 

 

I.4.4.4 Flight Operations. Includes all resources required to command, control, track, and communicate with 

the launch vehicle during its mission. 

 

Includes, for example: 

a. Real-time mission control 

b. Telemetry processing 

c. Communications 

d. Data reduction and analysis 

 

I.4.4.5 Post Launch. Includes all resources associated with recovery operations and post launch 

refurbishment, if applicable. 

 

Excludes, for example: 

a. Post launch analysis included in I.4.3.1 Mission Standard Integration and Analysis 

 

I.4.4.5.1 Recovery Operations and Services. Includes all resources required to effect recovery of the 

applicable launch vehicle elements identified as reusable/recoverable. 

 

Includes, for example: 

a. Transportation to reentry site 

b. Reentry site recovery operations 

c. Transportation of recovered equipment to assigned facilities 

d. Logistics support to recovery operations 

 

I.4.4.5.2 Post Launch Refurbishment. The resources required for the inspection, cleaning, repair, 

refurbishment, replacement, testing, and/or checkout of assets utilized during the launch operations cycle. 
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I.4.4.6 Site Maintenance. Includes ongoing planned maintenance, preservation, repair, and calibration of 

physical launch operations-related assets utilized during the launch operations cycle. 

 

Excludes, for example: 

a. Maintenance of industrial facilities 

 

I.4.4.7 Base Support. Includes the physical infrastructure and personnel resources resident at the launch site that 

provides support to but is not directly attributable to launch operations activities. 

 

Includes, for example: 

a. Facilities 

b. Security, fire, and emergency medical support 

c. Transportation 

d. Roads 

e. Food 

 

I.4.4.8 Range Tracking and Safety (Ground). Includes all the resources associated with the design, 

development, test and evaluation, integration, acquisition, installation, monitoring of launch operations, and 

maintenance of the range ground system. 

 

I.4.4.8.1 Range Ground System. Includes all the resources associated with the design, development, test and 

evaluation, integration, installation and maintenance of the range ground system. This WBS element includes the 

acquisition and maintenance of ground tracking radar systems (hardware and software) used to accurately track the 

launch vehicle through flight, analyze the data, and issue a destruct command if necessary. 

 

I.4.4.8.2 Range Operations. Includes all resources utilized during pre-launch and flight operations used to 

accurately track and acquire telemetry data of the launch vehicle during flight and up to flight termination. This WBS 

element includes the operations and maintenance of ground tracking radar and telemetry systems. 

 

 

I.4.5 Launch Site 1...n (Specify). Includes all the development, design, construction, conversion, or expansion 

of roadways, real estate, utilities, and buildings/facilities required to house, service, process, launch and support launch 

vehicle hardware/software. Included are the efforts due to environmental concerns or laws regarding impacts to the 

human, ecological, or bio spherical environment. It includes installation design, system assembly, installation, and 

checkout, and integrated system tests for ground command, control, and communications mission equipment/software 

and support equipment/software. 

 

I.4.5.1 Operational/Site Activation. Reference Appendix K Common Appendix for definition. 
 

I.4.5.2 Peculiar Support Equipment. Reference Appendix K Common Appendix for definition. 
 

I.4.5.3 Ground Command, Control, and Communications (GC3). Includes all resources associated with the 

design, development, test and evaluation, integration, launch operations and support of the GC3 system. The system 

provides the communications, monitoring, and ground control between the launch vehicle/space vehicle and ground 

processing stations. It consists of the hardware and software used to provide command, control, communications, and 

power for launch vehicle checkout and launch, and data display from launch vehicle checkout to launch and through 

flight operations. 

 

I.4.5.3.1 Command, Control, and Communications. Includes all ground hardware and software for 

monitoring and ground control and communication between the launch vehicle and ground processing 

capabilities. 

 

Includes, for example: 

a. Ground based sensors 

b. Telemetry, tracking and control 

c. External communications 
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d. Data processing equipment 

e. Automated launch processing equipment 

f. Software and auxiliary equipment required for conducing launch vehicle system mission planning, 

launch processing, health management, launch and flight operations 

g. Range safety 
 

I.4.5.3.2 Other Ground Command, Control, and Communications 1...n (Specify). This element should 

be replaced with other product-oriented ground command, control, and communications subsystems that are either 

not listed above or that cannot be categorized into one of the above elements. Each additional element is to be 

clearly identified and defined. 

 

 

I.4.6   Common Elements. Common WBS elements and definitions for all commodities can be found at 

Appendix K.3. Several commodities have unique elements that are applied which also appear in Appendix K, 

specifically, Space Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); 

and Strategic Missile Systems (K.7). 

 

I.4.7 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing 

that appropriate ST&E extensions to the WBS may apply.

NOTE: If lower level information can be collected, use the structure and definitions in Appendix B, 

Electronic/Avionics/Generic Systems. 
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APPENDIX J: INFORMATION SYSTEMS/DEFENSE BUSINESS SYSTEMS 

APPENDIX J: INFORMATION SYSTEMS/DEFENSE BUSINESS SYSTEMS 

WORK BREAKDOWN STRUCTURE AND DEFINITIONS 
 

 

J.1 SCOPE 

This appendix provides the Work Breakdown Structure and Definitions for information systems/defense business 

systems. Definitions for WBS elements common to all defense materiel items are given in Appendix K: Common 

Elements, Work Breakdown Structure and Definitions. 

 
J.2 APPLICABLE DOCUMENTS 

 

J.2.1  General. The documents listed in this section are specified in Appendix J of this Standard. This section 

does not include documents cited in other appendices of this Standard or recommended for additional information or as 

examples. While every effort has been made to ensure the completeness of this list, document users are cautioned that they 

must meet all specified requirements of documents cited in appendices of this Standard, whether or not they are listed. 

 

J.2.2 Government documents.  

 

J.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks form 

a part of this document to the extent specified herein. Unless otherwise specified, the issues of these documents are those 

cited in the solicitation or contract. 

 

J.2.2.2 Other Government documents, drawings, and publications.  

 

J.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 

(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics Engineers, Inc. 

(IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)
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J.3 WORK BREAKDOWN STRUCTURE LEVELS (INVESTMENT) 

 
WBS # Level 1 Level 2 Level 3 Level 4  

1.0 Information Systems (IS)/Defense Business Systems (DBS) (Investment) 

1.1  IS/DBS Development/Customization/Configuration 

1.1.1   Custom Application 1...n (Specify) 

1.1.1.1    Subsystem Hardware (Specify) 

1.1.1.2    Subsystem Software CSCI 1...n (Specify) 

1.1.1.3    Subsystem Software Level Integration, Assembly, Test, and Checkout 

1.1.2   Enterprise Service Element 1...n (Specify) 

1.1.2.1    Enterprise Service Element Hardware (Specify) 

1.1.2.2    Enterprise Service Element Software CSCI 1...n (Specify) 

1.1.2.3    Enterprise Service Element Integration, Assembly, Test, and Checkout 

1.1.3   Enterprise/Management Information System 1...n (Specify) 

1.1.3.1    Business Area Hardware (Specify) 

1.1.3.2    Business Area Software CSCI 1...n (Specify) 

1.1.3.3    Business Area Integration, Assembly, Test, and Checkout 

1.1.4   External System Interface Development 1...n (Specify) 

1.1.4.1    External System Interface Hardware (Specify) 

1.1.4.2    External System Interface Software CSCI 1...n (Specify) 

1.1.4.3    External System Interface Integration, Assembly, Test, and Checkout 

1.1.5   System Level Infrastructure (Specify) 

1.1.5.1    System Level Hardware (Specify) 

1.1.5.2    Service Infrastructure 1...n (Specify) 

1.2  System Level Integration   

1.3  Systems Engineering   

1.3.1   Software Systems Engineering  

1.3.2   Integrated Logistics Support (ILS) Systems Engineering 

1.3.3   Cybersecurity Systems Engineering  

1.3.4   Core Systems Engineering  

1.3.5   Other Systems Engineering 1...n (Specify) 

1.4  Program Management   

1.4.1   Software Program Management  

1.4.2   Integrated Logistics Support (ILS) Program Management 

1.4.3   Cybersecurity Program Management 

1.4.4   Core Program Management  

1.4.5   Other Program Management 1...n (Specify) 

1.5  Change Management   

1.6  Data Management   

1.7  System Test and Evaluation  

1.7.1   Developmental Test and Evaluation  

1.7.1.1    Cybersecurity Test and Evaluation  

1.7.1.2    Other DT&E Tests 1…n (Specify)  

1.7.2   Operational Test and Evaluation  

1.7.2.1    Cybersecurity Test and Evaluation  

1.7.2.2    Other OT&E Tests 1…n (Specify)  

1.7.3   Mock-ups/System Integration Labs (SILs  

1.7.4   Test and Evaluation Management/Support 

1.7.5   Test Facilities   

1.8  Training    

1.8.1   Equipment   

1.8.2   Services   

1.8.3   Facilities   

1.8.4   Training Software 1...n (Specify)  
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1.9  Data    

1.9.1   Data Deliverables 1...n (Specify)  

1.9.2   Data Repository   

1.9.3   Data Rights 1...n (Specify)  

1.10  Peculiar Support Equipment  

1.10.1   Test and Measurement Equipment  

1.10.2   Support and Handling Equipment  

1.11  Common Support Equipment  

1.11.1   Test and Measurement Equipment  

1.11.2   Support and Handling Equipment  

1.12  Operational Infrastructure/Site Activation by Site 1...n (Specify) 

1.12.1   Initial Hardware Procurement 

1.12.1.1    End User Equipment 

1.12.1.2    Cybersecurity Equipment 

1.12.1.3    IT Infrastructure and Enterprise Software Equipment 

1.12.1.4    Other 1...n (Specify) 

1.12.2   Initial Software License Procurement 

1.12.2.1    End User Software License 

1.12.2.2    Cybersecurity Software Licenses/Services 

1.12.2.3    IT Infrastructure and Equipment 

1.12.2.4    Other 1...n (Specify) 

1.12.3   Initial Software Release (Pre-IOC) Modification/Enhancement 

1.12.3.1    Routine Fixes/Deficiency Correction 

1.12.3.2    Deployment Independent Verification and Validation 

1.12.3.3    Installation/Test 

1.12.4   Site Activation 

1.12.4.1    Data Migration 

1.12.4.2    User Training 

1.12.4.3    User Documentation 

1.12.4.4    Management/Engineering Support 

1.12.4.5    Site Installation, Test, and Checkout 

1.12.5   Interim Operations and Support (Pre-IOC) 

1.12.5.1    Help Desk 

1.12.5.2    System Database Administrator 

1.12.5.3    Installation, Test, and Checkout 

1.12.5.4    IT Equipment Maintenance 

1.13  Industrial Facilities 

1.13.1   Construction/Conversion/Expansion 

1.13.2   Equipment Acquisition or Modernization 

1.13.3   Maintenance (Industrial Facilities) 

1.14  Initial Spares and Repair Parts 

 
 

J.3.1 Application of Common WBS Elements (Appendix K). WBS elements that are common (i.e., 

Integration, Assembly, Test, and Checkout; Systems Engineering; Program Management; System Test and 

Evaluation; Training; and Data) should be applied to the appropriate levels within the WBS for which they support. 

For example, if Systems Engineering is required to support a Level 3 WBS element, the Systems Engineering WBS 

element would appear at Level 4 of the WBS under the Level 3 element it supports. 

 

J.3.2 Key Principles in Constructing a WBS. In the appendices of this MIL-STD, the WBS is defined to 

Level 3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate levels 

below their MIL-STD definition for informational or reporting purposes. The purpose for these extensions is to ensure 

that the higher-level elements include the proper lower level elements when required to report at a lower level. If an 

extension below the MIL-STD definition is required, maintaining the product-oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of interest 
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where work is accomplished. Reporting at levels below those identified within the MIL-STD should be reported if 

they are considered high cost, high risk, high technical, and/or special interest. For those elements, extension of the 

WBS to lower levels may be necessary to get needed visibility, but only for those elements. Not all WBS elements 

should be extended to the lowest level. In addition, for each system being defined only those WBS elements that 

define the system shall be used. An example of the extension for this appendix commodity can be found at 

https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be 

associated with the element they support, they should be included within that element. This is called the 100% rule, 

which states the next level of decomposition of a WBS element (child level) must represent 100% of the work 

applicable to the next higher level (parent level). For example, the parent level WBS (Fire Control) has three child 

elements—transmitter, antenna, and receiver. If the program manager decides he/she wants more visibility into the 

transmitter subsystem and pulls it out of the Fire Control system to make it a level equal to the Fire Control, it 

distorts the effort and resources that are required to complete that Fire Control system. The reason is that the 

transmitter has lost its parent (Fire Control)/child relationship because it assumes the transmitter is not included 

within the Fire Control system. 
 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with the 

element they support. For example, software is a critical element of that transmitter within the Fire Control. Under 

normal circumstances, software would be the child level to the parent level transmitter. However, depending on how 

software is developed, it may include more functionality than just the transmitter subsystem. It may, for instance, 

include functionality for the receiver as well. In this case the software cannot be associated with the specific elements 

they support, due to the inability to determine the effort for each functionality developed. It is, therefore, appropriate 

to associate that software to the next higher level (Fire Control) of the WBS. To accomplish this, it will be included in 

the Fire Control Software element of the Fire Control system. This eliminates allocation of the effort across multiple 

WBS elements where it is difficult to determine what level of support each gets. 

 

4)   Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD programs 

and must be fully considered and implemented in all aspects of acquisition programs across the life cycle. Attention 

must be paid to cybersecurity at all acquisition category levels and all classification levels, including unclassified, 

throughout the entire life cycle; this includes systems that reside on networks and stand-alone systems that are not 

persistently connected to networks during tactical and strategic operations. Since responsibility for cybersecurity 

extends to every member of the acquisition workforce, DoD and its contractors need to design, develop, and acquire 

systems that can operate in applicable cyber threat environments. As such it is critical to understand what the cost of 

these systems is (i.e., hardware, software, systems engineering, program management, and system test and 

evaluation). MIL-STD-881F supports this effort by providing the structure to identify, collect and report many of 

these critical costs. It is also recognized gathering this information is nearly impossible at the level of detail these 

systems are developed. It is for this reason, where cybersecurity related costs can be easily accounted for, they should 

be called out in the WBS. For example, for hardware/software elements, if the development or procurement of 

hardware in a system is specifically a cybersecurity artifact, then call it out as a WBS element to identify it. The same 

is true for software. If the development of a CSCI(s) are specifically cybersecurity or software is purchased that is 

specifically for cybersecurity, call it out as a WBS element to identify it. Just as important are the engineering, 

management, and test activities that are used to ensure the systems are meeting the planned expectations. The MIL-

STD has specifically called out these efforts associated with systems engineering, program management, and system 

test and evaluation WBS (See Appendix K). 

 
J.3.3 Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has been 

numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level of indenture 

and parent-child content. While the numbering system is numeric, several unique issues arise across appendices which 

require the numbering system to be modified to accommodate these anomalies (See Figure XI). Additionally, if a 

WBS element is not required, it may be eliminated from the structure and the numbering would be logically adjusted. 

 

J.3.3.1  “Other” WBS Elements. All appendices contain a WBS element titled “Other” at the subsystem, 

element (product) levels that are restricted for products that have not been envisioned or predicted within the defined 

WBS elements in the appendix. This is available to provide flexibility within the system WBS for new or additional 

WBS elements that are not identified or defined in the Standard. These “other” elements would be used if, for example, 
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a new subsystem or modified subsystem is defined, and it does not currently appear in the appendices of MIL-STD-

881F. If it is determined that the “other” WBS is not needed, this element should not be used in the WBS. If it is 

determined that the “other” element is needed, then each element must be defined and the word “other” replaced by the 

newly defined WBS element. 

 

J.3.3.2  1...n (Specify) WBS Element Definitions. Several appendices identify WBS elements with 1...n 

(Specify) or similar to denote that one or more components of that type of item may be used. Depending on the WBS 

identified, three approaches may be taken: 1) the parent WBS (e.g., 1...n) represents new or modified subsystems with 

each defined WBS using the appropriate title; or 2) the parent WBS (1...n) represents two or more WBS elements 

which are children of the parent, or 3) the parent WBS (1...n) represents a family of systems which require the same 

numbering structure to maintain consistency, using the same WBS number and adding an alpha/numeric (a, b, c, etc.) 

at the end to ensure the WBS numbering stays intact. (See Figure XI in the General section for examples of WBS 

breakouts for each approach). 

 

J.4 DEFINITIONS 

 

J.4.1 Information Systems/Defense Business Systems. The complex of enterprise elements, equipment 

(hardware), software, legacy systems, users, business rules, data and facilities required to develop, test, and deploy 

an information system/defense business system. 

 

 
J.4.2 IS/DBS Configuration/Development/Customization. The hardware, software, and associated effort 

used to analyze, design, integrate, and test the entire information system (IS)/defense business system (DBS) prime 

mission product. 

 

J.4.2.1 Custom Application 1...n (Specify). Custom application is anything that is not considered 

enterprise services such as intelligence system, mission planning system, etc. This element includes all the 

hardware, software, and associated effort needed to analyze, design, build, and test a custom software application, 

at the system developer’s site, to fulfill a capability gap not captured by COTS only software packages. (COTS 

only are captured under J.4.2.2.2 Enterprise Service Element Software CSCI (1...n)). Examples: of custom 

applications are mission planning systems for aircraft/ship (e.g. JMPS), intelligence systems (e.g. DCGS-IC), 

shipboard (or shore-based) communication subsystem (e.g. GCCS-M, DCGS-N), ground operations and 

processing center for spacecraft (e.g. GPS OCX, JMS). 

 

Excludes, for example: 

a. Software development necessary for external system interfaces 

 

J.4.2.1.1 Subsystem Hardware (Specify). This element includes all the associated hardware equipment 

needed to analyze, design, build, and test a custom software application at the system developer’s site to fulfill a 

capability gap not captured by the COTS only software packages. Use lower levels to identify individual hardware 

items (servers, routers, etc.). 

 

Includes, for example: 

a. Development and test hardware 

 

Excludes, for example: 

a. Deployment hardware at each operational site 

 

J.4.2.1.2 Subsystem Software CSCI 1...n (Specify). This element includes all the associated effort needed 

to analyze, design, build, and test a custom software application to fulfill a capability gap not captured by the 

COTS only software packages. Use lower levels to identify individual custom computer software configuration 

items (CSCI). 

NOTE: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in Appendix 

B – Electronic/Avionics/Generic Systems, apply. 
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Includes, for example: 

a. Software requirements 

b. Software architecture and design 

c. Software code and unit test 

d. Software integration 

e. Software qualification testing 

f. Software COTS/GOTS approach (requirements negotiation) 

g. Software COTS/GOTS component identification 

h. Software COTS/GOTS assessment and selection 

i. Software prototyping 

j. Software COTS/GOTS glue code development 

k. Software COTS/GOTS tailoring and configuration 

l. Subsystem software product engineering (e.g., configuration management, quality assurance, 

managed services, etc.) 

 

 
 

J.4.2.1.3 Subsystem Software Integration, Assembly, Test, and Checkout. The element includes the 

effort and material associated with integrating and testing subsystem software CSCIs and hardware of an 

individual (or group of) subsystem software applications that have undergone individual CSCI qualification test. 

 

Excludes, for example: 

a. Software development efforts necessary for external system interfaces 

 
J.4.2.2 Enterprise Service Element 1...n (Specify). This element includes all the hardware, software, and 

associated effort needed for developing functionality or software services: unassociated, loosely coupled units of 

functionality that have no calls to each other embedded in them. These services can be integrated or used by several 

organizations, even if their respective client systems are substantially different. Examples of enterprise service 

elements are enterprise email, and Office 365 migration. 

 

Includes, for example: 

a. Enterprise service management (monitoring, fault management) 

b. Machine-to-machine messaging 

c. Service discovery 

d. People and device discovery 

e. Metadata discovery 

f. Mediation 

g. Service security 

h. Content discovery and delivery 

i. Federated search 

j. Enterprise catalog service 

k. Data source integration 

l. Enterprise content delivery network (caching specification, distributed caching, forward staging) 

m. Session management 

n. Presence and awareness 

o. Audio over internet protocol (IP) 

p. Video over IP 

q. Text collaboration (chat, instant messaging) 

r. White boarding and annotation 

s. Application sharing 

t. Application broadcasting 

NOTE: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in Appendix 

B — Electronic/Generic/Avionic Systems apply. 
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u. Virtual spaces 

v. Identity management (people and device discovery) 

w. Content discovery 

x. Collaboration 

y. User profiling and customization 

 

Excludes, for example: 

a. Platform as a Service (PaaS) 

b. Infrastructure as a Service (IaaS) 

c. Data as a Service (DaaS) 

 

J.4.2.2.1 Enterprise Service Element Hardware (Specify). This element includes all the associated hardware 

equipment needed at the system developer’s facility for assessing and tailoring COTS software applications or 

modules that can be attributed to a specific software service or bundle of services within the IS/DBS system. Use 

lower levels to identify individual hardware items. 
 

Includes, for example: 

a. Development and test hardware 

 

Excludes, for example: 

a. Deployment hardware at each operational site 

 

J.4.2.2.2 Enterprise Service Element Software CSCI 1...n (Specify). This element includes all the 

associated effort for assessing and tailoring COTS software applications or modules that can be attributed to a 

specific software service or bundle of services within the IS/DBS system. 

 

Includes, for example: 

a. Software COTS/GOTS approach (requirements negotiation) 

b. Software COTS/GOTS component identification 

c. Software COTS/GOTS assessment and selection 

d. Software prototyping 

e. Software COTS/GOTS glue code development 

f. Software COTS/GOTS tailoring and configuration 

g. Subsystem software product engineering (e.g., configuration management, quality assurance, managed 

service contract, etc.) 
 

Excludes, for example: 

a. COTS software procurement: licenses, warranties, etc. included below the operational 

infrastructure/site activation by site element 
 

 

J.4.2.2.3 Enterprise Service Element Integration, Assembly, Test, and Checkout. The element includes the 

effort and material associated with integrating and testing the required software and hardware of an individual (or 

group of) Enterprise Service Element(s). 

 

J.4.2.3 Enterprise/Management Information System 1...n (Specify). This element includes all the hardware 

equipment and effort to plan, analyze, design, build, and test functionality(s) of an enterprise information system that 

uses an integrated database to support typical business processes within business/functional areas and consistent 

NOTE: Service Oriented Architecture is based on a mesh of software services as shown above. It 

packages functionally as interoperable services. 

NOTE: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in Appendix 

B – Electronic/Generic Systems, apply. 
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information access across areas and systems. Examples of enterprise/management information systems are ERPs 

(DEAMS, NMMES) and other COTS-based enterprise/management information systems (e.g. JOMIS, DHMSM), etc. 
 

Includes, for example: 

a. Enterprise resource planning 

b. Enterprise data warehouse 

c. Data mart 

d. Operational data store 

 
Excludes, for example: 

a. General ledger 

b. Accounts payable 

c. Revenue and accounts receivable 

d. Funds control and budgetary accounting 

e. Cost management 

f. Financial reporting 

g. Real property inventory and management 

J.4.2.3.1 Business Area Hardware (Specify). This element includes all the associated hardware equipment 

needed at the system developer’s facility for planning, analyzing, designing, building, and testing functionalities that 

can be attributed, in whole or in-part, to a specific functional/business area or module within the Enterprise 

Information System. 
 

Includes, for example: 

a. Development and test hardware 
 

Excludes, for example: 

a. Deployment hardware at each operational site 
 

J.4.2.3.2 Business Area Software CSCI 1...n (Specify). This element includes all the associated effort 

needed at the system developer’s facility for planning, analyzing, designing, building, and testing functionalities that 

can be attributed, in whole or in-part, to a specific functional/business area or module within the EIS system. 

 

Includes, for example: 

a. All necessary labor and materials for analyzing, designing, building, configuring, and testing the 

required business objects—reports, forms, interfaces, conversions, workflows, fact tables, dimension 

tables, scripts, enhancements, etc.—that can be attributed, in whole or in-part, to a specific functional 

module or business area within the EIS system 

b. Effort for assessing and tailoring COTS software applications or modules that can be attributed, in whole 

or in-part, to a specific functional module or business area within the EIS system 
 

 

J.4.2.3.3 Business Area Integration, Assembly, Test, and Checkout. The element includes the effort 

and material associated with integrating and testing the required software and hardware of an individual (or group 

of) Business Area Element(s). 

 

J.4.2.4 External System Interface Development 1...n (Specify). The hardware equipment and effort 

necessary for developing the set of software artifacts (threads, reports, queries, or scripts, or data export schemas) for 

a specific external system interface. Use lower levels to identify each specific external system interface that must be 

developed or modified. Example of external system interface development are interfaces between external systems 

and reporting systems. 
 

Includes, for example: 

NOTE: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in Appendix 

B – Electronic/Generic Systems, apply. 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX J 

  

 

186  

a. Design of the interface specification and the development of the interface 
 

Excludes, for example: 

a. Data migration/cleansing 
 

J.4.2.4.1 External System Interface Hardware. The hardware equipment necessary at the system 

integrator’s facility for developing the set of software artifacts (threads, reports, queries, scripts, or data export 

schemas) for a specific external system interface. Use lower levels to identify each specific hardware item. 

 

Includes, for example: 

a. Development and test hardware if different from developer’s equipment. 

 

Excludes, for example: 

a. Deployment hardware at each operational site 

b. Hardware and system developer’s facility 

 

J.4.2.4.2 External System Interface Software CSCI 1...n (Specify). The effort associated with developing 

the set of software artifacts (threads, reports, queries, scripts, portlets, or data export schemas) needed for a specific 

external system interface. Use lower levels to identify specific artifacts that must be developed or modified. 
 

Includes, for example: 

a. Software requirements 

b. Software architecture and design 

c. Software code and unit test 

d. Software integration 

e. Software qualification testing 

f. Software COTS/GOTS approach (requirements negotiation) 

g. Software COTS/GOTS component identification 

h. Software COTS/GOTS assessment and selection 

i. Software prototyping 

j. Software COTS/GOTS glue code development 

k. Software COTS/GOTS tailoring and configuration 

l. Subsystem software product engineering (e.g., configuration management, quality assurance, managed 

services, etc.) 

m. Both the design of the interface specification and the development of the interface 
 

 

J.4.2.4.3 External System Interface Integration, Assembly, Test, and Checkout. The element includes the effort 

and material associated with integrating and testing the required software and hardware of an individual (or group of) 

external system interface(s). 

 

J.4.2.5 System Level Infrastructure (Specify). This element includes all the associated infrastructure needed for 

planning, analyzing, designing, building, and testing functionalities that can be attributed to all system level functional 

business areas. 
 
Includes, for example: 

a. All infrastructure associated with setting up and maintaining a software development and IT operations 

(DevOps) or DevOps and security (DevSecOps) environment. 

 

J.4.2.5.1 System Level Hardware (Specify). This element includes all the associated hardware equipment needed 

NOTE: An external system interface is required for proper transmission of data and/or control between the 

IS/DBS solution and separate systems for which a mutual dependency exists. 

NOTE: When the opportunity to collect lower level information on electronic and software items exists, 
regardless of which defense materiel item category is selected, the structure and definitions in 

Appendix B – Electronic/Avionics/Generic Systems, apply. 
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by the system developer for planning, analyzing, designing, building, and testing functionalities that can be attributed to all 

system level functional/business areas. 

 

Excludes, for example: 

a. All associated hardware equipment needed at the system developer’s facility for planning, analyzing, designing, 

building, and testing functionalities that can be attributed to specific functional/business areas or modules 

within the custom application, enterprise service, and enterprise/management. 

b. The hardware equipment necessary at the system integrator’s facility for developing the set of software artifacts 

for specific external system interfaces. 

c. Deployment hardware at each site. 
 

J.4.2.5.2 System Level Services 1…n (Specify). This element includes all associated services needed by the system 

developer for planning, analyzing, designing, building, and testing functionalities that can be attributed to all systems. 

Includes, for example: 

a. Any “as a service” technology (e.g., PaaS, IaaS, DaaS) that can be provided to the user on demand  

b. Cloud hosting services 
 

J.4.4  Common Elements. Common WBS elements and definitions for all commodities can be found at Appendix 

K.3. Several commodities have unique elements that are applied which also appear in Appendix K, specifically, Space 

Systems (K.4); Launch Systems (K.5); Information Systems/Defense Business Systems (K.6); and Strategic Missile Systems 

(K.7). 
 

J.4.5 Appendix M will provide definitions for Government System Test and Evaluation (ST&E) for each 

commodity. The industry WBS for ST&E will be provided in Appendix K - Common Elements Definitions, recognizing that 

appropriate ST&E extensions to the WBS may apply.
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J.5 WORK BREAKDOWN STRUCTURE LEVELS (SUSTAINMENT) 

 
WBS # Level 1 Level 2 Level 3 Level 4  L

e
v
e
l 
6 

2.0 Information Systems/Defense Business Systems (IS/DBS) (Sustainment) 
2.1  Program Management   
2.2  Systems/Sustainment Engineering  
2.3  Change Management  
2.4  Help Desk  
2.5  Data Cleansing/Data Maintenance  
2.6  System/Database Administration  
2.7  IT Infrastructure/Network Maintenance Support 
2.7.1   IT Infrastructure Hardware/Equipment Maintenance 
2.7.2   IT Infrastructure Software License Support Services 
2.7.3   IT Infrastructure Management 
2.7.4   Other IT Infrastructure Support 1...n (Specify) 
2.8  Operational Hardware Refresh/Upgrade 
2.8.1   End-User Equipment 
2.8.2   Cybersecurity Equipment 
2.8.3   IT Infrastructure and Enterprise Services Equipment 
2.8.4   Other (Specify) 
2.9  Operational Software License Refresh/Update 
2.9.1   End-User Software License 
2.9.2   Cybersecurity Software Licenses/Services 
2.9.3   IT Infrastructure and Enterprise Software Licenses/Services 
2.9.4   Other (Specify) 
2.10  Cybersecurity Maintenance Management 
2.10.1   Cybersecurity Compliance Operations and Tracking 
2.10.2   Follow-on Cybersecurity Test and Evaluation 
2.10.3   Cybersecurity and IT Certification and Accreditation 
2.11  Follow-on User Training 
2.12  System Independent Verification and Validation 
2.13  Continuing System Improvements 
2.13.1   Operational Hardware Modification 
2.13.1.1    Mod Kit Hardware Development 
2.13.1.2    Mod Kit Hardware Procurement 
2.13.1.3    Mod Kit Hardware Installation 
2.13.2   Software Release Modification/Enhancement 1...n (Specify) 
2.13.2.1    Modifications/Enhancements 
2.13.2.2    Routine Fixes and Deficiency Correction 
2.13.2.3   Installation/Test 
2.13.2.4   IAVAs  
2.14  AW/Safety/Networthiness Certification 
2.15  Facilities     

 
J.5.1 Information Systems/Defense Business Systems (Sustainment). Sustainment is a critical part of 

delivering and ensuring information systems/defense business systems (IS/DBS) hardware and software are 

continuously maintained, updated, and enhanced throughout the acquisition process until Material Support Date 

(MSD). Since IS/DBS systems are often deployed incrementally over time, the effort to keep them functionally up 

to date needs to be captured. This sustainment structure is intended to be used for IS/DBS sustainment activities vs. 

the CAPE O&S structure, which does not address sustainment for IS/DBS projects/systems. 

 

J.5.2 Program Management. This element includes costs for management activities continuing from 

development or production or started during the sustainment phase. Program management activities are similar to 

those performed during development or production. This element also includes management efforts related to 

maintenance and supply chain, possibly started in production and continuing into sustainment. 
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J.5.3 Systems/Sustainment Engineering. The cost associated with software specific sustaining engineering 

activities such as studies/investigations for software specific issues. Sustaining engineering does not include any effort 

or cost for either maintenance (corrections) or capability enhancements: these are included in the release data. User 

support should not include field software engineering, nor data in other subcategories. 

 

J.5.4 Change Management. Change management refers to the broad process for managing organizational 

change. Change management encompasses planning, oversight, governance, project management, testing and 

implementation. 

 

J.5.5 Help Desk. This element captures the costs of providing help desk support for end users. It includes 

Level I through III. This support will include user account management. The reporting system must specify which tier 

is applicable. The help desk/operations support team (OST) will provide Tier I level support for problems related to 

systems administration and monitoring, event management, and database administration including restart, recovery, 

backups, and restorals. The help desk support staff is the initial focal point for answering questions and providing status 

information for the hosted site. The typical support hours are 24 x 7 x 365. 

 
J.5.6 Data Cleansing/Data Maintenance. This element includes the effort for translating data from one format 

to another. This should cover only those efforts that are incurred at the maintenance site. Also include any expense 

associated with the transition of data from the legacy systems to the IS/DBS solution. Use lower levels to identify 

individual legacy systems. 

 

Includes, for example: 

a. Data translation 

b. Data cleansing 

c. Data loading 

 

Excludes, for example: 

a. External system interface development 

 

Note: Data migration is necessary when an organization decides to use a new computing systems or database management 

system that is incompatible with the current system. Typically, data migration is performed by a set of customized 

programs or scripts that automatically transfer the data. 

 

J.5.7 System/Database Administration. This element captures the costs of providing system/database 

administration for the IS/DBS solution computer resources once operational site activation is complete and the system 

has reached full operational capability (FOC). These could be costs incurred as a result of continuing contractor support 

or by the Government. 

 

J.5.8 IT Infrastructure/Network Maintenance Support. Provide day-to-day management and operation of IT 

assets and processes. IT management are divided into three key sub-segments: operations services (for IT 

infrastructure), application management services, and help desk management services. 

 

J.5.9 Operational Hardware Refresh/Upgrade. This element includes the costs of periodic replacement of 

computers and peripherals, including end-user, cybersecurity, and IT infrastructure and enterprise services. 

 

Includes, for example: 

a. End-user equipment 

b. Cybersecurity equipment 

c. IT infrastructure and enterprise services equipment 

 

J.5.10  Operational Software License Refresh/Update. The cost associated with the procurement and renewal 

of software licenses for operational software. Also includes effort to manage licenses for the maintenance facility as 

well as deployed systems. 

 

Includes, for example: 
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a. End-user software license 

b. Cybersecurity software license/services 

c. IT infrastructure and enterprise services software licenses/services 

 

J.5.11 Cybersecurity Maintenance Management. The cost associated with activities such as software 

cybersecurity and information assurance vulnerability management (IAVM), which is the management of the overall 

IAVA process. Cybersecurity and the risk management framework (RMF) for DoD information technology verifies the 

software system against externally defined domain performance criteria. 

 

Includes, for example: 

a. Cybersecurity compliance operations and tracking 

b. Follow-on cybersecurity test and evaluation 

c. Cybersecurity and IT certification and accreditation 

 

J.5.12 Follow-on User Training. The cost associated with follow-on user training. 
 

Includes, for example: 

a. New release training/periodic training events driven by a software change 

 

J.5.13 System Independent Verification and Validation. This element contains all costs associated with 

information system and software independent verification and validation (IV&V). IV&V is a third-party review that 

ensures that the system is well engineered (verification) and that the system meets the users’ needs (validation). This 

may be performed by the Government. 

 

J.5.14 Continuing System Improvements. This element includes the costs of hardware and software updates 

that occur after deployment of a system. These updates improve a system’s safety, reliability, maintainability, or 

performance characteristics and enable the system to meet its basic operational requirements throughout its life. 

 

Excludes, for example: 

a. All changes to a system developed subsequent to the initial delivered configuration. 

b. System improvements identified as part of an incremental evolutionary acquisition strategy or pre-

planned product improvement program that are included in the acquisition phase 

 

J.5.15 Operational Hardware Modification. The cost of development, procurement, and installation of 

modification kits. Modification kits will consist of both kits of equipment to be installed and kits for provisions such as 

cables, brackets, or other interface devices. Also includes costs associated with the modifications for support equipment, 

training equipment, technical publications/data, and initial spares and repair parts (consistent with the approved 

modification content). These modifications are needed to achieve critical capabilities. 

 

Excludes, for example: 

a. Modifications undertaken to provide additional operational capability not called for in the original 

system design or performance specifications; such modifications costs are treated as modernization 

(and not O&S) costs, since most of these modifications will be considered as ACAT programs in their 

own right 

 

J.5.16 Software Release Modification/Enhancement 1...n (Specify). The cost of modifying/enhancing, 

performing routine fixes and deficiency corrections on software, as well as IAVAs/security patches which include the 

cost associated with changing the software to address information assurance vulnerability alert. 

 

J.5.17 AW/Safety/Networthiness Certification. This element includes the cost to prepare, support, and execute 

certification activities for a software release to include airworthiness, safety, and networthiness certifications. 

 

J.5.18 Facilities. This element contains all costs associated with facilities operations which can be directly 

attributed to the system being fielded or in support of its personnel. These costs include, but are not limited to: facilities, 

power requirements, special material and supplies, leased or owned facilities and construction, operations, and 

maintenance of facilities.  
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APAPPENDIX K: COMMON ELEMENTS DEFINITIONS 
 

K.1 SCOPE 

This appendix provides the definitions for services elements (i.e., Integration, Assembly, Test and 

Checkout; Program Management; Systems Engineering; Training; Peculiar Support Equipment; etc.) whether 

common or unique to the Defense Materiel Items defined in Appendices A-J. All elements that are common and 

appear in all appendices (other than Appendix L), are defined in K.3.  Elements that are specifically unique to 

Space Systems are defined in K.4. Elements that are specifically unique to Launch Vehicles are defined in K.5. 

Elements that are specifically unique to Information Systems/Defense Business Systems are defined in K.6. 

Elements that are specifically unique to Strategic Missile Systems are defined in K.7. 
 

K.2 APPLICABLE DOCUMENTS 

 

K.2.1  General. The documents listed in this section are specified in Appendix K of this Standard. This 

section does not include documents cited in other appendices of this Standard or recommended for additional 

information or as examples. While every effort has been made to ensure the completeness of this list, document 

users are cautioned that they must meet all specified requirements of documents cited in appendices of this 

Standard, whether or not they are listed. 

 

K.2.2 Government documents.  

 

K.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and 

handbooks form a part of this document to the extent specified herein. Unless otherwise specified, the issues of 

these documents are those cited in the solicitation or contract. 

 

DEFENSE ACQUISITION UNIVERSITY 

 

Defense Acquisition Guidebook (DAG) 

 

(Copies of these documents are available from https://www.dau.mil/tools/t/Defense-Acquisition-Guidebook or 

Defense Acquisition University, 9820 Belvoir Rd, Fort Belvoir, VA 22060) 

  

K.2.2.2 Other Government documents, drawings, and publications.  

 

K.2.3 Non-Government publications. The following documents form a part of this document to the 

extent specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation 

or contract. 

 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 

 

IEEE 24765:2017 – Systems and Software Engineering – Vocabulary 

ISO/IEC/IEEE 12207:2017 - Systems and Software Engineering – Software Life Cycle Processes 

 
(Copies of these documents are available from www.ieee.org or The Institute of Electrical and Electronics 

Engineers, Inc. (IEEE) Operations Center, 445 Hoes Lane, Piscataway, NJ 08854-1331)   
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K.3 DEFINITIONS OF COMMON ELEMENTS 

 
K.3.1 Integration, Assembly, Test, and Checkout. In those instances in which an integration, assembly, 

test, and checkout element is used (Appendices A-D, G, H, and J), this element includes all effort of technical and 

functional activities associated with the design, development, and production of mating surfaces, structures, 

equipment, parts, materials, and software required to assemble the subsystem equipment (hardware/software) 

elements into a mission system (including modification installation) as a whole and not directly part of any other 

individual subsystem element. When applicable, rate tooling may be shown at the next lower level breakout of 

integration, assembly, test, and checkout. 

 

Includes, for example: 

a. The development of engineering layouts, determination of overall design 

characteristics, and determination of requirements of design review 

b. The set-up, conduct, and review of testing assembled components or subsystems prior to installation 

c. The detailed production design, producibility engineering planning (PEP), and manufacturing 

process capability, including the process design development and demonstration effort to achieve 

compatibility with engineering requirements and the ability to produce economically and 

consistent quality 

d. Inspection activities related to receiving, factory and vendor liaison 

e. Overall design and producibility engineering 

f. Design maintenance effort and development of functional test procedures 

g. Detailed production design 

h. Quality planning and control 

i. Tooling (initial production facilities, factory support equipment) including planning, design, 

and fabrication of basic and rate tools and functional test equipment, as well as the 

maintenance of such equipment 

j. Production scheduling and expediting 

k. Administrative engineering 

l. The joining or mating and final assembly of hardware and software items to form a complete 

system or subsystem when the effort is performed at the manufacturing facility 

m. Integration of software (including loading and verification of firmware) 

n. Conduct of production acceptance testing 

 

Excludes, for example: 

a. All systems engineering, program management, and system test and evaluation that are associated 

with the overall system 
 

 

K.3.2 Systems Engineering. The technical and management efforts of directing and controlling a 

totally integrated engineering effort of a system or program. The following represent many, but not all, of 

the systems engineering efforts needed for a system or program. If required, one or more areas of effort (e.g., 

software systems engineering, cybersecurity, etc., may be identified at the next level below systems 

engineering. In those cases, the remaining totality of systems engineering efforts will be defined as “core 

systems engineering” at the level equal to the segregated items. 

 

K.3.2.1 Software Systems Engineering. The efforts which encompass software systems 

technologies, software engineering methods, and management techniques that improve the quality and 

delivery of software intensive systems and applications. 
 

Includes, for example: 

a. The application of a systematic, disciplined, quantifiable approach to the development and operations 

NOTE: When an integration, assembly, test, and checkout element is utilized at lower levels of the 
contract work breakdown structure, it will be summarized into the next higher-level equipment 
(hardware/software) WBS element and should never be summarized directly into a higher-level 

integration, assembly, test, and checkout element. 
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and support (O&S) of software 

b. The determination of software development or software test facility/environment requirements 

c. Application of systems engineering to software, that is, the systematic application of scientific and 

technical knowledge, methods, and experience to the design, implementation, testing, and 

documentation of software 

d. Analyzing the system requirements allocated to the software, developing the software requirements, 

developing the software architecture, designing the software, implementing the software in the code, 

integrating the software components, and testing the software to verify that the software satisfies the 

specified requirements allocated to the software component of a system or subsystem. 

 

K.3.2.2 Integrated Logistics Support (ILS) Systems Engineering. The efforts to ensure the integrated 

planning and action of a number of disciplines in concert with one another to assure system availability. The 

planning of each element of ILS (e.g., integrated product support (IPS) elements) is developed in coordination 

with systems engineering and other efforts.  

 

Includes, for example: 

a. Product support management 

b. Design interface 

c. Sustaining engineering 

d. Supply support 

e. Maintenance planning and management 

f. Packaging, handling, storage, and transportation 

g. Technical data 

h. Support equipment 

i. Training and training support 

j. Manpower and personnel 

k. Facilities and infrastructure 

l. Computer resources 

 

K.3.2.3 Cybersecurity Systems Engineering. The efforts to apply scientific and engineering principles 

to identify security vulnerabilities and minimize or contain risks associated with these vulnerabilities. 

 

Includes, for example: 

a. Cybersecurity requirements evaluation 

b. Cyberattack surface characterization 

c. Cooperative vulnerability identification 

d. Vulnerability analysis 

e. System cross-functional cyber analysis 

f. Advise on RMF compliance tasks/documents (security assessment plan, etc.) 

g. Security configuration management (assess planned services for risk and impact) 

h. Develop system-level security architecture 

i. Design, develop, and implement system security measures that meets technical requirements 

j. Develop and implement specific security countermeasures for the system 

k. Develop approaches to mitigate system vulnerabilities 

l. Ensure the design of hardware, operating systems, and software applications adequately address 

cybersecurity requirements for the system 
 

K.3.2.4 Core Systems Engineering. The technical and management efforts that establish the technical 

framework for delivering materiel capabilities and ensure the effective development and delivery of capability 

through the implementation of a balanced approach with respect to cost, schedule, performance, and risk. This 

effort uses integrated, disciplined and consistent systems engineering activities and processes for development of 

resilient systems that are trusted, assured and easily modified. Systems engineering is composed of 16 processes: 

eight technical processes and eight technical management processes. These processes provide a structured 

approach to increasing the technical maturity of a system and increasing the likelihood that the capability being 

developed balances mission performance with cost, schedule, risk, and design constraints.  
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To fulfill that purpose, a program implements the systems engineering technical processes to support 

the iterative maturation of the system solution or operational need. The technical processes enable the systems 

engineering team to ensure that the delivered capability accurately reflects the operational needs of the 

stakeholders. The technical processes include top down design processes such as stakeholder requirements 

definition, requirements analysis, and architecture design, as well as bottom-up realization processes such as 

transition, validation, verification, integration, and implementation.  

 

The eight technical management processes are implemented across the acquisition life cycle and 

provide insight and control to assist the program manager and systems engineer to meet performance, schedule, 

and cost goals. The eight technical processes closely align with the acquisition life cycle phases and include the 

top-down design processes and bottom-up realization processes that support transformation of operational needs 

into operational capabilities. The eight technical management processes are: decision analysis, technical 

planning, technical assessment, requirements management, risk management, configuration management, 

technical data management, and interface management. 

 

Also included are specialty engineering disciplines which bring together the hardware, software, and 

human elements of the systems. 

 
Includes, for example: 

 

a. System safety which is applicable to most DoD systems; this reflects the ubiquitous nature of 

software-driven functions, network connectivity, and systems of systems; specific certifications 

include safety, security, cybersecurity and airworthiness  

b. Reliability and maintainability – ensure that design interface and integration of the quantitative 

systems engineering design characteristics (i.e., reliability, maintainability, etc.) with the functional 

integrated product support elements 

c. Quality ensures configuration item level requirements for the systems and subsystems meet critical 

functions and key quality attributes.  

d. Manufacturing and producibility – ensure manufacturing and producibility readiness, processes 

assessed and demonstrated, and risks identified, managed and reduced throughout the program’s life 

cycle 

e. Human systems integration – optimize total system performance and total ownership costs, while 

ensuring that the system is designed, operated, and maintained to effectively provide the user with 

the ability to complete their mission; ensure ergonomics, human factors engineering, and cognitive 

engineering is employed to provide for effective human-machine interfaces; define the human 

performance characteristics of the user based on the system description, projected characteristics of 

target occupational specialties, and recruitment and retention trends; establish requirements for the 

physical environment; determine the most efficient and cost-effective mix of DoD manpower and 

contract support; develop training options for operators, maintenance and support personnel; ensure 

that appropriate environmental safety and occupational health; assess risks to personnel and address, 

in terms of system design, protection from direct threat events and accidents (such as chemical, 

biological, and nuclear threats). 

f. System of systems (SoS) and system level architecting, modeling and simulation, verification and 

validation and external interface definition and management 

g. For sea systems; the Expanded Ship Work Breakdown Structure (ESWBS), configuration 

management (811), human factors (892), standardization (893), value engineering (894), and 

reliability and maintainability (895) elements 

 

Excludes, for example: 

a. Actual design engineering and the production engineering directly related to the WBS element with 

which it is associated 

b. Any systems engineering efforts that are called out in software systems engineering, ILS systems 

engineering, cybersecurity systems engineering, or “other” systems engineering effort separately 

identified in the WBS. 

 

K.3.2.5 Other Systems Engineering 1...n (Specify). This element should be replaced with other systems 
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engineering elements that cannot be categorized into one of the above elements or need to be separately 

identified due to high cost, high risk concerns within systems engineering. Each additional element is to be 

clearly identified and defined. 

 

K.3.3 Program Management. The business and administrative planning, organizing, directing, 

coordinating, controlling, and approval actions designated to accomplish overall program objectives, which are 

not associated with specific hardware elements and are not included in systems engineering. If required, one or 

more areas of effort (e.g., software program management, cybersecurity program management, etc.,) may be 

identified at the next level below program management. In those cases, the remaining totality of program 

management efforts will be defined as “core program management” at the level equal to the segregated items. 

 

K.3.3.1 Software Program Management. The software program management encompasses the 

management of the full software life cycle, from conception to deployment. The function focuses at the 

system level of applying business and project management skills needed to produce high-quality software 

products. 

 

Includes, for example: 

a. Overseeing requirements analysis and design, and effective implementation and delivery of all fully 

tested software 

b. Ensure sufficient end-user involvement 

c. Maintain communication among customers, developers, users, and project managers 

d. Establish realistic or articulated project goals 

e. Develop accurate estimates of needed resources 

f. Define system requirements and specifications 

g. Assure reporting of the project’s status 

h. Proper management of risks 

i. Ensure the use of mature technology and handle the project’s complexity 

 

K.3.3.2 Integrated Logistics Support Program Management. The efforts to manage the planning and 

execution of the ILS disciplines to assure system acquisition logistics availability. 

 

Includes, for example: 

a. Support element management, defined as the logistics tasks management effort and technical control, 

and the business management of the support elements.  The logistics management function 

encompasses the support evaluation and supportability assurance required to produce an affordable 

and supportable defense materiel system.  

b. Planning and management of all the functions of logistics.  Examples are: maintenance support 

planning and support facilities planning; other support requirements determination; support 

equipment requirements determination; supply support; packaging, handling, storage, and 

transportation; provisioning requirements determination and planning; training system requirements 

determination; computer resource determination; organizational, intermediate, and depot 

maintenance determination management; and data management. 

 

K.3.3.3 Cybersecurity Program Management. The management and understanding of cybersecurity 

program and its ramifications across the organization (only if costs are collected in this manner). 

 

Includes, for example: 

a. Overseeing cybersecurity risk assessment, management, and mediation 

b. Cybersecurity threat vectors and mitigation processes 

c. Ensuring design and management of secure information systems 

d. Emerging tools and resources for organizational and platform security 

 
K.3.3.4 Core Program Management. The efforts to understand and manage multiple discipline 

areas in order the successfully accomplish program objectives for development, production, and sustainment of 

systems to meet the user’s operational needs. 
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Includes, for example: 

d. Cost, schedule, performance measurement management, warranty administration, contract 

management, vendor liaison, subcontract management, etc. 

e. For sea systems; the Expanded Ship Work Breakdown Structure (ESWBS), project management 

(897); data management (896); and supply support (853) elements. 

 

Excludes, for example: 

a. Actual program management directly related to another WBS element  

b. Any program management efforts that are called out in software program management, cybersecurity 

program management, or “other” program management effort separately identified in the WBS. 

 

K.3.3.5 Other Program Management 1...n (Specify). This element should be replaced with other 

program management elements that cannot be categorized into one of the above elements or need to be 

separately identified due to high cost or high-risk concerns within program management. Each additional 

element is to be clearly identified and defined. 

 

K.3.4 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 

 
Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to represent 

and test subsystems/components of the defense materiel end item being developed or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. Development and/or validation of modeling and simulation resources required for system test 

and evaluation of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

K.3.4.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

It includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 
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d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the adequacy 

of the support package for the system, (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, and personnel skills and training requirements, etc.) 

 

Includes, for example: 

a. All contractor/system developer in-house effort 

b. Where applicable, models, tests and associated simulations (e.g., such as wind tunnel, static, drop, 

and fatigue); integration ground tests; test bed aircraft and associated support; qualification test and 

evaluation, development flight test, test instrumentation, environmental tests, ballistics, 

radiological, range and accuracy demonstrations, test facility operations, test equipment (including 

its support equipment), chase and calibrated pacer aircraft and support thereto, and logistics testing 

c. For aircraft, avionics integration test composed of the following: 

i. Test bench/laboratory, including design, acquisition, and installation of basic computers and test 

equipment that will provide an ability to simulate in the laboratory the operational environment 

of the avionics system/subsystem 

ii. Air vehicle equipment, consisting of the avionics and/or other air vehicle subsystem modules 

that are required by the bench/lab or flying test bed in order to provide a compatible airframe 

avionics system/subsystem for evaluation purposes 

iii. Flying test bed, including requirements analysis, design of modifications, lease or purchase of 

test bed aircraft, modification of aircraft, installation of avionics equipment and instrumentation, 

and checkout of an existing aircraft used essentially as a flying avionics laboratory 

iv.  Avionics test program, consisting of the effort required to develop test plans/procedures, 

conduct tests, and analyze hardware and software test results to verify the avionics equipment’s 

operational capability and compatibility as an integrated air vehicle subsystem 

v. Software, referring to the effort required to design, code, de-bug, and document software 

programs   necessary to direct the avionics integration test 

d. For engines: engine military qualification tests and engine preliminary flight rating tests 

e. For sea systems: model basin, hydrostatic, fatigue, shock, special sea tests and trials, etc., including 

the Expanded Ship Work Breakdown Structure (ESWBS), trials agenda preparation, data collection 

and analysis (842); dock and sea trials (9823); and hull vibration survey (9825) elements 

f. For missiles: test articles such as inert measurement vehicles, launch separation vehicles, separation 

and control test vehicles, boost test vehicles 

g. For ordnance: test articles such as ballistic test rounds, inert measurement rounds, dummy rounds, 

launch separation rounds, etc. 

 

K.3.4.1.1 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low-Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity 

test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 
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Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

 
FIGURE XII. Cybersecurity Test and Evaluation by phase requirements. 

 

 

K.3.4.1.2 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in a 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by listing them starting with this WBS 

element (K.3.4.1.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

K.3.4.1.2.1, K.3.4.1.2.2, K.3.4.1.2.3, etc.). 

 

a. Technical Feasibility Test 

b. Engineering Development Test 

c. Production Prove-out Test 

d. Software Development test 

e. Software Qualification Test 

f. Interoperability certification Test and Evaluation 

g. Soldier protection testing and evaluation 

h. Functional configuration audit (FCA) 

 
K.3.4.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.), the system is also being tested against the operational doctrine suitable for the system against 

the threats expected to be encountered by the system,  cost of ownership, and need for any modifications. 

 

Includes, for example: 

a. Initial operational test and evaluation (IOT&E) conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system. 

c. Cyber Electromagnetic Activities (CEMA) survivability test and evaluation.  

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX K 

 
 

 

199  

d. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

e. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements) 

 

K.3.4.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information technology by monitoring and defending against cyber (network) attacks.  Early operational testing (that 

is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability and 

Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure XII for 

Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-impacting 

deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, remediation 

of all missions impacting deficiencies and verification, validation of accreditation for all ranges, simulations to be 

involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as 

appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

K.3.4.2.2 Other OT&E Tests 1…n (Specify) Other OT&E tests not captured elsewhere in a 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them starting with this 

WBS element (K.3.4.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

K.3.4.2.2.1, K.3.4.2.2.2, etc.) 

 

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems.) 

 

K.3.4.3 Live Fire Test and Evaluation (LFT&E). The test and evaluation managed by the Program 

Office and conducted by dedicated Service laboratories and commands to assess the system’s survivability or 

lethality against all operationally representative and relevant threats or targets. It includes test and evaluation 

conducted early to identify and mitigate system design vulnerabilities that could affect the mission or force 

protection capabilities. It also progresses through OT&E to verify any design changes and to assess the 

survivability of a production representative system prior to fielding or full-rate production (FRP). A system can 

go thru Early and Full Up LFT&E.  One of the purposes of conducting LFT&E early in the program life cycle 
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is to allow time to correct any design deficiency demonstrated by the test and evaluation. LFT&E includes 

component, sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, 

mishap data, and system designs to: 

 

a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c.  Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d.  Identify and improve system design changes and procedures that could advance system 

recoverability post-combat engagement. 

e. Provide information to decision-makers on potential user casualties, vulnerabilities, and lethality, 

taking into equal consideration susceptibility to attack and combat performance of the system, 

f. Ensure that knowledge of user casualties and system vulnerabilities or lethality is based on testing of 

the system under realistic combat conditions, 

g. Allow any design deficiency identified by the testing and evaluation to be corrected in design or 

employment before proceeding beyond Low-Rate Initial Production (LRIP); and 

h. Assess recoverability from battle damage and battle damage repair capabilities and issues. 

 

K.3.4.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system or 

subsystem mock-ups that have special contractual or engineering significance or that are not required solely for 

the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-ups. 

SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and evaluated 

for both standalone functionality and/or interoperability prior to being fielded. 

 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 

 

K.3.4.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 

 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 

 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 

 

K.3.4.6 Test Facilities. The special test facilities required for performance of the various 

developmental tests necessary to prove the design and reliability of the system or subsystem. 

 
Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 

 

Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 
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b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the cost of the test).  

 

K.3.4.6.1 Commercial. Non-Government owned or operated test facilities. Note: Program offices do 

need to pay for equipment and usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

K.3.4.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: 

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed. 

 

 

K.3.5 Training. Deliverable training services, devices, accessories, aids, equipment, and parts used to 

facilitate instruction through which personnel will learn to operate and maintain the system with maximum 

efficiency. 

 
Includes, for example: 

a. All effort associated with the design, development, and production of deliverable training equipment 

and its associated software as well as the execution of training services 

 

Excludes, for example: 

a. Overall planning, management, and task analysis functions inherent in the WBS element systems 

engineering/program management 

 

K.3.5.1 Equipment. Distinctive deliverable end items of training equipment, assigned by 

either a contractor or military service, required to meet specific training objectives. 

 
Includes, for example: 

a. Operational and Maintenance Trainers and training equipment including items such as cutaways, 

mock-ups, and models (e.g., Operator Instructional Equipment, Maintainer Instructional Equipment) 

 

K.3.5.2 Services. Deliverable training services, accessories, and courseware aids necessary to 

accomplish the objectives of training.  

 
Includes, for example: 

a. Operational and Maintenance Training Services including courses, course materials; and 

curriculum required to design, execute, and produce a contractor developed training 

program and related software programs (e.g. operator instructional services, maintainer 

instructional services) 

 

Excludes, for example: 

a. Deliverable training data associated with support data (see Data Deliverables 1...n (Specify), Support 

Data) 
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K.3.5.3 Facilities. The special construction necessary to accomplish training objectives. 
 

Includes, for example: 

a. Modification or rehabilitation of existing training facilities and infrastructure used to accomplish 

training objectives 

 

Excludes, for example: 

a. Installed equipment used to acquaint the trainee with the system or establish trainee proficiency 

b. The brick and mortar-type facilities identified as industrial facilities 

 

K.3.5.4 Training Software Release 1...n (Specify). Updated/upgraded software for training 

purposes delivered to the field during the acquisition phase. 

 

K.3.6 Data. The deliverable data required to be listed on a contract data requirements list. 
 

Includes, for example: 

a. Only such effort that can be reduced or avoided if the data item is eliminated 

b. Government-peculiar data; acquiring, assembling, reproducing, packaging and shipping the data 

c. Transforming data into Government format, reproducing and shipping data identical to that used by 

the contractor but in a different format 

 

K.3.6.1 Data Deliverables 1...n (Specify). Deliverable data which provides technical, 

engineering, management, support, or other data required for contract delivery. 

 
Includes, for example: 

a. Technical Publications. Technical data, providing instructions for installation, operation, 

maintenance, training, and support, formatted into a technical manual. Data may be presented in any 

form regardless of the form or method of recording. Technical orders that meet the criteria of this 

definition may also be classified as technical manuals. For sea systems: Expanded Ship Work 

Breakdown Structure (ESWBS), technical manuals and other data (856) element. 

b. Engineering Data. Recorded scientific or technical information (regardless of the form or method of 

recording) including computer software documentation. Engineering data defines and documents an 

engineering design or product configuration (sufficient to allow duplication of the original items) and 

is used to support production, engineering, and logistics activities. For sea systems; Expanded Ship 

Work Breakdown Structure (ESWBS), design support, ship’s selected records (8302); design 

support, services, reproduction (8303); and engineering drawings and specifications (855) elements. 

c. Management Data. The data items necessary for configuration management, cost, schedule, 

contractual data management, program management, etc., required by the Government. For sea 

systems; Expanded Ship Work Breakdown Structure (ESWBS), contract data requirements (988) 

element. 

d. Support Data. The data items designed to document support planning in accordance with functional 

categories. 

 

K.3.6.2 Data Repository. The activity and enterprise data storage entity (or sometimes entities) for 

Government approved  data that are the property of the Government into which data has been specifically 

partitioned for analytical or reporting purposes. As custodian for the Government, the repository, authorized 

by approved change orders, maintains the authoritative source of truth (i.e., configuration controlled digital 

baseline). 

 
Includes, for example: 

a. All effort necessary to manage data 

 

K.3.6.3 Data Rights 1...n (Specify). Government’s license rights of valuable intellectual property 

including technical data of any recorded information of a scientific or technical nature (e.g., product design or 

maintenance data, computer databases, and computer software documentation); and computer software including 
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executable code, source code, code listings, design details, processes, flow charts, and related material. 

 

Includes, for example: 

a. Unlimited Rights. Developed exclusively at Government expense, and certain types of data (e.g., 

Form, Fit, and Function data (FFF); Operation, Maintenance, Installation, and Training (OMIT)). 

These rights involve the right to use, modify, reproduce, display, release, or disclose technical data 

in whole or in part, in any manner, and for any purpose whatsoever, and to have or authorize others 

to do so. 

b. Government Purpose Rights. This right involves the right to use, duplicate, or disclose technical data 

for Government purposes only, and to have or permit others to do so for Government purposes only. 

Government purposes include competitive procurement, but do not include the right to permit others 

to use the data for commercial purposes. 

c. Limited Rights. A limited rights agreement permits the Government to use proprietary technical data 

in whole or in part. It also means that the Government has to obtain the expressed permission of the 

party providing the technical data to release it, or disclose it, outside the Government. 

 
K.3.7 Peculiar Support Equipment. The design, development, and production of those deliverable items 

and associated software required to support and maintain the system or portions of the system while the system 

is not directly engaged in the performance of its mission, and which are not common support equipment. Items 

should be designated by commodity subassembly (airframe, engine, avionics, etc.).   

 
Includes, for example: 

a. Vehicles, equipment, tools, etc., used to fuel, service, transport, hoist, repair, overhaul, assemble, 

disassemble, test, inspect, or otherwise maintain mission equipment 

b. Any production of duplicate or modified factory test or tooling equipment delivered to the 

Government for use in maintaining the system. (Factory test and tooling equipment initially used by 

the contractor in the production process but subsequently delivered to the Government will be 

included as cost of the item produced.) 

c. Any additional equipment or software required to maintain or modify the software portions of the 

system. 

 

Excludes, for example: 

a. Overall planning, management, and task analysis functions inherent in the work breakdown structure 

elements Systems Engineering and Program Management. 

b. Common support equipment, presently in the DoD inventory or commercially available, bought by 

the using command, not by the acquiring command. 

 

K.3.7.1 Test and Measurement Equipment. The peculiar or unique testing and measurement 

equipment that allows an operator or maintenance function to evaluate operational conditions of a system or 

equipment by performing specific diagnostics, screening, or quality assurance effort at an organizational, 

intermediate, or depot level of equipment support. 

 

Includes, for example: 

a. Test measurement and diagnostic equipment, precision measuring equipment, automatic test 

equipment, manual test equipment, automatic test systems, test program sets, appropriate 

interconnect devices, automated load modules, tapes, and related software, firmware and support 

hardware (power supply equipment, etc.) used at all levels of maintenance. 

b. Packages that enable line or shop replaceable units, printed circuit boards, or similar items to be 

diagnosed using automatic test equipment. 

 

K.3.7.1.1 Test and Measurement Equipment (Airframe/Hull/Vehicle). This element captures the cost 

of the airframe, ship hull, or ground vehicle hull/frame related test and measurement equipment. Identify the 

related WBS subassemblies associated with the airframe/hull/vehicle. If necessary, further breakdown by 

maintenance level (operational/intermediate/depot), may be requested. 
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K.3.7.1.2 Test and Measurement Equipment (Propulsion). This element captures the cost of the 

propulsion system, engines, prime movers, turbines, etc. related test and measurement equipment. Identify 

the related WBS subassemblies associated with propulsion. If necessary, further breakdown by 

maintenance level (operational/intermediate/depot), may be requested. 

 

K.3.7.1.3 Test and Measurement Equipment (Electronics/Avionics). This element captures the cost of 

the electronics/avionics related test and measurement equipment. Identify the related WBS subassemblies 

associated with electronics/avionics. If necessary, further breakdown by maintenance level 

(operational/intermediate/depot), may be requested. 

 

K.3.7.1.4 Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)). This element 

captures the cost of other major subsystems (e.g., armament, weapons, vehicle subsystems, etc.) not captured above 

related test and measurement equipment. Identify the related WBS subassemblies associated with the other major 

subsystems. If necessary, further breakdown by maintenance level (operational/intermediate/depot), may be 

requested. 

 

K.3.7.2 Support and Handling Equipment. The peculiar or unique tools and handling equipment used 

for support of the mission system at an organizational, intermediate, or depot level. 

 

Includes, for example: 

a. Ground support equipment, vehicular support equipment, powered support equipment, non-powered 

support equipment, munitions material handling equipment, materiel handling equipment, and 

software support equipment (hardware and software) 

 

K.3.7.2.1 Support and Handling Equipment (Airframe/Hull/Vehicle). This element captures the cost 

of the airframe, ship hull, or ground vehicle hull/frame related support and handling equipment. Identify the 

related WBS subassemblies associated with airframe/hull/vehicle. If necessary, further breakdown by 

maintenance level (operational/intermediate/depot), may be requested. 

 

K.3.7.2.2 Support and Handling Equipment (Propulsion). This element captures the cost of 

propulsion related support and handling equipment. Identify the related WBS subassemblies associated with 

propulsion. If necessary, further breakdown by maintenance level (operational/intermediate/depot), may be 

requested. 

 

K.3.7.2.3 Support and Handling Equipment (Electronics/Avionics). This element captures the cost of 

the electronics/avionics related support and handling equipment. Identify the related WBS subassemblies 

associated with electronics/avionics. If necessary, further breakdown by maintenance level 

(operational/intermediate/depot), may be requested. 

 

K.3.7.2.4 Support and Handling Equipment (Other Major Subsystem 1...n (Specify)). This element 

captures the cost of other major subsystems (e.g., armament, weapons, vehicle subsystems, etc.) not captured 

above related support and handling equipment. Identify the related WBS subassemblies associated with the 

other major subsystems. If necessary, further breakdown by maintenance level (operational/intermediate/depot), 

may be requested. 

 

K.3.8 Common Support Equipment. The items required to support and maintain the system or portions 

of the system while not directly engaged in the performance of its mission, and which are presently in the DoD 

inventory for support of other systems. 

 
Includes, for example: 

a. Acquisition of additional quantities of this equipment needed to support the item 

b. All efforts required to assure the availability of this equipment to support the item 

 
K.3.8.1 Test and Measurement Equipment. The common testing and measurement equipment that 

allows an operator or maintenance function to evaluate operational conditions of a system or equipment by 
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performing specific diagnostics, screening, or quality assurance effort at an organizational, intermediate, or 

depot level of equipment support. 

 
Includes, for example: 

a. Test measurement and diagnostic equipment, precision measuring equipment, automatic test 

equipment, manual test equipment, automatic test systems, test program sets, appropriate interconnect 

devices, automated load modules, tapes, and related software, firmware, and support hardware (power 

supply equipment, etc.) Used at all levels of maintenance 

b. Packages that enable line or shop replaceable units, printed circuit boards, or similar items to be 

diagnosed using automatic test equipment 

 

K.3.8.1.1 Test and Measurement Equipment (Airframe/Hull/Vehicle). This element captures the cost of the 

airframe, ship hull, or ground vehicle hull/frame related test and measurement equipment. Identify the related WBS 

subassemblies associated with the airframe/hull/vehicle. If necessary, further breakdown by maintenance level 

(operational/intermediate/depot), may be requested. 

 

K.3.8.1.2 Test and Measurement Equipment (Propulsion). This element captures the cost of the propulsion 

system, engines, prime movers, turbines, etc. related test and measurement equipment. Identify the related WBS 

subassemblies associated with propulsion. If necessary, further breakdown by maintenance level 

(operational/intermediate/depot), may be requested. 

 

K.3.8.1.3 Test and Measurement Equipment (Electronics/Avionics). This element captures the cost of the 

electronics/avionics related test and measurement equipment. Identify the related WBS subassemblies associated 

with electronics/avionics. If necessary, further breakdown by maintenance level (operational/intermediate/depot), 

may be requested. 

 

K.3.8.1.4 Test and Measurement Equipment (Other Major Subsystem 1...n (Specify)). This element 

captures the cost of other major subsystems (e.g., armament, weapons, vehicle subsystems, etc.) not captured above 

related test and measurement equipment. Identify the related WBS subassemblies associated with the other major 

subsystems. If necessary, further breakdown by maintenance level (operational/intermediate/depot), may be 

requested. 

 

K.3.8.2 Support and Handling Equipment. The common tools and handling equipment used for support of 

the mission system at an organizational, intermediate, or depot level. 

 
Includes, for example: 

a. Ground support equipment, vehicular support equipment, powered support equipment, non-powered 

support equipment, munitions material handling equipment, materiel handling equipment, and software 

support equipment (hardware/software) 

 

K.3.8.2.1 Support and Handling Equipment (Airframe/Hull/Vehicle). This element captures the cost of the 

airframe, ship hull, or ground vehicle hull/frame related support and handling equipment. Identify the related WBS 

subassemblies associated with airframe/hull/vehicle. If necessary, further breakdown by maintenance level 

(operational/intermediate/depot), may be requested. 

 

K.3.8.2.2  Support and Handling Equipment (Propulsion). This element captures the cost of propulsion 

related support and handling equipment. Identify the related WBS subassemblies associated with propulsion. If 

necessary, further breakdown by maintenance level (operational/intermediate/depot), may be requested. 

 

K.3.8.2.3 Support and Handling Equipment (Electronics/Avionics). This element captures the cost of the 

electronics/avionics related support and handling equipment. Identify the related WBS subassemblies associated with 

electronics/avionics. If necessary, further breakdown by maintenance level (operational/intermediate/depot), may be 

requested. 
 

K.3.8.2.4 Support and Handling Equipment (Other Major Subsystem 1...n (Specify)). This element 
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captures the cost of other major subsystems (e.g., armament, weapons, vehicle subsystems, etc.) not captured above 

related support and handling equipment. Identify the related WBS subassemblies associated with the other major 

subsystems. If necessary, further breakdown by maintenance level (operational/intermediate/depot), may be 

requested. 

 

K.3.9 Operational/Site Activation by Site 1...n (Specify). The real estate, construction, conversion, utilities, 

and equipment to provide all facilities required to house, service, and launch prime mission equipment at the 

organizational and intermediate level. 

 

Includes, for example: 

a. Conversion of site, ship, or vehicle 

b. System assembly, checkout, and installation (of mission and support equipment) into site facility or 

ship to achieve operational status 

c. Contractor support in relation to operational/site activation 

 
K.3.9.1 System Assembly, Installation, and Checkout. The materials and services involved in the 

assembly of mission equipment at the site. 

 
Includes, for example: 

a. Installation of mission and support equipment in the operations or support facilities and complete 

system checkout or shakedown to ensure operational status. Where appropriate, specify by site, ship, 

or vehicle. 

b. The efforts and activities associated with shipping the system from contractor facility to customer 

site. That site could be a DT&E site, an installation and checkout site, or any similar site that is 

outside the direct control of the contractor. 

 

Excludes, for example: 

a. Field team installation 

 
K.3.9.2 Contractor Technical Support. The materials and services provided by the contractor related to 

activation. 

 
Includes, for example: 

a. Repair of reparables, standby services, and final turnover 

 

K.3.9.3 Site Construction. Real estate, site planning and preparation, construction, and other 

special-purpose facilities necessary to achieve system operational status. 

 
Includes, for example: 

a. Construction of utilities, roads, and interconnecting cabling 

 
K.3.9.4 Site/Ship/Vehicle Conversion. The materials and services required to convert existing sites, 

ships, or vehicles to accommodate the mission equipment and selected support equipment directly related to the 

specific system. 

 
Includes, for example: 

a. Operations, support, and other special purpose facilities conversion necessary to achieve system 

operational status, e.g., launch. Where appropriate, specify by site, ship, or vehicle 

 

K.3.9.5 Interim Contractor Support (ICS). The effort required to provide temporary contractor 

support in lieu of a permanent support solution (organic or commercial) for a predetermined time, while a 

permanent support capability is put in place. Interim support is usually required for support of prototypes and 

early test and production assets during development and initial fielding (i.e., Initial Operating Capability (IOC)). 
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Includes, for example:  

a. Providing life cycle logistics in accordance with the integrated product support (IPS) elements in 

support of the prime mission product. 

 

Excludes, for example: 

a. The development and production of the original prime mission product. 

 

K.3.10 Contractor Logistics Support (CLS). Contracted weapon system sustainment including 

performance of maintenance and/or materiel management functions for a DoD weapon system by a commercial 

activity or contractor sustainment of a weapon system that is intended to start after a permanent decision is made 

to cover the operations and support efforts of the weapon system. CLS generally starts before FOC (final 

operating capability) or when performance-based logistics (PBL) is implemented in the operating and support 

(O&S) phase. 

 
Includes, for example: 

a. Prime Mission Product (PMP) maintenance and refurbishment. The cost for this element includes 

maintenance and refurbishment (including the development and production) of existing operational 

systems. 

b. Support functions required to maintain the system, such as sustaining engineering, program 

management, logistics support, and supply chain management 

c. Test and evaluation for system and subsystem modifications 

d. Repair of reparable items; replacement of condemned items (including all PMP, support equipment, 

and training equipment) 

e. Operational, maintenance and other personnel required at the operational unit level 

f. Unit operations costs, including operating material and support services at the operating unit 

g. Installation and personnel support functions in support of the unit level manpower 

 

Excludes, for example: 

a. Does not include interim contractor support (ICS), a temporary measure for a system’s initial period 

of operation before a permanent form of support is in place. 

b. Contractor sustainment support for a specific sustainment task that a service would otherwise conduct 

itself. 

 
K.3.11 Industrial Facilities. The construction, conversion, or expansion of industrial facilities for 

production, inventory, and contractor depot maintenance required when that service is for the specific 

system. 

 
Includes, for example: 

a. Equipment acquisition or modernization, where applicable 

b. Maintenance of these facilities or equipment 

c. Industrial facilities for hazardous waste management to satisfy environmental standards 

 

Excludes, for example: 

a. Capital equipment 

 
K.3.11.1 Construction/Conversion/Expansion. The real estate and preparation of system 

peculiar industrial facilities for production, inventory, depot maintenance, and other related activities. 

 

K.3.11.2 Equipment Acquisition or Modernization. The production equipment acquisition, 

modernization, or transfer of equipment for the particular system. This pertains to Government owned and leased 

equipment under facilities contract. 

 

K.3.11.3 Maintenance (Industrial Facilities). The maintenance, preservation, and repair of 

industrial facilities and equipment. 
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K.3.12 Initial Spares and Repair Parts. The deliverable spare components, assemblies, and 

subassemblies used for initial replacement purposes in the materiel system equipment end item. 

 
Includes, for example: 

a. Repairable spares (reparables) and repair parts required as initial stockage to support and maintain 

newly fielded systems or subsystems during the initial phase of service, including pipeline and war 

reserve quantities, at all levels of maintenance and support. Lower level WBS breakouts should be 

by subsystem. 

b. Spare training and support equipment items 

c. The combination of resources, processes, planning, procedures, design, considerations, methods, and 

all hardware to ensure that all system, equipment, and support items are preserved, packaged, 

handled, and transported properly, including environmental considerations, equipment preservation 

for short and long term storage, and transportability. This includes requirements such as special 

environmentally controlled, shock isolated containers for transport to and from repair facilities and 

ensuring proper Care of Supplies in Storage (COSIS) program requirements are followed. 

 

Excludes, for example: 

a. Development test spares and spares provided specifically for use during installation, assembly, 

and checkout on site 

 

 

 

K.4 DEFINITIONS OF COMMON ELEMENTS APPLICABLE TO SPACE SYSTEMS ONLY. 

 

The following common elements defined in K.4 are specifically unique to Space Systems. When the 

Space Appendix is used the common elements have been specifically grouped into four subcategories. These 

subcategories shall be used when creating program/contract WBS. Lower-level elements to the four categories 

may be created but must sum to the correct category. The four common elements to be used are systems 

engineering, integration and test, program management, and support equipment (SEIT/PM and Support 

Equipment). 

 

K.4.1  Space Systems. The Space community must report, at a minimum, the common elements of 

systems engineering, integration and test and program management (SEIT/PM) and Support Equipment. The 

following paragraphs represent WBS elements common to all Space System WBS elements. 

 

K.4.1.1  SEIT/PM and Support Equipment. This section provides the WBS elements common to all 

Space System WBS elements. Consistent with the manner in which space systems are designed, built, and tested, 

there are multiple levels of systems engineering (SE), assembly, integration and test (AI&T), program 

management (PM), and support equipment throughout the WBS. It is expected that, whenever possible, SEIT/PM 

and Support Equipment costs be reported with the item(s) they are supporting. For example, subsystem 

management of the attitude control subsystem should be booked under the ACS WBS element. If a contractor (or 

other developer) manages the project by a different means and does not collect any or all SEIT/PM and Support 

Equipment elements at this level, then the costs for those elements shall be reported at the next higher-level WBS 

element. For example, an electronics product manager with areas of responsibility spanning both ACS and the 

TT&C subsystems cost should have their effort defined and collected within the space vehicle bus SEIT/PM 

element. SEIT/PM and Support Equipment shall be broken out into their individual elements (i.e., systems 

engineering; assembly, integration and test; program management; and support equipment each defined below) 

for WBS levels one through four (subsystem). At level five (product level), systems engineering, and program 

management (SEPM) responsibilities are often indistinct and may be combined into a single SEPM element. 

 

K.4.1.1.1  Systems Engineering. This WBS element contains all the resources associated with all 

engineering from functional specialists who provide technical planning, technical management analysis, and 

support efforts for development and production activities. The Systems Engineering entity is responsible for the 

analysis, derivation, allocation, and traceability, of requirements, design, and interfaces. Sub-elements to Systems 

Engineering are defined below and include: SE - Management and Control; SE - Requirements Analysis; SE - 

Logical (Functional) Analysis; SE - Physical Design; SE - Design Verification and Validation; SE - 
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Performance/Analysis; SE - Specialty Engineering; and SE - Mission Analysis. 

 

Systems Engineering includes, for example: 

a. Systems definition 

b. Systems analysis (e.g., thermal, power, mass properties, environments, dynamics, modeling and 

simulation) 

c. Requirements analysis and allocation 

d. Interface definition and control 

e. Performance assessment and verification/validation 

f. Technical direction (SE leadership, planning, and coordination) 

g. System safety 

h. Quality assurance, product assurance 

i. Mission assurance and critical skill protection and retention 

j. Logistics Support Analysis (LSA including reliability, availability, maintainability, producibility) 

k. Engineering services 

l. Configuration control 

m. System documentation 

n. Algorithm development 

o. Recommended Operating Procedures (PROCs), Satellite Databases 

p. Risk management 

q. Human engineering 

r. Security engineering 

s. Electromagnetic Compatibility (EMC)/Electromagnetic Interference (EMI) 

t. Radiation and survivability 

u. Contamination and control 

v. Autonomy and fault management 

w. Other specialty engineering 

x. Engineering and design (excluding box level) including Electrical Design Integration (EDI), 

Mechanical Design Integration (MDI), Thermal Design Integration (TDI), and Facility Design 

y. Parts, materials, and processes (PM&P) 

z. Trade studies 

aa. System studies 

 

Excludes, for example: 

a. Launch systems integration that is contained in its own Level 3 element. 

 

K.4.1.1.1.1 SE - Management and Control. This element is the primary collector of the following SE 

functions: SE planning and monitoring, interface management, configuration control, risk management 

 

This element encompasses all the tasks necessary to plan, execute, and control the other engineering 

efforts. In addition, it ensures the appropriate flow-down of requirements and technical guidance of subcontractors 

and vendors. Control activities include monitoring (measurements/metrics programs, technical reviews and 

audits, corrective action programs), interface management/control, configuration control, data management, 

decision-making, architecture management, requirements management, and risk management. It may also 

include, for example: SE associated data management; technical direction of subcontractor/vendor efforts, SE 

associated business management and performance measurement. 

 

K.4.1.1.1.2  SE - Requirements Analysis. This element is the primary collector of the following SE 

products/functions: 

a. Requirements baseline 

b. Requirements allocation 

c. Requirements traceability 

d. Requirements and specification development 

 

This element encompasses the initial (beginning process of the classic systems engineering loop) effort 

to develop, validate, approve, and maintain the system requirements documentation which will ultimately define 
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all requirements and constraints at the related WBS level, and their allocations to the next lower level. 

Requirements Analysis examines, evaluates, and translates the customer’s external inputs into a set of functional 

and performance requirements (the requirements baseline) that is the basis for the subsequent Logical (Functional) 

Analysis process step. As the program matures, Requirements Analysis will include maintaining traceability 

between evolving system architecture and requirements. It may also include for example: Interoperability needs; 

tradeoff documentation; customer reviews (requirement validation and documentation agreement); specification 

documents and trees. 

 

K.4.1.1.1.3  SE - Logical (Functional) Analysis. This element is the primary collector of the following 

SE products/functions: 

a. Functional architecture 

b. Design functional analysis 

c. Functional baseline 

d. Data flows 

e. Design operations/system concept development 

 

This element encompasses the systems engineering effort to develop a logical representation (functional 

architecture) of the system by performing allocations/role assignments based on tradeoff analyses. The 

development of the resulting logical solution representation (a functional architecture) would encompass the 

following efforts: 

a. Establishing minimum or threshold required operational capabilities  

b. Modeling system behavior  

c. Analysis of data flow relationships 

d. Baseline of allocated or derived performance/functional requirements at the next lower level 

e. Documentation of the relationships to the physical implementation in a decision database 

f. Definition of both the internal and external interfaces 

g. Record decisions for functional decomposition, grouping, sequencing, timing, iteration, concurrency, 

etc. 

h. Validation through customer involvement to ensure all requirements can be met and are consistent 

with cost and schedule constraints, and traceability between and compliance with each element of 

the requirements 

 

SE - Logical (Functional) Analysis may also include, for example:  

a. Concept of operations development 

b. Scenario demonstrations with pertinent states and modes analyses 

c. Functional decomposition tracking and data flow traces 

 

K.4.1.1.1.4  SE - Physical Design. This element is the primary collector of the following SE 

products/functions: 

a. Design-to baseline 

b. Allocated baseline 

c. Design release baseline 

d. Design and Design Integration 

e. Algorithm requirements/development 

 

This element encompasses the physical design which is the systems engineering process (effort and 

resultant design) of selecting and organizing the parts, materials, and organizational processes (manpower and 

skill levels) necessary to comply with the requirements created in the Requirements Baseline (see SE-

Requirements Analysis) and implemented here in the allocated baseline. The physical design defines an integrated 

system or product, including the interaction of the lower-level elements. It delivers the validated, approved, and 

maintained “design-to” allocated baseline. The allocated baseline includes specifications and interface documents 

grouped by each system element such as segment, subsystem, component (hardware and software), computer 

software unit, and part. Additionally, this process will document the engineering basis for all design solutions 

(design release baseline). The resulting physical architecture includes design, design integration, and algorithm 

requirements and their development. 
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SE - Physical Design may also include, for example:  

a. Creation and maintenance of a configured item list 

b. Architecture views 

c. Interface control documentation 

d. Configuration control description 

e. Mathematical algorithm requirements 

f. Software algorithm descriptions 

g. Engineering and operational algorithm descriptions; for hardware: drawings, parts lists, and assembly 

and process instructions; for software: descriptions such as flow diagrams that define inputs, actions, 

outputs, and response time constraints. 

 

K.4.1.1.1.5  SE - Design Verification and Validation. This element is the primary collector of the 

following SE products/functions: 

a. Validation (design) activities 

b. Verification (design) activities 

 

This element comprises the verification of the system’s design and development to confirm that the 

system meets all documented requirements, validation of the evolving physical solution, and development of the 

associated required systems engineering products. Each completed or integrated product is verified to comply 

with its requirements in the allocated and design release baselines (see SE - Physical Design), and the system is 

subsequently verified to comply with the requirements baseline (see SE - Requirements Analysis). 

 

SE - Design Verification and Validation may also include, for example:  

a. System effectiveness evaluation and manufacturing process proofing 

b. Maintaining a record of all discrepancies 

c. Definition of verification to demonstrate proof of concept 

d. Verification plan 

e. Design qualification (verification) data 

f. Acceptance verification data 

g. Product configuration baseline 

h. System validation plan and data 

 

K.4.1.1.1.6   SE - Performance/Analysis. This element is the primary collector of the following SE 

products/functions: 

a. Performance and Analysis 

b. Value engineering 

c. Trades 

d. Decision analyses 

e. Operational analyses 

f. Environmental analyses and impact assessments 

g. Analysis/assessment of training (end item) 

h. Transition (deployment) analyses 

i. Supportability analyses 

j. Disposal analyses 

 

This element includes the broad range of assessments, trades, and analyses performed over the entire life 

cycle of a system. This work is performed as necessary to determine balanced technical solutions pertaining to 

system concepts, technologies, requirements, and designs of a system and its components. This element includes 

the effort to: 

a. Determine analyses required to meet contractual requirements, objectives, applicable standards, 

engineering practices, and data item descriptions that apply. 

b. Determine and define each analysis methodology applying the specific analytical attributes and 

guidance provided below: 

i. Define the analytical tasks to be performed. 

ii. Plan analysis such that their performance is timed to provide optimal benefit to support other 

required analyses and trades as well as system and program design, production, and test 
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decisions. 

iii. Retain analysis results in the decision and verification databases. 

iv. Periodically validate models used to support the analysis.  

v. Perform the analysis following the approved method or procedure. 

vi. Prepare the analysis report. 

vii. Leverage the analytical results with the other engineering and program activities 

 

SE - Performance/Analysis may also include, for example:  

a. Assessments of system effectiveness, cost, schedule, and risk as inputs to support SE – Management 

and Control and Program Management measurement/evaluation/reporting tasks 

b. Tradeoff analyses 

c. Schedule assessments and reports 

d. Risk assessments and reports 

e. Documenting implemented decisions 

 

K.4.1.1.1.7   SE - Specialty Engineering. This element is the primary collector of the following SE 

disciplines: 

a. Parts, materials, and processes (PMP) 

b. Structural/dynamics 

c. Manufacturing - producibility and methods evaluation 

d. Quality assurance - processes and policy 

e. Specialty/detailed engineering support to test 

f. Survivability 

g. Environmental, safety, and occupational health (ESOH) 

h. Contamination 

i. Mass properties 

j. Logistics 

k. Human system integration (HSI) 

l. EMI/EMC analysis 

m. System safety 

 

This element is a grouping of engineering disciplines, each with a narrower (specialty) focus than the 

more general engineering disciplines. These specialty areas are responsible for reviewing the entire design and 

development process for the impact on their areas of responsibility, performing required analyses, and for 

recommending areas for improvement. Most analysis methods in these disciplines are based on the construction 

and exploration of models or simulations that address specialized engineering areas, such as electromagnetic 

compatibility, reliability, safety, and security. 

 

It may also include, for example: parts control; radiation-hardening design solutions; 

addressing/assessing qualified sources of supply and industrial base; static and dynamic loads analysis; structural 

analysis incorporating applied mechanics/mathematics and materials science; computing structural deformations, 

internal forces, stresses, support reactions, accelerations, and stability; producibility engineering and analyses; 

manufacturing methods and processes; long lead item determination; qualified inspection/test processes; verifying 

design test requirements are defined, allocated, and traced to system-level requirements; threat assessments and 

analysis; ensuring system-level ESOH requirements are defined, allocated, baselined, and traced to the system-

level requirements; developing a containment program, including procedures for product safe use and disposal; 

cleanliness; critical mass properties; weight balancing. 

 

K.4.1.1.1.8  SE - Mission Analysis. This element is the primary collector of the following SE 

products/functions: 

a. Mission systems engineering 

b. Modeling and Simulation (mission and system level) 

c. Reliability, maintainability, and supportability 

d. System security and cybersecurity (information assurance) 

 

Mission analysis is the structured method of defining a mission and ensuring that the mission success 
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criteria are clear and well understood. It ensures that the mission fulfills the overall success criteria and at the 

same time stays within the project boundary conditions technical, political and financial. This element is usually 

performed at early stages (e.g. program concept, pre-milestone A), but some sub-elements can continue 

throughout the program life cycle in order to monitor and update the analysis and products to support mission 

success. The following activities are performed iteratively: 

a. Definition of mission objectives and their success criteria 

b. Define preliminary mission requirements and constraints 

c. Conduct mission characterization 

d. Identify applicable mission concepts 

e. Define mission architectures for subsequent system level trades 

f. Perform mission concept evaluation and selection 

g. Document baseline characteristics and rationale for selection 

 

It may also include, for example: 

a. Baseline mission architecture 

b. Stakeholder needs and capability gap assessments 

c. Technology development plan 

d. Mission system performance 

e. Mission analysis facilities/computing labs (or modifications) 

f. Failure reporting analysis, corrective action system (FRACAS) 

g. Failure modes effects and criticality analysis (FMECA/FMEA/Component Inherent Characteristics 

(CIC)) 

h. Fault coverage 

i. Redundancy/single string analysis 

j. Security key management plan 

k. Program protection plan 

l. Program security plan 

m. Cryptographic verification plans, procedures, and reports 

 

K.4.1.1.2 Assembly, Integration and Test (AI&T). This element includes the effort of technical and 

functional activities required to assemble and test at one level into a next higher level (e.g., from product level to 

subsystem level) as a whole and not directly part of any other individual element. Sub-elements to AI&T are 

defined below and include AI&T - Management and Support; AI&T - Test Engineering; AI&T - Assembly, 

Integration and Test Execution; and AI&T - Environmental/Special Testing. 

 

Assembly, Integration and Test includes, for example: 

a. Development of test plans and procedures 

b. Test preparations 

c. Test support and management 

d. Hardware/software integration 

e. Software CSCI integration 

f. Hardware integration and assembly (e.g., electrical and mechanical integration, including kitting) 

g. Test, checkout, inspection and acceptance 

h. System test and evaluation to include: developmental test and evaluation, operational test and 

evaluation 

i. I&T management, leadership, planning, and scheduling 

j. Analysis and documentation of test results 

k. Transportation and movement (excludes transportation of the space vehicle to the launch pad covered 

under the launch operations WBS element) 

l. Integration hardware 

m. Processing/handling of delivered initial spares and other repair parts 

n. I&T facilities 

 

Excludes, for example: 

a. Integration and test efforts that can be associated specifically with the equipment (hardware/software) 

for a unit or CSCI (Level 5 element) 
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K.4.1.1.2.1 AI&T - Management and Support. This element is the primary collector of the following 

AI&T products/functions: 

a. AI&T - leadership, planning, scheduling (including test scheduling), staffing 

b. AI&T Management support to test engineering 

c. AI&T product assurance 

d. Inspection 

e. Integration hardware and material 

f. AI&T training 

g. Initial spares and repair parts processing (delivery preparation, kitting, packaging, etc.); excludes 

cost of hardware itself (booked in hardware WBS elements). 

h. AI&T facilities and factory infrastructure support 

 

This Management and Support element includes the leadership of the technical and functional efforts of 

AI&T. At lower-levels it provides management support of the associated lower-level elements (such as 

components, software units, and configured items,) into the next-higher level assembly. At higher levels it 

supports final assembly and test. It includes, as accomplished at the various levels of the AI&T hierarchy, the 

management, control, and support of business operations (e.g. planning, cost, schedule, performance 

measurement, etc.), administrative support, and any logistical and supply chain management activity required for 

AI&T activities. 

 

AI&T - Management and Support efforts include, for example: 

a. Leadership for test planning, execution and reporting.  

b. Support to Test Engineering for execution of the test events 

c. AI&T support for product assurance level-of-effort activities (e.g. quality assurance and engineering, 

inspection, system safety) 

d. Other organizational inspection activities related to receiving, factory and vendor liaison 

e. Test readiness review  

f. AI&T facility and factory infrastructure support activities (e.g. factory equipment maintenance) 

g. Test completion meetings, material review board, discrepancy review, failure board 

h. AI&T property control 

i. Integration hardware, material, and consumables, including their management 

j. Payload or instrument provider AI&T training 

k. Inter-facility shipping, transportation, and handling (excludes final shipping of end item to customer 

and storage shipment - see Launch Operations and Storage WBS elements) 

 

AI&T - Management and Support may also include the following processes/products as they pertain to 

AI&T, for example: management plans; organizational charts and staffing plan; program policies, procedures, 

processes, and instructions; status reports; training materials; Contract Work Breakdown Structure (CWBS) 

creation for area of responsibility and work packages in the Earned Value Management System (EVMS). 

 

K.4.1.1.2.2 AI&T - Test Engineering. This element is the primary collector of the following AI&T 

processes/products: 

a. Test engineering 

b. Test planning (excludes scheduling, see AI&T Management and Support) 

c. Test requirements, plans, and procedures 

d. Test aids 

e. AI&T database 

f. Test data and analysis 

g. Test reports 

 

The AI&T - Test Engineering element includes all test engineering efforts to develop requirements, 

plans, and test procedures to support AI&T. It also includes direct organizational support during test operations 

to ensure test plan execution and to analyze test results. 

 

AI&T - Test Engineering efforts include, for example: 
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a. Developing AI&T technical requirements and plans 

b. Test (mechanical, electrical, software) planning activities to include instrumentation planning 

c. Preparing, maintaining, and controlling test procedures and documentation 

d. Analysis and identification of AI&T critical processes and risks 

e. Developing testing aids and related activity 

f. AI&T (test) database development and test data production 

g. Calibration of GFE and internal test equipment as necessary 

h. Sustaining mechanical, electrical, and software test engineering activities 

i. Test engineering support to higher level AI&T activities 

j. AI&T (test) trouble shooting 

k. Preparing test reports 

l. Excludes support to test engineering covered within AI&T - Management and Support (for example, 

excludes test engineering performed by the AI&T manager) 

 

AI&T - Test Engineering may also include the following processes/products as they pertain to AI&T, 

for example: AI&T requirements and technical plans; test procedures; test aids; test data, test analysis and other 

documentation; test reports. 

 

K.4.1.1.2.3 AI&T - Assembly, Integration and Test Execution. This element is the primary collector of 

the following AI&T processes/products: 

 

a. Electrical and mechanical crews/technicians/floor 

b. Hardware/software integration 

c. Test operations and checkout (excluding tests under environmental/special testing element) 

d. Instrumentation insertion and interfacing (excludes instrumentation hardware/equipment costs) 

 

This element includes the mechanical, electronic, and software crew/technician/floor efforts for the 

assembly, integration and testing (AI&T) of associated lower-level elements. At lower-levels it encompasses 

assembly and test of components, software units, and configured items and integrates them into the next-higher 

level assembly. At higher levels it embodies final assembly and testing. 

 

AI&T - Integration, Assembly and Test Execution efforts include: 

a. Hands-on assembly and integration activities (e.g. joining, mating, final assembly) through delivery 

(to next higher level or final) 

b. Direct integration and testing of software (e.g. CSCI integration) 

c. Electrical and mechanical crews/technicians/floor operations 

d. Electrical and mechanical organizational skill retention training 

e. Mechanical and electrical factory support equipment operation 

f. Software integration tool (e.g. software integration laboratory-SIL) operations 

g. Test and checkout operations (if test effort not included in AI&T - Environmental/Special Testing) 

h. Instrumentation insertion and interfacing (excludes instrumentation hardware/equipment costs) 

i. Excludes shipment (including preparation) cost and related packaging material and containers (see 

launch operation and the space vehicle storage WBS elements in Appendix F) 

 

K.4.1.1.2.4 AI&T - Environmental/Special Testing 1...n (Specify). This element provides for a 

functional breakout of specified environmental or special testing: 

 

This element is the primary collector of the following AI&T tests: 

a. Thermal vacuum 

b. Thermal cycle 

c. Acoustic 

d. Shock 

e. Sine vibration 

f. Infra-red and flash x-ray 

g. Dynamics 

h. EMI/EMC 
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i. Modal survey and static loads 

 

It may also include the following tests, for example: functional/acceptance; deployment; separation; 

antenna (pattern and closed-loop tracking); attitude control closed-loop functional. 

 

K.4.1.1.3 Program Management. Program management (PM) includes the resources necessary to 

manage, direct, and control all effort contributing to the development, production of custom and commercial off-

the-shelf (COTS) procurements, and integration. Additionally, it includes training related items used to facilitate 

instruction through which personnel will learn to operate and maintain the system and elements of the system. 

Data related items are also captured here, such as the deliverable data required to be listed on a Contract Data 

Requirements List (CDRL). Sub-elements to program management are defined below and include PM - 

Management and Administration; PM - Planning and Controls (Business Management); PM - Contracts, 

Subcontracts and Material Acquisition; PM - Configuration and Data Management; PM - Proposal Preparation; 

and PM - Production Management and Product Assurance Management. 

 

Includes, for example: 

a. Project management 

b. Business management (includes business operations, scheduling, accounting, and finance) 

c. Project control and planning 

d. Configuration management 

e. Contract/subcontract management 

f. Security management 

g. Delivered data and data summaries, including, for example: 

i. Technical publications and technical manuals 

ii. Cost and Schedule Reporting (CPR, CFSR, IMS, IPMDAR, WBS, etc.) 

iii. Training plans, manuals, guides 

h. Data management including data repository and associated drafting and clerical effort to maintain 

master, Government approved, and Government owned documents 

i. Administration 

j. Product effectiveness 

k. Training services to include: course development, material preparation, and conducting initial 

training 

 

K.4.1.1.3.1 PM - Management and Administration. This element is the primary collector of the following 

PM processes/products: 

a. Management and leadership 

b. Product/system effectiveness measurement 

c. Administration 

d. Travel (excluding travel related to AI&T and launch operations) 

e. Customer interface 

f. Training 

g. Program protection, cybersecurity, information assurance, security 

h. Service centers 

 

This element includes the effort to provide the management and administration needed to exercise overall 

responsibility and authority for implementing all cost, schedule, technical, and support aspects of the program or 

sub-program element effort contributing to the development and acquisition of contracted products. Additionally, 

it may include training related items, and procedures to maintain the system and/or system elements. 

 

PM - Management and Administration efforts may include, for example: 

a. Providing management and control, to include: direction, coordination, advice, guidance, 

performance monitoring, status reporting, and customer interface contacts 

b. Establishing the formal management organization and establishing processes and metrics. 

c. Providing staff as needed to implement plans and activities ensuring satisfactory completion of the 

Integrated Master Plan (IMP), the WBS, and other management deliverables 

d. Monitoring, and communicating the overall program/subprogram ability to meet customer and user 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX K 

 
 

 

217  

requirements regarding availability, dependability, capability, and other product effectiveness 

measures 

e. Developing and implementing program policies, procedures and processes in accordance with 

compliance documents 

f. Providing program administrative functions such as travel and briefing/reporting support 

g. Providing programmatic interface with the Government and associate contractors 

h. Providing direction to other program management WBS element efforts as necessary 

i. Training effort associated with deliverable training services, devices, accessories, aids, equipment, 

and parts used to facilitate instruction through which personnel learn to operate and maintain the 

system 

j. Program protection, cybersecurity, and information assurance planning and implementation; 

including subcontractors, and vendors. Included are program protection for all of the resources, 

facilities, and information 

k. Service center (personal computing, telecommunication, etc.) activities not directly associated with 

lower level WBS elements 

 

PM - Management and Administration may also include the following processes/products as they pertain 

to PM, for example: management plans; organizational charts and staffing plans; program policies, procedures, 

processes, and instructions; status reports; formal review agendas, reports, action items; training materials; 

security, program protection, cybersecurity, and information assurance plans; product/system effectiveness 

measurement and evaluation reports; make/buy plans and decision. 

 

K.4.1.1.3.2 PM - Planning and Controls (Business Management). This element is the primary collector 

of the following PM processes/products: 

a. Financial planning and control 

b. Performance measurement baseline, earned value 

c. Schedule control 

d. Life cycle cost 

e. Property control 

f. Government furnished property/equipment tracking 

 

This element encompasses the effort to plan, organize, and manage business management resources to 

ensure accomplishment of program tasks. This effort includes conduct of Program Management Reviews (PMRs), 

Integrated Baseline Reviews (IBRs) and other management reviews. Management meeting preparation and action 

item management and resolution for Integrated Product Team (IPT) and/or functional leads supporting the 

program.  

 

This element includes the effort to: 

a. Perform financial planning and control. 

b. Develop detailed work plans and budgets, establish program metrics 

c. Develop and maintain the performance measurement baseline 

d. Monitor and status in-house and subcontractor performance measurement (e.g. EVM) 

e. Maintain cost performance objectives 

f. Integrate organization and subcontractor preparation of cost and schedule CDRLs 

g. Implement the schedule control system, which includes effort to update, maintain, and status all 

Integrated Master Schedule (IMS) tasks and progress on the Integrated Master Plan (IMP) 

h. Conduct periodic program management and status reviews 

i. Provide necessary coordination to identify program performance issues in all areas of hardware and 

software 

j. Plan, implement and maintain design-to-cost (DTC) and/or life cycle cost (LCC)  

k. Track Government Furnished Equipment (GFE) and property and perform any additional property 

control related functions 

 

PM - Planning and Controls (Business Management) may also include the following processes/products 

as they pertain to PM, for example: program work breakdown structure (WBS); performance measurement and 

cost reports (e.g. Earned Value Management-EVM, Integrated Program Management Data and Analysis Report-
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IPMDAR, Cost and Software Data Reporting-CSDR); other cost and schedule CDRLs; detailed plans (e.g. IMP, 

IMS); customer meetings and reviews (e.g. integrated baseline review - IBR); program budgets; life cycle cost 

analyses; Government furnished property/equipment (GFP/GFE) reports. 

 

K.4.1.1.3.3 PM - Contracts, Subcontracts and Material Acquisition. This element is the primary collector 

of the following PM processes/products: 

 

a. Contracts 

b. Subcontract management 

c. Intercorporate work transfer (IWO, IPCO, IWTA, etc.) 

d. Hi-Rel parts acquisition 

 

This element comprises the effort to perform contract management tasks including: contract initiation, 

warranty administration, processing and administering contract changes, establishing and maintaining any 

associate contractor agreements. This element also incorporates subcontract management tasks including: 

oversight of the administration of subcontracts and purchase orders with vendors and interdivisional agreements 

and providing guidance to the organization for developing and administering subcontract agreements, purchase 

orders, and interdivisional agreements. Some multiproduct procurement and control effort can be accounted for 

within this WBS element; notably, the procurement of high value or complex items (e.g. hi-rel parts and material); 

however, product WBS configured items material and labor should be included in their constituent WBS element. 

 

Specific contracts, subcontracts, and material efforts may include, for example: 

a. Providing a single point of contact for the receipt of and response to contractual direction and 

correspondence 

b. Creating and maintaining a database of nontechnical requirements (e.g. non-engineering) 

c. Preparing, negotiating, maintaining, and supporting such memoranda of agreement  

d. Coordinating contractual actions between the program and related subcontracts 

e. Keeping the Government contracting officer informed about external interface activities  

f. Coordinating necessary Government action regarding external interfaces 

g. Processing and negotiating contract/engineering/task change proposals 

h. Ensuring compliance with all contractual requirements 

i. Coordinating requests for, receipt of, and verification of suitability of Government furnished 

property 

j. Issuing and administering cross-corporate (intercompany) work transfers authorizations (e.g. IWOs, 

IPCOs, IWTAs, etc.) 

k. Performing procurement activity for high value or complex items from identification of sources 

through subcontract closure 

 

It may also include the following processes/products, for example:  

a. Contracts 

b. Memoranda of agreement, and other contractor and subcontractor agreements 

c. Intercompany and cross-divisional work authorizations (e.g. IWO, IPCO, IWTA) 

d. Contractual direction and correspondence 

e. Non-technical requirements and program action item databases; material acquisition (labor and 

NRE material) not allocable to hardware WBS elements 

f. Bills of Material 

g. High-value and complex material items lists 

 

K.4.1.1.3.4 PM - Configuration and Data Management. This element is the primary collector of the 

following PM processes/products: 

a. Configuration management (CM) - see distinction from Configuration Control within SE - 

Management and Control WBS element 

b. Data Management (DM) 

c. Software configuration management 

d. Management Information Systems, electronic data and management systems 
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The overall objective of Configuration Management (CM) is to manage, document, and inform project 

stakeholders of the ongoing status of system interfaces by establishing methods and tools to control configured 

items (CI). This element includes the effort to 1) Establish and implement a configuration management plan to 

ensure integrity of work products used by the program for configuration identification, configuration control, 

configuration status accounting, and configuration audits; 2) Perform as a single point of contact for the system 

configuration management function for the program office and across associated sites; 3) Maintain the baseline 

control of program configuration items by an authorized change control processes, tools, and accounting records; 

and 4) Provide resources, tools, and training regarding configuration management and control. 

 

NOTE: Actual implementation (including proposing, justifying, evaluating, and coordinating approvals 

of configuration changes) of the CM plan described above is a systems engineering function and is part of the 

configuration control effort within the SE - Management and Control WBS element. 

 

Configuration Management (CM) also includes the effort to manage the software and hardware across 

the program including the following establishing the following processes if not existing as part of organizational 

policy: 1) Configuration process definition and improvement; including updating software development plans; 2) 

Definition and integration of common tools, procedures and standards; 3) Integration of program-specific 

software/hardware products and supporting databases; 4) Management of engineering process working groups 

(e.g. SEPG, for software); 5) Interface between all program specific software, database, and hardware platforms 

to assist in integrating interface requirements, delivery dates and independent status assessment as required; 6) 

Management of program CDRLs and metrics reporting; 7) Software release integrity audits; 8) Configuration 

board support 

 

Data Management (DM) includes the effort for development oversight and/or acquisition and subsequent 

management and control of prepared data both for both internal program purposes and for delivery to external 

customers. This element includes efforts to establish and maintain electronic communications and data systems 

required for management and product development by the program. Data management includes the efforts to: 1) 

plan, schedule, and release program CDRL documents for delivery to the Government; 2) Establish and operate 

program data center with electronic data management and management information systems. However, 

manufacturing control systems (e.g. Enterprise Resource Planning (ERP) systems) should be accounted within 

the PM-Production Management and Product Assurance Management WBS element; 3) Provide products 

electronically to the Government, program, and site customers; 4) Archive required program and CDRL data; 5) 

Provide the Government and program personnel the required documentation handling assistance necessary to 

effectively manage the program. 

 

PM - Configuration and Data Management may also include the following processes/products as they 

pertain to PM, for example: a) Configuration and data management plans; b) Configured items list; c) Released 

documents; d) Configuration and data management systems and databases. (e.g., Management Information 

Systems - MIS, Electronic Data and Management System - EDAMS); e) Data archives; f) Configuration and data 

audits and reports. 

 

K.4.1.1.3.5 PM - Proposal Preparation. This element is the primary collector of the following PM 

processes/products: 

a. Change proposals 

b. Follow-on proposals 

 

Proposal preparation includes the effort to propose and support negotiation of contracts or contract 

changes for new requirements and/or for final determination of, as yet, unpriced contractual activities. Depending 

on the company’s disclosure statement, these charges may be made to non-program accounts. However, some 

reasons for charging proposal preparation and negotiations cost directly to a program include: 

a. Changes directed by the Government under a change’s clause 

b. Value engineering change proposals 

c. Engineering change proposals 

d. Follow-on procurements 

e. New requirements added to the existing contract 

f. Definitization of unpriced contractual actions 
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PM - Proposal Preparation may also include the following documentation, for example:  

a. Change and/or follow-on proposals 

b. Bases of Estimates (BOEs) 

c. Task Descriptions (TDs) 

d. Formal cost estimates 

 

K.4.1.1.3.6 PM - Production Management and Product Assurance Management. This element is the 

primary collector of the following PM processes/products: 

a. Product assurance management - procedures, staffing, readiness, documentation 

b. Production management - requirements, readiness, inventories, audit support 

c. Quality management - procedures, staffing, readiness, documentation 

d. Acceptance documentation 

e. Production planning 

f. Enterprise Resource Planning (ERP) 

g. Demand/Change management 
 
This element includes the production management effort for: 

a. Managing production planning to ensure a logical planned sequence of activities, to include a 

continuing appraisal of production risks and their resolution 

b. Identifying production requirements and other documentation 

c. Establishing and maintaining an enterprise resource planning (ERP) process for the purchase and 

build of program hardware, material, service and supplies 

d. Establishing and maintaining a structured demand management process to measure and manage 

collective resources and/or capacity (supply) to meet program requirements (demand) and to 

resolve resource conflicts 

e. Administering change management procedures to evaluate and authorize appropriate 

modifications 

f. Establishing and maintaining systematic methods to ensure executable design solutions are 

incorporated in program products and processes 

g. Applying prime contractor command media processes and guidelines for management of program 

inventories 

h. Supporting functional configuration audits and physical configuration audits. 

i. Conducting readiness reviews as required 

 

This element also includes all the product assurance management effort to manage product assurance 

procedures as defined in program product assurance plan and in accordance with the requirements of ISO and/or 

other quality management standards. Management responsibilities include: 

a. Assignment of product/quality assurance personnel to responsible organizations for assessments 

of program compliance to approved processes and to verify product quality 

b. Identification and mitigation management of quality-related risks. 

c. Issues resolution with program staff and escalate unresolved problems to management for 

resolution 

d. Assess the design, manufacturing, test and mission readiness 

e. Document acceptance of configuration-controlled products, facilitate preparation of final 

acceptance following end-to-end testing and certification of the total system 

f. Lead ISO and other quality management auditor tasks. The lead auditor performs internal audits 

of program organizations for compliance to prescribed standards and contract requirements 

 

It may also include the following processes/products, for example: 

a. Product assurance plans 

b. Material inspection and receiving reports (e.g. DD250 preparation) 

c. Quality assurance surveillance plans (e.g. QASP) 

d. Production requirements and documentation 

 

K.4.1.1.4 Systems Engineering and Program Management (SEPM). This element can be used at Level 
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5 (and below) of the WBS when systems engineering, and program management are inseparable. This WBS 

element is a combination of the systems engineering and the program management responsibility, task, and 

deliverable content defined above. 

 

K.4.1.1.5 Support Equipment. This element pertains to the design, development, and production of those 

items and associated software required to build, assemble, integrate, move, support, and maintain the system or 

portions of the system. This also pertains to the testing and measurement equipment that allows an operator or 

maintenance function to evaluate operational conditions of a system or equipment by performing specific 

diagnostics, screening, or quality assurance efforts. 

 

Includes, for example: 

a. Peculiar Support Equipment (PSE) 

b. Common Support Equipment (CSE) 

c. Tooling, (e.g., taps, dies, etc.) 

d. Mock-ups/System Integration Labs (SILs), simulators, stimulators, and training equipment 

(excludes engineering models of space vehicle hardware that are included within the space vehicle 

hardware WBS elements) 

e. Vehicles, equipment, tools, and the like used to fuel, service, transport, hoist, repair, overhaul, 

assemble, disassemble, test, inspect, or otherwise maintain mission equipment 

f. Any production of duplicate or modified factory test or tooling equipment delivered to the 

Government for use in maintaining the system 

g. Support and handling equipment including ground, vehicular, powered, non-powered, and 

materiel handling 

h. Electrical Aerospace Ground Equipment (AGE) and Mechanical (AGE) 

i. Precision measuring equipment 

j. Instrumentation hardware 

k. Automatic test equipment 

l. Manual test equipment 

m. Test program sets 

n. Automated load modules 

o. Support equipment software 

 

 

K.5   DEFINITIONS OF COMMON ELEMENTS APPLICABLE TO LAUNCH VEHICLE SYSTEMS 

ONLY. 

 

The following common elements are defined in K.5 are specifically unique to Launch Vehicles. The 

Launch Vehicle community has unique application of systems engineering, integration and test and program 

management (SEIT/PM). The following paragraphs represent the SEIT/PM WBS elements common to launch 

vehicle systems. For the remaining Common Elements, reference paragraph K.3 Definitions of Common Elements. 

 

K.5.1 SEIT/PM. This section provides the WBS elements common to all launch vehicle system WBS 

elements. Consistent with the manner in which launch vehicle systems are designed, built, and tested, there are 

multiple levels of Systems Engineering, Integration and Test, and Program Management (SEIT/PM) throughout 

the WBS. It is expected that, whenever possible, SEIT/PM costs be reported with the item(s) they are supporting. 

For example, subsystem management of the reaction control subsystem should be booked under the reaction 

control system WBS element. 

 

K.5.1.1 Systems Engineering. This WBS element contains all the resources associated with all 

engineering from functional specialists who provide technical planning, technical management, analysis, and 

support efforts for development and production activities. The systems engineering entity is responsible for the 

analysis, derivation, allocation, and traceability of requirements and interfaces. 

 

Includes, for example: 

a. Systems definition 

b. Systems analysis (e.g., thermal, power, mass properties, environments, dynamics, modeling, and 
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simulation) 

c. Requirements analysis and allocation 

d. Interface definition and control 

e. Performance assessment and verification/validation 

f. Technical direction (SE leadership, planning, and coordination) 

g. System safety 

h. Quality assurance, product assurance  

i. Mission assurance and critical skill protection and retention 

j. Logistics Support Analysis (LSA including reliability, availability, maintainability, producibility) 

k. Engineering services 

l. Configuration control 

m. System documentation 

n. Algorithm development 

o. Recommended operating procedures (ROPs), Procedures (PROCs), Satellite Databases 

p. Risk management  

q. Human engineering 

r. Security engineering 

s. Electromagnetic Compatibility (EMC)/Electromagnetic Interference (EMI) 

t. Radiation and survivability 

u. Contamination and control 

v. Autonomy and fault management 

w. Other Specialty Engineering 

x. Engineering and design (excluding box level) including Electrical Design Integration (EDI), 

Mechanical Design Integration (MDI), Thermal Design Integration (TDI), and Facility Design 

y. Parts, materials, and processes (PM&P) 

z. Trade studies 

aa. System studies 

 

Excludes, for example: 

a. Systems engineering efforts that can be associated specifically with the equipment 

(hardware/software)  

 

K.5.1.2 Assembly, Integration and Test. This element includes the effort of technical and functional 

activities required to assemble and test at one level into a next higher level (e.g., from product level to subsystem 

level) as a whole and not directly part of any other individual element.  

 

Includes, for example: 

a. Development of test plans and procedures 

b. Test preparations  

c. Test support and management 

d. Hardware/software integration  

e. Software CSCI integration 

f. Hardware integration and assembly (e.g., electrical and mechanical integration, including kitting) 

g. Test, checkout, inspection, and acceptance 

h. System test and evaluation, to include developmental test and evaluation, operational test and 

evaluation 

i. I&T management, leadership, planning and scheduling 

j. Analysis and documentation of test results 

k. Transportation and movement (excludes transportation of the space vehicle to the launch pad 

(covered under the launch operations WBS element)) 

l. Integration hardware 

m. Delivered initial spares and repair parts 

n. I&T Facilities 

 

Excludes, for example: 
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a. Integration and test efforts that can be associated specifically with the equipment 

(hardware/software)  

 

K.5.1.3 Program Management. Program management (PM) includes the resources necessary to manage, 

direct, and control all effort contributing to the development, production of custom and commercial off-the-shelf 

(COTS) procurements and integration. Additionally, it includes training related items used to facilitate instruction 

through which personnel will learn to operate and maintain the system and elements of the system. Data related 

items are also captured here, such as the deliverable data required to be listed on a Contract Data Requirements 

List (CDRL). 

 

Includes, for example: 

a. Project management 

b. Business management (includes business operations., scheduling, accounting, and finance) 

c. Project control and planning 

d. Configuration management 

e. Contract/subcontract management 

f. Security management 

g. Delivered data, including, for example: 

i. Technical publications and technical manuals 

ii. Cost and Schedule Reporting (CPR, CFSR, IMS, WBS, etc.) 

iii. Training plans, manuals, guides 

h. Data management including data repository and associated drafting and clerical effort to maintain 

master, Government approved, and Government owned documents 

i. Administration 

j. Product effectiveness 

k. Training services to include: course development, material preparation, and conducting initial 

training 

 

Excludes, for example: 

a. Program management efforts that can be associated specifically with the equipment 

(hardware/software)  

 

K6. DEFINITIONS OF COMMON ELEMENTS APPLICABLE TO INFORMATION SYSTEMS / 

DEFENSE BUSINESS SYSTEMS ONLY. 

 

Elements that are specifically unique to Information Systems/Defense Business Systems are defined in 

K.6. The Information Systems/Defense Business Systems (IS/DBS) commodity has unique application of change 

management, data management, operational infrastructure/site activation, and interim operations and support (Pre-

IOC). For the remaining Common Elements, reference paragraph K.3 Definitions of Common Elements. 

 

K.6.1 Change Management. Change management refers to the broad process for managing organizational 

change. Change management encompasses planning, oversight or governance, project management, testing, and 

implementation. 

 

K.6.2 Data Management. This element includes data stewardship, quality management, governance, and 

data security management in support of the IS/DBS. 

 

K.6.3 Operational Infrastructure/Site Activation by Site 1...n (Specify). The costs associated with 

deploying the IS/DBS solution at the user site(s). This should cover only those efforts that are incurred at the 

implementation site. Any upfront effort involved with designing/engineering the solution for a particular site 

should be included in under client-side site development. Any effort related to redesign of the solution once 

implementation has begun should be captured here. 

 

Note: This element will also include the real estate, construction, conversion, utilities, and equipment to 

provide all facilities required to house, service, and launch the IS/DBS solution at the user sites. 
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K.6.3.1 Initial Hardware Procurement. Commercial off-the-shelf (COTS) hardware required for various 

types of facilities supporting end-user equipment, cybersecurity equipment, and IT infrastructure and enterprise 

software equipment. 

 

Includes, for example:  

a. Processing equipment (servers, CPUs, etc.) 

b. Network/communications 

c. Storage 

d. Security/crypto 

e. UPS 

f. Other/ancillary equipment 

 

Excludes, for example:  

a. Development/test hardware (captured with the prime mission product) 

 

K.6.3.2 Initial Software License Procurement. COTS software purchased for the various site types. This 

would include the purchase of software licenses related to the IS/DBS solution. 

 

Includes, for example:  

a. End-user software licenses 

b. Cybersecurity software licenses/services 

c. IT infrastructure and enterprise services software 

d. Other 1...n (Specify) 

 

K.6.3.3 Initial Software Release (Pre-IOC) Modification/Enhancement. This element includes the effort 

to modify or enhance the software developed for the system to meet the site requirements necessary to support the 

IS/DBS.  

 

Includes, for example: 

a. Routine fixes/deficiency correction 

b. Deployment independent verification and validation 

c. Installation and test 

 

K.6.3.4 Site Activation. This element includes the costs associated with shipping costs to the site, site 

survey, site preparation, equipment installation, equipment integration, test, and checkout to allow implementation 

of the IS/DBS solution. This should cover only those efforts that are incurred at the implementation site. Any effort 

related to redesign of the solution once implementation has begun should be captured here. 

 

K.6.3.4.1 Data Migration. This element includes the effort for translating data from one format to another. 

This should cover only those efforts that are incurred at the implementation site. Also include any expense 

associated with the transition of data from the legacy systems to the IS/DBS solution. Use lower levels to identify 

individual legacy systems. 

 

Includes, for example: 

a. Data translation  

b. Data cleansing  

c. Data loading  

 

Excludes, for example:  

a. External system interface development 

 

Note: Data migration is necessary when an organization decides to use a new computing systems or 

database management system that is incompatible with the current system. Typically, data migration is performed 

by a set of customized programs or scripts that automatically transfer the data. 
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K.6.3.4.2 User Training. This element represents the effort involved with training the users of the 

implemented IS/DBS solution at the user sites. The primary cost captured here will be the labor costs of instructors 

to train users on the new system and business processes required to operate within the new system(s). Any costs 

incurred as a result of revising the training courses and/or materials once implementation has begun should also be 

captured here.  

 

Excludes, for example:  

a. Any upfront costs associated with training the trainers, as well as course development and material 

costs that are not incurred as a result of circumstances encountered at the user sites 

 

K.6.3.4.3 User Documentation. This element is documentation on how systems are set up and used. This 

includes practices, procedures, and set up information. It is maintained by the application system users who are 

responsible for the operation of the application system. 

 

K.6.3.4.4 Management/Engineering Support. This element captures those support elements that are 

attributable only to specific user/implementation sites. This would include systems engineering/program 

management effort associated with a specific site, as well as any system test and evaluation specific to particular 

user sites. 

 

K.6.3.4.5 Site Installation, Test and Checkout. This element provides the support and services required to 

install, test, and checkout the information system/defense business system at the site and ensure it conforms to the 

requirements for site activation. 

 

K.6.3.5 Interim Operations and Support (Pre-IOC). The effort required to operate, maintain, and support 

the IS/DBS completed prior to initial operating capability. 

 

Includes, for example: 

a. Help Desk support 

b. System Database Administration 

c. Installation, Test, and Checkout 

d. IT Equipment maintenance 

 

K.7    DEFINITIONS OF COMMON ELEMENTS APPLICABLE TO STRATEGIC MISSILE SYSTEMS 

ONLY 

 

Elements that are specifically unique to Strategic Missile Systems are defined in K.7.  When the Strategic 

Missile Systems Appendix is used the unique elements have been specifically grouped into four subcategories. 

Lower level elements of these categories may be created but must sum to the correct category. The unique common 

elements to be used are systems engineering, integration and test, program management, and support equipment 

(SEIT/PM and Support Equipment). Also, Operational/Site Activation is also unique to the Strategic Missile 

Systems. 

 

K.7.1 SEIT/PM and Support Equipment. This section provides the WBS elements common to all 

Strategic Missile System WBS elements. Consistent with the manner in which strategic missile systems are 

designed, built, and tested, there are multiple levels of Systems Engineering (SE), Integration and Test (AI&T), 

and Program Management (PM) and Support Equipment throughout the WBS. It is expected that, whenever 

possible, SEIT/PM and support equipment costs be reported with the item(s) they are supporting. For example, 

subsystem management of the attitude control subsystem should be booked under the ACS WBS element. If a 

contractor (or other developer) manages the project by a different means and does not collect any or all SEIT/PM 

and Support Equipment elements at this level, then the costs for those elements shall be reported at the next 

higher-level WBS element. For example, an electronics product manager with areas of responsibility spanning 

both ACS and the Communications subsystems cost should have their effort defined and collected within the 

AVE/FVE SEIT/PM element. SEIT/PM and Support Equipment shall be broken out into their individual elements 

(i.e. Systems Engineering Assembly Integration and Test, Program Management, and Support Equipment each 

defined below) for all WBS levels. At the lowest level, Systems Engineering and Program Management (SEPM) 

responsibilities are often indistinct and may be combined into a single SEPM element. 
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K.7.1.1 Systems Engineering. This WBS element contains all the resources associated with all 

engineering from functional specialists who provide technical planning, technical management, analysis, and 

support efforts for development and production activities. The systems engineering entity is responsible for the 

analysis, derivation, allocation, and traceability, of requirements, design, and interfaces. Systems engineering are 

defined below. 

 

Systems Engineering includes, for example: 

a. Systems definition 

b. Systems analysis (e.g., thermal, power, mass properties, environments, dynamics, modeling and 

simulation) 

c. Requirements analysis and allocation 

d. Interface definition and control 

e. Performance assessment and verification/validation 

f. Technical direction (SE leadership, planning, and coordination) 

g. System safety 

h. Quality assurance, product assurance 

i. Mission assurance and critical skill protection and retention 

j. Logistics Support Analysis (LSA including reliability, availability, maintainability, producibility) 

k. Engineering services 

l. Configuration control 

m. System documentation 

n. Algorithm development 

o. Risk management 

p. Human engineering 

q. Security engineering 

r. Electromagnetic Compatibility (EMC)/Electromagnetic Interference (EMI) 

s. Radiation and survivability 

t. Contamination and control 

u. Autonomy and fault management 

v. Other specialty engineering 

w. Engineering and design (excluding box level) including Electrical Design Integration (EDI), 

Mechanical Design Integration (MDI), Thermal Design Integration (TDI), and Facility Design 

x. Parts, materials, and processes (PM&P) 

y. Trade studies 

z. System studies 

 

K.7.1.1.1 Nuclear Hardening and Survivability (NH&S). This element is a quantitative description of 

the physical attributes and capability of a system or component that will allow it to survive in a given nuclear 

environment and continue to accomplish its mission. Nuclear hardness levels must be quantified and validated. 

 

K.7.1.1.2 System Safety. Other system engineering support including system requirement and 

architecture definition, overall system design and margin management, design integrity analysis, system 

optimization, system/cost effectiveness analysis, and intra-system and inter-system compatibility assurance, etc.; 

safety engineering, human health, environmental protection, quality assurance program, value engineering.  Also 

includes Interface Management, Human Systems Integration, Supportability analyses, and Configuration 

Management. 

  

K.7.1.1.3 Nuclear Surety. Efforts to assure nuclear weapons and their components do not become 

vulnerable to loss, theft, sabotage, damage, or unauthorized use. 

 

K.7.1.2 Assembly, Integration and Test (AI&T). This element includes the effort of technical and 

functional activities required to assemble and test at one level into a next higher level (e.g., from product level to 

subsystem level) as a whole and not directly part of any other individual element.  
 
Includes, for example: 
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a. Development of test plans and procedures 

b. Test preparations 

c. Test support and management 

d. Hardware/software integration 

e. Software CSCI integration 

f. Hardware integration and assembly (e.g., electrical and mechanical integration, including kitting) 

g. Test, checkout, inspection and acceptance 

h. System test and evaluation, to include developmental test and evaluation, operational test and 

evaluation 

i. I&T management, leadership, planning and scheduling 

j. Analysis and documentation of test results 

k. Transportation and movement (excludes transportation of the space vehicle to the launch pad 

covered under the Launch Operations WBS element) 

l. Integration hardware 

m. Processing/handling of delivered initial spares and other repair parts 

n. I&T Facilities 

 

K.7.1.3 Program Management. Program Management (PM) includes the resources necessary to manage, 

direct, and control all effort contributing to the development, production of custom and commercial off-the-shelf 

(COTS) procurements and integration. Additionally, it includes training related items used to facilitate instruction 

through which personnel will learn to operate and maintain the system and elements of the system. Data related 

items are also captured here, such as the deliverable data required to be listed on a Contract Data Requirements 

List (CDRL).  

 

Includes, for example: 

a. Project management 

b. Business management (includes business operations., scheduling, accounting, and finance) 

c. Configuration management 

d. Contract/subcontract management 

e. Security management 

f. Delivered data and data summaries, including, for example: 

i. Technical publications and technical manuals 

ii. Cost and Schedule Reporting (IPMDAR, CFSR, IMS, WBS, etc.) 

iii. Training plans, manuals, guides 

g. Program control 

h. Data management including data repository and associated drafting and clerical effort to maintain 

master, Government approved, and Government owned documents 

i. Administration 

j. Product effectiveness 

k. Training services to include: course development, material preparation, and conducting initial 

training 

K.7.1.3.1 Program Control. Program/Project control and planning (i.e., business management, business 

operations, scheduling, accounting and finance), and cost, schedule, and performance measurement management. 

 

K.7.1.4 Support Equipment. This element pertains to the design, development, and production of those 

items and associated software required to build, assemble, integrate, move, support, and maintain the system or 

portions of the system. This also pertains to the testing and measurement equipment that allows an operator or 

maintenance function to evaluate operational conditions of a system or equipment by performing specific 

diagnostics, screening, or quality assurance efforts. 

 

Includes, for example: 

a. Peculiar support equipment (PSE) 

b. Common support equipment (CSE) 

c. Tooling, (e.g., taps, dies, etc.) 

d. Mock-ups/System Integration Labs (SILs), Simulators, Stimulators, and training equipment  

e. Vehicles, equipment, tools, and the like used to fuel, service, transport, hoist, repair, overhaul, 
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assemble, disassemble, test, inspect, or otherwise maintain mission equipment 

f. Any production of duplicate or modified factory test or tooling equipment delivered to the 

Government for use in maintaining the system 

g. Support and handling equipment including ground, vehicular, powered, non-powered, and 

materiel handling 

h. Precision measuring equipment 

i. Instrumentation hardware 

j. Automatic test equipment 

k. Manual test equipment 

l. Test program sets 

m. Automated load modules 

n. Support equipment software 

 

K.7.2 Operational/Site Activation. The real estate, construction, conversion, utilities, and equipment to 

provide all facilities required to house, service, and launch prime mission equipment at the organizational and 

intermediate level. 

 

K.7.2.1 Deployment Planning. Outlining the scope, approach, and execution for the deployment of the 

missile system in a deployment plan. The plan includes, where relevant, information about system operation and 

support, escalation processes, roles and responsibilities before, during, and after deployment. The deployment plan 

is intended to operators, stakeholders, and support personnel with a smooth transition of operational deployment. 

The deployment plan describes each step of the deployment process at each deployment location, whether there is 

one site or multiple sites, or one deployment or a phased deployment planned. The deployment plan defines all of 

the work steps for complete deployment, and who does them. 

 

K.7.2.2 Site Construction. Real estate, site planning and preparation, construction, and other special-

purpose facilities necessary to achieve system operational status. 

 
K.7.2.3 Aerospace Ground Equipment. Support equipment that supplies electricity, hydraulic pressure, 

air pressure, and other items required for missile maintenance and preparation for flight. 

 

K.7.2.4 Real Property Installed Equipment. Items of equipment that are affixed and built into the facility 

as an integral part of the facility. Equipment that is an integral part of the facility, which if removed would destroy 

or reduce the usefulness of the facility, heating, cooling, and electrical system and included in the cost of 

construction and/renovation. 

 

K.7.2.5 Site/Ship/Vehicle Conversion. The materials and services required to convert existing sites, ships, 

or vehicles to accommodate the mission equipment and selected support equipment directly related to the specific 

system. Includes operations, support, and other special purpose facilities conversion necessary to achieve launch. 

 

K.7.2.6 System Assembly, Installation, and Checkout. All effort of technical and functional activities 

associated with the design, development, and production of mating surfaces, structures, equipment, parts, 

materials, and software required to assemble the Air Vehicle and Command & Launch equipment 

(hardware/software) elements into the Missile System as a whole.
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APPENDIX L: SUSTAINMENT  

 
L.1 SCOPE 

 

This appendix provides the Work Breakdown Structure and Definitions related to the sustainment of systems 

(except for IS/DBS programs, use Appendix J “IS/DBS Sustainment structure” (J.5), which is tailored for IS/DBS 

programs in particular).   

 

L.2 APPLICABLE DOCUMENTS 

 

L.2.1  General. The documents listed in this section are specified in Appendix L of this Standard. This 

section does not include documents cited in other appendices of this Standard or recommended for additional 

information or as examples. While every effort has been made to ensure the completeness of this list, document 

users are cautioned that they must meet all specified requirements of documents cited in appendices of this 

Standard, whether or not they are listed. 

 

L.2.2 Government documents.  

 

L.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and handbooks 

form a part of this document to the extent specified herein. Unless otherwise specified, the issues of these 

documents are those cited in the solicitation or contract. 

 

DEFENSE ACQUISITION UNIVERSITY 

Defense Acquisition Guidebook (Latest Edition) 

 

(Copies of this document are available from https://www.dau.mil/tools/t/Defense-Acquisition-Guidebook or 

Defense Acquisition University, 9820 Belvoir Rd, Fort Belvoir, VA 22060) 

 

COST ASSESSMENT AND PROGRAM EVALUATION (CAPE) 

 

Cost Assessment and Program Evaluation (CAPE) Operating and Support Cost Estimating Guide (Latest edition) 

 

(Copies of this document are available from https://www.cape.osd.mil/files/OS_Guide_Sept_2020.pdf)  

 

L.2.2.2 Other Government documents, drawings, and publications. Not Applicable.  

 

L.2.3 Non-Government publications. Not Applicable. 
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L.3   IMPLEMENTATION OF SUSTAINMENT   
 

Sustainment often involves combinations of contractor and organic support which can vary widely from 

program to program and is heavily influenced by acquisition pathway, sustainment strategy, system maturity, 

investment into logistics support data, and organic sustainment requirements. The need to understand and collect 

data in a standardized WBS for sustainment activities will often result in the need to utilize this sustainment WBS 

even when a system is still in the acquisition phase of a program. Contractors are often responsible for initial 

sustainment efforts during the acquisition phase of a program and therefore must report their activities for contract 

purposes. Contracts which are primarily sustainment related (“Interim Contractor Support” or “Contractor 

Logistics Support” for example) or include high cost, risk, or technical interest scope related to sustainment related 

efforts should consider the use of the WBS included within Section L.4, even if the program is technically within 

a development or acquisition phase. Contracts with both sustainment related efforts and non-sustainment related 

efforts (development or production), should consider a combined product orientated appendix for non-sustainment 

efforts and the WBS included within Section L.4 for sustainment related efforts. When determining if this 

sustainment appendix, a product-orientated development and acquisition focused appendix, or a mixture of both 

will be best to report a given contract or effort, the Program Manager should carefully consider: 

 

1) the purpose of a given action;  

2) how the execution and risks for the given action will be tracked;  

3) what data deliverables are being collected; and  

4) what information will be beneficial both to the current program and to other similar programs when at 

a comparable stage of their lifecycle. 

Regardless of the phase in which the work is performed, Government and contractor sustainment-centric 

actions should be reported to provide consistency as support strategies change and mature.  

  

L.4 WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4  

1.0 Sustainment 

1.1  Unit-Level Manpower  

1.1.1   Operations  

1.1.2   Unit-Level Maintenance  

1.1.3   Other Unit-Level (1…n Specify) 

1.2  Unit Operations 

1.2.1   Energy (Fuel, Petroleum, Oil and Electricity) 

1.2.2   Training Munitions and Expendable Stores 

1.2.3   Support Services 

1.2.4   Temporary Duty (TDY) Travel 

1.2.5   Second Destination Transportation 

1.3  Maintenance 

1.3.1   Consumables 

1.3.2   Depot Level Reparables (DLRs)  

1.3.3   Intermediate Maintenance (External to Unit-Level) 

1.3.4   Depot Maintenance 

1.3.4.1    Scheduled Depot Maintenance 

1.3.4.2    Unscheduled Depot Maintenance 

1.4  Sustaining Support 

1.4.1   System-Specific Training 

1.4.1.1    System-Specific Operator Training 

1.4.1.2    System-Specific Maintenance Training 

1.4.2   Support Equipment Replacement and Repair 

1.4.3   Sustaining/Systems Engineering 

1.4.4   Program Management 

1.4.5   Data and Technical Publications 
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1.4.6   Simulator Operations and Repair 

1.4.6.1    Simulator/Training Device Operations 

1.4.6.2    Simulator/Training Device Hardware Repair and Replace 

1.4.6.3    Simulator/Training Device Software Support 

1.4.7                 Other Sustaining Support 1…n (Specify) 

1.5  Continuing System Improvements 

1.5.1   Hardware Modifications 

1.5.1.1    Mod Kit Development 

1.5.1.2    Mod Kit Procurement 

1.5.1.3    Mod Kit Initial Spares 

1.5.1.4    Mod Kit Installation 

1.5.2   Software Maintenance 

1.5.2.1    Software Changes 

1.5.2.2    Software Program Management 

1.5.2.3    Software Sustaining Engineering 

1.5.2.4    System Facilities 

1.5.2.5    Field Service Engineers 

1.5.2.6    Certification and Accreditation 

1.5.2.7    Help Desk 

1.5.2.8    Hosting 

1.5.2.9           Software Licenses 

 

 

L.5 DEFINITIONS 

 

L.5.1 Sustainment. Consists of efforts including operating, maintaining, and supporting a fielded system. 

Specifically, this consists of (organic and contractor) personnel, equipment, supplies, software, and services 

associated with operating, modifying, maintaining, supplying, and otherwise supporting a system in the DoD 

inventory.  

 

Includes, for example: 

a. Interim Contractor Support (ICS) –  ICS is temporary contractor support provided before a 

permanent support solution (organic or contractor) is established. This support consists of labor, 

material and overhead for maintenance, supply management, and other support functions during 

the early fielding of the system. 

b. Contractor Logistics Support (CLS) – If the permanent support solution is provided by a contractor, 

it is known as Contractor Logistics Support (CLS). CLS consists of labor, material, and overhead 

for maintenance, supply management, and other support functions required to sustain the system. 

The only difference between ICS and CLS is the period of performance. If CLS is used, it begins 

when the ICS period has ended. 

c. Performance Based Logistics (PBL) – PBL integrates the various product support activities with 

appropriate metrics and incentives, and product support requirements are described in terms of the 

desired results rather than in terms of how work is to be performed. The PBL strategy can apply to 

both CLS and organic maintenance. 

 

Excludes, for example: 

a. Indirect sustainment costs which may be considered and addressed separately in programming and 

budgeting. For additional information concerning O&S Indirect Costs, refer to the OSD CAPE 

O&S Cost-Estimating Guide Sept 2020, Appendix B. 

 

 

L.5.1.1 Unit-Level Manpower. This element includes all operator, maintenance, and other support 

manpower at operating units (or at maintenance and support units that are organizationally related and adjacent to 

the operating units).  

 

L.5.1.1.1 Operations. This element includes all manpower required to operate a system. 
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Includes, for example: 

a. Aircraft and Helicopters: Aircrews including pilots, navigators, mission specialists, 

loadmasters, etc.  

b. Ships: Command staff, combat information center personnel, fire control (if operations, 

maintenance and other support categories are separate). 

c. Electronic Systems: Console operators. 

d. Armored Vehicles: tank commander, gunner, driver, loader. 

e.    Space Systems: Operators at the ground station or similar facility. 

 

L.5.1.1.2 Unit-Level Maintenance. This element includes all military, civilian, and contractor manpower 

performing field-level maintenance on the system. This element includes the organizational maintenance 

manpower (usually resident in the system operating unit) and unit-level intermediate maintenance personnel. For 

the Navy and Air Force, this element includes organizational maintenance manpower and unit-level intermediate 

maintenance personnel. 

 

Excludes, for example: 

a. The intermediate-level maintenance personnel resident in a support organization that is not unit-

level relative to the operating unit, such as a Navy shore-based Intermediate Maintenance Activity. 

Such intermediate-level maintenance personnel are included in L.5.1.3.3 (Intermediate 

Maintenance (External to Unit-Level)). 

 

L.5.1.1.3 Other Unit-Level (1…n Specify). This element includes military, civilian, and contractor 

manpower performing administrative, security, logistics, safety, engineering, field support, and other mission 

support functions at the unit-level. These include only manpower positions that exist to support the system wholly 

or predominately support the system under consideration. For systems that deploy, these include manpower 

positions that routinely deploy to support the system. 

 

Includes, for example: 

a. Staff. Manpower required for unit command, administration, supervision, operations control, 

planning, scheduling, safety, quality control of crew training and operational proficiency, etc. This 

may also include staff in a parent organization above the unit level where appropriate (i.e., staff 

is primarily dedicated to the system). 

b. Security. Manpower required for system security. Duties may include system level entry control, 

close and distant boundary support, and security alert operations. Also includes base access 

control but only when the entire facility exists solely to support the weapon system. 

c. Logistics. Manpower required for logistics support. Functions may include supply, transportation, 

inventory control, fuel handling, etc.  

d. Ordnance Support. Includes manpower providing munitions handling, weapons assembly, etc.  

e. Other Support. Manpower required to provide system-specific fixed and mobile communications, 

information, intelligence, photo interpretation, and other special mission support. 

 

Excludes, for example: 

a. Base level access control when the facility exists to support multiple weapon system. 

b. Manpower associated with operations or maintenance of simulators or training devices captured in 

L.5.1.4.6 (Simulator Operations and Repair). 

c. Excludes any ordnance support manpower included in L.5.1.1.2 (Unit-Level Maintenance). 

 
L.5.1.2 Unit Operations. This element includes operating material and various support services in support 

of the system at the unit level.  
 

L.5.1.2.1 Energy. (Fuel, Petroleum, Oil and Electricity). Includes fuel, petroleum, oil, and fuel additives 

used by systems in performing their normal missions. These also include field-generated electricity and 

commercial electricity necessary to support the operation of a system, when it can be severed from the general 

energy consumption for the location. 
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L.5.1.2.2 Training Munitions and Expendable Stores. This element includes unit-level consumption of 

live and inert training munitions, rockets, missiles, ammunition, bombs, rockets, sonobuoys, pyrotechnics, and 

expendable stores such as chaff, flares, fuel tanks, travel pods or other items that lose their identity in use. 

 

L.5.1.2.3 Support Services. This element includes services attributable to unit-level system support not 

otherwise accounted for. 

 

Includes, for example: 

a. FSRs for non-maintenance activities such as training, data collection, and IT support.  

b. Un-reimbursed food services, rations, postal services (postage/box rental), and laundry services.  

c. Lease, rental, or service contracts for administrative, computational, or support equipment or 

software.  

d. Lease of special facilities or land (e.g., for storage of warheads and missiles). 

e. Communications services (e.g., data/voice links, dedicated lines, microwave channels), port services, 

and other unit-funded utilities not part of base operating support. 

 

L.5.1.2.4 Temporary Duty (TDY) Travel. This element includes a military service member's or 

Department of Defense civilian employee's travel or other assignment at a location other than the traveler's 

permanent duty station as authorized by the Joint Travel Regulations. This type of assignment is usually of 

relatively short duration, typically from two days to 189 days in length. This element includes per diem pay, 

covering lodging, meals, and incidental expenses. 

 

L.5.1.2.5 Second Destination Transportation. This element includes transportation in support of the unit. 

Typically includes transportation for moving equipment, personnel, and supplies to and from training areas, remote 

operating sites, or test ranges. Excludes any transportation costs included in overhead in other WBS elements, such 

as the overhead in the depot maintenance element for the transportation of systems for depot maintenance 

overhauls. 

 

L.5.1.3 Maintenance. This element includes labor (outside of the scope of unit-level) and materials at all 

levels of maintenance in support of the system. 

 

L.5.1.3.1 Consumables. This element includes parts used to operate and maintain the system at the unit 

level. Typically, consumables are considered throw-away items (having a 100% condemnation rate) and are 

replaced by new items. Examples include temperature sensors, fans, oil filters, valves, switches, probes, coolants, 

deicing fluids, deicing fluids, gaskets, capacitors, and batteries. This element also includes any initial 

transportation, storage, warehousing, inventory management, and other overheads incurred in order to procure and 

stock consumable parts. 

 

L.5.1.3.2 Depot Level Reparables (DLRs). This element includes items/components that are repaired at 

the depot level of maintenance. Typically, DLRs are removed from the system at the unit-level and then sent to a 

facility to perform the depot level maintenance. DLRs are inspected by the depot level maintenance activity and 

may be subsequently repaired and put back into an inventory management system or may be condemned after 

being deemed uneconomical to repair. This element also includes any parts transportation, storage, warehousing, 

inventory management, and other overheads incurred in order to procure, stock, repair, or condemn DLR parts. If 

a credit is provided when a “failed” item/component is turned in for depot level maintenance, that credit is also 

included within this element. 

 

L.5.1.3.3 Intermediate Maintenance (External to Unit-Level). This element includes labor, material, and 

any other efforts expended at intermediate maintenance locations (such as Navy afloat or ashore Intermediate 

Maintenance Activities) in support of the system. This element includes consumables, Government labor, 

contractor maintenance, and any other intermediate-level maintenance not otherwise accounted for. 

 

L.5.1.3.4 Depot Maintenance. This element includes labor, material, and overhead efforts associated with 

major overhauls or other similar depot-level maintenance on a system or any of its major end items (e.g. aircraft 

engines) at centralized repair depots, contractor repair facilities, or onsite by depot teams. This element includes 

overhauls which are periodic, frequently scheduled, major maintenance events whereby a system undergoes 
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general maintenance and alterations at a depot-level repair activity.  

 

L.5.1.3.4.1 Scheduled Depot Maintenance. This element includes scheduled maintenance at the depot 

level. 

 

L.5.1.3.4.2 Unscheduled Depot Maintenance. This element includes unscheduled maintenance at the 

depot level. 
 

L.5.1.4 Sustaining Support. This element includes support services provided by centrally managed 

support activities external to the units that own the operating system. Effort associated with this element must be 

attributable to a specific system and exclude effort that would be arbitrarily allocated.  
 
L.5.1.4.1 System Specific Training. This element includes system-specific specialty training of 

individuals in the system operating units or individuals who are replacing people in the system operating units due 

to attrition and normal rotation. This element includes the instructors, training support personnel, per diem and 

travel directly associated with the training, and any trainee effort not accounted for elsewhere. 

 

L.5.1.4.1.1 System-Specific Operator Training. This element includes training at primary training sites 

for personnel to become proficient in specific system knowledge. It includes units such as Air Force wings assigned 

a primary mission of weapon-specific aircrew training, Navy air readiness training units, Navy Afloat Training 

Groups, and the Army Armor Center. 

 

Excludes, for example: 

a. Providing skill training unrelated to a specific system, e.g., undergraduate aviation training. 
 
L.5.1.4.1.2 System-Specific Maintenance Training. This element includes providing advanced system-

specific training associated with maintenance in units designated as primary training facilities. 

 

L.5.1.4.2 Support Equipment Replacement and Repair. This element includes replacement or repair unit-

level support equipment associated with the system or its major subsystems. The support equipment (e.g., tools 

and test sets) may be peculiar to the system or may be common with other systems. 

 

Excludes, for example: 

a. Initial support equipment procurement, which is an investment, not an O&S related effort. 

 

L.5.1.4.3 Sustaining/Systems Engineering. This element includes Government and contractor sustaining 

engineering to ensure the continuing viable operation of the system in the deployed environment. Most of the 

sustaining engineering effort will be a continuation of the earlier systems engineering effort that took place during 

development or production and is included here when not directly applicable to other WBS. 

 

Includes, for example: 

a. Aircraft structural integrity monitoring or corrosion monitoring 

b. Planning and control of technical program efforts 

c. Continuing system requirements definition 

d. Safety and human systems integration engineering 

e. Obsolescence engineering 

f. Configuration management 

g. Continuing specialty engineering, such as Reliability and Maintainability (R&M) Engineering 

h. Continuing Integrated Logistics Support 

 

Excludes, for example: 

a. Specific modifications to hardware or software (which are included in element L.5.1.5 Continuing 

System Improvements). 
 
L.5.1.4.4 Program Management. This element includes Government and contractor effort for management 

activities associated with the administrative, business, and financial management of the program. Program 

management activities are similar to those performed during development or production and is included here when 
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not directly applicable to other WBS. 
 
L.5.1.4.5 Data and Technical Publications. This element includes maintaining and updating deliverable 

data and technical publications and manuals concerning the operation and support of the system. 

 

Excludes, for example: 

b. Initial data and publication development and procurement, which is an investment, not an O&S 

related effort. 

 

L.5.1.4.6 Simulator Operations and Repair. This element includes effort related to operating and repairing 

simulators and other training devices for the system or its major subsystems. It may include labor, material and 

overhead for simulator operations. Also includes periodic replacement of simulator hardware and software.  

 

L.5.1.4.6.1 Simulator/Training Device Operations. This element includes effort associated with simulator 

and training device operations. 

 

L.5.1.4.6.2 Simulator/Training Device Hardware Repair. This element includes effort associated with 

simulator and training device hardware repair and replace activities. 

 

L.5.1.4.6.3 Simulator/Training Device Software Support. This element includes effort associated with 

simulator and training device software support and refresh activities. 
 
L.5.1.4.7 Other Sustaining Support 1…n (Specify). This element includes any significant sustaining 

support effort not otherwise accounted for. This element may be used to identify expenses such as those listed 

below, if they apply to the system under consideration.  

 

Includes, for example: 

a. Test and evaluation in support of deployed systems, such as range costs, test support, data reduction, 

and test reporting when testing is confirming that the system continues to retain its operational 

capabilities. 

b. Air, sea, and land support not funded by the unit and provided by other activities to verify the proper 

operation of an electronic, communication, sensor, or other similar system. 

c. Communication services (e.g., data/voice links, dedicated lines, microwave channels), hardware, and 

software leases purchased on a DoD-wide or Service-wide basis for direct system specific support of 

a system. 

d. Centrally funded purchases for transportation of system materiel (end items and secondary items) not 

otherwise accounted for. 

 

Excludes, for example: 

a. Test and evaluation in support of deployed systems, such as range costs, test support, data reduction, 

and test reporting when testing supports development activities or testing integral to system hardware 

modification or software maintenance (which are applicable to element L.5.1.5 Continuing System 

Improvements). 

b. Communication services purchased at the unit-level are contained in WBS L.5.1.2.3 (Support 

Services). 

 

L.5.1.5 Continuing System Improvements. This element includes the hardware and software updates that 

occur after deployment of a system. These updates improve a system's safety, reliability, maintainability, or 

performance characteristics and enable the system to meet its basic operational requirements throughout its life. 

 

Excludes, for example: 

a. System improvements identified as part of an incremental evolutionary acquisition strategy or pre-

planned product improvement program as these are not considered part of the O&S phase. 

 

L.5.1.5.1 Hardware Modifications. This element includes development, procurement, and installation of 

modification kits on the system, support equipment, and training devices. This element also includes updates to 
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technical publications/data, and initial spares and repair parts when updates are consistent with the approved 

modification content.  

 

Includes, for example:  

a. Modifications needed to achieve acceptable safety levels, overcome mission capability deficiencies, 

improve reliability, reduce maintenance costs, or maintain the system service life. 

 

Excludes, for example:  

a. Modifications undertaken to provide additional operational capability not called for in the original 

system design or performance specifications, or extend the system service life beyond what was 

originally planned. 

b. Retrofit modifications that update earlier fielded systems to the latest production configuration. 

 

L.5.1.5.1.1 Mod Kit Development. This element includes the design and development of subsystem, 

component, and parts changes. 

 

L.5.1.5.1.2 Mod Kit Procurement. This element includes the procurement of subsystem, component, and 

parts changes. 

 

L.5.1.5.1.3 Mod Kit Initial Spares. This element includes the initial spares associated with the subsystem, 

component, and parts changes. 

 

L.5.1.5.1.4 Mod Kit Installation. This element includes the installation of subsystem, component, and 

parts changes. 

 

L.5.1.5.2 Software Maintenance. This element includes all efforts related to the maintenance of previously 

released software used within a system. 

 

L.5.1.5.2.1 Software Changes. This element captures all effort to alter, sustain, and support the system 

software baseline. 

 

Includes, for example:  

a. Correction of deficiencies, defects, and cybersecurity. 

b. Refactoring (restructuring the existing body of code without altering behavior). 

c. Minor enhancements. 

d. Independent Verification and Validation (IV&V) review secured through a separate contract with a 

third party that ensures that the system is well engineered and meets agreed upon requirements 

(verification) and that the system meets the users’ needs (validation). 

e. Changes for adaptive, corrective, perfective, additive, and preventive maintenance. 

 

Excludes, for example:  

c. Development of new requirements that are major enhancements or significant increases in capability. 

 

L.5.1.5.2.2 Software Program Management. This element includes all management of software, including 

the implementation, delivery, and sustainment of software and is included here when not directly applicable to other 

WBS. 

 

L.5.1.5.2.3 Software Sustaining Engineering. This element includes all software-specific sustaining 

engineering and is included here when not directly applicable to other WBS. 

 

L.5.1.5.2.4 System Facilities. This element includes system-specific effort associated with establishing and 

operating an environment such as a Software Integration Laboratory (SIL) for software maintenance-related 

development and testing. 

 

L.5.1.5.2.5 Field Service Engineers. This element includes the effort associated with on-site support of a 

deployed software product or system in its operational environment and is included here when not directly 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX L 

 
 

 

237  

applicable to other WBS. 

 

L.5.1.5.2.6 Certification and Accreditation. This element includes activities such as Cybersecurity, 

Information Assurance Vulnerability Management (IAVM), Airworthiness, Safety, and Networthiness. 

Cybersecurity, formerly Information Assurance (IA), and the Risk Management Framework (RMF) for DoD 

Information Technology, formerly DoD Information Assurance Certification and Accreditation Process (DIACAP), 

are processes that verify the software system against externally defined domain performance criteria. 

 

L.5.1.5.2.7 Help Desk. This element captures effort required to provide help desk support for end users. 

May include effort associated with answering and filtering help desk calls, troubleshooting, account management, 

system administration, software upgrades, and break/fix. 

 

Includes, for example: 

a. Tier 1 support provided by a central call center for basic customer issues such as solving usage 

problems and fulfilling service desk requests that need IT involvement. 

b. Tier 2 support provided by experienced and knowledgeable support personnel who assess issues and 

provide solutions for problems. 

c. Tier 3 support provided by highly skilled product specialists who have an expert knowledge of the 

application and can resolve issues or problems and fix defects in the production baseline by changing 

the system software. 

 

L.5.1.5.2.8 Hosting. This element includes software hosting, either in a traditional data center or in the 

cloud. Includes activities associated with computing resources and servers that execute all or some portion of an 

application from a central location across a network. Also includes storage and services necessary to maintain and 

manage server hardware and operations. If system is cloud hosting, consider if additional specificity for 

infrastructure as a service, vs. platform as a service, vs. software as a service should be collected. 

 

L.5.1.5.2.9 Software Licenses. This element includes license procurement and license maintenance fees 

for all licenses necessary to operate and maintain the system. This includes licenses in the development environment 

as well as the deployed software system. 
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NAPPENDIX M: GOVERNMENT SYSTEM TEST AND EVALUATION 

COMMODITY DEFINITIONS 

 
M.1 SCOPE 

 

This appendix provides the definitions for Government System Test and Evaluation (ST&E) WBS 

elements, which are unique to the Defense Materiel Items defined in Appendices A-J. All elements are specific to 

ST&E efforts. The purpose for these definitions is to support the Government in identifying, collecting, and 

reporting costs associated with Government ST&E actions and activities. It is for this reason this appendix has 

been developed. 
 

M.2  APPLICABLE DOCUMENTS 
 

M.2.1  General. The documents listed in this section are specified in Appendix M of this Standard. This 

section does not include documents cited in other appendices of this Standard or recommended for additional 

information or as examples. While every effort has been made to ensure the completeness of this list, document 

users are cautioned that they must meet all specified requirements of documents cited in appendices of this 

Standard, whether or not they are listed. 

 

M.2.2 Government documents.  

 

M.2.2.1 Specifications, standards, and handbooks. The following specifications, standards, and 

handbooks form a part of this document to the extent specified herein. Unless otherwise specified, the issues of 

these documents are those cited in the solicitation or contract. 

 

DEPARTMENT OF DEFENSE  
 

DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers”, December 31 2020 

 

DoDI 5000.89 Test and Evaluation, November 19, 2020 
 

DOT&E Test and Evaluation Master Plan Guidebook 3.1, January 19, 2017 
 

DoDI 5000.83 “Technology and Program Protection to Maintain Technological Advantage”, July 20, 2020 
 

Army Regulation 73-1 Test and Evaluation Policy June 8, 2018 

 

DoD Cybersecurity Test and Evaluation Guidebook, February 10, 2020; Version 2.0, Change 1 
 

DoDI 8510.01; March 12, 2014 - Incorporating Change 2, July 28, 2017 

 “Risk Management Framework (RMF) for DoD Information Technology (IT)” 
 

DEFENSE ACQUISITION UNIVERSITY  
Defense Acquisition Guidebook (DAG) 

Chapter 8, Test and Evaluation 

Chapter 9, Program Protection 
 

(Copies of these documents are available from https://www.dau.mil/tools/t/Defense-Acquisition-Guidebook or 

Defense Acquisition University, 9820 Belvoir Rd, Fort Belvoir, VA 22060) 

  

M.2.2.2 Other Government documents, drawings, and publications.  

 

M.2.3 Non-Government publications. The following documents form a part of this document to the extent 

specified herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or contract. 

 

M.3 Key Principles in Constructing a WBS. In this appendix of the MIL-STD, the WBS is defined to 
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Level 3, 4, or 5 depending on the system. WBS elements in the appendices may be extended to appropriate 

levels below their MIL-STD definition for informational or reporting purposes. The purpose for these 

extensions is to ensure that the higher-level elements include the proper lower level elements when required to 

report at a lower level. If an extension below the MIL-STD definition is required, maintaining the product-

oriented decomposition is required. 

 

1) Extending the WBS to Lower Levels. The reporting level of the WBS depends on the level of 

interest where work is accomplished. Reporting at levels below those identified within the MIL-STD should 

be reported if they are considered high cost, high risk, high technical, and/or special interest. For those 

elements, extension of the WBS to lower levels may be necessary to get needed visibility, but only for those 

elements. Not all WBS elements should be extended to the lowest level. In addition, for each system being 

defined only those WBS elements that define the system shall be used. An example of the extension for this 

appendix commodity can be found at https://cade.osd.mil/policy/csdr-plan. 
 

2) 100% Rule. A key to WBS development is the principle that if the effort and resources can be 

associated with the element they support, they should be included within that element. This is called the 100% 

rule, which states the next level of decomposition of a WBS element (child level) must represent 100% of the 

work applicable to the next higher level (parent level). For example, the parent level WBS (Fire Control) has 

three child elements—transmitter, antenna, and receiver. If the program manager decides he/she wants more 

visibility into the transmitter subsystem and pulls it out of the Fire Control system to make it a level equal to 

the Fire Control, it distorts the effort and resources that are required to complete that Fire Control system. The 

reason is that the transmitter has lost its parent (Fire Control)/child relationship because it assumes the 

transmitter is not included within the Fire Control system. 

 

3) Identifying Parent/Child Relationship. In some cases, items cannot be specifically associated with 

the element they support. For example, software is a critical element of that transmitter within the Fire Control. 

Under normal circumstances, software would be the child level to the parent level transmitter. However, 

depending on how software is developed, it may include more functionality than just the transmitter subsystem. 

It may, for instance, include functionality for the receiver as well. In this case the software cannot be associated 

with the specific elements they support, due to the inability to determine the effort for each functionality 

developed. It is, therefore, appropriate to associate that software to the next higher level (Fire Control) of the 

WBS. To accomplish this, it will be included in the Fire Control Software element of the Fire Control system. 

This eliminates allocation of the effort across multiple WBS elements where it is difficult to determine what 

level of support each gets. 

 

4)  Recognizing Cybersecurity Processes/Products. Cybersecurity is a requirement for all DoD 

programs and must be fully considered and implemented in all aspects of acquisition programs across the life 

cycle. Attention must be paid to cybersecurity at all acquisition category levels and all classification levels, 

including unclassified, throughout the entire life cycle; this includes systems that reside on networks and stand-

alone systems that are not persistently connected to networks during tactical and strategic operations. Since 

responsibility for cybersecurity extends to every member of the acquisition workforce, DoD and its contractors 

need to design, develop, and acquire systems that can operate in applicable cyber threat environments. As such 

it is critical to understand what the cost of these systems is (i.e., hardware, software, systems engineering, 

program management, and system test and evaluation). MIL-STD-881F supports this effort by providing the 

structure to identify, collect and report many of these critical costs. In this appendix, we are focused on System 

Test and Evaluation efforts.  It is also recognized gathering this information is difficult at the level of detail 

these systems are developed. It is for this reason, where cybersecurity related costs can be easily accounted for, 

they should be associated with the WBS they support. For example, for hardware/software elements, if the test 

and evaluation effort for the subsystem is specifically a cybersecurity activity, then call out the test that supports 

the effort of that WBS element. If the test supports System Test and Evaluation efforts, the test is performed at 

the system level and should be associated with the System Test and Evaluation WBS (i.e., DT&E, OT&E).  

 
5) Numbering of the WBS. In each appendix, the work breakdown structure for that commodity has 

been numbered for reporting purposes only. In addition, the numbering provides visible clarity regarding level 

of indenture and parent-child content. While the numbering system is numeric, several unique issues arise 
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across appendices which require the numbering system to be modified to accommodate these anomalies (See 

Figure XI). Additionally, if a WBS element is not required, it may be eliminated from the structure and the 

numbering would be logically adjusted. 

 

6) Other 1...n (Specify) WBS Element Definitions. All of the individual appendices in Appendix M 

contain a WBS element titled “Other”1…n (Specify) at the subsystem, element (product) levels that are restricted 

for tests that have not been envisioned or predicted within the defined WBS elements of  the commodity. This is 

available to provide flexibility within the system WBS for new or additional WBS elements that are not identified 

or defined in the Standard. These “other” elements would be used if, for example, a new cyber test or modified 

cyber subsystems test is needed, but it does not currently appear in Appendix M of MIL-STD-881F or the test has 

not been specifically identified in the standard. If it is determined that the “other” WBS is not needed, this element 

should not be used in the WBS. If it is determined that the “other” element is needed, then each element must be 

defined and the word “other” replaced by the newly defined WBS element (test name or type, etc.). As many as 

necessary may be defined using this format. 

 

7) Accounting for the Cost of ST&E. Determining the cost of system test and evaluation follows the 

100% rule which is described in 2) and 3) above. For example, performing a test may include many different 

members of industry or Government to support these efforts. These personnel may not directly report to the test 

community but are there to provide their expertise in support of the testing efforts by using other disciplines (i.e., 

System Engineering, Training, PMO, etc.). Their efforts would be, by definition of the 100% rule, associated with 

ST&E activity they are supporting and not to the community to which they directly report. By doing so, they ensure 

the parent-child relationship stays whole. In other words, if System Engineering personnel are supporting the 

testing of a subsystem for a specific commodity, their efforts would be associated with that testing effort and not 

charged to the System Engineering organization, thereby maintaining the 100% rule and the parent-child 

relationship. Similarly, for the use of pilot, prototype, production, or specifically fabricated hardware/software to 

obtain or validate engineering/test data on the performance of the system in the developmental phase, would follow 

the same rules. The cost of building those assets specifically for testing purposes only, are associated with (charged 

to) the testing effort. If a specific Government program is being tested at a Major Range and Test Facility Base 

installation, the direct costs of using that facility in support of that program is paid by that program and is not a 

facility cost. The cost for maintaining and modernizing Government test facilities available for use by all users is 

typically separately funded as an institutional cost, not chargeable to any individual PMO. 

 

M.3.1 This appendix (M) provides Government System Test and Evaluation (ST&E) definitions for each 

commodity identified in this Standard. This includes: 
 
a. Aircraft Systems 

b. Electronic/Avionics/Generic Systems 

c. Missile/Ordnance Systems 

d. Strategic Missile Systems 

e. Sea Systems 

f. Space Systems 

g. Ground Systems 

h. Unmanned Maritime Systems 

i. Launch Vehicle Systems 

j. Information Systems/Defense Business Systems. 
 
The key elements of the Government System Test and Evaluation efforts are Developmental Test and 

Evaluation (DT&E), Operational Test and Evaluation (OT&E) and Live Fire Test and Evaluation (LFT&E). For the 

purpose of identifying the WBS for Government ST&E in each commodity, we have highlighted the ST&E portion 

of the WBS within each commodity. 

 

M.3.2 Integrated Testing. The defense acquisition process is encouraging the use of Integrated Test. Integrated 

Test methods can provide early discovery of system problems. DoDI 5000.89 defines Integrated Testing as the 

collaborative planning and collaborative execution of test phases and events to provide shared data in support of 

independent analysis, assessment, evaluation, and reporting by all stakeholders, particularly developmental (both 

contractor and Government), and operational T&E communities. The integrated testing approach is documented in the 
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program TEMP. The data pedigree (test conditions and methodologies) are coordinated with the stakeholders prior to 

execution of the test event. 

 

Integrated testing serves as an implementation concept for test design, not as a new type of T&E. Programs 

intentionally design integrated testing into the earliest program strategies, plans, documentation, and test plans, 

preferably starting before Milestone A. Developing and adopting integrated testing strategies early in the process 

increases the opportunities and benefits. When done correctly, integrated testing provides greater opportunity for 

early identification of system design improvements and may even change the course of system development during 

EMD. Integrated testing is generally more appropriate once the system design has stabilized and the concept of 

operations is understood. Integrated testing may reduce the scope and number of T&E resources needed in OT&E, 

if no deficiencies are uncovered and no further design changes are made. However, integrated testing does not 

replace or eliminate the need for dedicated Initial Operational Test & Evaluation (IOT&E), as required by 10 USC 

2399 and DoDI 5000.89 

 

M.3.3 Applying the Integrated Test Work Breakdown Structure (WBS). The WBS defined for each 

commodity in this appendix does not apply an Integrated Test approach. This appendix uses the traditional (separate 

DT&E, OT&E and LFT&E) approach.  It is recognized that the use of Integrated Testing is becoming more 

prevalent, therefore, a new WBS which captures the integrated test approach would be required.  If a program is not 

applying an integrated test approach, the Government System Test and Evaluation WBS identified for each 

commodity in the following sections of Appendix M, should be applied.   
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AIRCRAFT SYSTEMS 

M.4 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

WORK BREAKDOWN STRUCTURE LEVELS 
 

WBS# Level 1 Level 2 Level 3 Level 4 Level 5 

1.0 Aircraft System 

1.1  Aircraft System, Integration, Assembly, Test and Checkout  

1.2  Air Vehicle 

1.3  Payload/Mission System  

1.4  Ground/Host Segment 

1.5  Aircraft System Software Release 1...n (Specify) 

1.6  Systems Engineering 

1.7  Program Management 

1.8  System Test and Evaluation 

1.8.1   Developmental Test and Evaluation 

1.8.1.1    System Acceptance Test 

1.8.1.2    Wind Tunnel Test 

1.8.1.3    Structural Test 

1.8.1.4    Flight Test 

1.8.1.5    Ground Test 

1.8.1.6    Cybersecurity Test and Evaluation 

1.8.1.7    Service/Agency DT&E 1…n (Specify) 

1.8.1.8    Other DT&E Tests 1…n (Specify) 

1.8.2   Operational Test and Evaluation 

1.8.2.1    Limited User Evaluation (LUE/M-LUT/FUE) 

1.8.2.2    Interoperability Testing (IOP-IA/OT&E) 

1.8.2.3    Flight Test 

1.8.2.4    Ground Test 

1.8.2.5    Cybersecurity Test and Evaluation 

1.8.2.6    Other OT&E Tests 1…n (Specify) 

1.8.3   Live Fire Test and Evaluation 

1.8.4   Mock-ups/System Integration Labs (SILs) 

1.8.5   Test and Evaluation Support 

1.8.6   Test Facilities 

1.8.6.1    Commercial 

1.8.6.2    Government (Pay-as-You-Go) 

1.9  Training 

1.10  Data 

1.11  Peculiar Support Equipment 

1.12  Common Support Equipment 

1.13  Operational/Site Activation by Site 1...n (Specify) 

1.14  Contractor Logistics Support (CLS) 

1.15  Industrial Facilities 

1.16  Initial Spares and Repair Parts 

 

M.4.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to represent 

and test subsystems/components of the defense materiel end item being developed or produced 

b. Design and production of models, specimens, fixtures and instrumentation  
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c. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  
 

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.4.1.1 Developmental Test and Evaluation. (DT&E) is conducted throughout the acquisition process to 

assist in engineering design and development and to verify that technical performance specifications have been 

met. DT&E is planned and monitored by the developing agency and is normally conducted by the contractor. It 

includes the T&E of components, subsystems, Preplanned Product Improvement (P3I) changes, hardware/software 

integration, and production qualification testing. It encompasses the use of models, simulations, test beds, and 

prototypes or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

M.4.1.1.1 System Acceptance Test.  To verify in an operational environment (either simulated or actual 

production) that the complete system (i.e., the full complement of application software running on the target 

hardware and systems software infrastructure) satisfies specified requirements (e.g., functional, performance, and 

security) and is acceptable to end users. 

 

M.4.1.1.2 Wind Tunnel Tests.  Tests producing the effects of movement through air or resistance to 

moving air on models of aircraft. Provided that the airstream is properly controlled, it is immaterial whether the 

stationary model under testing is designed to move through the air, as an aircraft, or to withstand wind pressures 

while standing in place. 
 
M.4.1.1.3 Structural Tests.  Static and fatigue testing for full-scale aircraft structures and major 

components to receive airworthiness certification. 

 

M.4.1.1.4 Flight Tests. Provide data to substantiate design assumptions or demonstrate aeronautical 

engineering during flight of an aircraft and then analyzes the data to evaluate the aerodynamic flight characteristics 

of the vehicle in order to validate the design, including safety aspects. 
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M.4.1.1.5 Ground Tests. Ground testing of multiple aspects: basic aircraft vehicle operation, flight 

controls, engine performance, dynamic systems stability evaluation, structural loads, etc. 

 

M.4.1.1.6 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. The testing activities will be focused on Test and Analyses. 

This will determine the DT&E results for Low Rate Initial Production and the Limited Deployment Phase associated 

with Cooperative Vulnerability Identification and Adversarial Cybersecurity. See Figure XII for Cybersecurity 

Testing by phase requirements.  Such activities include, for example, developing cybersecurity test objectives, testing 

security standards, operational resilience, and system cyber survivability. Also includes planning cybersecurity test 

infrastructure, adversarial DT&E, and test operational resistance. The following DoD Guidebooks and Instruction 

(latest versions) should be followed for Cybersecurity test and evaluation planning; in addition to specific Service-

related guidebooks or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.4.1.1.7 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

b. Costs to procure, repair, or demilitarize the primary weapon system being tested. 
 
M.4.1.1.8 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.4.1.8) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.4.1.8.1, M.4.1.8.2, etc.). 
 
Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 
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Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems) 
 

M.4.1.2 Operational Test and Evaluation.  The test and evaluation conducted by agencies other than 

the developing command to assess the prospective system’s military utility, operational effectiveness, 

operational suitability, logistics supportability (including compatibility, inter-operability, reliability, 

maintainability, logistic requirements, etc.) The system is also being tested against the operational doctrine 

suitable for the system against the threats expected to be encountered by the system, cost of ownership, and need 

for any modifications. 
 
Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.4.1.2.1 Limited User Evaluation (LUE/M-LUT/FUE).  Any type of RDTE funded user test conducted 

that does not address all the effectiveness, suitability, and survivability issues and is therefore limited in comparison 

to an IOT that must address all effectiveness, suitability, and survivability issues. The Limited User Test (LUT) 

addresses a limited number of operational issues.  
 
M.4.1.2.2 Interoperability Testing (IOP with IA/OT&E).  The process of assessing the ability of a system 

to exchange usable electronic information with systems of other services or nations as specified in its requirements 

documents. 

 

M.4.1.2.3 Flight Tests. Provide data to substantiate design assumptions or demonstrate aeronautical 

engineering during flight of an aircraft and then analyzes the data to evaluate the aerodynamic flight characteristics 

of the vehicle in order to validate the design, including safety aspects. 

 

M.4.1.2.4 Ground Tests. Ground testing of multiple aspects: basic aircraft vehicle operation, flight 

controls, engine performance, dynamic systems stability evaluation, structural loads, etc. 

M.4.1.2.5 Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 
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information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure 

XII for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-

impacting deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, 

remediation of all missions impacting deficiencies and verification, validation of accreditation for all ranges, 

simulations to be involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program Managers” 

 

M.4.1.2.6 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them starting with this 

WBS element (M.4.2.6) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.4.2.6.1, M.4.2.6.2, etc.) 
 
a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 
 

M.4.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 
 
a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d. Identify and improve system design changes and procedures that could advance system recoverability 

post-combat engagement. 

 

M.4.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 
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or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 
 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 

 

M.4.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 

 

M.4.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 

 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 

 

Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  
 
M.4.1.6.1 Commercial.  Non-Government owned or operated test facilities. Note: Program offices 

do need to pay for equipment and usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.4.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: 

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed. 
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ELECTRONICS / AVIONICS / GENERIC SYSTEMS 

M.5 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

WORK BREAKDOWN STRUCTURE LEVELS 
 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Electronics/Avionics/Generic Systems 

1.1  Prime Mission Product (PMP) 1...n (Specify) 

1.2  Platform Integration, Assembly, Test, and Checkout 

1.3  Systems Engineering  

1.4  Program Management  

1.5  System Test and Evaluation  

1.5.1   Developmental Test and Evaluation 

1.5.1.1    Engineering Development Test 

1.5.1.2    System Qualification Test 

1.5.1.3    Cybersecurity Test and Evaluation 

1.5.1.4    Service/Agency DT&E 1…n (Specify) 

1.5.1.4    Other DT&E Tests 1…n (Specify) 

1.5.2   Operational Test and Evaluation 

1.5.2.1    Cybersecurity Test and Evaluation 

1.5.2.2    Other OT&E Tests 1…n (Specify)  

1.5.3   Live Fire Test and Evaluation 

1.5.4   Mock-ups/System Integration Labs (SILs) 

1.5.5   Test and Evaluation Support 

1.5.6   Test Facilities 

1.5.6.1    Commercial 

1.5.6.2    Government (Pay-as-You-Go)  

1.6  Training   

1.7  Data   

1.8  Peculiar Support Equipment  

1.9  Common Support Equipment 

1.10  Operational/Site Activation by Site 1...n (Specify) 

1.11  Contractor Logistics Support (CLS) 

1.12  Industrial Facilities 

1.13  Initial Spares and Repair Parts 

 M.5.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically fabricated 

hardware/software to obtain or validate engineering data on the performance of the system during the 

developmental phase of the program. It also includes all effort associated with the development of any specialized 

tools or data in support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to 

represent and test subsystems/components of the defense materiel end item being developed 

or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. System level labs that integrate both hardware and software  

d. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  
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NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 
a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.5.1.1 Developmental Test and Evaluation Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 
 
Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 
 

M.5.1.1.1 Engineering Development Test.  Developmental testing on an engineering unit, early model, or 

release of a product built to test a concept or process or to act as an item to be replicated or learned from. 

 

M.5.1.1.2 System Qualification Test.  System Qualification Test to ensure that the integrated system is 

tested to provide evidence for compliance with the system requirements and that the system is ready for delivery. 

 

M 5.1.1.3 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity 

test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 
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Managers” 

 

M.5.1.1.4 Service/Agency Other DT&E Tests 1...n (Specify).  The costs to rent, lease, procure, or utilize 

a military weapon system in order to support the testing of a different, primary weapon system.  These costs are 

normally paid to by the primary weapon system program being tested to another program office/program in order 

to utilize equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair or demilitarize the primary weapon system being tested. 

 

M.5.1.1.5 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.5.1.5) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.5.1.5.1, M.5.1.5.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 

 

Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems) 
 

M.5.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) The system is also being tested against the operational doctrine suitable for the system against 

the threats expected to be encountered by the system, cost of ownership, and need for any modifications. 

 

Includes, for example: 
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a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.5.1.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure 

XII for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-

impacting deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, 

remediation of all missions impacting deficiencies and verification, validation of accreditation for all ranges, 

simulations to be involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.5.1.2.2 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them starting with this 

WBS element (M.5.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.5.2.2.1, M.5.2.2.2, etc.) 

 

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 
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k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems.) 

 

M.5.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 

 

a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d. Identify and improve system design changes and procedures that could advance system 

recoverability post-combat engagement. 
 
M.5.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 

or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 
 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 
 

M.5.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 
 

M.5.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  
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M.5.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note: Program offices 

do pay for the equipment and for usage. 

 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.5.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: 

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed.  
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MISSILES / ORDNANCE SYSTEMS 

M.6 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

WORK BREAKDOWN STRUCTURE LEVELS 
 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Missile/Ordnance System   

1.1  Missile/Ordnance System Integration, Assembly, Test, and Checkout 

1.2  Air Vehicle/Munition  

1.3  Encasement Device 

1.4  Command and/or Launch 

1.5  Missile/Ordnance System Software Release 1...n (Specify) 

1.6  Platform Integration, Assembly, Test, and Checkout 1...n (Specify) 

1.7  Systems Engineering 

1.8  Program Management 

1.9  System Test and Evaluation 

1.9.1   Developmental Test and Evaluation 

1.9.1.1    Engineering Development Test 

1.9.1.2    System Qualification Test 

1.9.1.3    Logistics Demonstration 

1.9.1.4    Interoperability Certification Test 

1.9.1.5    Test Instrumentation Kits (TIK) 

1.9.1.6    Cybersecurity Test and Evaluation 

1.9.1.7    Service/Agency DT&E 1…n (Specify) 

1.9.1.8    Other DT&E Tests 1…n (Specify) 

1.9.2   Operational Test and Evaluation 

1.9.2.1    Cybersecurity Test and Evaluation 

1.9.2.2    Other OT&E Tests 1…n (Specify)  

1.9.3   Live Fire Test and Evaluation 

1.9.4   Mock-ups/System Integration Labs (SILs) 

1.9.5   Test and Evaluation Support 

1.9.6   Test Facilities 

1.9.6.1    Commercial 

1.9.6.2    Government (Pay-as-You-Go) 

1.10  Training 

1.11  Data 

1.12  Peculiar Support Equipment 

1.13  Common Support Equipment 

1.14  Operational/Site Activation by Site 1...n (Specify) 

1.15  Contractor Logistics Support (CLS) 

1.16  Industrial Facilities 

1.17  Initial Spares and Repair Parts 

 

M.6.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to 

represent and test subsystems/components of the defense materiel end item being developed 

or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. System level labs that integrate both hardware and software  

d. Development and/or validation of modeling and simulation resources required for Test and 
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Evaluation of a specific system under test. 

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.6.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 
 
Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

M.6.1.1.1 Engineering Development Test.  Developmental testing on an engineering unit, early model, or 

release of a product built to test a concept or process or to act as an item to be replicated or learned from. 

 

M.6.1.1.2 System Qualification Test.  System Qualification Test to ensure that the integrated system is 

tested to provide evidence for compliance with the system requirements and that the system is ready for delivery. 

 

M.6.1.1.3 Logistics Demonstration (LD). LD addresses the achievement of maintainability goals of the 

system hardware and the adequacy and sustainability of tools, test equipment, selected test programs sets, built-in 

test equipment, and associated support items of equipment, technical publications, and maintenance instructions. 

It examines the adequacy of trouble-shooting procedures; personnel skill requirements; selection and allocation of 

spare parts, tools, test equipment, and tasks to appropriate maintenance levels; and adequacy of maintenance time 

standards. shooting procedures; personnel skill requirements; selection and allocation of spare parts, tools, test 

equipment, and tasks to appropriate maintenance levels. 

 

M.6.1.1.4 Interoperability Certification Test. A test that applies to command, control, communications, 

computers, and IT systems that has interfaces or interoperability requirements with other systems. This test may 

consist of simple demonstrations with limited connectivity using message analysis or parsing software with limited 

interface connectivity or extend to full-scale scenario-driven exercises with all interfaces connected. 
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M.6.1.1.5 Test Instrumentation Kits (TIK). The Test Instrumentation Kit (TIK) provides telemetry of the 

missile in-flight data parameters, provides for destructive flight by Range Safety, and provides a transponder for 

test range tracking. 

 

M.6.1.1.6 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity 

test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.6.1.1.7 Service/Agency Other DT&E Tests 1...n (Specify).  The costs to rent, lease, procure, or utilize 

a military weapon system in order to support the testing of a different, primary weapon system.  These costs are 

normally paid to by the primary weapon system program being tested to another program office/program in order 

to utilize equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.6.1.1.8 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.6.1.8) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.6.1.8.1, M.6.1.8.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 
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Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems) 
 

M.6.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) The system is also being tested against the operational doctrine suitable for the system against 

the threats expected to be encountered by the system, cost of ownership, and need for any modifications. 

 

Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.6.1.2.1 Cybersecurity System and Evaluation. The operational test and evaluation (OT&E) conducted 

and monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure 

XII for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-

impacting deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, 

remediation of all missions impacting deficiencies and verification, validation of accreditation for all ranges, 

simulations to be involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 
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e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.6.1.2.2 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.6.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.6.2.2.1, 

M.6.2.2.2, etc.) 

 

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

 

M.6.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 
 
a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d. Identify and improve system design changes and procedures that could advance system recoverability 

post-combat engagement. 

 

M.6.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system or 

subsystem mock-ups that have special contractual or engineering significance or that are not required solely for 

the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-ups. 

SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and evaluated 

for both standalone functionality and/or interoperability prior to being fielded. 

 

M.6.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not allocated 

to a specific phase of testing. 

 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
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Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are utilized 

and/or consumed in a single element of testing and that should be included under that element of testing 

 

M.6.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 

 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  

 

M.6.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note: Program offices 

do pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.6.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: 

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed. 
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STRATEGIC MISSILE SYSTEMS 
 
M.7 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

 
WORK BREAKDOWN STRUCTURE LEVELS  

 

WBS # Level 1 Level 2 Level 3 Level 4 Level 5 

1.0 Strategic Missile Systems   

1.1  Strategic Missile Systems Integration, Assembly, Test, and Checkout 

1.2  Air Vehicle Equipment (AVE)/Flight Vehicle Equipment (FVE) 

1.3  Encasement Device 

1.4  Command and Launch 

1.5  Systems Engineering 

1.6  Program Management 

1.7  System Test and Evaluation 

1.7.1   Developmental Test and Evaluation 

1.7.1.1    Prototype (Pathfinder) Testing 

1.7.1.2    Qualification Test (X & PEM) 

1.7.1.3    Static Testing 

1.7.1.3.1     AUR Mechanical/Load Testing 

1.7.1.3.2     AUR Environmental Testing 

1.7.1.4    System Integration Testing 

1.7.1.5    System Acceptance Testing 

1.7.1.6    Cybersecurity Test and Evaluation 

1.7.1.7    Other DT&E Tests 1…n (Specify) 

1.7.2   Operational Test and Evaluation 

1.7.2.1    Initial Commander Evaluation Test  

1.7.2.2    Ground/Simulated Electronic Launch 

1.7.2.2.1     GTI Integration Event 1…n (Specify) 

1.7.2.2.2     GTD Demonstration Event 1…n (Specify) 

1.7.2.3    Flight Testing 1…n (Specify) 

1.7.2.3.1     Verification Testing 

1.7.2.3.2     Controls Validation 

1.7.2.3.3     Flight Test Ground Based 1…n (Specify) 

1.7.2.3.4     Mission Planning and Integration 

1.7.2.3.5     Launch Operations 

1.7.2.4    Cybersecurity Test and Evaluation 

1.7.2.5    Contractor Support 1…n (Specify) 

1.7.2.6    OT&E Software Release 1…n (Specify) 

1.7.2.7    Other OT&E Tests 1…n (Specify) 

1.7.3   Mock-ups/System Integration Labs (SILs) 

1.7.4   Test and Evaluation Support 

1.7.4.1    Test Planning 

1.7.4.2    Pretest Activities 

1.7.4.3    Post-Test Analysis 

1.7.5   Test Facilities 

1.7.5.1    Test Equipment 

1.7.5.2    Instrumentation Testing 

1.7.5.3    Specialized Test Equipment 

1.7.5.4    Commercial 

1.7.6    Government (Pay as You Go) 

1.8  Training 

1.9  Data 

1.10  Peculiar Support Equipment 

1.11  Common Support Equipment 

1.12  Operational/Site Activation by Site 1...n (Specify) 

1.13  Contractor Logistics Support (CLS) 

1.14  Initial Spares/Repair Parts 
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M.7.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 

 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to 

represent and test subsystems/components of the defense materiel end item being developed 

or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. System level labs that integrate both hardware and software  

d. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.7.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

Includes, for example: 

a.  All contractor/system developer in-house effort 

b.  Where applicable, models, tests and associated simulations (e.g., such as wind tunnel, static, drop, 

and fatigue); integration ground tests; test bed aircraft and associated support; qualification test and 

evaluation, development flight test, test instrumentation, environmental tests, ballistics, radiological, 
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range and accuracy demonstrations, test facility operations, test equipment (including its support 

equipment), chase and calibrated pacer aircraft and support thereto, and logistics testing 

c. Test articles such as inert measurement vehicles, launch separation vehicles, separation and control 

test vehicles, boost test vehicles 
d. Target/Threat Simulator testing to evaluate target/threat systems, tactics, and overall capabilities to 

yield credible, valid results of a system’s performance in a realistic operational environment. 

 

M.7.1.1.1 Prototype (Pathfinder) Testing.  Developmental testing on an early model, or release of a 

product built to test a concept or process or to act as an item to be replicated or learned from. 

 

M.7.1.1.2 Qualification Test (X & PEM).  Systematic examination performed to ascertain if a system or 

item is capable of meeting necessary requirements. (PEM is term for Performance/Production Evaluation Missiles.) 

Includes all efforts of technical engineering activities associated with a robust testing program to demonstrate that 

the design, manufacturing process, and acceptance program produce hardware meeting specification requirements.  

Ensures all related Systems interact seamlessly, verifying a system’s ability to operate as expected with other 

Systems within the same environment.  

 

M.7.1.1.3 Static Testing. Testing the missile propulsion system in a fixed test stand on the ground. The 

effort includes all activities required to evaluate the performance of the booster static fire testing during the 

development phase. 

 

M.7.1.1.3.1 AUR Mechanical/Load Testing. This effort includes all activities to support mechanical/loads 

testing during the development phase. 

 

M.7.1.1.3.2 AUR Environmental Testing. This effort includes all activities to support environmental 

testing during the development phase. 

 

M.7.1.1.4 System Integration Testing. System Integration Testing requires close coordination across all 

streams/applications and makes sure that all Systems have been integrated successfully by verifying the interfaces 

between the System, ensuring the system that might consist of multiple sub-System to produce the expected result. 

 

M.7.1.1.5 System Acceptance Testing.  Testing conducted to determine if the requirements of a 

specification or contract are met. It may involve chemical tests, physical tests, or performance tests. This WBS 

element provides the resources for the planning, installation, and check-out of missile upgrades to the test, training, 

and operational environments. 

 

M.7.1.1.6 Cybersecurity Test and Evaluation The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity 

test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 
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M.7.1.1.7 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid for by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair, or demilitarize the primary weapon system being tested 

 
M.7.1.1.8 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.7.1.8) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.7.1.8.1, M.7.1.8.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 

 

Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

 

M.7.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) The system is also being tested against the operational doctrine suitable for the system against 

the threats expected to be encountered by the system, cost of ownership, and need for any modifications. 

 

Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 
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thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.7.1.2.1 Initial Commander Evaluation Test. An initial determination of reliability and accuracy. The 

requirements dictate the confidence with which reliability and accuracy must be determined, which when coupled 

with the estimated or measured reliability and accuracy, dictate the number of flight tests required to achieve these 

confidence limits. The initial determination confidence limit is very stringent, requiring a larger number of initial 

flight tests to accomplish the requirements. 

 

M.7.1.2.2 Ground/Simulated Electronic Launch. Purpose is to thoroughly test the weapon system 

ensuring a reliable, safe, secure and effective weapon system without actual launches.  Done with launch sites in 

simulation mode. The technical efforts include Computer in the Loop (CIL) and Hardware in the Loop (HIL) test 

resources, test planning, test integration, test execution, test analysis and reporting in order to efficiently complete 

validation/verification activities.  Helps ensure that the launch facilities and missiles, as well as launch control 

centers are operationally effective. 

 

M.7.1.2.2.1 GTI Integration Event 1…n (Specify).  This element provides for the planning, analysis and 

reporting for the execution and support of simulation testing for each event. This includes conducting the ground 

test integration, including allocating resources. The plan contains a detailed understanding of the test flow. 

 

M.7.1.2.2.2 GTD Demonstration Event 1…n (Specify). This element provides for the planning, analysis 

and reporting for the execution and support of simulation testing for each event. The technical efforts required for 

conducting the ground test demonstration, including allocating resources. The plan contains a detailed 

understanding of the test flow.  

 

M.7.1.2.3 Flight Testing 1…n (Specify). Extensive and continuous throughout the deployed 

lifetime of the weapon system, as is required for all nuclear capable weapon systems. 

 

M.7.1.2.3.1 Build Verification Testing, Controls Validation Test, or Flight Test Ground-Based 

1…n (Specify). This element provides for the planning, execution, analysis and reporting for the execution 

and support of flight testing for each event.  

 

M.7.1.2.3.1.1 Mission Planning and Integration. The technical efforts required to plan for 

conducting the verification event, including allocating resources. The plan contains a detailed understanding 

of the specific test flow, flight testing, and test objectives. Also includes the technical efforts required to 

conduct Test Integration tasks including, but not limited to providing pre-test coordination including 

supporting, planning, meetings/reviews, document interim and final test plan including test requirements, 

schedule, and test configuration.  

 

M.7.1.2.3.1.2 Launch Operations. Includes all tasks related to preparation for launch at the launch 

facility. Activities include launch preparation and management, preparing for and performing launch 

operations, and activities performed at the launch site after the launch is complete.  

 

Includes, for example: 

a. Launch Operations Planning,  
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b. Launch Operations Campaign 

c. Launch Site Retrograde 

d. Launch Site and Equipment Refurbishment 

e. Transportation 

 

M..7.1.2.4  Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure 

XII for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-

impacting deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, 

remediation of all missions impacting deficiencies and verification, validation of accreditation for all ranges, 

simulations to be involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.7.1.2.5 Contractor Support 1…n (Specify).  Contractor efforts to help plan, coordinate, conduct, 

and document OT&E test results. 

 

M.7.1.2.6 OT&E Software Release 1…n (Specify). The resources associated with PMP software that 

are not associated with a specific PMP subsystem (i.e., distributed software environment) for release (1...n). 

 

Includes, for example: 

a.  Computer Software Configuration Item (CSCI) 1...n (Specify). OT&E Computer Software 

Configuration Items (CSCIs) are aggregations of software or any of its discrete portions that 

satisfies an end use function and has been designated by the Government or Contractor, if the 

Government did not specify, for configuration management. CSCIs are the major software 

products of a system acquisition, which are developed in accordance with standard DoD or 

commercial practices. 

b.  Software Integration, Assembly, Test, and Checkout 

 

M.7.1.2.7 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.7.2.7) NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.7.2.7.1, 

M.7.2.7.2, etc.) 

 

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  
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h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

 

M.7.1.3 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 

or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 

 

M.7.1.4 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not allocated 

to a specific phase of testing. 

 

Includes, for example:  

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support. 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing.  
 

M.7.1.4.1 Test Planning. Efforts associated with documenting the strategy that will be used to verify 

and ensure that a product or system meets its design specifications and other requirements.  

 

M.7.1.4.2 Pretest Activities. Test related efforts undertaken prior to the start of the testing. 

 

M.7.1.4.3 Post-Test Analysis. Analyzing real-time test results from test events and experiments. 

 

M.7.1.5 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 

 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 

 

Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort). 

 

M.7.1.5.1 Test Equipment.  Range equipment required to perform a test. 
 

Includes, for example: 

a. Test Support Equipment - Deliverable items and associated software required to support and 

maintain the system or portions of the system while the system is in test. 

b. Unique Test Equipment - Single or multipurpose integrated test units engineered, designed, 

fabricated or modified to accomplish special purpose testing in performing a contract. 
 

M.7.1.5.2 Instrumentation Testing.  Monitoring and recording equipment used to monitor various 

parameters. 

 

Includes, for example: 

a. Development Test 
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b. Flight Test Instrumentation 

c. Post Test 

d. System Level Test 

e. Instrumentation Testing Software Release 1…n (Specify) 

i. Instrumentation testing computer software Configuration Items (CSCIs) are aggregations of 

software of any of its discrete portions that satisfies an end use function and has been designated by 

the Government or Contractor, if the Government did not specify, for configuration management. 

CSCIs are the major software products of a system acquisition, which are developed in accordance 

with standard DoD or commercial practices. 

ii. Software Integration, Assembly, Test and Checkout 
 

M.7.1.5.3 Specialized Test Equipment.  Data collection, safety and communication equipment 

required to support a test.  
 

Includes for example: 

a. Safety Equipment/Assets 

b. Communications Equipment/Assets 

c. Telemetry/Tracking Equipment/Assets 

d. Optics Equipment/Assets 

e.  Mission Support Activities 1…n (Specify).  Includes all mission specific task to support test execution   

 

Excludes, for example: 

a. Sustainment activities to maintain mission readiness that are not allocated to a specific test. 

 

M.7.1.5.4 Commercial.  Non-Government owned or operated test facilities.  Note: Program offices 

pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.7.1.5.5 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note:  

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed. 
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SEA SYSTEMS 

M.8 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

 

WORK BREAKDOWN STRUCTURE LEVELS  
 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Sea System   

1.1  Ship   

1.2  Systems Engineering  

1.3  Program Management  

1.4  System Test and Evaluation 

1.4.1   Developmental Test and Evaluation 

1.4.1.1    Cybersecurity Test and Evaluation 

1.4.1.2    Other DT&E Tests 1…n (Specify) 

1.4.2   Operational Test and Evaluation 

1.4.2.1    Cybersecurity Test and Evaluation 

1.4.2.2    Other OT&E Tests 1…n (Specify) 

1.4.3   Live Fire Test and Evaluation 

1.4.4   Mock-ups/System Integration Labs (SILs) 

1.4.5   Test and Evaluation Support 

1.4.6   Test Facilities 

1.4.6.1    Commercial 

1.4.6.2    Government (Pay-as-You-Go) 

1.5  Training   

1.6  Data   

1.7  Peculiar Support Equipment 

1.8  Common Support Equipment 

1.9  Operational/Site Activation by Site 1...n (Specify) 

1.10  Contractor Logistics Support (CLS) 

1.11  Industrial Facilities 

1.12  Initial Spares and Repair Parts 

M.8.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically fabricated 

hardware/software to obtain or validate engineering data on the performance of the system during the developmental 

phase of the program. It also includes all effort associated with the development of any specialized tools or data in 

support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to represent 

and test subsystems/components of the defense materiel end item being developed or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. Development and/or validation of modeling and simulation resources required for Test and Evaluation 

of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and evaluation 

support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 
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NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

 

M.8.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

M.8.1.1.1 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity 

test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.8.1.1.2 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 
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Excludes, for example: 

a.  Costs to procure, repair, or demilitarize the primary weapon system being tested 
 
M.8.1.1.3 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.8.1.3) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.8.1.3.1, M.8.1.3.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 

 

Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

 

M.8.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) The system is also being tested against the operational doctrine suitable for the system against 

the threats expected to be encountered by the system, cost of ownership, and need for any modifications. 
 
Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  
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g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.8.1.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure 

XII for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-

impacting deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, 

remediation of all missions impacting deficiencies and verification, validation of accreditation for all ranges, 

simulations to be involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

d. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological 

Advantage” 

e. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program 

Managers” 

 

M.8.1.2.2 Other OT&E Tests 1…n (Specify) Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.8.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.8.2.2.1, 

M.8.2.2.2, etc.) 

 

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems.) 
 
M.8.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 

 

a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 
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b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d. Identify and improve system design changes and procedures that could advance system 

recoverability post-combat engagement. 
 
M.8.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 

or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 
 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 
 

M.8.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 
 

M.8.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort). 
  

M.8.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

do pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.8.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note:  

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 
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“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed.  
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SPACE SYSTEMS 

M.9 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

 

WORK BREAKDOWN STRUCTURE LEVELS 

WBS # Level 1 Level 2  Level 3 Level 4 Level 5 

1.0 Space System    

1.1  SEIT/PM and Support Equipment  

1.1.1   Systems Engineering  

1.1.2   System Test and Evaluation 

1.1.2.1    Developmental Test and Evaluation 

1.1.2.1.1     Functional/Performance Development Tested Evaluation 

1.1.2.1.2     Cybersecurity Test and Evaluation 

1.1.2.1.3     Survivability Test and Evaluation 

1.1.2.1.4     Modeling and Simulation 

1.1.2.1.5     System Checkout and Calibration 

1.1.2.1.6     Service/Agency ST&E 1…n (Specify 

1.1.2.1.7     Other DT&E Tests 1…n (Specify) 

1.1.2.2    Operational Test and Evaluation 

1.1.2.2.1     Functional/Performance Operational Tested Evaluation 

1.1.2.2.2     Interoperability Testing 

1.1.2.2.3     Cybersecurity Test and Evaluation 

1.1.2.2.4     Survivability Test and Evaluation 

1.1.2.2.5     Modeling and Simulation 

1.1.2.2.6     Cooperative Vulnerability and Penetration Assessment (CVPA) 

1.1.2.2.7     RMF Security Controls Assessment 

1.1.2.2.8     OT&E Tests 1…n (Specify) 

1.1.2.3    Mockups/System Integration Labs (SILs) 

1.1.2.4    Test and Evaluation Support 

1.1.2.5    Test Facilities 

1.1.2.5.1     Commercial 

1.1.2.5.2     Government (Pay-as-You-Go) 

1.1.3   Assembly, Integration and Test 

1.1.4   Program Management  

1.1.5   Support Equipment  

1.2  Space Vehicle 1...n (Specify)  

1.2.1   SEIT/PM and Support Equipment 

1.2.2   Bus   

1.2.5   Booster Adapter 

1.2.6   Space Vehicle Storage 

1.2.7   Launch Systems Integration (LSI) 

1.2.8   Launch Operations 

1.2.9   Mission Operations Support 

1.2.10   Space Vehicle Other 

1.3  Ground Segment 

1.3.1   SEIT/PM and Support Equipment 

1.3.2   Ground Functions 1...n (Specify) 

1.3.3   Ground Terminal/Gateway (GT) 1...n (Specify) 

1.3.4   External Network (T-COMM) 

1.3.5   User Equipment 

1.3.6   Facilities 1...n (Specify) 

1.3.7   Vehicles and Shelters 

1.4  Orbital Transfer Vehicle (OTV) 

1.5  Launch Vehicle 1...n (Specify) (See Appendix I for WBS breakout) 
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M.9.1 System Test and Evaluation (ST&E). The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 

 

Includes, for example:   

a. Development of test plans and procedures 

b. Test preparation, test conduct, test support, test management, and data reduction and reports 

(excluding contract data requirements list data) from such testing, and test articles that are configured 

to represent and test subsystems/components of the defense materiel end item being developed or 

produced 

c. Design and production of models, test units, and test equipment, and 

d. Development and/or validation of modeling and simulation resources required for system test and 

evaluation of a specific system under test.  

 

Excludes, for example: 

a. Integration and test efforts that can be associated specifically with the equipment (hardware/software) 

for a unit or CSCI (Level 5 element). 

b. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

 

M.9.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

 

M.9.1.1.1 Functional/Performance Developmental Test and Evaluation. Developmental testing and 

evaluation to understand the function and performance of a test article in order to demonstrate compliance with 

specifications, to inform design trades, to identify and address program risk, and similar activities on a segment 

(space, ground, user, or launch, as applicable) or an integrated system. At the integrated system level, tests are not 

to evaluate the proper integration of the system, but how the system as implemented functions in a representative 

environment as compared to specifications. Test articles evaluated may be production-representative or 

prototype/engineering units. 

 

M.9.1.1.2 Cybersecurity System Test and Evaluation. The developmental test and evaluation 

conducted and monitored by the developing agency of the DoD. The technical efforts of ensuring the 

confidentiality, integrity, and availability of information and technology by monitoring and defending 

against cyber (network) attacks. This also includes RMF assessment activities that support information 

system approval to operate. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks 

or instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0 particularly CTTs, CVIs, ACD, etc., 
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b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 

 

M.9.1.1.3 Survivability Test and Evaluation. The test and evaluation managed by or on behalf of the 

Program Office and conducted by dedicated Service laboratories and commands to assess the system’s 

survivability against operationally representative and relevant threats. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or further production. Survivability includes component, sub-

system, and system-level testing as well as M&S, and evaluation of fielded system data, mishap/anomaly data, and 

system designs which: 

 

Includes, for example: 

a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities, or other measures. 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize ground system vulnerabilities to identify and implement system design changes to 

improve force protection, 

d. Identify and improve system design changes and procedures that could advance system recoverability 

post-combat engagement. 

 

M.9.1.1.4 Modeling and Simulation (M&S). Development, verification, and validation of computer 

models and the simulations to run them. M&S is used to provide additional insight into system performance where 

prohibited by safety, policy, or other resource constraints, and includes the collection of real-world data specifically 

for the purpose of ensuring the model appropriately reflects reality. 

 

M.9.1.1.5 System Checkout and Calibration. Activities intended to verify adherence to performance and 

other specifications upon deployment of the system into its intended environment, and typically post launch for 

spacecraft. A small subset of activities, particularly those related to ground system deployment may precede 

launch. Events described under this heading are accomplished at the segment (ground, launch segment, space 

segment) level. Calibration events are those where system parameters are adjusted to meet desired performance.  

 

Includes, for example: 

a. Mission data processing throughput testing 

b. Payload tuning to set appropriate sensitivity parameters for the mission set 

c. Maneuvers to characterize on-orbit propulsion system performance 

d. Adjustment of control system gains to improve payload jitter performance 

 

M.9.1.1.6 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.9.1.1.7 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 
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commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.9.1.7) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.9.1.7.1,  M.9.1.7.2, etc.). 
 
M.9.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) cost of ownership, and need for any modifications. 

 

Includes, for example:  

a. Early Operational Assessments (EOA) and Operational Assessments (OA) conducted to identify and 

reduce risk to the program, 

b. Initial operational test and evaluation conducted during the development of a system, 

c. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

capability demonstrations, qualification operational test and evaluation, etc., and support thereto, 

required to prove the operational capability of the deliverable system.  

d. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

 

M.9.1.2.1 Functional/Performance Operational Test and Evaluation. Operational test conducted for the 

purposes of establishing proper function and operational performance of the system, to include space, ground, and 

user segments (and launch, as applicable) to meet end-user needs. This includes the OT&E of individuals segments 

of the space system, system level testing, and system of systems testing, early assessments, initial OT&E, and any 

post-acceptance operational testing. 
 
M.9.1.2.2 Interoperability Testing. The process of assessing the ability of a system to exchange usable 

electronic information with systems of other services or nations as specified in its requirements documents. 
 

M.9.1.2.3 Cybersecurity System Test and Evaluation. The operational test and evaluation 

conducted and monitored by the developing agency of the DoD. The technical efforts of ensuring the 

confidentiality, integrity, and availability of information and technology by monitoring and defending 

against cyber (network) attacks. The following DoD Guidebooks and Instruction (latest versions) should be 

followed for Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks 

or instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0, particularly CVPAs and 

Adversarial Assessments. 
 
M.9.1.2.4 Survivability Test and Evaluation. The test and evaluation managed by or on behalf of the 

Program Office and conducted by dedicated Service laboratories and commands to assess the system’s 

survivability against operationally representative and relevant threats. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to further production. Survivability includes component, sub-system, and 

system-level testing as well as survivability-related M&S, and evaluation of fielded system data, mishap/anomaly 

data, and system designs to: 
 
a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities, or other measures. 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize ground system vulnerabilities to identify and implement system design changes to 

improve force protection, 

d. Identify and improve system design changes and procedures that could advance system recoverability 

post-combat engagement. 
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M.9.1.2.5 Modeling and Simulation (M&S). Development, verification, validation, and certification of 

computer models and the simulations to run them. M&S is used to provide additional insight into system 

performance where prohibited by safety, policy, or other resource constraints, and includes the collection of real-

world data specifically for the purpose of ensuring the model appropriately reflects reality. Models used for normal 

and contingency operations are accredited or certified by OT&E organizations. 

 

M.9.1.2.6 Cooperative Vulnerability and Penetration Assessment (CVPA).  This test examines the system 

to identify vulnerabilities by using data from cooperative cybersecurity test events to characterize the cybersecurity 

and operational resilience of the system in an operational context and provide reconnaissance of the system.  

 

M.9.1.2.7 RMF Security Controls Assessment Testing done to assess implementation and 

compliance with RMF controls by assessing RMF artifacts, conduct security control assessments, etc. 

 

M.9.1.2.8 Other OT&E Tests 1…n (Specify) Other OT&E tests not captured elsewhere in this 

commodity. If there are examples of OT&E tests that may be applicable to this commodity but were not 

identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.9.2.8) NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.9.2.8.1,  

M.9.2.8.2, etc.) 

. 

M.9.1.3 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 

or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 

 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 

 

M.9.1.4 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 

 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 

 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are utilized 

and/or consumed in a single element of testing and that should be included under that element of 

testing 

 

M.9.1.5 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 

 
Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 

 

Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  
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M.9.1.5.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.9.5.1.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note:  

Program offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed.  
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GROUND VEHICLE SYSTEMS 

M.10 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

WORK BREAKDOWN STRUCTURE LEVELS 
 

WBS # Level 1 Level 2 Level 3 Level 4 

1.0 Ground Vehicle System   

1.1  Family of Vehicles  

1.1.1   Lead Variant  

1.1.2   Variant 2...n (Specify) 

1.1.3   Equipment Kits 1...n (Specify) 

1.2  Secondary Vehicle (See Note at G.4.3) 

1.3  Systems Engineering  

1.4  Program Management  

1.5  System Test and Evaluation  

1.5.1   Developmental Test and Evaluation 

1.5.1.1    Cybersecurity Test and Evaluation 

1.5.1.2    Service/Agency DT&E 1…n (Specify) 

1.5.1.3    Other DT&E Tests 1…n (Specify) 

1.5.2   Operational Test and Evaluation 

1.5.2.1    Cybersecurity Test and Evaluation 

1.5.2.2    Other OT&E Tests 1…n (Specify) 

1.5.3   Live Fire Test and Evaluation 

1.5.4   Mock-ups/System Integration Labs (SILs) 

1.5.5   Test and Evaluation Support 

1.5.6   Test Facilities 

1.5.6.1    Commercial 

1.5.6.2    Government (Pay-as-You-Go) 

1.6  Training 

1.7  Data 

1.8  Peculiar Support Equipment 

1.9  Common Support Equipment 

1.10  Operational/Site Activation by Site 1...n (Specify) 

1.11  Contractor Logistics Support (CLS) 

1.12  Industrial Facilities 

1.13  Initial Spares and Repair Parts 

M.10.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically fabricated 

hardware/software to obtain or validate engineering data on the performance of the system during the developmental 

phase of the program. It also includes all effort associated with the development of any specialized tools or data in 

support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to represent 

and test subsystems/components of the defense materiel end item being developed or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. Development and/or validation of modeling and simulation resources required for Test and Evaluation 

of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and evaluation 

support actions as required. 
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NOTE:  Test articles that are functionally configured to represent and test the complete defense materiel 
end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.10.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is conducted 

throughout the acquisition process to assist in engineering design and development and to verify that technical 

performance specifications have been met. DT&E is planned and monitored by the developing agency and is normally 

conducted by the contractor. It includes the T&E of components, subsystems, Preplanned Product Improvement (P3I) 

changes, hardware/software integration, and production qualification testing. It encompasses the use of models, 

simulations, test beds, and prototypes or full-scale engineering development models of the system. 
 
Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, life 

cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the adequacy of 

the support package for the system, (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, and personnel skills and training requirements, etc.) 
 

M.10.1.1.1 Cybersecurity Test and Evaluation. The developmental test and evaluation (DT&E) conducted 

and monitored by the developing agency of the DoD. This will determine the DT&E results for Low Rate Initial 

Production and the Limited Deployment Phase associated with Cooperative Vulnerability Identification and 

Adversarial Cybersecurity. See Figure XII for Cybersecurity Testing by phase requirements.  Such activities include, 

for example, developing cybersecurity test objectives, testing security standards, operational resilience, and system 

cyber survivability. Also includes planning cybersecurity test infrastructure, adversarial DT&E, and test operational 

resistance. The following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity test 

and evaluation planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology” 

d. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological Advantage” 

e. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program Managers” 
 
M.10.1.1.2 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 
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Excludes, for example: 

a.  Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.10.1.1.3 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this commodity. 

The following are examples of DT&E tests that may be applicable to this commodity but were not identified. If 

pertinent, include those that may be appropriate, by specifically listing them by starting with this WBS element 

(M.10.1.3) NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.10.1.3.1, M.10.1.3.2, 

etc.). 

 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 
 
Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 
 
M.10.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than the 

developing command to assess the prospective system’s military utility, operational effectiveness, operational 

suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic 

requirements, etc.) The system is also being tested against the operational doctrine suitable for the system against the 

threats expected to be encountered by the system, cost of ownership, and need for any modifications. 

 

Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, spin 

demonstration, stability tests, qualification operational test and evaluation, etc., and support thereto, 

required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during this 

phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of the 

support for the system (e.g., deliverable maintenance tools, test equipment, technical publications, 

maintenance instructions, personnel skills and training requirements, and software support 

facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  
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f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site test 

(SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.10.1.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation (OT&E) conducted and 

monitored by DoD agencies. The technical efforts of ensuring the confidentiality, integrity, and availability of 

information and technology by monitoring and defending against cyber (network) attacks.  Early operational testing 

(that is, EUT and LUT), as well as Initial Operation and Test (IOT) will determine the OT&E results for Vulnerability 

and Penetration Assessment and Adversarial Assessment in Full Rate Production or Full Deployment. See Figure XII 

for Cybersecurity Testing by phase requirements.  Such activities include, for example, identifying mission-impacting 

deficiencies and resolutions, completing residual DT&E actions, performing operational test readiness, remediation 

of all missions impacting deficiencies and verification, validation of accreditation for all ranges, simulations to be 

involved in the event. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or instructions, as 

appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0 

b. Army Regulation 73-1 Test and Evaluation Policy 

c. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information Technology 

e. DoD Instruction 5000.83 “Technology and Program Protection to Maintain Technological Advantage” 

f. DoD Instruction 5000.90 “Cybersecurity and Acquisition Decision Authorities and Program Managers” 
 

M.10.1.2.2 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this commodity. 

The following are examples of OT&E tests that may be applicable to this commodity but were not identified. If 

pertinent, include those that may be appropriate, by specifically listing them under this WBS element (M.10.2.2) 

NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.10.2.2.1, M.10.2.2.2, etc.) 
 
a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems. 
 
M.10.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality against all 

operationally representative and relevant threats or targets. It includes test and evaluation conducted early to identify 

and mitigate system design vulnerabilities that could affect the mission or force protection capabilities. It also 

progresses through OT&E to verify any design changes and to assess the survivability of a production representative 

system prior to fielding or full-rate production (FRP). LFT&E includes component, sub-system, and system-level 

testing as well as M&S, and evaluation of combat data, safety data, mishap data, and system designs to: 

a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended to 

mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission capability 

post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that could 

improve force protection in combat, 
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d. Identify and improve system design changes and procedures that could advance system recoverability 

post-combat engagement. 
 
M.10.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system or 

subsystem mock-ups that have special contractual or engineering significance or that are not required solely for the 

conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-ups. SILs are 

risk reduction facilities where software and hardware can be developed, integrated, tested, and evaluated for both 

standalone functionality and/or interoperability prior to being fielded. 
 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 
 

M.10.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during test 

and evaluation, systems and subsystems, which are not consumed during the testing phase and are not allocated to a 

specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance aircraft/chase 

aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are utilized 

and/or consumed in a single element of testing and that should be included under that element of testing. 
 

M.10.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this effort 

is associated with the WBS it supports (i.e., the actual testing effort). 
 

M.10.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.10.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: Program 

offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours,” and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed.  
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UNMANNED MARITIME SYSTEMS 

M.11 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

WORK BREAKDOWN STRUCTURE LEVELS 
 
 

WBS #      Level 1     Level 2 Level 3 Level 4 

1.0 Unmanned Maritime System  

1.1  UMS Integration, Assembly, Test, and Checkout 

1.2  Maritime Vehicle  

1.3  Payload 1...n (Specify)  

1.4  Shipboard Segment  

1.5  Shore Segment 

1.6  Transportation Segment/Vehicles 

1.7  UM System Software Release 1...n (Specify) 

1.8  Systems Engineering 

1.9  Program Management 

1.10  System Test and Evaluation 

1.10.1   Developmental Test and Evaluation 

1.10.1.1    Cybersecurity Test and Evaluation 

1.10.1.2    Other DT&E Tests 1…n (Specify) 

1.10.2   Operational Test and Evaluation 

1.10.2.1    Cybersecurity Test and Evaluation 

1.10.2.2    Other OT&E Tests 1…n (Specify) 

1.10.3   Live Fire Test and Evaluation 

1.10.4   Mock-ups/System Integration Labs (SILs) 

1.10.5   Test and Evaluation Support 

1.10.6   Test Facilities 

1.10.6.1    Commercial 

1.10.6.2    Government (Pay-as-You-Go) 

1.11  Training 

1.12  Data 

1.13  Peculiar Support Equipment 

1.14  Common Support Equipment 

1.15  Operational/Site Activation by Site 1...n (Specify) 

1.16  Contractor Logistics Support (CLS) 

1.17  Industrial Facilities 

1.18  Initial Spares and Repair Parts 

M.11.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically fabricated 

hardware/software to obtain or validate engineering data on the performance of the system during the 

developmental phase of the program. It also includes all effort associated with the development of any specialized 

tools or data in support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to 

represent and test subsystems/components of the defense materiel end item being developed 

or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  
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NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.11.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is conducted 

throughout the acquisition process to assist in engineering design and development and to verify that technical 

performance specifications have been met. DT&E is planned and monitored by the developing agency and is 

normally conducted by the contractor. It includes the T&E of components, subsystems, Preplanned Product 

Improvement (P3I) changes, hardware/software integration, and production qualification testing. It encompasses 

the use of models, simulations, test beds, and prototypes or full-scale engineering development models of the 

system. 
 
Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the adequacy 

of the support package for the system, (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, and personnel skills and training requirements, etc.) 
 

M.11.1.1.1 Cybersecurity Test and Evaluation. The developmental test and evaluation conducted 

and monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, 

integrity, and availability of information and technology by monitoring and defending against cyber 

(network) attacks. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01. “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 
 

M.11.1.1.2 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 
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a. Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.11.1.1.3 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.11.1.3) NOTE: Each test should be identified by the next consecutive WBS number 

(e.g., M.11.1.3.1, M.11.1.3.2, etc.). 
 
 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 

 

Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems) 
 

M.11.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than 

the developing command to assess the prospective system’s military utility, operational effectiveness, 

operational suitability, logistics supportability (including compatibility, inter-operability, reliability, 

maintainability, logistic requirements, etc.) The system is also being tested against the operational doctrine 

suitable for the system against the threats expected to be encountered by the system, cost of ownership, and need 

for any modifications. 
 
Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  
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f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 

 

M.11.1.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation conducted and 

monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, 

integrity, and availability of information and technology by monitoring and defending against cyber 

(network) attacks. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 

 

M.11.1.2.2 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.11.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.11.2.2.1, M.11.2.2.2, etc.) 
 
a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

 

M.11.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 

 

a.  Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c.  Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d.  Identify and improve system design changes and procedures that could advance system 

recoverability post-combat engagement. 
 
M.11.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 
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or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 
 

Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 

 

M.11.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 

 

M.11.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 
a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  
 

M.11.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

do pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.11.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: Program 

offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed.  
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LAUNCH VEHICLE SYSTEMS 

 

M.12 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

 

WORK BREAKDOWN STRUCTURE LEVELS 

 

WBS # Level 1 Level 2 Level 3 Level 4  

1.0 Launch Vehicle System  

1.1  Systems Engineering, Integration, Test, Program Management (SEIT/PM) 

1.1.1   Systems Engineering (SE) 

1.1.2   Assembly, Integration and Test 

1.1.3   Program Management (PM) 

1.2  Launch Vehicle  

1.3  Mission Integration and Analysis 1...f (Specify) 

1.4  Launch Operations Site 1...n (Specify) 

1.5  Launch Site 1...n (Specify) 

1.6  System Test and Evaluation 

1.6.1   Developmental Test and Evaluation 

1.6.1.1    Cybersecurity Test and Evaluation  

1.6.1.2    Other DT&E Tests 1…n (Specify) 

1.6.2   Operational Test and Evaluation 

1.6.2.1    Cybersecurity Test and Evaluation 

1.6.2.2    Other OT&E Tests 1…n (Specify) 

1.6.3    Live Fire Test and Evaluation 

1.6.4   Mock-ups/System Integration Labs (SILs) 

1.6.5   Test and Evaluation Support 

1.6.6   Test Facilities 

1.6.6.1    Commercial 

1.6.6.2    Government (Pay-as-You-Go) 

1.7  Training 

1.9  Peculiar Support Equipment 

1.10  Common Support Equipment 

1.11  Industrial Facilities 

1.12  Initial Spares and Repair Parts 

M.12.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 
 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to represent 

and test subsystems/components of the defense materiel end item being developed or produced 

b. Design and production of models, specimens, fixtures and instrumentation  

c. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

d. System level labs that integrate both hardware and software  

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 

 
Excludes, for example: 
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a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing. 

 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.12.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

M.12.1.1.1 Cybersecurity Test and Evaluation. The developmental test and evaluation conducted and 

monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, 

integrity, and availability of information and technology by monitoring and defending against cyber (network) 

attacks.  The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or instructions, 

as appropriate.  

 

a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2.0 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 

 

M.12.1.1.2 Service/Agency DT&E 1...n (Specify).  The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.12.1.1.3 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 
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commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.12.1.3) NOTE: Each test should be identified by the next consecutive WBS number 

(e.g., M.12.1.3.1, M.12.1.3.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production prove-out test (PPT) and Evaluation 

e. Production qualification Test (PQT) and Evaluation 

f. Software development test (SDT) and Evaluation 

g. Software qualification test (SQT) and Evaluation 

h. Interoperability certification test and Evaluation 

i. Soldier protection testing and Evaluation 

j. Technical Manual (TM) Verification  

k. Physical configuration audit (PCA)/Functional configuration audit (FCA) 

 

Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems) 
 

M.12.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than 

the developing command to assess the prospective system’s military utility, operational effectiveness, 

operational suitability, logistics supportability (including compatibility, inter-operability, reliability, 

maintainability, logistic requirements, etc.) The system is also being tested against the operational doctrine 

suitable for the system against the threats expected to be encountered by the system, cost of ownership, and need 

for any modifications. 
 
Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 

b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, 

spin demonstration, stability tests, qualification operational test and evaluation, etc., and support 

thereto, required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during 

this phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of 

the support for the system (e.g., deliverable maintenance tools, test equipment, technical 

publications, maintenance instructions, personnel skills and training requirements, and software 

support facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site 

test (SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 
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M.12.1.2.1 Cybersecurity Test and Evaluation. The operational test and evaluation conducted and 

monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, 

integrity, and availability of information and technology by monitoring and defending against cyber 

(network) attacks. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook, 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook, 

c. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 
 
M.12.1.2.2 Other OT&E Tests 1…n (Specify). Other OT&E tests not captured elsewhere in this 

commodity. The following are examples of OT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them under this WBS 

element (M.12.2.2) NOTE: Each test should be identified by the next consecutive WBS number (e.g., 

M.12.2.2.1, M.12.2.2.2, etc.) 
 
a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems.) 
 

M.12.1.3 Live Fire Test and Evaluation. The test and evaluation managed by the Program Office and 

conducted by dedicated Service laboratories and commands to assess the system’s survivability or lethality 

against all operationally representative and relevant threats or targets. It includes test and evaluation conducted 

early to identify and mitigate system design vulnerabilities that could affect the mission or force protection 

capabilities. It also progresses through OT&E to verify any design changes and to assess the survivability of a 

production representative system prior to fielding or full-rate production (FRP). LFT&E includes component, 

sub-system, and system-level testing as well as M&S, and evaluation of combat data, safety data, mishap data, 

and system designs to: 
 
a. Characterize and improve the ability of the system to avoid being hit during its mission. Examples 

include assessment of system signatures, active protection systems or self-defense systems intended 

to mitigate hit probabilities or manipulate hit distributions, 

b. Identify and mitigate threat induced system design vulnerabilities to improve residual mission 

capability post attack, 

c. Characterize threat induced crew casualties to identify and implement system design changes that 

could improve force protection in combat, 

d. Identify and improve system design changes and procedures that could advance system 

recoverability post-combat engagement. 
 
M.12.1.4 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 

or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 
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Includes, for example: 

a. Hardware/lab equipment 

b. SIL Software (written to simulate the operating environment or written to operate the SIL) 

 

M.12.1.5 Test and Evaluation Support. The support elements necessary to operate and maintain, during 

test and evaluation, systems and subsystems, which are not consumed during the testing phase and are not 

allocated to a specific phase of testing. 
 

Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 
 

M.12.1.6 Test Facilities. The special test facilities required for performance of the various developmental 

tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 
a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 

b. Cost to the program of developing and/or providing the test capability. 
 
Excludes, for example: 

a. Brick and mortar-type facilities identified as industrial facilities 

b. Cost to the program for using the capability is not included in this WBS. The cost of providing this 

effort is associated with the WBS it supports (i.e., the actual testing effort).  
 
M.12.1.6.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

do pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.12.1.6.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: Program 

offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 

d. Other Test Facilities - Government owned or operated test facilities not listed. 
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INFORMATION SYSTEMS / DEFENSE BUSINESS SYSTEMS 

M.13 Work Breakdown Structure Levels and Definitions for Government System Test and Evaluation 

 

WORK BREAKDOWN STRUCTURE LEVELS 

 
WBS # Level 1 Level 2 Level 3 Level 4  

1.0 Information Systems (IS)/Defense Business Systems (DBS) (Investment) 

1.1  IS/DBS Development/Customization/Configuration 

1.2  System Level Integration   

1.3  Systems Engineering   

1.4  Program Management   

1.5  Change Management   

1.6  Data Management   

1.7  System Test and Evaluation  

1.7.1   Developmental Test and Evaluation  

1.7.1.1    Cybersecurity Test and Evaluation  

1.7.1.2    Other DT&E Tests 1…n (Specify)  

1.7.2   Operational Test and Evaluation  

1.7.2.1    Cybersecurity Test and Evaluation  

1.7.2.2    Other OT&E Tests 1…n (Specify)  

1.7.3   Mock-ups/System Integration Labs (SILs  

1.7.4   Test and Evaluation Management/Support 

1.7.5   Test Facilities   

1.7.5.1    Commercial 

1.7.5.2    Government (Pay-as-You-Go) 

1.8  Training    

1.9  Data    

1.10  Peculiar Support Equipment  

1.11  Common Support Equipment  

1.12  Operational Infrastructure/Site Activation by Site 1...n (Specify) 

1.13  Industrial Facilities 

1.14  Initial Spares and Repair Parts 

M.13.1 System Test and Evaluation. The use of pilot, prototype, production, or specifically 

fabricated hardware/software to obtain or validate engineering data on the performance of the system during 

the developmental phase of the program. It also includes all effort associated with the development of any 

specialized tools or data in support of the system level test program. 

 

Includes, for example:   

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data 

requirements list data) from such testing, and test articles that are functionally configured to 

represent and test subsystems/components of the defense materiel end item being developed 

or produced. 

b. Design and production of models, specimens, fixtures and instrumentation.  

c. System level labs that integrate both hardware and software.  

d. Development and/or validation of modeling and simulation resources required for Test and 

Evaluation of a specific system under test. 

e. Training for Government personnel to provide knowledge and capability to deliver test and 

evaluation support actions as required.  

NOTE:  Test articles that are functionally configured to represent and test the complete defense 
materiel end item being developed or produced, are excluded from this WBS element. 
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Excludes, for example: 

a. All formal and informal testing up through the subsystem level, which can be associated with the 

hardware/software element acceptance testing. 

 

NOTE:  These excluded efforts are to be included with the appropriate hardware or software elements. 

 

M.13.1.1 Developmental Test and Evaluation. Developmental Test & Evaluation (DT&E) is 

conducted throughout the acquisition process to assist in engineering design and development and to verify 

that technical performance specifications have been met. DT&E is planned and monitored by the 

developing agency and is normally conducted by the contractor. It includes the T&E of components, 

subsystems, Preplanned Product Improvement (P3I) changes, hardware/software integration, and 

production qualification testing. It encompasses the use of models, simulations, test beds, and prototypes 

or full-scale engineering development models of the system. 

 

Includes test and evaluation conducted to: 

a. Demonstrate that the engineering design and development process is complete 

b. Demonstrate that the design risks have been minimized 

c. Demonstrate that the system will meet specifications 

d. Assess the system’s military utility when introduced 

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for 

operational use 

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, 

life cycle cost, and schedule 

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the 

adequacy of the support package for the system, (e.g., deliverable maintenance tools, test 

equipment, technical publications, maintenance instructions, and personnel skills and training 

requirements, etc.) 

 

M.13.1.1.1 System Integration Test (SIT).  System integration testing is a high-level software testing 

process in which testers verify that all related systems maintain data integrity and can operate in coordination with 

other systems in the same environment. The testing process ensures that all subcomponents are integrated 

successfully to provide expected results. 

 

M.13.1.1.2 System Acceptance Test.  System acceptance testing is to verify in an operational environment 

(either simulated or actual production) that the complete system (i.e. the full complement of application software 

running on the target hardware and systems software infrastructure) satisfies specified requirements (e.g. 

functional, performance, and security) and is acceptable to end users. 

 

M.13.1.1.3 System Reliability Test. Burn-in testing, regression testing, etc. to test the system within the 

intended operationally relevant mission environment, 
 
M.13.1.1.4 Environmental Testing.  Objective testing that provides the system can operate in austere 

environments (heat, cold, shake) by using the following: calibrated environment chamber, outside testing, etc., 

prior to fielding. 
 
M.13.1.1.5 Cybersecurity Test and Evaluation. The developmental test and evaluation conducted 

and monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, 

integrity, and availability of information and technology by monitoring and defending against cyber 

(network) attacks. The following DoD Guidebooks and Instruction (latest versions) should be followed for 

Cybersecurity test and evaluation planning; in addition to specific Service-related guidebooks or 

instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook,  

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 
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Guidebook.  

c. Army Regulation 73-1 Test and Evaluation Policy 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 
 
M.13.1.1.6 Service/Agency DT&E 1...n (Specify) The costs to rent, lease, procure, or utilize a military 

weapon system in order to support the testing of a different, primary weapon system.  These costs are normally 

paid to by the primary weapon system program being tested to another program office/program in order to utilize 

equipment or systems needed to test or characterize the primary weapon system. 

 

Includes, for example: 

a. Costs to utilize a ship, aircraft, ground vehicle used to act as an opposing force (e.g., “red team”). 

b. Costs to repair or demilitarize a non-primary military system damaged during the testing of the 

primary weapon system. 

 

Excludes, for example: 

a. Costs to procure, repair, or demilitarize the primary weapon system being tested. 

 

M.13.1.1.7 Other DT&E Tests 1…n (Specify). Other DT&E tests not captured elsewhere in this 

commodity. The following are examples of DT&E tests that may be applicable to this commodity but were 

not identified. If pertinent, include those that may be appropriate, by specifically listing them by starting with 

this WBS element (M.13.1.7) NOTE: Each test should be identified by the next consecutive WBS number 

(e.g., M.13.1.7.1, M.13.1.7.2, etc.). 

 

Examples of Developmental Tests 

a. Market Research effort (or proof of concept test) and Evaluation 

b. Technical Feasibility Test (TFT) and Evaluation 

c. Engineering development test (EDT) and Evaluation 

d. Production qualification Test (PQT) and Evaluation 

e. Software development test (SDT) and Evaluation 

f. Software qualification test (SQT) and Evaluation 

g. Interoperability certification test and Evaluation 

h. Technical Manual (TM) Verification  

i. Functional configuration audit (FCA) 
 
Examples of Pre-Operational Tests  

a. Production Verification Test (PVT) and Evaluation 

b. Comparison test  

c. Quality Conformance Inspection 

d. Lot acceptance test  

e. Post-Deployment Software Support (PDSS) Test  

f. Surveillance Test  

g. Control Test 

h. Acceptance Test 

i. Baseline Evaluation Test 

j. Regression Test (unique to software-intensive systems) 
 

M.13.1.2 Operational Test and Evaluation. The test and evaluation conducted by agencies other than 

the developing command to assess the prospective system’s military utility, operational effectiveness, 

operational suitability, logistics supportability (including compatibility, inter-operability, reliability, 

maintainability, logistic requirements, etc.) The system is also being tested against the operational doctrine 

suitable for the system against the threats expected to be encountered by the system, cost of ownership, and need 

for any modifications. 
 
Includes, for example: 

a. Initial operational test and evaluation conducted during the development of a system 
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b. Such tests as system demonstration, flight tests, sea trials, mobility demonstrations, on-orbit tests, spin 

demonstration, stability tests, qualification operational test and evaluation, etc., and support thereto, 

required to prove the operational capability of the deliverable system.  

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during this 

phase of testing 

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of the 

support for the system (e.g., deliverable maintenance tools, test equipment, technical publications, 

maintenance instructions, personnel skills and training requirements, and software support 

facility/environment elements). 

e. Pre-full-rate production/full deployment tests - Common to all systems, including (1) Early User Test 

(EUT). (2) Limited User Test (LUT). (3) Initial Operating Test (IOT).  

f. Post-full-rate production/full deployment tests, including: (1) Full Operational Test (FOT). (2) User 

acceptance test (UAT) and unique to IT systems test.  

g. As-required tests, including (1) Customer test (CT) (common to all systems). (2) Supplemental site test 

(SST) (unique to IT systems). (3) Regression test (unique to software-intensive systems). 
 
M.13.1.2.1 Limited User Evaluation (LUE/M-LUT/FUE).  Any type of RDTE funded user test conducted 

that does not address all the effectiveness, suitability, and survivability issues and is therefore limited in comparison 

to an IOT that must address all effectiveness, suitability, and survivability issues. The Limited User Test (LUT) 

addresses a limited number of operational issues. 
 
M.13.1.2.2 Interoperability Testing (IOP with IA/OT&E).  The process of assessing the ability of a system 

to exchange usable electronic information with systems of other services or nations as specified in its requirements 

documents. 
 

M.13.1.2.3 Cybersecurity Test and Evaluation. The operational test and evaluation conducted and 

monitored by the developing agency of the DoD. The technical efforts of ensuring the confidentiality, integrity, and 

availability of information and technology by monitoring and defending against cyber (network) attacks.  The 

following DoD Guidebooks and Instruction (latest versions) should be followed for Cybersecurity test and evaluation 

planning; in addition to specific Service-related guidebooks or instructions, as appropriate.  
 
a. DoD Cybersecurity Test and Evaluation Guidebook, Version 2 

b. Director, Operational Test and Evaluation (DOT&E), Test and Evaluation Master Plan (TEMP) 

Guidebook. 

c. Army Regulation 73-1 Test and Evaluation Policy 

d. DoD Instruction, No. 8510.01; “Risk Management Framework (RMF) for DoD Information 

Technology (IT)” 
 
M.13.1.2.4 Other OT&E Tests 1…n (Specify) Other OT&E tests not captured elsewhere in this commodity. 

The following are examples of OT&E tests that may be applicable to this commodity but were not identified. If 

pertinent, include those that may be appropriate, by specifically listing them under this WBS element (M.13.2.4) 

NOTE: Each test should be identified by the next consecutive WBS number (e.g., M.13.2.4.1, M.13.2.4.2, etc.) 
 
a. Production Verification Test (PVT) and Evaluation 

b. First Article Test (FAT) and Evaluation 

c. Comparison test  

d. Quality Conformance Inspection 

e. Lot acceptance test  

f. Post-Deployment Software Support (PDSS) Test  

g. Surveillance Test  

h. Reconditioning Test (Pilot or Initial) 

i. Control Test 

j. Acceptance Test 

k. Baseline Evaluation Test 

l. Regression Test (unique to software-intensive systems.) 

 

M.13.1.3 Mock-ups/System Integration Labs (SILs). The design engineering and production of system 
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or subsystem mock-ups that have special contractual or engineering significance or that are not required solely 

for the conduct of one of the above elements of testing. SILs are often used in lieu of (or in addition to) mock-

ups. SILs are risk reduction facilities where software and hardware can be developed, integrated, tested, and 

evaluated for both standalone functionality and/or interoperability prior to being fielded. 

 

M.13.1.4 Test and Evaluation Management / Support. The support elements necessary to operate and 

maintain, during test and evaluation, systems and subsystems, which are not consumed during the testing phase 

and are not allocated to a specific phase of testing. 
 
Includes, for example: 

a. Repairable spares, repair of reparables, repair parts, consumables, warehousing and distribution of 

spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance 

aircraft/chase aircraft, tracking vessels, contractor technical support 
 

Excludes, for example: 

a. Operational and maintenance personnel, special fixtures, special instrumentation, etc., that are 

utilized and/or consumed in a single element of testing and that should be included under that element 

of testing 
 
M.13.1.5 Test Facilities. The special test facilities required for performance of the various developmental 

or operational tests necessary to prove the design and reliability of the system or subsystem. 
 

Includes, for example: 

a. Test tank test fixtures, propulsion test fixtures, white rooms, test chambers, range/targeting facilities 
 

Excludes, for example: 

a. Brick and mortar-type facilities identified elsewhere as industrial facilities 
 
M.13.1.5.1 Commercial.  Non-Government owned or operated test facilities.  Note:  Program offices 

do pay for the equipment and for usage. 
 

Includes, for example:   

a. Non-Government ranges/facilities used to test missile weapon System or missile subsystem. 

b. Non-Government laboratories, part of a building, or other place equipped to conduct scientific 

experiments or tests. 

c. Other Test Facilities.  Non-Government owned or operated test facilities not listed. 
 

M.13.1.5.2 Government (Pay-as-You-Go). Government owned or operated test facilities.  Note: Program 

offices do not pay for the equipment but do need to pay for usage. 
 

Includes, for example: 

a. Ranges - Government facilities used to test missile weapon System or missile subsystem. 

b. Laboratories - A Government building, part of a building, or other place equipped to conduct 

scientific experiments or tests. 

c. Ranges/Facilities - use of the facility, including equipment brought or provided, “man-hours”, and 

“special test equipment.” 
d. Other Test Facilities - Government owned or operated test facilities not listed. 

 
 
 
 

 
 

 

 

 

G MATE 

Source: http://assist.dla.mil -- Downloaded: 2022-08-24T15:42Z
Check the source to verify that this is the current version before use.



MIL-STD-881F 

APPENDIX M 

APPENDIX M 

 

 

300  

CONCLUDING MATERIAL 

 
Custodians: Preparing Activity: 

Army – MI OSD-ADA 

Navy-SH 

Air Force – 10 

(Project No. MISC-2021-005) 

Review Activities: 

Army-AR, AT, AV, CR 

Navy-AS, MC, OS 

Air Force-11, 16, 19, 70, 71, 170 

 

 

NOTE: The activities listed above were interested in this document as of the date of this document. Since contact 

information can change, please verify the currency of this address information using the ASSIST online  

database at https://assist.dla.mil. 
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