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Overview NV

Since May 2019 ...

Contracts with FlexFile requirements
- One contract can

have many plans

FlexFile CSDR Plans

FlexFile submissions due through 2033 (18% of the total CCDRs due through 2033)

_

already submitted 2 (18 of which have Quantity Data Reports) 9 rejected, 12 currently

— being reviewed or with
accepted contractor for edits

that were accepted are timephased

days on average it takes to finalize a submission

00000606

1 Numbers in this brief are as of 8-31-2020 and based on data in
2 Three submissions were submitted in 2018
3 Government also includes support contractors

people trained through FlexFile training events (24%/76% industry/govt 3)
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FlexFiles will comprise of more than 50% of total CCDRs due by 2024
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Cost Reports Due by Year

2019

2020 2()21

2022 2023 2024 2025 2026 202? 2028 2029 2030 2031 2032 2033 2034 2035

Estimate based on the delta between the average number of submissions from 2018-2021 and actual submissions due
Assumes that a Legacy submission is one-to-one with a FlexFile submission

A
U Vo

& ——

* Asof8/31, 18% of CCDRs due through 2033 are
FlexFiles

* By 2024, it is projected that more than 50% of the total
CCDRs due annually will be FlexFiles

. Actual FlexFile Submissions Due
. Projected FlexFile Submissions Due

- Actual Legacy Submissions Due (i.e., 1921s)
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Yelp reviews
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“Since we have FFP contracts, we
aren't getting EVM data, so we need
more time-phased visibility. Flexfiles
would provide that. With only Legacy
CSDRs, we have very few tools to track
and forecast billing.”

“...we were super impressed with the
amount of data that the FlexFile
makes available to us and after an
initial learning curve, | much prefer
this new method for cost report
analysis”

“The majority of useful data that we get in
the FlexFile is the same as legacy
submission, just organized better. But the
addition of "Reporting periods" for time-
phased analysis and functional categories
that accurately reflect the submitter's own
accounting system was a very nice addition.”
/

“...had several contractors contact us
and asked to switch over to the
FlexFile. This includes contracts in
the middle of execution.”
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What are we monitoring? = =V ==

IT Related

What is industry using to submit the FlexFiles and Quantity Data Reports? How is DCARC handling

The Three Submission Mechanisms . .
submissions in Contractor Format?

FlexFile Specific Validation Rules Are there recurring FlexFile and Quantity Data Report specific checks that can be automated?

How long is it taking the DCARC to review a FlexFile? Is feedback burdensome relative to Legacy
Validation Process 1921s? Is the CWIPT asking more questions during the validation process? Is industry responsive to
the CWIPT’s questions and comments?

64 FlexFile and Quantity Data Report submissions overdue

Compliance . .
P (63% of overdue submissions have contractors who have not reported FlexFiles before)

DID Requirements

Functional and Functional Overhead Category Is industry submitting according to the DID and current Implementation Guidance?

How is industry submitting this information? According to Functional Category? According to

Standard Functional Category Account? According to both?

How many contractors are submitting timephased data? How many contractors are submitting

Pilot Pain Points Additional Data Fields?

Guidance/Training

Updates to the Implementation Guide are currently being reviewed. Are there any scenarios or

Implementation Guidance e .
P clarifications that need to be documented in future updates?



