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Agenda and Purpose
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Purpose

1. Provide insights & examples of 
recent successes using FlexFile 
with non-traditional vendors.

2. Identify apparent correlations 
between successful and 
unsuccessful FlexFile adoption.

3. Highlight recent/current efforts 
to make FlexFile adoption 
easier.

Agenda

• The Changing Landscape of Acquisition 
& Cost Data Collection

• CSDR Collection From Non-Traditional 
Defense Vendors

• Examples of CSDR Tailoring

• Defense Logistics Agency

• Army Depots

• Use of Allocation Tables

• Unit Level Reporting

• Looking Forward: “Becoming Better 
Customers”
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The Changing Landscape of Acquisition & Cost Data Collection
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* For DoD acquisition programs over $100 million, then-year dollars
** When meeting/exceeding reporting threshold

ACQUISITION 
PATHWAYS COVERED

DATA DELIVERABLES 
COLLECTED

SUBMISSIONS
DUE 2016

DATA RECORDS PER 
TYPICAL COST REPORT
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1,374 1,100

PROGRAMS 
REPORTING 2016

120

CONTRACTORS
REPORTING 2016

88

1.5 ACQUISITION 
PATHWAYS COVERED

DATA DELIVERABLES 
COLLECTED

SUBMISSIONS
DUE 2021

DATA RECORDS PER 
TYPICAL COST REPORT

15

15

1,990 85,000

PROGRAMS 
REPORTING 2021

221

CONTRACTORS
REPORTING 2016

182

All Other Pos**

Maintenance 
Depots**

Test Sites**

Arsenals**

FFRDCs**

MDA

DARPA

DLA

Pre-FY17 
NDAA

Today

Industry

CAPE

ACAT I POs**

Service Cost 
Agencies

SYSCOMs

Pre-FY17 
NDAA

Today*

Major Capability

• ACAT I
• ACAT II/III                            

that support ACAT I

Major 
Capability

• All other 
ACAT II

• All other 
ACAT III

• ACAT IV

Services

• S-CAT I-V

Middle Tier

Business 
Systems

• BCAT I
• BCAT II
• BCAT III

Urgent 
Capability

Software

Acquisition Pathways Covered Stakeholders Supported

Pre-FY17 
NDAA Today

Summary Statistics
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CSDR Collection From Non-Traditional Defense Vendors

Over 16,000 CSDRs deliverables have been 
successfully provided by ~250 different contractor 
and government organizations

CSDR has been successfully collected…
• From both traditional and non-traditional vendors
• Prime contracts, subcontractors, government 

organizations
• From vendors with and without CAS accounting 

systems
• On FAR 12, FAR 15, and OTA contracts
• On contracts released by Defense Logistics Agency, 

Missile Defense Agency, and Space Development 
Agency

Copious amounts of CSDR training is available
• Online videos/webinars & direct company training

• Pre-submission reviews of deliverables
• Guides, handbooks, examples files, automated 

submission validation software 

4

Resent examples of CSDR
requirements on contracts with non-
traditional defense vendors 
(randomly selected and ordered):

Microsoft Corporation
• Integrated Visual Augmentation System (IVAS)

Space-X 
• Evolved Expendable Launch Vehicle (EELV)

Cerner and Henry Schein
• DoD Healthcare Management System Modernization 

(DHMSM)

EO Vista
• EO/IR Weather System

Sierra Nevada
• Light Attack Aircraft (LAA)

General Motors
• Infantry Squad Vehicle (ISV)
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CSDR Collection From Defense Logistics Agency (DLA)

Overview: DLA executes contracts differently than more traditional development or production 
contracts

• The hardware (i.e., a list of NIINs) that will be procured may not be known at the time of 
solicitation.  Actual ordered NIINs won’t be known until a Delivery Order is issued against a contract

• DLA contracts are often 10-years in duration with 100+ Delivery Orders, each behave like a stand 
alone contract.

Problem: How to prepare, and keep current, the CSDR plan’s End Item and Order Lot ID tables?

Solution

• Order or Lot ID == Unique Delivery Order Numbers

• End Item ID == Each NIIN Actually Ordered (can exceed 1,000 end item ids)

• Neither Order/Lot or End Item tables are kept up to date in the CSDR plan; actual Order/Lot and 
End Items tables are kept current only in data deliverables.

• Minimally compliant WBS are included within the CSDR plan & only 3-5 WBS are actually used by 
vendors.
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Take Aways:
• A long list of End Item IDs (and a short WBS) can better align to many aspects of a contract, 

both its execution and tracking in vendor accounting systems.
• Keeping an End Item and Oder/Lot tables “current” can be more trouble than it is worth.
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CSDR Collection From Army Depots (1 of 2)

Overview

• Many depot level efforts now require/qualify for CSDR reporting either directly or as 
part of Public-Private Partnership agreement.

• Army depots all utilize a standard Enterprise Resource Planning (ERP) system known as 
Logistics Modernization Program (LMP).

Problem: How should Army depots become compliant with CSDR?

Potential COAs

• COA 1: Prepare CSDR plans for each qualified action.  Have Army depot employees for 
each depot and/or program take FlexFile training and prepare three-part template 
submissions.

• COA 2: Have a small group of DCARC & depot SMEs identify relevant fields within the 
ERP system; identify ERP data export procedures; automate mapping into the FlexFile 
data model.  Minimize overall employee involvement (particularly recurring 
involvement).
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Which COA does your program office/company use today?  Which COA would you prefer?
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CSDR Collection From Army Depots (2 of 2)
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Cost and Hour Report (FlexFile)

Data Group B

DD Form 2794 Data Elements
WBS Element
Order/Lot
End Item

Data Group A

Report Metadata
Approved Plan Number
Period of Performance
Submission Event
Reporting Organization
As of Date
(see DID for full list)

Data Group C

Definitions and Remarks
WBS Element Definitions
Remarks by WBS Element
Summary Remarks

Data Group E

Actuals To Date (ATD)
Account
Reporting Period
CLIN
Nonrecurring or Recurring
Functional Category / Overhead
Standard Functional Category
Unit/Sublot
WBS Element
Order/Lot and End Item
ATD (Dollars and Labor Hours)

Data Group D

Summary Elements
Order/Lot Subtotals
General and Administrative
Undistributed Budget
Management Reserve
Facilities Capital Cost of Money
Contract Fee
Contract Price

Data Group F

Allocation Methodology
Allocation Method

Data Group G

Forecasts At Completion (FAC)
FAC (Dollars)
FAC (Labor Hours)

Quantity Data Report

Data Group B

Government Furnished 
Equipment (GFE)
WBS Code/Level/Name
Order/Lot
End Item

Data Group A

Report Metadata
Approved Plan Number
Submission Event
Period of Performance
Reporting Organization
As of Date
(see DID for full list)

Data Group C

Quantity at Completion
Delivered Quantity At Completion
Internal Quantity At Completion
Co-production or Concurrent 
Quantity At Completion
GFE At Completion
Remarks

Data Group E

Sequencing (as required by Plan)
First Unit Number
Last Unit Number
Is Internal

Data Group D

Assessed Quantity to Date
Quantity Completed To Date
Quantity In Process
Remarks

FlexFiles Data Sourced from Standard LMP Reports:
• Via “Sailor” Report (S_ALR_87013543)  Via Metrics Report (ZCN41)
• Via Master Schedule Report (KPI) (Z_ZOP_M01_SCHCOMP_RPT)  Not required

Take Away:
• Initial, non-recurring work by a few SMEs can 

minimize recurring work for many employees.
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CSDR Data Collection When The Vendor Has Few Control Accounts 

Overview

A non-traditional vendor is awarded a contract with CSDR requirements.  The vendors ERP
system is not CAS approved and only one control account exists to accumulate cost and 
hours for internal labor (material costs and ODC costs are essentially IAW CAS).  The 
contract’s total value is heavily skewed to material costs.

Problem: How does this vendor report internal labor against the CSDR plan’s WBS?

Potential COAs

• COA 1: CWIPT digs in its heels, requires the vendor change its accounting system to track 
costs by WBS.  The vendor submits a Request For Equitable Adjustment to cover the 
costs to change their accounting system or protests the requirement or [many other 
potential bad things for both USG and the vendor].

• COA 2: CWIPT and vendor agree to utilized FlexFile’s Allocation Methods & Components 
tables to allocate internal labor to WBS, updating the allocations multiple times during 
execution based on vendor assessment of workload distribution. 
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Which COA is better for the vendor, for the cost analyst, for the program, for the warfighter?
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CSDR Data Collection When “Unit” Level Reporting is Required

Overview

A non-traditional vendor is awarded a firm-fixed price contract to produce ~300 units of system X 
per year.  The CSDR requirement on contract has unit and sequencing requirements.  At the CSDR
Post Award Conference, the vendor admits they did not understand the meaning of block “18. 
OPTIONAL REQUIREMENTS” on their CSDR Plan but their production process is setup for runs of 
20-30 units at a time, not one unit per run.

Problem: How does this vendor comply with the CSDR plan’s unit level reporting requirement?

Potential COAs

• COA 1: The unit level reporting requirement should be removed and replace with LOT 
reporting (i.e., all costs for all ~300 annual units combined).

• COA 2: The vendor signed the contract, they owe unit level reporting, even if it means 
retooling their entire production process, causes costs to increase, and/or delivery delays.

• COA 3: The vendor has found runs of 20-30 units are the most efficient way to produce end 
item X, these run sizes are expected to continue for the duration of the contract, and the level 
at which data is available in the vendor’s accounting system.  CWIPT and vendor agree that 
data will be provided at the production run level rather than UNIT == 1 or LOT == ~300.
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Which COA is better for the vendor, for the cost analyst, for the program, for the warfighter?
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Looking Forward: “Becoming Better Customers”

Apparent correlations between successful FlexFile adoption:
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Successful Adoption More Difficult Adoption

Competitively Awarded Sole Source Award

Partial FlexFile (FAC/EAC data) Required with Proposals CSDR Plan Not Reviewed Until After Award

Data Item Descriptions & Training Materials Reviewed Pre-Award Reliant on Meetings to Gain Understanding

Longer, One Day Post Award Conference/Readiness Review Short, Weekly CSDR Check-Ins

New training materials
• CADE Webinar Series are held weekly, open to both USG and vendors.
• Example “Cerberus Program” Deliverables

• Example deliverables of FlexFile, QDR, SRDR-D, M/R, TDR, RDT, CFSR, and Select Acquisition Reports
• “Real world” representative size and links between reports (e.g., M/R maps into FlexFile)

• Advanced CSDR deliverable validation training
• Training & tooling to perform detailed submission reviews (could be performed by contractor prior to 

submission or USG analyst at the time of submission).
• Tooling used to perform reasonableness reviews, automatically.

• Updated DoDI 5000.73 and Implementation Guide(s) (with an increased emphasis on pragmatism and/or 
how to use FlexFile flexibility)

Updated Policy
• CSDR DFARS clauses and provisions are in work.
• Updates to DoDI 5000.73 and Implementation Guide(s) are anticipated.
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Backup
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Non-Traditional Defense Contractor

10 USC 2302 (9) - A non-traditional defense contractor is an entity that is not currently 
performing and has not performed, for at least the one-year period preceding the 
solicitation of sources for the other transaction, any contract or subcontract for the DoD 
that is subject to full coverage under the cost accounting standards (CAS)
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This briefing use “Non-Traditional Defense Vendor” to distinguish that it is using a broader 
definition than “Non-Traditional Defense Contractor”.
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