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Timeline of Events
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20
20

April 2nd Mini- Focus Groups (Govt and Industry)

Summer Conversations w/ contractors to gain better understanding of how they are identifying, 
tracking, and reporting COVID related impacts in their CSDR deliverables

May 27th Memo signed by CAPE leadership

Jun 22nd Cost IPT

Beginning of Aug Started to include COVID-19 Cost Reporting special instructions in new and revised CSDR Plans

End of Aug Started to review CCDRs and SRDRs for COVID-19 specific information

Oct 21st OSD CAPE Cost & Technical Focus Group

20
21

Feb 23rd Cost IPT

April 27th Joint Space Cost Council (JSCC)

Oct 19th – 20th OSD CAPE Cost & Technical Focus Group



34% of Contracts That Responded Have Some Impact (as of Sep. 07, 2021)
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Army Air Force Navy DoD Total

Status Reports Contracts Reports Contracts Reports Contracts Reports Contracts Reports Contracts

Impacts 20 11 23 10 36 24 3 1 82 46

No Impacts 26 13 37 21 63 34 10 0 136 68

Did Not Specify** 6 4 11 5 19 11 4 1 40 21

No Response*** 51 22 66 31 58 22 8 1 183 76

*Only submissions with As Of Dates from the 2020 timeframe and later.
**Refers to contractors who did not specify whether or not they did have an impact, but acknowledge the requirement to track and report the information.

***Some submissions were already being finalized when DCARC started tracking metrics related to COVID-19. Many of these contracts still have CSDR requirements due.

Accepted Reports* from ~ EOM Aug. 2020 through Aug. 2021

Types of Impacts

• 32 reports indicated that they had multiple types of impacts

• 23 reports were able to quantify the impact

• 10 reports were able to identify which WBS Elements were impacted

• 7 reports mentioned REAs

Other Notes



Takeaways
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• Process is ongoing. DCARC will continue to ask questions during the validation process. Will reassess periodically to determine 
whether to continue effort.

• There are a few FlexFile submissions that reported having impacts and were able to use the FlexFile level of detail to tie impact to the 
various reporting elements (e.g., WBS, Account).

• Though the previous slide indicates that DCARC is receiving reports with impacts, unsure if the information is “useful”. The comments 
vary in detail as shown by the number that have dollar values and can tie impacts to WBS elements.

• Need to develop standard CSDR Plan remark that would enable government to capture costs related to future pandemics, natural 
disasters, etc.
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